## KERALA WATER AUTHORITY

## 1. SHORT TENDER NOTICE

The Superintending Engineer PH Circle, Kerala Water authority, Kannur invites competitive electronic tenders in Two cover for the following work on schedule tender from registered Class A contractors of Kerala Water Authority or contractors Registered in other Departments in Kerala State/in other States in India/in equivalent Class. The tenderers shall have experienced in implementing similar works. Tenderers not registered with the Kerala Water Authority shall get themselves registered with the Authority before executing the agreement, failing which, their tender will be rejected and the EMD forfeited to the Authority.

e-Tender No.	80/2020-21/PHC/KNR (Re	e-Tender)
	Jal Jeevan Mission-Kannur Distri	ct - Chapparappadavu
Name of Project	Panchayath- JICA WSS to Pattuv	am and Adjoining villages
	Phase II	
	Jal Jeevan Mission-Kannur D	District - Chapparappadavu
Name of work	Panchayath- JICA WSS to Patti	uvam and Adjoining villages
	Phase II -Laying Distribution Sys	stem and providing FHTCs
PAC	₹ 5,84,47,395 /-	
Source of fund for this work	Jal Jeevan Mission	
Cost of tender form	₹11,200/-(including GST)	
EMD	₹2,00,000/-by online (e-paymen	t)
Completion period	6 Months	
Site Visit	15/10/2020 (Executive Enginee	er , WS Division Taliparamba)
Prebid Meeting	16/10/2020 at 12.00 Noon (PH	Circle, Thana, Kannur)
Last date and time for receipt	28/10/2020 upto 3.00 pm	
of tenders electronically	28/10/2020 upto 3:00 pm	
Date and time of opening of	30/10/2020 at 3.30 pm	
Technical Bid	30/10/2020 at 3.30 pm	
Date for submission of Hard	30/10/2020 upto 3.00 pm	
copy of tender documents	30/10/2020 apto 3.00 pm	
For Details contact	Superintending Engineer, Kerala Water Authority, P.H. Circle, Kannur Pin 670 012 Phone: 0497 2705 902	www.etenders.kerala.gov.in

The details of tender can be obtained from the website www.etenders.kerala.gov.in

The tenders shall be submitted to the Superintending Engineer, PH Circle, Kannur as specified in the Bid Documents. The bidder shall download and fill up prequalification sheet, technical bid sheet, price bid sheet in prefixed formats. The filled up sheets—along with the signed preliminary agreement in the prescribed Kerala Stamp Paper (Rs.200) duly scanned shall be uploaded in the website along with NIT Vol I and II. Additional documents are to be scanned and uploaded in the website. The tenderer shall submit the prequalification sheet, technical bid sheet, the original / Attested copy of the all the scanned documents including the signed preliminary agreement—the opening of the tender as specified above. The price bids are to be submitted only electronically.

In the event of discrepancy between the scanned copy and the original submitted or if the tenderer fails to submit the documents within the prescribed time, the tender submitted by the tenderer will be summarily rejected and the EMD forfeited.

For uploading the price bids, the tenderer has to remit the amount towards cost of tender documents as well as the prescribed EMD through online payment gateway. Once the payment transaction is successful, the bidder will get a transaction reference number which has to be retained by him. Unless the tender cost and EMD payments are made successfully, the submission of the tender will not be possible.

KWA is not responsible for any problem in the site for payment / uploading during closing hours of tenders. Hence the Contractors are advised to upload the tender at the earliest. Request for extension of tender submission date will not be entertained. KWA will not be responsible for any costs or expenses incurred by the bidders in connection with the preparation or delivery of the bids.

Technical Bid shall be opened as specified above. The Bidder or their authorized representatives are advised to attend the specified tender opening.

The price bid of the contractors whose technical bids are at par with the NIT and who have satisfied the necessary prequalification criteria only will be opened by the Superintending Engineer, Kannur/Authority after giving due information about the date and time to all the selected bidders in advance. The Bidder or their authorized representatives are advised to attend the specified tender opening.

The Pre-qualification criteria are described in the Bid documents. The Superintending Engineer reserves the right to recall the invitation of bid/reject the application for Bid documents/extend the date of any notified date regarding this bid without assigning any reason.

The decision of the Superintending Engineer/Authority regarding the eligibility to be selected for the opening of the financial bids will be final. The bidders are advised to be present for the opening of tender.

2

The bidders are requested to furnished telephone numbers. Fax numbers and email address for speedy transfer of information.

If any of the dates mentioned above happens to be a holiday, the action will be conducted on the next working day. All other conditions of invitation of tenders will be as per prevalent rules in Kerala Water Authority.

Place: Kannur

**Superintending Engineer**, Kerala Water Authority, P.H.Circle, Kannur,

PIN - 670 012



## **KERALA WATER AUTHORITY**

## General Tender Terms & Conditions for Kerala State e-Procurement System through https://www.etenders.kerala.gov.in

This tender is an e-Tender and is being published online for the work/supply .....

The tender is invited in <b>ONE/TWO</b> (strike off whichever is not applicable) cover system
from the registered and eligible firms through e-procurement portal of Government of
Kerala (https://www.etenders.kerala.gov.in). Prospective bidders willing to participate in
this tender shall necessarily register themselves with above mentioned e-procurement
portal.

The tender timeline is available in the critical date section of this tender published in <a href="https://www.etenders.kerala.gov.in">www.etenders.kerala.gov.in</a>.

## A). Online Bidder registration process:

Bidders should have a Class II or above Digital Signature Certificate (DSC) to be procured from any Registration Authorities (RA) under the Certifying Agency of India. Details of RAs will be available on <a href="www.cca.gov.in">www.cca.gov.in</a>. Once, the DSC is obtained, bidders have to register on <a href="www.etenders.kerala.gov.in">www.etenders.kerala.gov.in</a> website for participating in this tender. Website registration is a one-time process without any registration fees. However, bidders have to procure DSC at their own cost.

Bidders may contact e-Procurement support desk of Kerala State IT Mission over telephone at 0471-2577088/188/388 or 0484-2336006, 2332262 or 0497-2764788, 2764188 or 0483-273294 or through email: <a href="mailto:etendershelp@kerala.gov.in">etendershelp@kerala.gov.in</a>

or <a href="mailto:helpetender@gmail.com">helpetender@gmail.com</a> for assistance in this regard.

#### **B). Online Tender Process:**

The tender process shall consist of the following stages:

i. Downloading of tender document: Tender document will be available for free download on <u>www.etenders.kerala.gov.in</u>. However, tender document fees shall be payable at the time of bid submission as stipulated in this tender document.

- ii. Pre-bid meeting: As mentioned in the tender documents.
- iii. **Publishing of** Corrigendum: All corrigenda shall be published on <a href="https://www.etenders.kerala.gov.in">www.etenders.kerala.gov.in</a> and shall not be available elsewhere.
- iv. **Bid submission**: Bidders have to submit their bids along with supporting documents to support their eligibility, as required in this tender document on <a href="https://www.etenders.kerala.gov.in">www.etenders.kerala.gov.in</a>. Hard copies of all tender documents and other supporting documents shall be submitted to the tendering authority within three days of opening of the tender. However, the online submitted documents will always supersede the manually submitted hard copies of documents for tender evaluation.
- v. **Opening of Technical Bid and Bidder short-listing**: The technical bids will be opened, evaluated and shortlisted as per the eligibility and technical qualifications. All documents in support of technical qualifications shall be submitted (online). Failure to submit the documents online will attract disqualification. Bids shortlisted by this process will be taken up for opening the financial bid.
- vi. **Opening of Financial Bids:** Bids of the qualified bidder's shall only be considered for opening and evaluation of the financial bid on the date and time mentioned in critical date's section.

## C). Documents Comprising Bid:

(i) The First Stage (Pre-Qualification or Technical Cover based on 1cover or 2 cover tender system):

Pre-Qualification or Technical proposal shall contain the scanned copies of the following documents which every bidder has to upload:

- (i) Document 1 : Scanned copy of duly filled and signed preliminary agreement prepared in Kerala Stamp Paper worth Rs.200/-
- (ii) Document 2 : Scanned copy of documents to prove eligibility criteria
- (iii) Document 3: The NIT documents of the work downloaded from the website to agree with the tender conditions
- (iv) Document : Any other documents as per the requirement of the tender conditions
- (v) ...... (the number may vary with departments/ Tender requirement)

Kerala Water Authority doesn't take any responsibility for any technical snag or failure that has taken place during document upload.

### (ii). The Second Stage (Financial Cover or as per tender cover system):

The Bidder shall complete the Price bid as per format given for download along with this tender.

**Note:** The blank price bid should be downloaded and saved on bidder's computer without changing file-name otherwise price bid will not get uploaded. The bidder should fill in the details in the same file and upload the same back to the website.

**Fixed price:** Prices quoted by the Bidder shall be fixed during the bidder's performance of the contract and not subject to variation on any account. A bid submitted with an adjustable/ variable price quotation will be treated as non - responsive and rejected.

## D). Tender Fee and Earnest Money Deposit (EMD)

The Bidder shall pay, a tender fee and Earnest Money Deposit (EMD) or Bid Security amount as per the tender documents. The Bid security is required to protect the purchaser against risk of Bidder's conduct, which would warrant the forfeiture of security.

**Online Payment modes**: The tender fee and EMD can be paid in the following manner through e-Payment facility provided by the e-Procurement system:

**State Bank of India Multi Option Payment System (SBI MOPS Gateway)**: Bidders are required to avail Internet Banking Facility in any of below banks for making tender remittances in eProcurement System.

A) Ir	nternet Banking Options (Retail)		
1	Allahabad Bank	32	Kotak Mahindra Bank
1 2 3	Axis Bank	33	Lakshmi Vilas Bank
3	Andhra Bank	34	Mehsana Urban Co-op Bank
4 5	Bandan Bank	35	NKGSB Co-operative Bank
5	Bank of Bahrain and Kuwait	36	Oriental Bank of Commerce
6 7 8 9	Bank of Baroda	37	Punjab and Maharashtra Cooperative Bank
7	Bank of India	38	Punjab National Bank
8	Bank of Maharashtra	39	Punjab and Sind Bank
9	Bassein Catholic Co-operative Bank	40	RBL Bank

10	BNP Paribas	41	Saraswat Cooperative Bank
11	Canara Bank	42	ShamraoVithal Cooperative
			Bank
12	Catholic Syrian Bank	43	South Indian Bank
13	Central Bank of India	44	Standard Chartered Bank
14	City Union Bank	45	State Bank of India
15	Corporation Bank	46	Syndicate Bank
16	Cosmos Bank	47	Tamilnad Mercantile Bank
17	DCB Bank	48	Tamilnadu Cooperative Bank
18	Dena Bank	49	The Kalyan Janata Sahakari
			Bank
19	Deutsche Bank	50	TJSB Bank (Erstwhile Thane Janata Sahakari Bank)
20	Dhanalaxmi Bank	51	UCO Bank
21	Federal Bank	52	Union Bank of India
22	HDFC Bank	53	United Bank of India
23	ICICI Bank	54	Vijaya Bank
24	IDBI Bank	55	YES Bank
25	Indian Bank		
26	Indian Overseas Bank		
27	IndusInd Bank		
28	Jammu & Kashmir Bank		
29	Janata Sahakari Bank		
30	Karnataka Bank		
31	Karur Vysya Bank		
B) Iı	nternet Banking Options (Corpo	orate)	
1	Bank of Baroda	21	Laxmi Vilas Bank
2	Bank of India	22	Oriental Bank of Commerce
3	Bank of Maharashtra	23	Punjab & Maharashtra Coop
			Bank
4	BNP Paribas	24	Punjab & Sind Bank
II <del>'</del>	1	1	

5	Canara Bank	25	Punjab National Bank
6	Catholic Syrian Bank	26	RBL Bank
5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20	City Union Bank	27	ShamraoVitthal Co-operative Bank
			Dalik
8	Corporation Bank	28	South Indian Bank
9	Cosmos Bank	29	State Bank of India
10	Deutsche Bank	30	Syndicate Bank
11	Development Credit Bank	31	UCO Bank
12	Dhanalaxmi Bank	32	Union Bank of India
13	Federal Bank	33	UPPCL
14	HDFC Bank	34	Vijaya Bank
15	ICICI Bank	35	Axis Bank
16	Indian Overseas Bank		
17	JantaSahakari Bank		
18	Jammu & Kashmir Bank		
19	Karur Vysya Bank		
20	Kotak Bank		

During the online bid submission process, bidder shall select **SBI MOPS** option and submit the page, to view the **Terms and Conditions** page. On further submitting the same, the e-Procurement system will re-direct the bidder to MOPS Gateway, where two options namely **SBI** and **Other Banks\*** will be shown. Here, Bidder may proceed as per below:

- a) <u>SBI Account Holders</u> shall click <u>SBI</u> option with its Net Banking Facility., where bidder can enter their internet banking credentials and transfer the Tender Fee and EMD amount.
- b) Other Bank Account Holders may click Other Banks option to view the bank selection page. Here, bidders can select from any of the 54 Banks to proceed with its Net Banking Facility, for remitting tender payments.

<sup>\*</sup>Transaction Charges for Other Banks vide SBI Letter No. LHO/TVM/AC/2016-17/47 - 1% of transaction value subject to a minimum of Rs. 50/- and maximum of Rs. 150/-

Any transaction charges levied while using any of the above modes of online payment has be borne by the bidder. The supplier/contractor's bid will be evaluated only if payment status against bidder is showing "Success" during bid opening.

### **E). SUBMISSION PROCESS:**

For submission of bids, all interested bidders have to register online as explained above in this document. After registration, bidders shall submit their Technical bid and Financial bid online on <a href="https://www.etenders.kerala.gov.in">www.etenders.kerala.gov.in</a> along with online payment of tender fee and EMD.

For page by page instructions on bid submission process, please visit <a href="https://www.etenders.kerala.gov.in">www.etenders.kerala.gov.in</a> and click "Bidders Manual Kit" link on the home page.

It is necessary to click on "Freeze bid" link/ icon to complete the process of bid submission otherwise the bid will not get submitted online and the same shall not be available for viewing/ opening during bid opening process.

The bidders have the opportunity to revise the rates or documents uploaded by him even after submission, till the closing date of the render. Also the bidder can withdraw his offer before the closing date. Resubmission will not be possible for withdrawn bids. The option is available from "my active bids" link.

Tend	erer T	enc	lering	Aut	hori	ty

## **KERALA WATER AUTHORITY**

#### 2. DETAILED TENDER NOTICE

- 1. Competitive electronic tenders are invited for and on behalf of Managing Director, Kerala Water Authority, by the undersigned, from Registered A Class Contractors of Kerala Water Authority, Contractors Registered in Other Departments in Kerala State or other States in India in equivalent class and also Manufacturers/ reputed contracting firms in India with experience in Designing, Supplying, Laying and Commissioning of Pipe line works / design, construction and commissioning of water treatment plants / Intake well for the following works as per the scope of work in Volume II.
  - Name of project: Jal Jeevan Mission-Kannur District Chapparappadavu Panchayath- JICA WSS to Pattuvam and Adjoining villages Phase II
  - Name of work: Jal Jeevan Mission-Kannur District Chapparappadavu Panchayath- JICA WSS to Pattuvam and Adjoining villages Phase II -Laying Distribution System and providing FHTCs
  - 2a. The contractors who are registered for e-tendering and having valid password can view the tender notice and the tender documents(in PDF format) free of cost
  - 2b. The tenderers can request for download of the bid forms (Excel spread sheet) electronically by clicking the request icon and the documents are issued instantly.
  - 3. **Site visit**: A site visit for the intending tenderers, who have purchased the tender documents, will be arranged by the Executive Engineer, **WS Division, Kerala Water Authority**, **Taliparamba on 15/10/2020 at 10.00am (Phone No. 8547638301).**
  - 4. A pre-bid meeting will be convened by the Superintending Engineer, P. H. Circle, Kerala Water Authority, Kannur on 16/10/2020 at 12.00 Noon to clarify any issues raised by the intending tenderers in advance. The minutes of such pre-bid meeting shall also form part of this tender document and a copy of the same duly signed by the tenderer/firm shall be enclosed with the tender submitted.
  - 5 Period of completion of the work tendered will 6 months.
  - 6 a The pre-qualification details in format Q1 to Q8 and price bids in format P1 & P2 should be submitted electronically only.
  - Additional qualification documents are to be scanned and uploaded. The details such as his financial standing, solvency certificate, audited statement of accounts, statement showing major projects carried out by him, income tax clearance certificate, list of his technical personnel, list of equipments available for deployment at site, certificates from reputed

organizations in proof of the required experience, copy of schedule bar charts, procurement chart and CPM schedule that he has used for the completed projects, technical design and specifications of the various components he proposes to install for the present project, along with necessary drawings, specifications and literature of the machineries/equipments etc. that he proposes to supply for the project along with the proposed Project Implementation Programme in a schedule bar chart together with the CPM schedule and his procurement plan and such other details as required for this tender and as per the formats Q1 to Q8 as per Clause 7.7 and 7.8.shall be uploaded.

The electronically submitted price bid of those contractors whose technical bids are at par with the NIT and who have satisfied the necessary prequalification criteria, only will be opened by the Superintending Engineer / Authority after giving due information about the time and date to all the selected bidders in advance and in the presence of the bidders present at the time of opening. The decision of the Superintending Engineer / Authority regarding the eligibility to be selected for the opening of the financial bids will be final and <u>it shall not be appealable</u>.

- 6c. The tenderer shall be asked to produce the original of the documents scanned and uploaded on a later date after opening of the tender including the preliminary agreement executed in the prescribed Kerala Stamp Paper. (₹200 / valid stamp paper of Govt. of Kerala)
- 6d. The tenderer shall furnish the documents asked for within the prescribed time without fail. In the event of discrepancy between the scanned copy and original submitted or the tenderer fails to submit the document within prescribed time, the tender will be summarily rejected and the E M D forfeited.
- 6e. The tenderer has to remit the amounts towards cost of tender documents and E M D through online payment gateway.
- 6f. Unless the tender cost payment and EMD payment are made successfully ,the submission of tender will not possible.
- 6g. The bid submission is allowed only up to the last date and time of tender closing schedule.
- 7a. The submission of tender will be closed at 28/10/2020 at 3.00 pm
- 7b. The tenders shall be opened at 30/10/2020 at 3.30 pm. The bidders are advised to be present for the opening of tender or they can view the opening through the website.
- 7c. Tenders without requisite EMD and other particulars shall not be considered further, but will be retained with KWA. The price bid of those contractors whose technical bid are at par with the NIT and who have satisfied the necessary pre-qualification criteria will be opened later.

- 8. The cost of tender form, for this tender is not refundable even though the tender is cancelled at any stage.
- 9. Tenderers not registered with the Kerala Water Authority shall get themselves registered with the Authority before executing the agreement, failing which, their tender will be rejected and the EMD forfeited to the Authority.
- 10. Those contractors who are either blacklisted or failed to complete the works, or refrain from executing the agreement and completing the work shall not be eligible to participate in this tender.
- 11. Digital Signature is mandatory for vendors.
- 12. All the tenderer vendors shall furnish their e-mail address in the pre-qualification form.
- 13. Any additional details required any tenderer shall be sent by e-mail to the tendering authority and the deviation correction details shall be published through tendering website for the information of all tenderers which will also form a part of NIT.
- 14. Clarifications, details additionally required shall be called for by the tendering authority by email of the tenderer and the tenderer has to furnish the details within one week by e-mail, hard copy. If no reply is received within one week, it will be presumed that the tenderer has nothing to offer.

**TENDERER** 

The Superintending Engineer
P. H. Circle,
Kerala Water Authority,
Kannur

	3. LETTER SUBMITTING THE TENDER
Ref. I	Date:
То	The Superintending Engineer P. H. Circle Kerala Water Authority Thana, Kannur
Sir,	
Sub:	Jal Jeevan Mission-Kannur District - Chapparappadavu Panchayath- JICA WSS to Pattuvam and Adjoining villages Phase II- Laying Distribution System and providing FHTCs
Ref: `	Your tender Notification No.
<ol> <li>1.</li> <li>2.</li> <li>3.</li> <li>4.</li> </ol>	I / We

- (b) After the Tender is accepted, I/We fail to execute the agreement as provided in the tender conditions or to commence the execution of work as provided in the condition.
- 5. The tender submitted is fully in accordance with NIT and I / we agree to all NIT conditions and any other conditions prevailing in KWA in Toto.
- 6. I have not included any conditions in quoting for this tender.

Yours faithfully,

(Office Seal)

SIGNATURE WITH NAME AND DESIGNATION

	4. PARTICULARS SHOWING	STATUS OF TENDERER
4.1.1	Name of tenderer	;
4.1.2	Address (a) Permanent	:
	(b) Present for communication	:
	(c) E-mail ID / Fax / Telephone	:
4.1.3	Status of the tenderer/individual or public Ltd. Co. or Private Ltd Co. or registered Partnership concern or proprietary concern	:
4.1.4	Name and address of Chairman of Board of Directors and Managing Director/Managing Partner (in case of partnership concern) or Proprietor (in case of proprietary concern) [Memorandum of Articles and Authorization/ Partnership deed]	
4.1.5	Whether the tenderer is a registered contractor of KWA/ any State /Central Government Department. (CPWD,MES, Railwetc) or local bodies (ie Port Trust, District Boar Municipality or a statutory body) with Reg. No and year and issuing authority	rd,
4.1.6	Name and address of two responsible persons (preferably Senior Engineers/ Officers of a Government Department, Quasi Government organization or a local body), to whom reference can be made regarding experience and performance.	:
4.1.7	Whether Authorization to act on behalf of the firm presented or not	:
(OFFIC	E SEAL)	SIGNATURE WITH NAME & DESIGNATION

#### 5. FORMS OF AGREEMENT

## 

Within fifteen days after the date when the acceptance of the tender has been intimated to him, the tenderer shall deposit a sum sufficient to make to the balance which together with the amount of earnest money deposited shall be created as security for the proper fulfilment of the same and shall execute an agreement for the work in the stipulated manner. If he fails to do this or in the case of the contract to maintain a specified rate of progress (to be specified in each case in the tender schedule) the earnest money and Performance Guarantee shall be forfeited to KWA and fresh tenders shall be called for or the matter otherwise disposed off. If as a result of such measures due to the default of the tenderer to pay the required deposit to KWA results in any loss to KWA, the same will be recovered from him as arrears of revenue. The original contractor shall have no claim whatever to the sum that may be due to the contractor on this or any other subsisting contracts or under the Revenue Recovery Act or otherwise the KWA may decide.

## NOW THESE PRESENT WITNESS AND it is mutually agreed as follows:

The terms and conditions for the said contract having been stipulated in the said tender form to which the contractor has agreed, a copy of which forms part of this agreement, it is agreed that the terms and conditions stipulated therein shall bind the part to this agreement extend to which they are abrogated or altered by express terms and conditions herein agreed to and in which accept the express provisions herein all supersede those of the same tender form.

- 1. The contractor hereby agrees and undertakes to perform/fulfil all the operations and obligations with the execution of the said contract work
  - Jal Jeevan Mission-Kannur District Chapparappadavu Panchayath- JICA WSS to Pattuvam and Adjoining villages Phase II- Laying Distribution System and providing FHTCs
- 2. If the contractor does not come forward to execute the original agreement after the said work is awarded and selection notice issued in his favour commits breach of any of the conditions of the contract as stipulated in the NIT as quoted above within the period stipulated therein the KWA may

rearrange the work otherwise or loss so sustained by the KWA can be realized from the contractor under Revenue Recovery Act as if arrears of land revenue as assessed, taking into consideration the prevailing PWD rate and after giving due notice to contractor. The acquisition taken by such authority officer or officers shall be final and conclusive and shall be binding on the contractor.

- 3. The tenderer further agrees that any amount found due to KWA under or by virtue of this agreement shall be recoverable from the contractor from his EMD and his properties movable and immovable as arrears of Land Revenue under the provisions of the Revenue Recovery Act for the time being or in any other manner as the KWA may deem fit in this regard.
- 4. The contractor further assures it is clearly understood that the settlement of claims either by part bills or by final bills will be made only according to the availability budget provision and allotment of funds to the divisional officer in charge of the work under respective heads of account in which the work is sanctioned and arranged and also subject to seniority of such bills. No claim for interest or for damages whatsoever shall be made for the belated settlement of claims of bills.

IN WITNESS WHERE OF Sri. -----

(here the name of the officers of the KWA) for on behalf of the Kerala Water Authority
(KWA) and Srithe tenderer have set their hands on
the day and year firm above written signed by Sriofficer / officers of
Kerala Water Authority.
In the presence of witness ENGINEER
1.
2.
Signed and delivered by
Sri the contractor
1.
2.

Note:- The form should be presented in Rs200/- valid stamp paper of Govt. of Kerala.

17

AGREEMENT No	WORKS CONTRACT.
AGREEMENT entered into	day of theTwo Thousand and Eleven
between	of the one part and the Superintending Engineer, Kerala
Water Authority, P. H. Circle, Kan	nur for and on behalf of Kerala Water Authority of the other part
for the work of	
	by the former for the use
of the Kerala Water Authority as po	er accompanying, plan, specification and conditions of contract
approved by the Superintending Eng	ineer, Kerala Water Authority, P. H. Circle, Kannur Signed and
delivered by the above mentioned.	
Sri	the contractor
In presence	
1.	
2.	
Signed and delivered by the Superint	ending Engineer, Kerala Water Authority,
P. H. Circle, Kannur and on behalf of	f the Kerala Water Authority.
	The Superintending Engineer
	P. H. Circle
	P. H. Circle, Kerala Water Authority,
	P. H. Circle Kerala Water Authority
In the presence of witness	P. H. Circle Kerala Water Authority
	P. H. Circle Kerala Water Authority
In the presence of witness	The Superintending Engineer P. H. Circle Kerala Water Authority Kannur
In the presence of witness	P. H. Circle Kerala Water Authority
In the presence of witness  1.	P. H. Circle Kerala Water Authority

18

Superintending Engineer

Tenderer

#### 6. DEFINITIONS AND INTERPRETATIONS

- 1. 'Government means Government of Kerala.
- 2. 'Authority/KWA' means the Kerala Water Authority.
- 3. 'Chief Engineer' means the Chief Engineer, Kerala Water Authority, Northern region, Malaparamba, Kozhikode
- 4. 'Chief Engineer (HRD & GL) ' means Chief Engineer (HRD & GL) at the office of the Managing Director, Kerala Water authority, Jalabhavan, Thiruvananthapuram.
- 5. 'Superintending Engineer' means the Superintending Engineer, Kerala Water Authority, PH Circle, Kannur, under whose jurisdiction the work will be taken up for execution.
- 6. 'Executive Engineer' means the Executive Engineer, Kerala Water Authority, who is responsible for the execution of the project.
- 7. 'Engineer-in-charge' means the Executive Engineer in charge of the work.
- 8. 'Departmental Officers' means officers of the Kerala Water Authority, not below the rank of an Assistant Engineer in charge of the work.
- 9. 'Work' means the work / project to be done as per the description in the tender document.
- 10. 'Tenderer' means person or persons, firm or partnership or company or consortium of companies submitting a tender for the work as defined under item 8 supra, either directly or through duly authorized representatives.
- 11. 'Contractor means person or persons, firm or partnership or company or consortium of companies who have entered into contract for the execution of the work.
- 12. 'Drawing' means the drawing referred to in the tender documents or such other drawings as may from time to time be furnished or approved in writing by the Executive Engineer/Superintending Engineer/Chief Engineer.
- 13. 'Site' means lands and other places, on, under, in or through which the work is to be executed or carried out or any other place provided by the Authority for the purpose of fulfilment of the Contract.
- 14. 'Departmental rate' means rate worked out by the Authority based on departmental data and Schedule of Rates plus conveyance plus 10% towards contractor's profit except on the cost of materials issued departmentally.
- 15. 'Specification' means the instructions, provisions, conditions and detailed requirements contained in the tender documents.
- 16. 'M.D.S.S.' means Madras Detailed Standard Specifications (Latest Edition).
- 17. 'I.S.S.' means Indian Standard Specification, ISO means International standard Organisation and BIS means Bureau of Indian Standards.
- 18. 'B.S.S.' means British Standard Specifications.
- 19. 'Approved / Approval' means approval in writing.
- 20. 'Day' means a day from midnight to midnight. 'Week' means seven consecutive days
- 21. 'Month' means from the beginning of a given date of calendar month to the end of the proceeding date of the next month.

- 22. 'Time tested' means the performance of an item is in such a manner that it has successfully withstood the service conditions intended originally for a continuous period of not less than 7 years in the past without having shown any unpredicted and unpleasant effect and thus has proved the worthiness beyond doubt.
- 23. 'Lead Partner/partner in charge' means the partner who is authorized by an agreement executed by all partners to receive any instructions / communications / payments from KWA and to attend any discussions or other activities in respect of this contract on behalf of all partners.
- 24. 'Testing' When a structure / component / equipment is tested to ascertain its strength / durability /material comparison with respect to design / service loads or performance to the satisfaction of the Engineer in charge or as stipulated in the scope of work or as per ISS / BSS, or any such standards / specifications, it is defined as testing.
- 25. 'Trial Running' means putting all components together with the service / design conditions so as to ascertain the individual and combined performance of all works under the scope together, with respect to the design performance for a period specified in the scope of works.
- 26. 'Commissioning': means having ensured satisfaction in performance with respect to design / service conditions in testing and trial running putting the works under the scope of work into desired real service conditions from a particular moment of time continuously or otherwise as envisaged.
- 27. 'Training' means imparting of training to Authority staff with sufficient practical and theoretical knowledge for the operation and maintenance of the service system/scheme and the knowledge for attending to emergency repairs or acting appropriately on emergency situations that may arise during the life time of the system, as included in the 'work'.
- 28. 'Manual' means Manual on Water Supply and treatment third edition Revised and up dated May 1999 (or the latest) of Central Public Health and Environmental Engineering Organization.
- 29. 'MLD / mld' means Million litres per day.
- 30. 'EPCM' means Engineering Procurement, Construction and Management.
- 31. 'Maintenance' means Maintenance for specified period during the Defect Liability Period/Guarantee Period mentioned after full commissioning of project.
- 32. ETS means Electronic Tendering System
- 33. e-tender means electronic tender
- 34. Tender refers to all documents submitted by the bidder through electronic media and attachment in hard copy.

#### 7. TENDER CONDITIONS: PART-I

## PRE-QUALIFICATION OF TENDERERS (Not Required Below 5 Crores)

7.1 The Superintending Engineer, Kerala Water Authority, P. H. Circle, Kannur for, and on behalf of the Kerala Water Authority, propose to arrange the following work under EPCM / Lump Sum contract basis.

Name of Work: Jal Jeevan Mission-Kannur District - Chapparappadavu Panchayath- JICA WSS to Pattuvam and Adjoining villages Phase II- Laying Distribution System and providing FHTCs

The successful tenderer shall be entrusted with the work of design, construction, supply, erection, pipe laying, commissioning and maintaining of all the Civil, Mechanical and Electrical components required for the completion of the project as described in the "Scope of Works" in Volume II.

7.2. Performance Guarantee and additional performance guarantee as applicable is to be remitted by the contractor at the time of execution of agreement as per Order No. KWA/HO/WN/33/97 dated 20.09.2016 of the Managing Director, Kerala Water Authority, Thiruvananthapuram, appended. The Govt orders applicable to the tenders of Kerala Water Authority also are appended to the NIT.

## i) <u>Performance Guarantee</u>

Performance Guarantee, the amount collected at the time of executing contract agreement, will be 5% of the contract value (agreed PAC) and the deposit will be retained till the expiry of Defect Liability Period. At least fifty percent (50%) of this deposit shall be collected in the form of Treasury Fixed Deposit and the rest in the form of Bank Guarantee or any other forms prescribed in the revised PWD Manual.

## ii) Additional Performance Guarantee

Additional Performance Guarantee is the additional amount to be deposited for unbalanced price ie, for works quoted below estimate rate. Additional Performance Guarantee will be required if works quoted more than 10% below estimate rate.

If the rate quoted by the contractor is "x%" below estimate cost (where x lies above 10%) the performance guarantee for an amount equal to (x-10)% of the estimate amount shall be obtained from the contractor" At least fifty percent (50%) of this deposit shall be collected in the form of Treasury Fixed Deposit and the rest in the form of guarantee issued from any Nationalised Bank/Scheduled Bank/Kerala Financial Corporation or any other forms prescribed in the revised PWD Manual.Additioal performance guarantee may be released while passing the final contract bill.

The tender with lowest quoted rate less than 75% estimated PAC(more than 25% below) shall not be rejected if sufficient competition is ensured and the rate quoted by the second and third lowest bidder are also comparatively nearer to the lowest bidder. The tender inviting authority shall obtain a statement from the lowest bidder quoting rates below PAC regarding the reasonableness of the rate quoted to assess that whether the quoted rates are workable. Assessment shall be made by Department also, as to whether the particular work has any rate advantage as compared to the rate as given in estimate. If any contractor quotes less than 75% of the estimated PAC and variation with all other quoted rates are much higher, the Tender accepting Authority shall take appropriate decision based on merits.

- 7.3 Contractors who wish to submit their bids must have the technical knowhow, standing experience & proven reputation in the design and execution of the various works which are included in the project proposals/scope of works. They should furnish satisfactory evidence of successful completion and satisfactory performance of similar works done by them in the past (in relevant format provided in this tender document).
  - Engaging a consultant: In case the tenderers intend to engage a consultant for the purpose of design or any such specialized function for the contract, the name and address of such consultant together with an undertaking from the consultant shall be included in the technical bid package specifying the specialized function. Contractors/ firms shall not appoint employee/ directly or indirectly the retired employees of KWA within 3 years of their retirement/ voluntary retirement.
- 7.4 The tenderers who have submitted the bids, shall be considered as prequalified for consideration of their bids further only if:
  - i) The tenderer has the technical know-how, standing experience and proven reputation in similar works; the criteria for past experience counted shall be as per clause 7.17.1.2
  - ii) In case of joint ventures consisting of pipe manufacturer/design consultant/and Civil Engineering Contractor, where both/all are jointly and severally responsible for the proper and complete execution of the contract, the Civil Engineering Contractor shall act as the lead contractor, he shall have proven reputation in pipe laying works / construction of Water Treatment Plant / similar facility and who can show satisfactory evidence of successful time bound completion and satisfactory performance of the facility as described in the scope of work. The partners shall satisfy the requirements as in clause 7.4.1.f.

The pipe manufacturers should have adequate capacity and facility for manufacturing the required pipe as specified. (The details of the pipe manufacturing plant should also be furnished). Please see the circular KWA/HO/SP-9774/E-Tendering (Part) dated 26.12.2011

In case a pipe manufacturer alone is quoting for this work the firm should have the required qualification criteria among financial status and experience as stipulated in the relevant clauses.

- 7.4.1 In case the tender is submitted as a joint venture:
- (i) There shall not be more than four partners in a joint venture and one partner shall be designated as lead partner.
- (ii) The lead partner submitting the tender on behalf of the joint venture shall (a) submit complete information pertaining to each such partner and (b) state in the covering letter attached to the tender the name of the lead partner in charge duly authorized for submitting the tender which shall be evidenced by proper power of attorney signed by legally authorized signatories of all the partners.
- (iii) Original or notary attested copy of the agreement confirming the intent of all parties to form a joint venture shall be attached with the tender. It shall also distinctly show:
  - a) The financial participation of each member of the joint venture and the responsibility of each member as regards the planning and execution of the work.
  - b) Name of the lead partner in charge who is authorized to incur liabilities and receive instructions for and on behalf of all/any of the partners of the joint venture during the entire period of the contract including any extended period, as well as for receiving payments due.
  - c) An undertaking to the effect that all the partners of the joint venture shall be jointly & severally responsible for the execution of the contract, in accordance with the terms and conditions of the contract.
  - d) A partner or a design consultant who has joined with the lead partner to compete in this bid shall not compete singly or in association with any other tenderer for this work. The tenderer while submitting his bid shall obtain an undertaking in this regard from his design consultant / partner and produce it along with the technical bid.
  - e) The aggregate of the qualification criteria of all partners together shall be sufficient to meet the requirements as if a single tender only on financial criteria.
  - f) A lead partner of the joint venture shall meet at least 40% of the qualification criteria in terms of annual turnover and net worth and any other partner shall meet at least 25% of the qualification criteria.

- g) The extent of participation of each partner shall be specified as also experience of all such partners in the relevant field. However, a partner only for design and consultancy shall not be reckoned for the purpose of clause (f) above.
- h) Where the tender submitted is as per clause (g) above for the purpose of attaining prequalification as a design and management consultant of the prime contractor, then full information shall be given on the consultancy firm's proposed participation. An undertaking from the consultant for providing professional assistance to the contractor shall accompany the tender together with the complete details regarding the technical man power and experience of such consultant.
- Status of persons signing the tender on behalf of the firm in the event of the tender being submitted by a firm, the person signing the tender on behalf of the firm shall state his position in the firm as to whether he is the proprietor, partner or Manager etc. He shall also furnish with the tender, the letter or other documents (in original) authorizing him to act on behalf of the firm.

#### 7.4.2. CHANGE IN THE FIRM'S CONSTITUTION

- 7.4.2.1 In the case of contract entered into by partnership firm, any change in the constitution of the firm shall forthwith be notified by the contractor to the Executive Engineer and to the officer with whom the agreement has been executed.
- 7.4.2.2 The contractor, shall not without the previous sanction in writing of the authority accepting the tender, execute any power of attorney in respect of any matter implying this contract and any such power of attorney executed without such sanctions shall not be recognized by or be binding up on the Authority either to grant such sanction or to refuse it or revoke a sanction once given.
- 7.4.2.3 In the case of partners who are in joint venture for executing the agreement, no change in the individuals of the firm shall affect the liability of the person who may sign the agreement. Any such change shall be forthwith notified by the contractor to the Agreement Authority and the Executive Engineer for information.

#### 7.5 TENDERS TO BE IN PRESCRIBED FORM

Tenders, which are not submitted in the prescribed form, shall be summarily rejected.

#### 7.6 HOW TO SUBMIT THE BID

The participation details in formats Q1 to Q8 particulars showing status of tenderer supporting documents and price bid in formats P1 & P2 should be submitted electronically only. The tenderer shall also upload all pages of the NIT in proof of the understanding and acceptance of all tender conditions.

The tender attachment such as preliminary agreement, solvency certificate, letter accompanying the tender, deed of the joint venture/partnership form, minutes of pre-bid meeting and all other supporting documents should be scanned and uploaded. Solvency certificate issued within a maximum period of six months before the date of tender from scheduled bank /Tahsildar for a minimum amount of 20% of estimated PAC subject to a maximum value of `Rs 5.0 Crores should be provided unless the Tenderer is a public Limited Company.

No opportunity for providing proof of the solvency after submission of bid. Solvency certificate shall be provided in Q4A. Solvency shall be a minimum of ₹116.89 Lakhs

**Part I** - This part should contain NIT and relevant details as per the NIT conditions. This should also contain all information required for financial pre – qualification of the tenderer, such as copies of audited account, supporting documents for proof of work done previously, work in hand and such informations should be furnished in the specified formats Q1 to Q8. This should also contain percentage breakup of payment, income tax clearance certificate, the copy of minutes of pre-bid meeting duly signed by the tenderer, covering letter duly signed as per format given in chapter 3 and any other signed as per document required as per NIT conditions. The details/scanned copies may be uploaded electronically.

**Part II** - shall contain Technical bid which includes the Design, Product information (Specifications, Manufacturers etc.) and such other required details satisfying the requirements in the SCOPE OF THE WORK and other details as per clause 7.8 of NIT .This should be uploaded electronically

## 7.7 HOW TO SUBMIT PRE-QUALIFICATION BID

## (electronically uploaded)

- 7.7.1 It is mandatory that each pre-qualification application shall contain the following.
  - (A) Information called in formats Q1 to Q8 in section 7 submitted through electronic media with supporting documents.
  - (B) Annual account statement of the applicants for the three consecutive years certified by registered independent auditors prior to the financial year of this tender. If the audit

report for the year is not available, the latest audit report for the three consecutive years just previous to last year shall be considered.

- 7.7.2 All financial data/monetary values entered in the formats for the works executed /works in hand should be stated in Indian rupees. For details of contract submitted in support of past experience, the contract amount in original currency should also be stated along with Indian rupees exchange rates as applicable on 30 days prior to the last date of submission of tender and as determined by the Reserve Bank of India.
- 7.7.3 All details furnished should be complete and as applicable six months prior to the last date of submission of tender.
- 7.7.4 Applicants are particularly advised to fill the details strictly as per the enclosed formats Q1 to Q8. Applications will be rejected if required details are not furnished in prescribed form and if it do not meet the minimum qualifications/ requirements mentioned anywhere in this document. **Any formats furnished in lieu of prescribed formats will not be accepted.** The applicants may furnish any additional information, which in his opinion will highlight his capacity to perform, along with this application. The applicant shall furnish the list and number of equipments with registration numbers intended to be deployed for this work.
- 7.7.5 While, applications are under consideration, applicants and their representatives or other interested parties are advised to refrain from contacting by any means KWA officers on matters related to the applications under scrutiny. Applicants will not be permitted to change the substance of their applications after they have been opened. Non compliance with these provisions shall be a cause for disqualification.
- 7.7.6 No firms/ partner of any firm, consultant including design consultant or individual be, who have submitted the tender for a work shall associate with any other bidder in the particular tender. EMD in such cases shall be forfeited and both the tenders will be treated as rejected.

#### 7.8 HOW TO SUBMIT THE TECHNICAL BID (electronically uploaded)

7.8.1 There shall be a brief description of the systems offered as a prelude to the bid under the title "Brief description of the systems offered" and numbering each of the paragraphs. This shall be followed by details of the civil structures under the title "Particulars of civil works." This shall contain the particulars regarding length, breadth, total height, water depth and sizes of the different components and the specifications of the materials proposed for construction of the various parts of these components and the method of execution. The civil structures shall be deemed to include all pipelines in case of Treatment plants/ Reservoirs.

The particulars of the civil structures shall be followed by details of the electrical and mechanical equipments giving a clear picture as to (i) number of each equipment /components / valves offered (ii) quoting relevant standard specifications to which the materials conform (iii) manufacturers of the various items (iv) full size capacity of the equipments (v) locations where they are proposed and so on in as much details as possible.

- 7.8.2 The details shall, wherever possible, be furnished in the form of rows and columns (Tables) for enabling a quick evaluation of the offer.
- 7.8.3 A preliminary design substantiating the above shall be enclosed.
- 7.8.4 Drawing required for explaining any of the items above shall be prepared to scale and appended.
- 7.8.5 Proposed programme for procurement of materials and implementation of work in a schedule bar chart or CPM chart shall form part of the technical bid.
- 7.8.6 In case of pipeline work the MOU signed with pipe manufacturers shall be enclosed.
- 7.8.7 In case of work which involve supply of materials, equipments, the proposed vendors list shall be appended, the selection of vendor shall be vest with the tendering authority.
- 7.8.8 Any other information the tenderer feels essential for a better evaluation of his tender shall also be appended after the drawings.
- 7.8.9 The documents of the Technical bid as per Clause: 7.8.1 to 7.8.8 shall be arranged in the same order.
- 7.8.10 The itemized schedule of works explained under the scope of works shall be prepared and a copy of the same without the rates and cost shall be furnished in the technical bid. Detailed design for construction shall be furnished after the award of the work. The cost or rate shall not be disclosed anywhere in this sheet, as it shall render the tender invalid.

#### 7.8.11 ALTERNATE OFFERS AND DEVIATIONS

Any alternative offer deviating from the scope of work and specifications provided in the NIT will not be entertained and shall render the tender invalid.

#### 7.9 HOW TO SUBMIT THE PRICE BID

7.9.1 The price bid in format P1 & P2 should be submitted electronically only. The breakup of payment of lump sum amount quoted in percentage in line with P2 shall be uploaded along with technical bid. The cost or rate shall not be disclosed anywhere in breakup of payment as it shall render the tender invalid. The component wise split up price shall be provided in format P2. The price bid shall be submitted only in the format specified for that purpose (Form P1 & P2).

7.9.2 The price bid shall not be used for expressing or putting forth any techno commercial conditions of the tender. <u>Violation of this stipulation shall result in rejection of the tender after</u> the opening of the price bid even if it may happen to be the lowest.

#### 7.9.3 VARIATION OF PRICE BID

The tenderer is bound to carry out the work as per the specification at the quoted rate. Nothing inferior to specification as per the scope of work included as part of this NIT shall be acceptable. Price variation on any account shall not be permitted if not explicitly specified otherwise in this NIT and the tenderer is expected to follow sound engineering practices in his designs and cost calculations. Changes in statutory taxes/levies, if any, shall be applied on cost of pipe in case of pipeline works, involving pipe supply. In all such cases the duties, levies, and taxes in percentage that he has considered in the quoted amount and the cost of pipes shall be declared by the tenderer while submitting his price bid. Any escalation/ reduction in statutory duties and levies will be applied only on the basic price of pipes and specials. No escalation in statutory taxes, duties and levies etc. shall be allowed beyond the approved period as per the procurement schedule, accepted and included in the agreement.

#### 7.10 ATTESTATION OF CORRECTIONS AND ADDITIONS

Care shall be taken to prepare the tenders without corrections/over writings / erasing etc. However, if any corrections, additions or pasted slips shall become necessary, the same shall be signed by the tenderer.

#### 7.11 LANGUAGE OF THE TENDER

Tenders shall be submitted in English and all information in the tender shall be in English. Information in any other language shall be accompanied by its translation in English. However, the details as read in the English text will be governing. Failing to comply with this direction may be considered as a sufficient reason for disqualifying a tender.

#### 7.12 CERTIFICATE OF NON-RELATIONSHIP

1. Persons related to any officer of the Kerala Water Authority, who is in charge of or having control over the work, are strictly prohibited from tendering for the work. Relationship in this respect is restricted to father, mother, husband, wife, son, daughter, brother, sister, nephew, father-in-law, brother in-law, mother-in-law, sister-in-law and first cousin of the officer concerned. The tenderers shall declare that they are not

related to any officer of the Kerala Water Authority who is in charge or having control over the work.

2. If at any stage, the above condition is found to have been contravened, the earnest money /Performance Guarantee of the tenderer shall be forfeited and contract entered into shall be cancelled and the work arranged at his risk and cost.

#### 7.13 FIRM PERIOD OF TENDER

Tenders shall be firm for acceptance for a period of 4 months from the last date prescribed for submission of tender. No tender can be withdrawn or altered before the firm period is over. Any tenderer who withdraws or alters the tender before the expiry of the firm period shall do so at the risk of the tenderer and the earnest money will be forfeited to Kerala Water Authority.

#### 7.14 PERIOD OF COMPLETION, SCHEDULE BAR CHART, AND CPM CHART

The work shall be completed in all respects Within 6 months from the date of award of work. This period of execution is inclusive of the monsoon season. C.P.M. chart along with the detailed schedule bar chart shall also be furnished with the tender. The schedule bar chart shall indicate the weightage of each element/activity with respect to the total quoted amount for the project.

### 7.15 AUTHORITY ACCEPTING THE TENDER

The final acceptance of the tender vests with the Superintending Engineer, P. H. Circle, Kannur Kerala Water Authority/ State Government which is not bound to accept the lowest tender or assign any reason for rejecting any tender. The Authority reserves to itself the right of re-advertising the tender for the work for carrying out the work in any manner that may be deemed fit, subsequent to this invitation of tender.

#### **EVALUATION OF TENDER**

The tender submitted by a tenderer/firm shall be evaluated in two phases.

**Phase I**: Pre – qualification of tenderers

**First stage**: Pre-qualification of tenderers based on (a) Financial Standing

(b) Past Experience and (c) Organizational Capacity.

**Second stage**: Evaluation of technical particulars and designs as submitted for the present project according to scope of work described.

**Phase II**: Evaluation of price bid of the pre qualified tenderers.

## 7.17 EVALUATION OF PREQUALIFICATION APPLICATION

All formats, Q1 to Q8 shall be furnished with all required particulars.

## 7.17.1 MINIMUM ELIGIBILITY CRITERIA FOR PREQUALIFIATION.

The applicant must be a well-established contractor/ reputed firm/ manufacturer with experience and capabilities in executing works similar to the work tendered. The applicant can either be a single or a joint venture as per clause 7.4.1 of this NIT. The minimum qualification expected for eligibility for pre qualification will be based on the following.

- 1. Financial standing
- 2. Past experiences
- 3. Organizational capacity
- 4. Technical capability

#### 7.17.1.1 FINANCIAL STANDING.

In case of joint venture/ partnership, financial standing of all partners may be added together for explaining the capacity for pre-qualification subject to clause 7.4.1 of this NIT. It should be ensured by the tenderer that all the documents furnished are duly verified and authenticated by him. No additional documents will be called for or accepted after the submission of the tender to prove financial standing.

#### (A) Net worth

1. For all works above Rs 300 lakhs, net worth alone shall be the main criteria for qualifying the tenderer financially irrespective of the bid capacity. From certified annual accounts for the previous financial year submitted by the contractor, his net worth shall be evaluated based on what he owns and owes. The amount owned consists of total assets in the form of fixed and current assets and the amount owed are the total liabilities. The details shall be furnished in the format Q4.

The net worth of the applicant shall be more than 15 % of annual turnover (taken as average over the preceding 3 years). Also the net worth shall not be less than 10% of the average annual estimated cost of this contract. Minimum period of calculation of net worth shall be considered as one year even if the time of completion of work is less

than one year. For time of completion more than one year, the net worth calculation shall be done proportionate to the actual period.

Example:

PAC --- 60000000 Completion period 18months

Net Worth

- 1. 10% of annual estimate cost = (60000000 / 1.5)x (10/100) = 4000000
- 2. 15% of the annual turn over

Minimum turn over as per clause B = 12000000

Minimum net worth 12000000 x 15

100

= 1800000

Maximum of the two, `4000000

- 2. The net worth of the applicant shall be more than ₹58.45 Lakhs
- 3. In the case of joint venture, every member shall furnish credit rating from a scheduled bank, which shall be equivalent to a minimum of 10% of the estimated cost.
- 4. If the Net worth is less than the required amount but greater than two third of the same, then there should be an over draft facility available from a scheduled Bank amounting to twice the amount by which the net worth is less which is to be submitted in format Q.4B.

### (B) Annual Turn Over

The minimum average annual turnover of the tenderer submitting this bid shall be greater than 20% of the estimated cost of the work subject to a maximum requirement of Rs 500 lakhs.

Example:

PAC = 600,00,000 Completion period = ...... months.

Minimum annual turnover = 20% of the PAC subject to a maximum of ₹ 500 lakhs

i.e.,  $60000000 \times 20 / 100 = 12000000$ 

- 1 The minimum average annual turnover of the tenderer submitting this bid shall be greater than ₹116.89 Lakhs
- The average annual turnover of the tenderer shall be calculated from the certified annual accounts of the preceding 3 financial years.

#### (C) BID CAPACITY

For works costing Rs 150 lakhs and up to Rs 300 lakhs the bid capacity of the tenderer will be assessed. Bid Capacity means the capacity of the tenderer to undertake the work within the stipulated period. The bid capacity shall be found as:

Bid Capacity = (A X N X 2) - B

Where

A = Maximum value of total works executed in any one year during the last three preceding financial years in rupees in lakhs for Government and Public Undertakings only shall be furnished in Q3. The present worth is to be worked out with 6% annual escalation.

N = Period prescribed for the completion of present works (expressed in years) for which tenders are invited the minimum value of N shall be taken as equal to one in case where the time of completion of the work is less than one year.

B = Value of existing commitments and ongoing works in hand in Rs. Lakhs without considering the anticipated extras and excess to be completed as on 30 days prior to the submission of the tender. If only the Bid Capacity is more than the total estimated PAC of the work, the tenderer shall be eligible for considering in the tender. For this, forms No. Q1- Q8 are appended.

#### 7.17.1.2 PAST EXPERIENCE

- **7.17.1.2.1** No experience is insisted for any components of the work costing less than 10% of the tendered PAC.
- **7.17.1.2.2** A bidder who has lagged in two or more works, for which Liquidated Damages(LD) were imposed in the five year period prior to tender date, shall not be considered for prequalification.

Contractor shall submit an undertaking stating the details of delayed works if any, clearly certifying that he has not delayed two or more works, for which Liquidated Damages(LD) has been imposed in the past five years prior to the date of tender.

- **7.17.1.2.3** For any specialized nature of work (like SCADA/Telemetry/ HDD / Micro Tunneling! Smart Meter, etc.) which is not covered under the qualification requirement, to ensure quality and better competition in tendering, the Tender Inviting Authority can stipulate qualification requirement with the written approval of the concerned Chief Engineer.
- **7.17.1.2.4** Experience of a joint venture does not pre-qualify any of its partners individually. In the case of dissolution of JV, a partner can claim experience only for that part of the scope of work for which he was responsible as a partner in the JV, as certified by the Agreement Authority.
  - It was not compulsory to mention the responsibility of a JV partner in his experience certificate in previous KWA contracts (prior to 28/09/2018) Hence experience certificates

issued by the agreement authority to a JV partner as per previous KWA contracts shall also be considered for pre-qualification.

- Past experience certificate of his own can be considered for sole / partner of joint venture subject to Clause 7.4.1 and 7.17.1.2.4 of NIT
- Experience of the joint venture can be considered only for the same JV
- Experience as a partner of one joint venture can be considered for sole / partner of another joint venture subject to clause 7.4.1 and 7.17.1.2.4 of NIT

## 7.17.1.2.5 Construction of Civil structures [Except Water Treatment Plant (WTP) and Sewage Treatment Plant (STP)]:-

(a) The bidder must have experience of having successfully completed a single work (which includes any RCC structure like Overhead Water Tank, Ground Level Tank, Sump weir/ Intake well/ Framed RCC Buildings/Stadium, Godowns, Subways, Tunnels, Underpass, Warf, Jetty / Bridges/ Aqueduct / Culvert / Retaining wall/ Water Treatment Plant/ Sewage Treatment Plant, etc.) worth minimum 40% of the tendered PAC for his sole/ Joint Venture Partner of the Joint Venture within the last five years.

Annual escalation @ 5% (simple interest) will be allowed for the cost of works completed in the previous years.

## 7.17.1.2.6 Construction of Water Treatment Plant upto 5 MLD output capacity:-

Must have constructed a Water Treatment Plant in the past with any technology for a minimum of 1 MLD output capacity for his sole/ Joint Venture /Partner of the Joint Venture.

#### 7.17.1.2.7 Construction of Water Treatment Plant above 5 MLD output capacity:-

Must have constructed a Water Treatment Plant in the past with any technology for a minimum of 40% output capacity subject to a maximum of 40 MLD for his sole/ Joint Venture /Partner of the Joint Venture.

## 7.17.1.2.8 Construction of Water Treatment Plants with modern technology (except Conventional Filters, Lamella, Plate settler, Tube settler):-

- (a) Must have constructed a Water Treatment Plant in the past with any Technology for a minimum of 40% output capacity subject to a maximum of 40 MLD for his sole/Joint Venture /Partner of the Joint Venture.
- (b) In addition to the above, must have constructed a Water Treatment Plant in the past with similar technology for a minimum of 10% output capacity of the proposed treatment plant for

his sole/Joint Venture /Partner of the Joint Venture. (If the bidder has 40% experience in the same innovative technology, no further experience in conventional technology is required)

#### 7.17.1.2.9 Rehabilitation works of Water Treatment Plant:-

Must have constructed/ rehabilitated Water Treatment Plant in the past with similar technology for a minimum of 25% output capacity for his sole/ Joint Venture /Partner of the Joint Venture.

#### 7.17.1.2.10 O&M works of Water Treatment Plant:-

Must have constructed/ rehabilitated! 'operated & maintained Water Treatment Plant in the past with similar technology for a minimum of 25% output capacity for his sole/ Joint Venture /Partner of the Joint Venture.

### 7.17.1.2.11 Construction of Sewage Treatment Plant upto 5 MLD capacity:-

Must have constructed a Sewage Treatment Plant in the past with any technology for a minimum of 0.5 MLD capacity for his sole/ Joint Venture /Partner of the Joint Venture. Experience Certificate issued by Agreement Executing Authority of registered private firms will also be considered.

## 7.17.1.2.12 Construction of Sewage Treatment Plant of capacity above 5 MLD

Must have constructed a Sewage Treatment Plant in the past with any technology for a minimum of 10% capacity for his sole/ Joint Venture /Partner of the Joint Venture. Experience Certificate issued by Agreement Executing Authority of registered private firms will also be considered.

## 7.17.1.2.13 Supplying and laying of Water Supply pipes upto and including 400mm diameter pipes of any material:-

For pipe laying works of any type of pipe of diameter up to 400mm, no experience will be insisted upon.

## 7.17.1.2.14 Supplying and laying of Water Supply pipes above 400mm and upto and including 800mm diameter pipes of any material:-.

- (a) Experience will be insisted with respect to the highest diameter of the pipe in the scope of the work, irrespective of its length in the scope of work, but subject to the general condition that no experience is required for components costing less than 10 of the estimated PAC.
- (b) Subject to the criterion (a) above, for works with the total length of laying greater than 1000 m Must have supplied and laid a total of 1000m of 300mm or higher sized pipes of any material in the past in a single work for his sole / Joint Venture/Partner of Joint venture.

(c) Subject to the criterion (a) above for works where the total length of pipeline to be laid is less than or equal to 1000m, the experience in supplying & laying of 500 m of 300mm or higher sized pipes of any material in the past in a single work for his sole Joint Venture/Partner of Joint venture is enough.

## 7.17.1.2.15 Supplying and laying of Water Supply pipes above 800mm diameter of any material:-

- (a) Experience will be insisted with respect to the highest diameter of the pipe in the scope of the work, irrespective of its length in the scope of work, but subject to the general condition that no experience is required for components costing less than 10 % of the estimated PAC.
- (b) Subject to the criterion (a) above, for works with the total length of laying greater than 1000 m Must have supplied and laid a total of 1000m of 500mm or higher sized pipes of any material in the past in a single work for his sole / Joint Venture/Partner of Joint venture.
- (c) Subject to the criterion (a) above, for works where the total length of pipeline to be laid is less than or equal to 1000m, the experience in supplying & laying of 500 m of 500mm or higher sized pipes of any material in the past in a single work for his sole Joint Venture/Partner of Joint venture is enough.

## 7.17.1.2.16 Supply and installation of Pumps & Motors, Transformer and other electrical equipments.:-

MoU with Manufacturer/ Authorised Dealer and a MOU with 'A' Class Electrical licensee is required.

# 7.17.1.2.17 Supplying and laying of sewerage pipes upto and including 400mm diameter pipes of any Material:-

The Tender Inviting Authority shall fix the experience with the approval of the Technical Sanction issuing Authority based on the requirements and local conditions so as to ensure competence.

## 7.17.1.2.18 Supplying and laying of sewerage pipes above 400mm and upto and including 800mm diameter pipes of any material:-

The Tender Inviting Authority shall fix the experience with the approval of the Technical Sanction issuing Authority based on the requirements and local conditions so as to ensure competence.

### 7.17.1 .2.19 Supplying and laying of sewerage pipes above 800mm diameter of any material:-

35

The Tender Inviting Authority shall fix the experience with the approval of the Technical Sanction issuing Authority based on the requirements and local conditions so as to ensure competence.

- **7.17.1.2.20** The tenderer shall submit sufficient testimonials from the clients for whom he has executed similar type of work during the past five years. The tenderer shall also furnish past performance data of the works carried out by him in format Q1 and Q3. The tenderer shall also furnish his commitments in respect of work in hand on the date of pre -bid meeting of this tender in format Q2.
- 7.17.1.2.21 Certificates of experience issued by the Agreement Executing Authority or an Officer in charge of the plant/pipeline work not below the rank of Executive Engineer of Central/ State Govt/Public Sector undertakings only will be considered for evaluation. In the case of subcontractors / sublet works, experience will be reckoned only if there is provision in the original contract for subletting/ subcontracting and such sub contractors are approved by the original client. Also in such cases certificates issued by original client (not by the contractor) shall only be considered towards experience. The date of award of such works, date of agreement, and period of completion as per agreement and actual date of completion should be mentioned. The certificates furnished will be verified, if required. In case any poor/false performance in the works undertaken by the tenderer is evident on verification, the offer will not be further considered / processed.( In case of construction of Sewage Treatment Plant, experience certificate issued by Agreement Executing Authority of registered private firms will also be considered as provided in clauses 7.17.1.2.11 and 7.17.1.2.12)

#### 7.17.1.3. ORGANISATIONAL CAPACITY

The Organizational Capacity of a tenderer will be judged based on data furnished by him in respect of the personnel and experience in the design of the project components, planning of project, implementation, execution of project, number & capacity of construction plants, equipment and vehicles in good working condition which he shall deploy for the project implementation in case the work is awarded to him, the details should be furnished in formats Q5 & Q6. The tenderer shall also deploy adequate number of supporting staff and any additional plant and equipment other than those mentioned in the list as and when required for successful completion of the project.

#### 7.17.1.4 TECHNICAL CAPABILITY

#### (A) TECHNICAL PARTICULARS AND DESIGN

The technical particulars such as structural design of civil works/design and selection of pipes,

design and selection of electrical/mechanical equipments, and their proposed suppliers/manufacturers etc. shall be in conformity with the requirements of the scope of work and technical bid package.

## (B) PROJECT MANAGEMENT STRATEGY

The project implementation programme of the tenderer shall be submitted as a schedule bar chart properly weighed in percentage and loaded with proposed manpower deployment at site. The tenderer along with technical and design proposals shall submit the procurement plan. A properly designed CPM chart should accompany the implementation schedule. The project shall be split in to a minimum 12 activities for this purpose. The tenderer may submit copies of bar charts of any of the projects he had completed in the recent past in proof of his ability to plan and manage a project effectively, which should be attested by the clients mentioning the performance of the contractor with respect to the Chart.

- 7.17.1.5 All formats, Q1 to Q8 shall be furnished with all required particulars.
- 7.17.1.6 In case of joint venture partnership, bid capacity and financial standing and machinery and personnel of all partners may be added together for explaining the capacity for prequalification. It should be ensured by the tenderer that all the documents furnished are duly verified and authenticated by him. No additional documents will be accepted after the submission of the tender.
- 7.18 Offers are liable to be rejected if
  - 1) The information given in formats Q1 to Q8 is incomplete / misleading or false (such application will be considered as non-responsive)
  - 2) The facts are mis-represented. (in this case the EMD is liable to be forfeited).
  - 3) The records of poor performance are found out at any time after submission of bid.
  - 4) The contractor is black listed or has failed to complete the work, or refrained from executing the agreement and completing the work which they had agreed in the tender.
- 7.18.1 Tenders will be rejected if
  - 1) EMD is not proper and sufficient
  - 2) NIT is not accepted in toto
  - 3) If the tender is conditional
  - 4) If the formats Q1 to Q8, P1 and P2 are not submitted.(uploaded)
- 7.19 The successful bidders who are qualified in the pre-qualification evaluation will alone be invited for attending the opening of the price bid.

#### 7.19.1 WITNESSING OF TENDER OPENING

Only one authorized representative will be permitted to witness the bid opening at both the occasions as in clause 7 of Detailed Tender Notice in Chapter 2.

# 7.20 FINAL DECISION MAKING AUTHORITY

The Authority reserves the right to accept or reject any of the applications for pre qualification without assigning any reasons thereof and Authority's decision shall be final.

#### 7.21 EXECUTION OF AGREEMENTS

- 7.21.1 Preliminary agreement in Rs 200/- Kerala Govt. Stamp Paper duly filled up and signed is to be enclosed in Cover A.
- 7.21.2. The successful tenderer shall before commencing the work, execute an agreement within 15 days from the date of award of the work in Kerala State Government stamp paper of the required value \* for the due fulfilment of the contract. He shall pay for stamps, forms and legal expenses incidental thereto. Before executing the agreement, the contractor shall finalize his procurement and project implementation schedule, which shall form part of the agreement. The contractor shall also produce an MOU signed between him and the suppliers/ manufacturers of the equipments/pipes in order to prove and ensure the availability of the materials required for the work and this shall also form part of the agreement. In case the tenderer fails to execute the agreement within 15 days, he shall be fined for such lapses as per prevailing rules subject to a minimum of Rs 500/- and maximum of Rs15,000/-. Tenders will be rejected and selection notice issued shall be cancelled if agreement is not executed within 30 days and work will be awarded to the next lowest tenderer (as per G.O(P)No.84/97/PW&T Dated: 19/8/1997 read). Any work recorded as done during the period between the award of work and the end of period allowed to execute agreement will be treated as an asset to KWA and no claim will be allowed for the selected tenderer. If the successful tenderer fails to deposit the security amount and execute the agreement as specified above, the EMD of the tenderer shall be forfeited to Authority and the work shall be arranged otherwise. If as a result of such measures due to the default of the tenderer to pay the requisite Performance Guarantee, sign contracts and take possession of the worksite, the Authority incurs any loss, the same shall be recovered from him, but should it be a savings to the Authority, the original contractor shall

38

have no claims to the difference. Recoveries on this or any other account shall be made from the sums due to the contractor on this account or otherwise as the Authority may decide, including Revenue Recovery Proceedings, as if the loss is arrears of land revenue.

\* The work agreement should be executed in stamp paper costing 0.1% of the contract value (minimum ₹200/- and maximum ₹1.00 Lakh)

#### 7.22 COMMUNICATIONS TO BE IN WRITING

All notices, communications, references and complaints issued or made by the Authority, the Chief Engineer or by any such officers of the Authority and by the contractor with regard to this work shall be in writing and no notice, communications, reference of complaint not in writing shall be valid.

All complaint notices, communications and references shall be deemed to have been duly made, given or sent to the Contractor, if delivered to the Contractor or his authorized agents in person with acknowledgement or posted to the address given by the Contractor or his authorized agent and such communication, if sent in service by post shall deemed to have been received by the addressee on the date on which the same should have reached such address in the ordinary course of transmission by post and in other cases, on the day on which the same were delivered or left.

# 7.23 ORAL AGREEMENTS NOT BINDING

The terms of contract cannot be added to varied or reduced by any oral agreements previous or subsequent to its signature. The Authority will repudiate any such oral agreement.

The Superintending Engineer
P. H. Circle,
Kerala Water Authority,
Kannur.

# 8. TENDER CONDITIONS: PART-II

#### 8.1 TENDERS ARE TO BE IN PRESCRIBED FORM

All the submittals under this tender shall be in the prescribed form. Tenders which are not submitted in the prescribed form shall be summarily rejected.

## 8.2 PURPOSE OF THE CONTRACT

All the works executed/ facilities installed under this contract shall perform the services they are intended to do to the utmost satisfaction of Kerala Water Authority, without any defects whatsoever for a minimum period of 24 months from the date of completion and commissioning of the total works covered under this contract.

#### 8.3 ALTERATION IN DRAWINGS SPECIFICATIONS ETC.

- 8.3.1 The preliminary drawings and connected details enclosed are only for the reference of the tenderer. The tenderers shall conduct their own specific studies and detailed investigations based on the scope of works before offering the bid amount.
- 8.3.2 The Authority shall be at liberty to shift the location of structure or component of work within the periphery of the site shown in the site plan at any stage before the commencement of the actual execution of the work and the tenderer shall have no claims for any extra or enhanced rate on this account.

## 8.4 EXAMINATION OF THE SITE CONDITIONS, DRAWING ETC.

- 8.4.1 The Authority does not accept any responsibility for the correctness of the description of the preliminary drawing and specifications. These are liable to alterations by omissions, deductions or addition as set forth in the conditions of contract.
- 8.4.2 The attached preliminary sketches, drawings, specifications, contours etc. may become liable to changes at the present situation. The tenderer should verify and ascertain the correctness of these. The submission of the tender shall deemed to be prima-facie proof that the tenderer has made such an examination and that this tender is based on the actual situations.

- 8.4.3 The tenderer shall examine carefully the proposal, drawings and specifications. They shall satisfy themselves as to the character, quality and quantities of the work to be performed, the materials to be supplied and the requirements of the contract with reference to the site and soil conditions. If the tenderer finds any discrepancies or omissions in the drawings, specifications or the tender documents or he should be in doubt as to the true meaning of any part thereof he shall make a written request to the Tendering Authority at least 15 days prior to the last date fixed for the receipt of tenders or during the pre bid meeting whichever is earlier for necessary clarifications. Clarifications, corrections or modifications considered necessary in the tender documents shall be issued by the Tendering Authority to all intending tenderers who had purchased the tender form. The last date for issuing such clarifications, corrections or modifications shall be 10 days prior to the last date for receipt of tender. The scope of works provide the requirement of Authority in this work. The information on the site conditions, sub soil investigation reports etc. as available with the Authority at present are furnished with the tender documents. The soil investigation reports, information as to maximum water level, minimum water level etc. if furnished in the scope of work have been collected from reliable sources. But the Authority does not certify the correctness of the information. The tenderers shall examine this information critically and ascertain the correctness to their satisfaction. Relying on any information without verifying the correctness/authenticity and thereby leading himself to any loss shall be at the risk of the tenderer. Authority shall not bear any responsibility on such accounts.
- 8.4.4 The tenderer shall specifically note that the bearing capacity and other details of soil and sub soil indicated in Appendices is only approximate and that the Authority does not give any guarantee regarding their present accuracy. The tenderers shall carry out their own tests visual and field to ascertain the bearing pressure and other details of soil and sub soil at various points before submitting the tender, if they so desire. The Authority shall in no way be liable for payments of any extra amount on account of any variation in the actual bearing capacity or other details of soil and sub soil resulting in any changes in design of foundation of structures etc.
- 8.4.5 The contractor shall produce total design which should be prepared in association with any leading consultants in the field who have previous experience in handling comparable works of similar nature. However, the final concurrence/approval of the design shall vest with the Authority. The competent authority providing the design for and on behalf of the contractor shall authenticate the same in writing. The Authority by the provisions of the contract reserves the right to return the design/drawing(s) after award of work for resubmission after

incorporating necessary corrections as found necessary. Any delay on account of the above shall not affect final completion period initially agreed upon.

## 8.5 SITE VISIT FOR INTENDING TENDERERS

The Authority shall arrange a visit to the site of the project works on a prefixed date. The intending tenderer can either select this date for his site visit or do the same according to his choice. If the tenderer intends to avail this facility he shall intimate the same to the Engineer in charge at least 3 days earlier to the proposed date of site visit. Late requests may not be entertained. The Executive Engineer, WS Division, Kerala Water Authority, Thaliparamba on 15/10/2020 at 10.00am (Phone No. 8547638301). provided in the tender notice. His postal address is Executive Engineer, Kerala Water Authority ,WS Division, Thaliparamba Phone No. 0490-2203230

#### 8.6 PRE BID MEETING

A pre bid meeting will be conducted by the tendering authority on the date mentioned in the tender notice. Any queries/doubts, which the tenderers may have on the scope of work or tender conditions, shall be cleared in the pre bid meeting. No queries sent to the tendering officer will be answered after the pre bid meeting. Minutes of the pre bid meeting shall form part of the tender document, which shall be signed by the tenderer and uploaded. Proceedings of the pre-bid meeting shall be recorded if required. Any decision regarding changes in NIT conditions / scope of work taken in the pre-bid meeting shall be final and the same will surpass the original conditions.

# 8.7 SELECTION OF LOCATIONS IN THE SITE

- (a) In respect of structures/works other than pipeline works the proposed structures at the site shall be located in such a manner that the different structures form a compact unit leaving maximum possible area at the site to facilitate future expansion. However, there shall be adequate passage facilities in between, as the circumstances or surrounding areas may demand. Notwithstanding the above condition the tenderer is liable to make essential alterations in the layout during the time of actual execution as may be deemed fit by the Engineer in Charge at no extra cost.
- (b) In case of pipe laying works along a public road, the alignment of the pipe line shall be selected giving prime importance to the following points over economy for technical advantages due to the hydraulics or other similar advantages.

- (i) The various traffic along the road shall not be blocked except under unavoidable conditions, if necessary, work should be arranged at night without extra cost.
- (ii) Every possible effort shall be taken to see that the traffic is normal and be permitted with minimum constraints at unavoidable circumstances and need not be blocked.
- (iii) When blocking of traffic is unavoidable the work shall be arranged in such a manner that blockage can be lifted/relaxed in the shortest possible time under all probabilities.
- (iv) The alignment runs along the sides of the roads through the berm/close to one side and intrusion to the hard surface/tarred surfaces of pathway to the barest minimum extent only if unavoidable.
- (v) Wherever blockage of traffic / imposition of constraints in traffic is unavoidable, prior sanction of the concerned Authority / Department shall be obtained. The contractor shall do all liaison works in such cases.
- (vi) Giving prior information to police / traffic department, display of caution and notice boards at appropriate places, lighting watching etc. shall be the responsibility of the contractor, but all such information shall be given through the engineer in charge of the works.
- (vii) Caution regarding existing underground cables of electricity, telecom and other onground structures like electric poles, telephone junction boxes, water pipe lines etc. shall be the contractor's sole responsibility.

## 8.8 MOBILISATION ADVANCE

No mobilization advance shall be paid to the contractor. However the contractor shall raise a claim for 80% of the value of tested materials he has supplied at site, at the estimate rate and in accordance with the breakup of payment approved as secured advance, which shall be considered by the authority in accordance with the relevant provisions of the rules for release of secured advance in KWA. Sanctioning of such secured advances shall be at the discretion of the agreement authority and shall not be taken as a right of the contractor.

## 8.9. INCENTIVE

If the works under this contract are completed ahead of the initially agreed period of completion the contractor shall be eligible for an incentive of one percent (1.0%) of the actual cost (accepted PAC) of works for every month saved subject to an overall ceiling of ` 3.00 lakhs. For the purpose of calculation of incentive, part of a month, if less than 28 days, shall not be considered. However no incentive shall be considered beyond the original period of

completion, irrespective of the grounds on which such extension is ordered. All other conditions are as per G.O (P) No.84/97/PW&T dated19.8.97.

## 8.10 PENALTY

The contractor for the work shall be liable to pay penalty for the delay in executing the agreement, commencing work etc. as per the provisions of G.O (P) No.84/97/PW&T dated 19.8.97. The Engineer in charge shall also have power to measure up the work of the contractor and later such part as shall be unexecuted out of his hands, and to give it to another contractor to complete, in which case, any expense which may be incurred in excess of the sum which would have been paid to the original contractor, if the whole work had been executed by him (of the amount by which it exceeds, a certificate in writing of the Executive Engineer, shall be final and conclusive) shall be borne and paid by the original contractor and may be deducted from any money due to him by Authority under the contract or otherwise, or from his Performance Guarantee or the proceeds of sale thereof, or a sufficient part thereof. Imposition of penalty shall be, however, without prejudice to the rights of Kerala Water Authority to terminate the contract as per the provisions of the agreement. All other conditions are as per G.O.(P) No.84/97/PW&T dated19.8.97.

## 8.10.1 LIQUIDATED DAMAGES

Liquidated damages shall be levied at the rate of 0.5% of the cost of balance works for every one week of delay occurred in completing the whole work subject to a maximum of 10% of the contract value. Further, to ensure good progress during the execution of work, the contractor shall be bound, unless the contract provides otherwise, in all cases in which the time allowed for the work to reach any of the set stage of completion/ milestones as per the agreed time schedule of the work, exceeds one month, the contractor shall be liable to pay damages at the rate of 0.5% of the cost of balance works that should have been completed by that time, provided always that the entire damages to be paid under the provision of the 'clause shall not exceed 10% of the contracted value of work which should have been completed by then. All the damages payable under the provision of this clause shall be considered as liquidated damages, to be applied to the use of the Authority without reference to the actual loss sustained owing to the delay. Any appeal of the contractor against the liquidated damages charged against such lapses on his part shall be placed before and disposed of by the Authority.

# 8.11 EARNEST MONEY DEPOSIT (EMD)

After uploading the technical bid and price bid, the tenderers have to remit the amount towards EMD through online payment gateway(Guide lines enclosed).

## The EMD for the work is calculated as follows

Cost of Work	Amount of EMD
i) Upto ₹2 Cores	i) 2.5% of the project cost, subject to a
	maximum of ₹50,000/-
ii) Above ₹2 Cores upto ₹5 Crores	ii) ₹1 Lakh
iii) Above ₹5 Crores upto ₹10 Crores	iii) ₹2 Lakhs
iv) Above ₹10 Crores	iv) ₹5 Lakhs

For this particular work EMD is  $\frac{2,00,000}{-}$ .

No exemption shall be allowed for Govt/ Quasi govt. undertakings unless there is specific order from government / KWA to that effect for this particular work. Any such order received from KWA, if exists, shall be submitted .

## .

## (B) FOREFEITING OF EMD

Authority shall without prejudice to any other right or remedy be at liberty to forfeit the said earnest money absolutely if:

- (1) In case the tenderer fail to keep the tender open as aforesaid or make any modifications in the terms and conditions of the tender which are not acceptable to the Authority.
- (2) After the Tender is accepted, if the tenderer fail to execute the agreement as provided in the tender conditions.

# (C) REFUND OF THE EARNEST MONEY DEPOSIT TO UNSUCCESFUL TENDERER

The earnest money deposit of the unsuccessful tenderers shall be refunded after the tenders are disposed of.

## (D) CONVERSION OF EMD INTO SECURITY

The EMD of the successful bidder will be refunded by the system without adjusting with any form of security deposit or performance guarantee. The security deposit / performance guarantee will be remitted by the successful tenderer without adjusting with EMD

## 8.12 **PERFORMANCE GUARANTEE**

Performance Guarantee, the amount collected at the time of executing contract agreement, will be 5% of the contract value(agreed PAC) and the deposit will be retained till the expiry of Defect Liability Period (Guarantee Period). At least fifty percent (50%) of this deposit shall be collected in the form of Treasury Fixed Deposit and the rest in the form of Bank guarantee or any other forms prescribed in the revised PWD Manual. Performance Guarantee to be deposited in favour of Superintending Engineer, P. H. Circle, Kerala Water Authority, Kannur.

# 8.12.1 PERFORMACNE SECURITY DEPOSIT

Performance Security Deposit is the retention amount deducted from the running bill of the contractors in addition to the performance guarantee. This will be "2.5% of the gross amount of the each running bill so that the amount so retained shall be 2.5% of the value of the work done till then. This can be released against Bank Guarantee on its accumulation to a minimum amount of 5 Lakhs subject to the condition that the amount of bank Guarantee except last one shall not be less than 5 Lakhs. This amount will be released after passing of final bill as in the case of refund of deposit.

The EMD deposited by the tenderer shall be released as soon as performance guarantee is produced at the time of executing the agreement.

8.12.2 No exemption shall be allowed for Performance Guarantee, Performance Performance Guarantee for Govt/ Quasi Govt. undertakings unless there is specific order from government to that effect for this particular work and approved by the Authority.

# 8.13 INTEREST ON PERFORMANCE GUARANTEE AND PERFORMANCE SECURITY DEPOSIT

- 8.13.1 No interest shall be payable upon the Performance Guarantee, or amounts payable to the contractor under the contract.
- 8.13.2 The Authority shall have the exclusive right to collect interest on all Govt. Securities or National Savings Certificates endorsed as aforesaid and all interest collected shall be credited to the accounts of the contractors and the contractor shall not be entitled to claim any sum by way of interest or profit on the said securities or National Savings Certificate, save the amount actually collected by the Authority. The interest so collected may either be refunded or adjusted against the contractor's security at the end of each financial year.
- 8.13.3 The Authority shall not be liable for any depreciation in the value of securities while at its charge nor for any loss of interest thereon.

#### 8.14 REPAYMENT OF SECURITY DEPOSIT

- 8.14.1. Security Deposit is the retention amount to amount deducted from the running bill of the contractors in addition to the performance guarantee. This will be @2.5% of the gross amount each running bill so that the amount so retained shall be 2.5% of the value of the work done till then. This can be released against Bank Guarantee on its accumulation to a minimum amount of Rs.5 Lakh subject to the condition that the amount of Bank Guarantee except last one shall not be less than Rs.5 Lakhs. This amount will be released after passing of final bill as in the case of refund of deposit.
- 8.14.2 If there is any reduction in the value of the Performance Guarantee by reason of any depreciation in the value of Government Securities, the contractor shall within thirty days of such reduction, make good, in cash or in pledgeable securities of National Savings Certificate which shall be suitably endorsed as aforesaid any sum of sums which may be have been deducted from or realised from the Sale of his Performance Guarantee held in Government securities or any part thereof or from the Performance Guarantee held in cash, or any such by which the value of Government Securities has depreciated.
- 8.14.3 The refund of the Performance Guarantee as stated above shall however be, subject to the condition that if such time, where shall remain to be executed by the contractor any work as per the agreement or for the proper functioning of the system ordered during such period, the Authority shall be entitled to withhold payment until the completion of such work, so much of the Performance Guarantee as shall in the opinion of the Agreement executing authority, represent the cost of the work so remaining to be executed.
- 8.14.4 Even when deductions is made against bank guarantee it shall be the responsibility of the contractor to attend at his cost works which are essential to make the scheme functional.

## 8.15 LUMPSUM AMOUNT TO BE QUOTED FOR THE WORK

8.15.1. Bidders shall quote lump sum amount for the work in the prescribed form provided in the tender documents and shall be uploaded electronically. There shall not be any indication of the bid amount in any of the documents / papers of technical bid uploaded in which case the tender shall be rejected outright.

For payment purposes, upon execution of agreement by the successful bidder, a payment schedule (Billing breakup) shall be prepared by the agreement authority in accordance with the sanctioned estimate of Kerala Water Authority and shall form the basis for billing.

(For this tender bidders shall quote Percentage BoQ)

8.15.2. **GST CONDITIONS**: - All bidders for public works, goods and services should have valid GST registration. The amount quoted shall be exclusive of GST which may be paid or become payable on the completed work within the scope of this tender. While preparing bills the amount without taxes should be worked out. After arriving the value of work done without GST, the GST(as on now 12%) amount will be paid to the Contractor as extra. The TDS and other deductions would be on payments made or credited to the supplier excluding GST. Taxes other than GST are deducted at applicable rates from the payments to the Contractor as per rules without further correspondence. The deduction from contractors payment shall include income tax, labour welfare fund as per the rate in force

#### 8.16 PAYMENTS TO THE CONTRACTOR

- 8.16.1 The tenderers shall furnish a break-up for interim payments in line with form P2, limiting the amounts of such interim payments to the actual cost of work at the various stages, along with the tender itself. The break-up of interim payments approved by the Superintending Engineer shall form part of the agreement. The break-up shall be uploaded in the following manner.
- (a) The breakup of payments shall be expressed as percentage of the total contract value.
- (b) The breakup of payments of each individual component and sub break up for various stages of a component of the work shall be given.
- (c) An amount of at least 5% of the total contract value shall be set apart for trial running and commissioning. If the trial running and commissioning is delayed not due to the fault of the contractor, after six months from the date of completion, the above 5% can be released against Bank guarantee.
- (d) An amount equal to 1% of the total contract value shall be set apart for one year of maintenance period, commencing after completion and commissioning.

All such interim payments shall be in line with the percentage progress indicated in the schedule of bar chart and as achieved at site from time to time. The Authority reserves the right to modify the percentage weight of each component of the project with respect to the total project cost based on the physical and financial implication of each of the components before the award of contract and this modified schedule, approved by the Superintending Engineer shall form part of the agreement and this approved break up of cost of the project shall form the basis for part payments to the contractor.

- 8.16.2 For the purposes of payments the bills are categorized into five as:
- (a) Part-Bill Running Account Bill Work in progress.
- (b) Part Bill Running Account Bill Work completed commissioning pending.
- (c) Part Bill Running Account Bill Testing and commissioning completed.
- (d) Part Bill Running Account Bill Part Maintenance Period
- (e) Part and Final Bill/Final Bill- Contract scope completed.
- 8.16.3 Part bills of categories (a) and (b) shall be paid in accordance with the accepted break up of payments after deducting the statutory deductions as sale tax, works contract tax, income tax or such other dues leviable by the Government at source as per the laws prevalent from time to time during the pendency of the contract and other deductions as per the contract agreement.
- 8.16.4 There shall be no deductions due to retention amounts on bills of category (d) and (e).
- 8.16.5 Bills of category (e) shall be treated as final bill and shall be paid as per rules prevalent in the Authority after effecting the deductions of taxes, duties etc.
- 8.16.6 The contractor shall prepare and submit the bills for payment with details of measurements for the quantum of work done. The measurements will be verified by competent Engineer in charge of the work and transfer to Measurement Book issued by authority for this purpose and submitted to the Executive Engineer in charge of the work. No work will be paid for unless thoroughly good and fully in accordance with the specifications. Should through inadvertence bad works be passed and paid for, it will nevertheless be perfectly competent, for the Executive Engineer to strike the same out of the account at any future time and recover the value at any date previous to or at the time of granting the final certificate. The Authority, however, reserves the right to decide and allow/pass the bill submitted by the contractor for payment based on the overall priorities and the delay/non-payments of part bill by the Authority within 30 days of its submission by the contractor shall not entitle him for any compensation against the delayed payments nor shall it be taken as a reason for not maintaining the progress of the work.
- 8.16.7 Bills of value less than 10% of the total amount of the contract shall not be presented unless they are of categories 'c' and 'e'. There shall be a minimum period of 30 days between two consecutive bills raised by the contractor. The maximum number of on account bills including the 90% bill shall be 10 nos.
- 8.16.8 Break up for interim payment, vide Clause 8.16.1 shall form the basis of all "on account" payment, but if in the opinion of the Authority the break up furnished by the contractor is not in keeping with the proportionate value of the work at different stages, the authority may make

- their own assessment of the proportionate value of the work at the various stages and limit the interim payment to such assessed value.
- 8.16.9 Bill may be submitted by the contractor as soon as the stage of the work as per the break up for interim payment is completed and Executive Engineer shall take the requisite measures for having the same evaluated and the admissible claim as far shall be allowed as per Clause 8.16.5. Certified progress report of the Executive Engineer shall be an accompaniment to the bill.
- 8.16.10 From the "on account" payment full deduction shall be made for materials if any, issued by the Authority and any other dues from the contractor. The contractor shall furnish along with such bill detailed measurements and specifications of all items involving the use of cement and M S rods or steel to enable the departmental officers to check and admit the issue of the departmental materials.
- 8.16.11 "On account payments made to the contractor shall be without prejudice to the final making up of the accounts (Except where measurements are specifically noted in the measurement books as final measurement and as such have been signed by the contractor) and shall neither be considered nor used as evidence of any fact stated in or to be inferred from such accounts nor of any particular quantity of work having been executed nor of the manner of its execution being satisfactory.
- 8.16.12 From the "On account" payments, deductions shall, be made by the Authority at the rate of 1 % of the amount of bill, excluding cost of departmental material if any supplied, towards contribution to the Kerala Construction Workers Welfare Fund Board.
- 8.16.13 In case of any dispute arising out of the supply of ISO marked pipes, the Kerala Water Authority shall be indemnified by the contractor, to the effect that all liabilities shall be borne by the selected contractor and the Kerala Water Authority's responsibility shall end with the payment for the measured quantities in accordance with the agreement for the work.
- 8.16.14 Interest for delayed payments: The tenderer/contractor must clearly understand that the settlement of claim either by part bill will be made only according to the availability of budget provision and allotment of funds made with the Divisional Officer in charge of the work under the respective head of account in which the work is sanctioned and arranged and also subject to the seniority of such bills. No claim for interest or for damages whatsoever shall be made for the belated settlement of claims of bills. No such claims shall be admitted by the Authority.
- 8.16.15 As built drawings of the facilities installed shall be a prerequisite for the payment of 90% bill which will be paid on completion and testing of all the work but before trial run.

8.16.16 Check list before making payment which would ensure quality of pipes and quality of work and workmanship should be adopted and its tracking should be done.

#### 8.17. FINAL BILL

- 8.17.1 The final bill shall be submitted by the contractor within one month of the completion of the work as otherwise the Executive Engineer's measurement shall be accepted as final and binding.
- 8.17.2 The contractor shall prepare and submit detailed as laid/ built drawings of all structures, and pipelines, plants and machinery constructed/installed by him in proper scale and clearly marking all the dimensions, levels, chainages etc. of all such structures and such as built drawings shall invariably accompany the final bill of the contractor and without such detailed as built drawings the contractors work as per this tender will not be considered as complete. The final payment shall be released only after approval of such drawings and submission of 5 (five) additional copies of such approved drawings properly prepared and bound in satisfactory manner together with two soft copies in compact discs for preservation.
- 8.17.3 If any amount which by virtue of this contract, may become due to the contractor be not claimed for payment within three months from the date on which it falls due, the same shall be placed in deposit account and if the amount as placed remains for three years thereafter, the contractor or others to whom it may be legally due shall forfeit the same and it shall be finally credited to Authority.
- 8.17.4 On no account the final payment shall be made to the contractor before production of clearance certificate of sales tax and proof of submission of Income Tax returns. The compound rate of Sale Tax with effect from 1.4.1992 in respect of Civil Works as per section 7(7) is 2% of the total contract amount plus surcharge at 5% of the tax where the total turnover is above Rupees One lakh but below Rupees Ten lakhs or surcharge at 8%, where it exceeds Rupees ten lakhs and the same shall be deducted from the contractors bill. Tenderers are however advised to collect necessary clarifications from the authorities concerned for ensuring the extent of various taxes applicable to the work before quoting their rate.
- 8.17.5 The release of amounts shall not be made if there is litigation with the contractor.

#### 8.18 PAYMENT FOR EXTRA ITEMS

Over and above the scope of the work, the agreement executing authority shall order, in writing, to the contractor to do any extra items of work and the contractor shall be bound to comply with such orders of the Agreement executing officer. The Authority shall pay the contractor for such extra items of work at the departmental rates prevailing at the time of the

execution of original agreement. If there is no departmental rate, prescribed for such extra items of work, the rate payable to the contractor for the particular items shall be the market value of the materials plus the cost of labour actually engaged for the extra items for the work at departmental schedule of rate plus the contractor's profit of 10%.

# 8.19 (A) PAYMENTS WHEN ALTERATIONS ARE INVOLVED

No authorized variation shall vitiate the contract. The Authority shall have the right to make any alteration in the original project proposal/designs during the progress of the work and the contractor shall be bound to carry them out. The lump sum amount agreed to for the work shall be varied by adding to or deducting there from as the case may be, the value of all authorized alterations, additions, or omissions, the valuation being made on the same basis as for the extra items.

# **8.19 (B) VARIATION IN QUANTITY:**

When there is variation in tender quantity, the rate quoted in form P1 shall be for the specific quantity as per the NIT and scope of work. However, this quantity may increase or decrease by a maximum extent of 15%. In case of the quantity increase, the contractor will be paid at the rate as given in the P2 schedule and in case of the quantity decrease, the quantity of pipe not laid thereby (i.e. the difference between the scheduled quantity and actual quantity) shall be taken into account of Kerala Water Authority and an amount worked out at department rate for laying and all such associated works will be deducted from the contractor's bill.

## 8.20. PRICE ESCALATION

This contract does not have provision for price escalation under any circumstances except in the case of variation in statutory taxes and levies as noted in Clause 7.9.3. Even if extension of time of completion has been granted under this contract, under any relevant provision, no escalation in price shall be admissible.

# 8.21. NO CLAIMS ON ACCOUNT OF FLUCTUATION OF RATES, IDLING OF LABOUR ETC.

- 8.21.1 No claim shall be entertained on account of fluctuation of rates of labour and materials, railway freight, income tax etc. at any stage.
- 8.21.2 No claim for idle labour, due to non-supply of materials by the Authority or for any other reason shall be entertained.

## 8.22. TESTING OF COMPLETED WORK

All tests necessary to ensure that the structure, equipment, pipe lines and fittings which form part of the work, comply with the specifications, shall be carried out at the site at the contractor's cost. First 200 m laid will be tested first in order to check the quality of pipes and work executed. After that testing can be done as per the instruction of Kerala Water Authority officials. Such tests shall be carried out within one month of the completion of the work and shall satisfy the requirements included under the Technical Specifications. If the completed work or any portion thereof is found to be defective before the works executed by the contractor are taken over by the Authority, the Executive Engineer will give the contractor a notice in writing setting forth the particulars of such defects, and the contractor shall forthwith make the defective part, good or replace the same for satisfying the requirements of the contract. Should he fail to do so within the time specified by the Executive Engineer, the Executive Engineer may make good the defective part or replace the same at the cost of the Contractor and such replacement shall be carried out by the Executive Engineer to the same specifications as in the contract. In the event of contractor refusing to comply with the instructions of the Executive Engineer within the specified period, the contractor is liable to be penalized as per clause 8.10 above.

## 8.23 DEFECT LIABILITY PERIOD (GUARANTY PERIOD)

- 8.23.1 For L.S tenders, the Defect Liability Period shall be 24 months after successful testing and trial running. For EPCM contracts, the guaranty period shall be 24 months from the date of completion certificate which is inclusive of the maintenance period of first 12 months from the date of such handing over. In cases where ISO specifications are allowed, the Defect Liability Period shall be 60 months from the date of completion certificate.
- 8.23.2 If it becomes necessary for the contractor to replace or renew any defective portion of the work, the provision of this clause shall apply to the portion of the work so replaced or renewed until the expiration of 18 months from the date of such replacement or renewal or 24 months from the date of completion whichever is earlier. If the defects are not remedied within the notified time, the Executive Engineer may proceed to do the work at the contractor's risk and expense, but without prejudice to any other right, which the Executive Engineer may have against the contractor in respect of such defects. Until the final certificate of having completed the warranty period successfully has been issued, the contractor shall have the right of entry at his own risk and expenses by himself or duly authorized representatives whose names shall

have previously been communicated in writing to the Executive Engineer, at all reasonable working hours for the purpose of inspecting the work and taking notes there from and if he desires, at his own risk and expense, making any tests, subject to the approval of the Executive Engineer,

8.23.3 Any defects noticed during the Defect Liability Period shall be properly rectified to the satisfaction of the Authority by the contractor at his own risk and cost.

## 8.24 MAINTENANCE PERIOD AND TRAINING OF THE OPERATIONS

After the completion of the work and issue of completion certificate by the Executive Engineer, the system shall be run, operated and maintained by the contractor for a period of 12 months for EPCM contracts. The satisfactory and efficient functioning of all the components installed by the contractor for this project should be conclusively proved to the satisfaction of the Executive Engineer. During the period of maintenance, the chemicals and all other consumables and the required staff for the operations shall be supplied by the contractor at his cost. Only power charges shall be borne by the KWA. The contractor shall also train the Authority staff during the period of maintenance in running and maintaining the system independently and in an efficient manner i.e. during the 12 months maintenance period the Authority staff and contractors personnel shall be simultaneously engaged in the operation of the system.

## 8.25 EXTENSION OF TIME OF CONTRACT

Time is considered as the essence of this contract. Any delay due to exceptionally adverse climate conditions or other special circumstances of any kind other than default on the part of the contractor shall fairly entitle the contractor for consideration of extension of time of completion for the work without any extra claim. However, such extension shall be at the sole discretion of the employer and without prejudice to the rights of the Authority to terminate the contract treating time as the essence of the contract. The Authority is not bound to take into account any extra ordinary circumstances unless the contractor has submitted full and detailed particulars within 15 days of the incident, which affected the progress of the work. Further, any such extension granted shall not relieve the contractor from the interest on the advance, if any, drawn by him. Nor shall he be eligible for the incentive for earlier completion of the works during the extended period. All other conditions are as per G.O(P) No.84/97/PW&T dtd: 19.8.97).

#### 8.26. HANDING OVER OF WORK AND CLEARANCE OF SITE

For LS tenders, handing over shall be after successful testing and trial running of the facility. For EPCM tenders, the maintenance period shall start after successful completion and trial running and the handing over shall be after one year of operation and maintenance period.

- 8.26.1 The contractor shall hand over all works executed under the contract to the Authority complete in all respects, and to the satisfaction of the Executive Engineer at the end of satisfactory completion of the maintenance period.
- 8.26.2 The Executive Engineer shall determine the date on which the work shall be regarded as having been completed as contemplated in sub clause above and shall, in support of his determination, grant a certificate to the contractor on an application being so made to him, that the work was duly executed and completed in all respects, on a date to be specified in the certificate and such certificate shall for all purposes be deemed to be the conclusive proof of the date on which the work was so completed. The Executive Engineer shall also from time to time determine the date on which any particular stage of the work shall have been completed and shall, on application, grant a similar certificate to the contractor who shall be bound to follow all such determination in all subsequent dealings with the Authority on the subject matter of the contract in regard to the work.
- 8.26.3 On completion of the contract, the contractor shall clear away and remove from the site all construction plant, surplus material, rubbish, debris and all temporary works of every kind and leave whole of this' site and work in a neat and clean condition to the satisfaction of the Executive Engineer. No final payment in settlement of the account of the work shall be made to the contractor until, in addition to any other condition necessary for such final payment, the site clearance shall have been effected by him, and in the event of the failure of the contractor to comply with the provision of this Sub Clause within 7 days after receipt by' him of a notice to that effect, such clearance may be made by the Executive Engineer at the expense of the contractor and in all such cases the Authority shall not, in any way be liable for any loss or damage to any property of the contractor left at the site caused by such removal, there from and such removal may without prejudice to any other mode of removal be effected by means of public sale of such materials and property or by such other means as may be deemed fit and convenient to the Executive Engineer.
- 8.26.4 The contractor shall also furnish the following on instructions from the Executive Engineer.
  - (1) Photographs of different stages of all components and special type of works taken during the course of execution (at least at ten instances and not less than a total of 60 photos)

- (2) Video taken at different stages during progress of works (at least thrice during the critical execution events and completion period).
- (3) 3-Dimensional models (1 set) and perspective drawings (5 copies) prepared for the entire scheme.

# 8.27. SETTLEMENT, ARBITRATION OF DISPUTES AND NONAPPLICABILITY OF ARBITRATION

- 8.27.1 Settlement of disputes by Arbitration shall not be applicable to this contract.
- 8.27.2 In the case of any disputes arising between the parties to this contract on any of the matters covered under this contract, the same shall be settled solely by a competent court having jurisdiction within the State of Kerala, and by no other Court.

# 9. TENDER CONDITIONS: PART-III

#### CONTRACT CONDITIONS

#### 9.1 LAW GOVERNING THE CONTRACT

- 9.1.1 All contracts or terms thereof entered into between the Authority and the contractor under these conditions of contract shall be governed and regulated in general by the relevant laws in force in the territory of India relating to contracts.
- 9.1.2 The contractor shall strictly conform to the provisions, for the time being in force, of any laws relating to works or any regulations and bye-laws made by any local authority or any water and lighting companies or any undertakings within the limits of the jurisdiction of which it is proposed to execute the work or to obtain connection with their systems or undertakings for the purpose of such work, and where the contractor considers that variations in the drawings or specifications of such work are necessary to enable him to comply with the provisions of the law or regulations or bye-laws, as aforesaid, he shall give to the Agreement Executing Authority and the Executive Engineer a notice in writing specifying the variations, and no action in this behalf shall be taken by the contractor until he receives instruction in writing from the Executive Engineer in respect thereof. The Contractor shall be bound to give to the authorities concerned such notices as may be provided in the law, regulations or bye-laws as aforesaid, and to apply all fees and taxes payable to such authorities in respect thereof.

# 9.2 COMMENCEMENT OF WORK

9.2.1 The contractor shall commence the work within 20 days after the receipt, by him, of an order in writing to this effect from the tendering authority and shall proceed with the same with due expedition and without delay, except as may be expressly sanctioned or ordered by the tendering authority or be wholly beyond the contractors' control. If the contractor fails to start work within the time specified by Kerala Water Authority after signing the agreement or fails to maintain the specified rate of progress, the Performance Guarantee shall be forfeited to Kerala Water Authority and the matter will be disposed of suitably by the Authority. If such measure results in any loss to Authority, such loss shall be recovered from the contractor as arrears or revenue but should it be a savings to the Authority, the original contractor shall have no claim whatsoever to the difference. Recoveries on this or any other amount will be made from the sum that is already due or may become due to the contractor on this or any other

existing contracts or under the Revenue Recovery Act, or otherwise as the Authority may decide.

9.2.2 It shall be the joint responsibility of KWA and the contractor to get appropriate sanction from the related authority.

# 9.3 OCCUPATION OF LAND

No land belonging to or in possession of the Authority shall be occupied by the contractor without the permission of the Authority. The contractor shall not use or permit to use such land occupied by him for the purpose other than the execution of the works.

# 9.4 WATER, POWER AND APPROACH ROAD

The contractor shall, at his own cost, make arrangements for obtaining supply of water and power necessary for the work.

- 9.4.1 The Authority may supply to the contractor part/or whole of the quantity of water required for the execution of the work, from the existing water supply system, if any, near the site of the work if feasible on such, terms and conditions and on such charges as shall be determined by the Authority observing the relevant rules prevailing in KWA for such connection and payable by the contractor, provided that the contractor shall at his own expense, arrange to effect the connection and lay additional pipelines to the site.
- 9.4.2 Notwithstanding the provision contained in Clause 9.4.1, the Authority shall not guarantee the supply of water and no claim for compensation for any failure or short supply of water by the Authority shall be entertained.
- 9.4.3 The Authority shall render necessary assistance to the contractor for obtaining the power connection, but the expenses for such connections and Electrical Energy charges shall be borne by the contractor.
- 9.4.4 For testing of pipelines and water retaining structures during the progress of work, the contractor must arrange his own supply of water.
- 9.4.5 The Authority does not undertake to construct or make available any approach road or other means of approach to the proposed work site and the tenderer shall get acquainted with the available means of approaches to the proposed site and quote for the various items. The Authority shall not be liable for any claim raised later, on the plea of non-availability or non-access to the site.

# 9.5 TEMPORARY SHEDS AT WORKSITE

9.5.1 The contractor shall at his own expense, provide himself with site office sheds, store house and yard in such situations and in such number as is requisite, in the opinion of the Executive

Engineer, for efficiently carrying out the work and the contractor shall keep at each of such sheds, store houses and yards, sufficient quantity of materials and plant in stock so as not to delay the carrying out of the work with due expedition and the Executive Engineer and his assistant shall have at all reasonable times, free access to the said sheds, store houses and yards for the purpose of inspecting the stock of materials and plant stored therein, and any materials or plant objected to by the Executive Engineer shall be forthwith removed from the shed, store house or yards by the contractor. The contractor shall at his own expense provide and maintain suitable arrangements and equipment as may be deemed necessary by the Authority for the proper execution of the work.

- 9.5.2 When temporary sheds, stores etc. put up by the contractor are no longer required in the opinion of the Authority, the contractor shall remove them at his own expense and in such manner as the Executive Engineer may direct. In the event of any failure on the part of the contractor to remove any such temporary work, the Executive Engineer shall cause the same to be removed and all the costs of such removal including the cost of supervision and other incidental charges shall be recovered from the contractor.
- 9.5.3 If temporary huts provided by the contractor on the land of the Authority for the accommodation of labour engaged by him in connection with the work are no longer required after the completion of the work, it shall be the duty of the contractor to hand over to the Authority vacant possession of the said land, and if the contractors labour refused to vacate and has to be evicted by the Authority, all expenses incurred by the Authority in connection therewith shall be met by the contractor or be recovered from him.

## 9.6 SETTING OUT

- 9.6.1 The contractor shall be responsible for the true and proper setting out of the works and for the correctness of the position, levels, dimensions and alignments of all parts of the work and for the provision of all necessary instruments, appliances and labour in connection therewith. If at any time during the progress of the work, any error shall appear or arise in the position, levels, dimensions or alignments of any part of the work, the contractor on being required to do so by the Executive Engineer shall at his own expense rectify such error to the satisfaction of the Executive Engineer. The checking up of any setting out or any line or level by the Executive Engineer or his assistant shall not in any way relieve the contractor of his responsibility for the correctness thereof and the contractor shall carefully protect and preserve all bench marks, site and rails, pegs etc. used in setting out the work.
- 9.6.2 The contractor shall keep at his own cost all portions of work free from water or dampness due to spring, seepage or inclement weather and in a neat and sanitary condition.

# 9.7. EXECUTION OF WORK

- 9.7.1 The decision of the Chief Engineer shall be final, conclusive and binding on all questions relating to the meaning of drawings and specifications and to the quality, workmanship and materials used on the work.
- 9.7.2 The whole of the work shall be executed in perfect conformity with the specifications and drawings of the work approved by the Authority. If the contractor performs work in a manner contrary, to the specifications and drawings or any of them, he shall bear all costs arising or ensuing there from and shall also be liable to the Authority for any loss.
- 9.7.3 The whole of the work specified and provided for in the contract or that may be necessary to be done in order to form and complete any part thereof shall be executed in the best and most substantial workman like manner with materials of the best and approved quality of their respective kinds, according to the particulars contained in or implied by the specifications and as referred to in any additional particular instructions and drawings as may be found requisite to be given during the execution of the work and to the entire satisfaction of the Executive Engineer.

## 9.8. WORK DURING NIGHT AND SUNDAYS AND HOLIDAYS

- 9.8.1 The contractor shall not carry out any work between the hours of sunset and sunrise without the previous permission of the Executive Engineer or his assistant in writing.
- 9.8.2 No work shall be done on Sundays and holidays without the written permission of the Executive Engineer or his assistant.
- 9.8.3 However, when work is unavoidable or necessary for the safety of life, property or works, the contractor shall take necessary action forthwith and report to the Executive Engineer immediately.

#### 9.9 FACILITIES OF INSPECTION

9.9.1 The contractor shall afford the Officers of Kerala Water Authority every facility for entering in and upon any portion of the work at all hours for inspection or for any other purpose and shall provide all labour, materials, planks, ladders, pumps, appliances and things of every kind required for the purposes aforesaid and the Chief Engineer or his assistant shall at all the times have access, free of cost, to every part of the work and to all places at which materials for the work are stored or being prepared.

- 9.9.2 The contractor shall give at least seven days notice in writing to the Executive Engineer and his Assistant whenever any work or materials are intended to be covered up in the earth in bodies or walls or otherwise to be placed beyond the reach of measurements so that the work may be inspected or the correct dimensions thereof may be taken before the work is so covered or placed beyond the reach of measurement and where the contractor defaults to give such notice the same shall at the opinion of the Executive Engineer or his assistant be uncovered and measured at the expenses of the contractor or in the alternative, no payments shall be made for such work or materials.
- 9.9.3 Should the Chief Engineer or any other Engineer / Supervisor authorized in writing by him to supervise the work, at times, consider it necessary for the purpose of enabling him to make any inspection or tests or analysis or to verify or ascertain the quality or strength of any part of the work or of any materials the contractor shall if and when so required to do by the Executive Engineer or the person authorized as aforesaid, open up the work or the materials for inspection or testing or analysis, or pull down, or pull out the work into any number of parts and make such openings into, under or through any part of the work, as may be directed and provide all things which in the opinion of the Executive Engineer or the person authorized as aforesaid, may find necessary to enable the inspection or tests or analysis of the work or any part thereof or of the materials or workmanship to be made and the contractor shall close up, cover, re-build, and make good the whole at his own cost, as and when directed by, and to the satisfaction of the Executive Engineer, provided always that the work, in the opinion of the Executive Engineer is found to be satisfactory and in accordance with the contract, the expenses incurred by the contractor for such examination, inspection or test shall, upon a certificate in this behalf by the Executive Engineer, be borne by the Authority.

# 9.10 SUSPENSION OF WORK

- 9.10.1 The contractor shall not suspend any work without the prior written permission of the Executive Engineer in charge of the work under any circumstances. Any such suspended work shall be treated as incomplete and abandoned by the contractor and the Authority shall have the right to get such works completed through any other manner at the risk and cost of the contractor.
- 9.10.2 The contractor shall, on an order issued by the Executive Engineer that for any reason the work shall not be commenced or shall be suspended or stopped before completion, the contractor shall be paid for the work actually done and materials actually supplied up to the date of stoppage but the Authority shall be held in no way responsible for any further liability.

## 9.11 ALTERATION IN THE WORK TO BE AUTHORISED

- 9.11.1 No alteration in, or additions to, or omissions from or abandonment of any part of the work shall be deemed to be duly authorized except under written instructions from the Executive Engineer and it shall be the duty of the contractor to obtain in time such written instructions in every case.
- 9.11.2 If any work over and above that in the contract is required to be executed at the site the contractor shall have no right to be entrusted with the execution of the work and the same may be carried out through another contractor or contractors or by other means at the discretion of the Authority.
- 9.11.3 The Executive Engineer shall have full powers to send persons upon the premises to execute fittings, other works etc., not included in the contract for whose operations the contractor shall afford every reasonable facility during ordinary working hours, provided that such operations shall be carried out in such a manner as not to impede the progress of the work, included in the contract, but the contractor shall not be responsible for any damage which may happen to or be occasioned by any such fittings or other works, provided that he complies with the Executive Engineer's instructions in connection there with and provided that the damage is not caused by himself or his employees. The contractor shall, at all times, cooperate, assist, attend on, and afford facilities for such specialists, as may be employed by the Executive Engineer or other works, in connection with the work. The contractor shall also cause such special work or protect it as instructed to avoid injury during progress of the work. For failure, so to protect, the contractor must make good any damage caused. If any part of his work depends for proper execution upon or results from the work of the other contractor, the former shall inspect and promptly report to the Executive Engineer any defect in the work of the latter likely to render it unsuitable for proper execution and results. The failure of the contractor entrusted with the work so to inspect and report shall, for all purposes be deemed to constitute an affirmative approval of the work of the other contractors as being fit and proper for the receipt of his work, except as to defects which may develop in the work of the latter contracts after the execution of his work.

#### 9.12 PRECAUTIONS DURING PROGRESS OF WORK

9.12.1 The contractor shall be responsible to see that the levels, profiles, bench marks, masonry pillars or other marks set up by the Authority for guidance in the execution of the work are not disturbed, removed or destroyed and if any such marks as in the opinion of the Executive

- Engineer or his assistant, found disturbed, removed or destroyed, they will be replaced by the Authority at the cost of the contractor.
- 9.12.2 During the execution of the work, the contractor shall at his own cost provide adequate materials for all works relating to shoring, timbering, strutting, scaffolding etc. and execute the same in such a way as to ensure, in abundant measure, the stability and safety of all structures, excavations and works and further ensure that no physical injury or harm is likely to be caused to any person or no damage or loss is caused to any property. When two or more contractors are engaged on work in the same vicinity, they shall work together in a spirit of co-operation and accommodation.
  - The contractor shall not take or cause to be taken any steps or action that may cause, disruptions, discontent or disturbance to the works, labour and arrangement of other contractors in the neighbouring or other project localities. In case of any difficulties amongst the contractors, the Executive Engineer shall conduct his work so far as it affects the others.
- 9.12.3 Existing roads or water courses shall not be blocked, cut through, altered, save to the extent permitted by the Executive Engineer. All compensation claimed by the authorities concerned for any unauthorized closure, cutting through, alteration, diversion or obstruction to such roads or water courses by the contractor be deducted from any sums which is due to or may become due to him in terms of the contract, or otherwise according to law.
- 9.12.4 The contractor shall be responsible for taking all precautions to ensure the safety of the public, whether on the property belonging to the Authority or others and shall post such look-out men, as may in the opinion of the Executive Engineer, be required to comply with the regulations pertaining to the work.
- 9.12.5 The contractor shall be responsible for safety arrangement of all equipment used for construction and shall employ trained workmen conversant with the safety regulations. The contractor shall employ only tested equipment and tools for safety and shall periodically repair them to the satisfaction of the Executive Engineer. All test certificates shall be made available to the Executive Engineer at the site of the work. If at any time, in the opinion of the Executive Engineer or his assistant, this provision is not complied with the contractor shall forthwith replace equipment and tools.
- 9.12.6 The contractor shall display notices and arrange for proper fencing at such places where hazardous work is being carried out. The contractor shall provide at his own expense on the work to the satisfaction of the Executive Engineer proper and sufficient fire fighting equipment, first aid appliances etc. which shall at all times be available for use.

9.12.7 The contractor shall at all times comply with all rules and regulations made by the Government, local bodies and such directions as may be issued by the Authority from time to time in regard to safety, first aid and health measures. The contractor shall be legally and financially liable for any lapse in taking precaution during execution of works.

#### 9.13. PROCEDURE TO RECTIFY DEFECTIVE WORKS

- 9.13.1 If it shall appear to the Executive Engineer or his assistant, at any time during the progress of the work or at any time prior to the expiration of the Defect Liability Period of the work, that any work has been executed with unsound, imperfect or unskilled workmanship or with materials of inferior description, or that any materials or articles provided by the contractor for the execution of the work are unsound or of a quality inferior to that contracted for, or otherwise not in accordance with the contract, the contractor shall, on demanding in writing by the Chief Engineer or his assistant to specify the work, materials or articles, complained of and within the period of time mentioned in the demand, pull down, take up, or take out the work so complained of or objected to, remove from the site or separate from other materials or sort out the materials or articles or part thereof shall have been included any (on account) payment to the contractor, the same shall be taken in to account and deducted from any subsequent payment due to the contractor. The contractor shall also remove from the work and site any equipment fixed or otherwise objected to by the Executive Engineer or his assistant or any other persons authorized in writing by him.
- 9.13.2 The contractor shall forthwith rectify or remove and reconstruct the works so specified either in whole or in part, as the case may require, or as the case may be, and provide proper and suitable materials or articles for material or articles complained of or objected to. If the contractor fail to remedy any defect within the period specified in demand mentioned in sub clause above and in the manner required, or if he shall fail to remove from the site any materials or articles condemned as unsound or otherwise not in accordance with the specifications or to substitute suitable articles for the materials complained of or objected to, the Executive Engineer or his assistant may cause such work to be carried out and such materials or other articles to be replaced by such means as he think fit, and all expenses consequent thereon, or incidental thereto, auxiliary thereof, shall be met by the contractor and borne by him and shall be recoverable from him by the Authority or may be deducted by the Executive Engineer from any moneys due or that may thereafter become due to the contractor.

- 9.13.3 Should the Executive Engineer consider that the work, although not executed in strict accordance with the specifications may be allowed to stand, payment for the same shall be made at such reduced rate as may be fixed but this procedure is quite optional on his part and shall have the concurrence of the Chief Engineer.
- 9.13.4 In case of quality of work done is found poor, contractor will be liable to compensate for cost of rectification/replacement and shall be blacklisted from participating in future tenders.

## 9.14 SUPPLY & TESTING OF MATERIALS

- 9.14.1 The Contractor shall supply all the materials including pump sets, compressors, electrical panel boards, electrical and wiring materials, pipes and specials covered under the contract at his own cost. The pipes, specials, pumps etc. should be tested at the factory by one of the Third party inspection agencies acceptable to KWA and witnessed or by the technically qualified officers of KWA if the contract value exceeds Rs. 100 Lakhs and by departmental officer deputed by KWA if the contract value is less than Rs. 100 Lakhs. Inspection certificates should be produced along with the materials. This third party inspection is mandatory for all pipes, specials and pumping and electromechanical equipments supplied by the contractor. Also ISI/ISO marked materials should alone be accepted, wherever ISI/ISO specifications is available for such item. In respect of ISO marked pipes the contractor shall furnish third party inspection certificates from internationally recognized inspection agencies at no extra cost to the KWA. Any disputes between the contractor and the supply in fixing the inspection agencies shall be a matter for settlement among themselves and the KWA shall not be a party to such disputes. The lump sum amount quoted shall be inclusive of the cost of all materials and inspection as specified herein. Assistant Executive Engineer/Executive Engineer/superintending Engineers having minimum 5 years service before retirement shall only be deputed for pre delivery inspection conducted in the manufacturing unit.
- 9.14.1.1. All materials shall be supplied by the Contractor in a phased manner as per the phased supply schedule prepared by the agreement executing authority. Quantity and time of each supply shall be specifically mentioned in the schedule in tune with the time of completion.
- 9.14.1.2. Schedule for phased supply of pipes and specials shall be prepared by the agreement executing authority based on the following criteria.
  - a)Targeted progress of pipe laying works
  - b) Availability of permission from other agencies (PWD, NH, NHAI, KSTP, KRFB, Corporation, Panchayath etc.) for laying pipes
- 9.14.1.3. Each supply of materials shall be done by the Contractor only after getting written instruction from the Executive Engineer concerned.

- 9.14.1.4. The Executive Engineer in charge shall direct the Contractor to place supply order in each phase after evaluating actual progress of laying of pipes supplied in the previous phase.
- 9.14.1.5. Agreement executing authority shall have the authority to modify the schedule for phased supply of remaining materials during the progress of work, if there is variation from the targeted progress.
- 9.14.1.6. On each supply, Contractor may submit bills for materials supplied not exceeding 80% of estimate rate / quoted rate of materials, whichever is less.
- 9.14.2 Before using any material for the work, the contractor at his own cost, shall submit to the Executive Engineer for his approval such samples of materials as are proposed to be used. The materials shall strictly conform to the specifications approved by the Authority. Notwithstanding anything contained in this clause, the contractor shall be held fully responsible for the quality and soundness of all the materials and machinery that are supplied by him for execution of the work and completion of the project and the Executive Engineer's approval and inspection by third party inspection agency before delivery shall not in any way absolve him of his responsibility in this matter.
- 9.14.3 The contractor shall test or obtain the approved analysis of or weigh all materials required by the specification to be tested or analyzed or weighed where so required by the Executive Engineer and shall, if any when so required to do, test the whole or each part of the work or the materials in such manner at such times and such place or places, whether before or by the specifications or as may be directed by any of the persons aforesaid.
- 9.14.4 The contractor shall, if and when so required by the Executive Engineer to do, prepare and / or submit samples of works and materials for the approval of the Executive Engineer such samples shall be retained by the Executive Engineer and no materials which are required to be so tested or analyzed or weighed or of which samples have to be submitted, shall be used in the work, until tests, analysis, weights or samples as the case may be shall have been approved in writing by the Executive Engineer.
- 9.14.5 All materials for the work must comply with the requirements or specifications laid down in the tender form and must satisfy the tests and / or analysis laid down in the specifications of the Bureau of Indian Standards/International Standards Organization or such other recognized specifications as the Executive Engineer may direct as being equivalent thereto, and in either case, with such additional tests and I or analysis as the Executive Engineer may order or in the absence of such standards or specifications, with such requirements, tests and analysis as in the opinion of the Executive Engineer, are fair and suitable.

# 9.15 TOOLS AND PLANT SUPPLIED BY AUTHORITY

- 9.15.1 It shall be the duty of the contractor to provide adequate tools and equipment needed to do the work efficiently and expeditiously. In case any required item of equipment or machinery is available with the Authority the same may be supplied to the contractor on hire at the discretion of the Executive Engineer at the rate fixed by the Executive Engineer and on conditions current in the Authority. The contractor shall bear the running expenses excluding the pay of the Authority staff attached but including cost of restoring the same in good condition at the time of return, due allowance being made for fair wear and tear.
- 9.15.2 In the event of any departmental material including plant and equipment being made available, the contractor shall arrange for transportation and safe up-keep of the same.
- 9.15.3 No extension of time will be granted for delay in the procurement of construction equipment and / or spare parts by the contractor.
- 9.15.4 The contractor shall take responsible care of all tools and plant belonging to the Authority and issue to the contractor for the purpose of the work and shall be liable for any damage or loss caused to the same by him, his agents or his workmen or others whilst the same were in his charge. The contractor shall sign valid receipts for the tools and plant issued to him by the Executive Engineer from time to time and on completion of the work, shall be bound to carry out repairs and shall be liable for any damage done thereto.

# 9.16 SUBLETTING OF CONTRACT

The contractor shall not at any time assign, sublet his contract or any part thereof to any person or allow such person to become in any way interested therein in any manner what so ever without the prior permission in writing of the Executive Engineer in charge of the work. Any contravention of this condition shall entitle the Authority to rescind the contract and shall also tender the contractor liable for payment to the Authority in respect of any loss or damage arising out of or ensuing from such recession of the contract. Provided further that where the subletting of the work by the contractor, in any case, is permitted by the Authority, the contractor shall not, at any time, be absolved of any obligation or responsibility under the contract or any part thereof and shall continue to be responsible for all acts or omission and commissions of the sub contract, his agents, servants or workmen as fully and effectually as if the same were acts of omissions and commissions of the contractor, his agents, servants or workmen, as the case may be.

## 9.17 CONTRACTOR'S AGENT:

9.17.1 The contractor shall, when he is not personally present at the site of the work invariably place and keep at such site a properly qualified agent, duly authorized and empowered to act on his

behalf and to receive on his behalf the orders and instructions required or permitted under the contract to be given to the contractor by the Executive Engineer or his subordinates to supervise the work. All such orders and instructions given to, and all acts done by agents shall be binding on the contractor as if such orders and instructions were given to him or, such acts had been done by him.

- 9.17.2 Before absenting himself, the contractor shall furnish the name, the designation and the address of the Agent.
- 9.17.3 Prior to the appointment of such agent, the contractor shall submit to the Executive Engineer the name and other relevant details of the person intended to be appointed as his agent and no appointment shall be made until the Executive Engineer has approved the same and notified his approval in writing to the contractor and whenever the contractor desires to change his agent the same procedure as for the appointment of a new or fresh agent shall be followed.
- 9.17.4 From the moment the agent so approved and appointed takes charge of the work, he shall be held to be fully authorised and empowered to present and act for and on behalf of the contractor for all or any of the purpose of the contract, and notwithstanding the absence of any formal authority or definite' instructions from the Contractor to the said agent or any defects therein, or the imposition of any restrictions or limitations on the power or authority of such agent by the contractor, nothing whatsoever shall in any way affect, qualify or limit the full authority or power of such agent, or absolve the contractor of his liabilities or obligations under the contract.
- 9.17.5 The contractor shall forthwith remove from the site and works and not to re employ without the written permission of the Executive Engineer, obtained in his behalf, any agent whose removal the Executive Engineer have asked for in writing, or any assistant whom he may consider incompetent or is sufficiently qualified or to have been guilty of misconduct or negligence and whose removal the Executive Engineer may have asked for in writing.

#### 9.18 SUPERVISORY STAFF OF THE CONTRACTOR

- 9.18.1 The contractor shall not employ any person who was in the service of the Authority or the Government without definite written sanction of the Authority. The staff employed at the site by the contractor shall be the same as he has agreed for in the relevant format included in this tender document. Any change from the same shall have proper written acceptance of the Executive Engineer.
- 9.18.2 The contractor shall at all times place and keep on the work an adequate number of efficient and competent staff to give necessary directions to his workmen in the execution of the work

- and to see that the workmen execute the work in a sound and proper manner and shall employ only such supervisors, workmen and labourers in or about the execution of the work, as are careful and skilled in their various trades and callings.
- 9.18.3 The contractor shall forthwith remove from the work any supervisor, workmen or labourer objected to by the Executive Engineer, and if and whenever so required by the Executive Engineer the contractor shall submit the correct return showing the name of all staff and workmen employed by him or about the work.
- 9.18.4 If, in the opinion of the Executive Engineer, the contractor is not employing on the work such number of staff and workmen as is reasonably necessary for the, proper completion of the work within the time prescribed he shall forthwith communicate his opinion in writing to the contractor, and the contractor shall within seven days of the receipt of the said communication, employ such additional staff and labour as may be required by the Executive Engineer and any failure on the part of the contractor to comply with such instructions shall entitle the Authority to rescind the contract.
- 9.18.5 The contractor shall engage not less than one Engineering Graduate and one Engineering Diploma holder at the work site at his cost and any failure in this regard will be treated as breach of contract and shall entitle the Authority to penalize the contractor/rescind the contract.

## 9.19 DAMAGES PAYABLE BY THE CONTRACTOR

## 9.19.1 DAMAGE TO PROPERTY AND PERSON

- 1. The contractor shall, at his own expenses and to the satisfaction of the Executive Engineer, reinstate and make good or be liable for any compensation for any injury, loss or damage occasioned to any property or right whatsoever, including the property and right of the Authority, servants or employees of the Authority, being injury, loss or damage arising out of or in any way connected with, the execution or purported execution of the contract, and further the contractor shall indemnify the Authority, private person, in respect of any such injury including ,any injury resulting in death or disability to person or property, including all claims which may arise under the Workmen's Compensation Act, or under any other law for the time being in force or otherwise.
- 2. The contractor shall (except if and so far as the specifications otherwise provide) indemnify and keep indemnified the Executive Engineer for all losses and claims for injuries or damages to any person or property whatsoever including surface or other damage to land being or crops being on the side suffered by tenants and occupiers which may arise out or in consequence of the construction and maintenance of the

69

works and against all claim, demands, proceedings, damages, costs charges and expense whatsoever in respect thereof or in relation thereto, provided always that nothing therein contained shall be deemed to render the contractor liable for or in respect of or to indemnify the Authority against any compensation or damages for or with respect to

- a. the permanent use or occupation of the land by the work or any part thereof (save in respect of damage to crop as aforesaid).
- b. the right of the Authority to construct the work or any part thereof on, over, under in or throughout the land.
- c. interference whether temporary or permanent with any right of light, airway or water or other easement or quasi-easement which is the unavoidable result of the construction of the work in accordance with the contract.
- d. injuries or damages to person or property resulting from any act or neglect done or committed during the <u>currency</u> of contract by the Authority /Departmental officers, servants or other contractors (not being employed by the contractor) or in respect of any claim demand, proceedings, damage, cost, charges and expenses in respect thereof or in relation thereto.
- 3. If compensation has to be paid to court attachment or judgment etc. due to damage of person or property, such amount will be recovered from the contractor / tenderer.
- 4. The contractor shall insure all the employees employed in the work site as per rules against any accidents and further claim. Kerala Water Authority will not be responsible for any such accidents/claims of employees of the contractor.

#### 9.19.2 METHOD OF RECOVERY

- 1. Damages payable by the contractor under the terms of the contract may be deducted by the Executive Engineer from part of his Performance Guarantee or from any other sums due, or which may become due to him from the Authority or through revenue recovery proceedings.
- 2. In every case in which under any clause or clauses of this contract, the contractor shall have rendered himself liable to damages amounting to the whole of his Performance Guarantee, the Executive Engineer shall have powers to rescind the contract altogether and to have the work completed without further notice, at the contractor's risk or expense as the Agreement Authority/Executive Engineer may deem best suited to the

interest of the Authority and the contractor shall have no claim to compensation for any loss that may accrue from any material he may have collected or engagements he may have entered into, on account of the work and the Executive Engineer shall have powers to deduct whatever amount may be expended on the completion of the work, from any sums that may be due or become due from the Authority to the contractor on account of this or any other work or recover such sums from him and his assets, movable and immovable under the provision of the Revenue Recovery Act for the time being in force, as if they were arrears of land Revenue or otherwise as the Authority may choose. And in case the contract shall be rescinded under the provision aforesaid, the contractor shall not be entitled to recover or be paid any sum of any work actually performed under this contract unless and until the Executive Engineer shall have certified the performance of such work and the value thereof and he shall only be entitled to be paid the value so certified.

- 3. In the event of the Executive Engineer's putting in force the powers vested on him under the preceding clause, he may, if he so requires it, take possession of all tools, plant, materials and stores or any portion thereof, on the place where the works were to be performed or on other land of the Authority adjoining thereto, paying or allowing for the same in account, at the contract rates, or if not specially provided for therein at current market rates, otherwise the contractor may be required to remove such tools, plant and materials or stores from the premises, and in the event of his failing to do so, the Executive Engineer may remove them at the contractors expense or sell them by auction on account of the contractor. The Executive Engineer may devote all, or such portion as may be requisite, any guarantee or reserve fund or any moneys due to or become due to the contractor for this or any other work to make good, bad or indifferent work, on the part of the contractor in such manner as he may think desirable.
- 4. If it shall appear to the Executive Engineer or his subordinate in charge of the work, that any work has been executed with unsound imperfect or unskilled workmanship, or with materials of an inferior description, the contractor shall on demand in writing forthwith rectify, relay, remove or reconstruct the same in whole or in part, as the case may require, at his own cost, and in the event of his refusing to do so within a period to be specified by the Executive Engineer or his subordinate or if he shall fail to remove, from the site of the work within a specified period any material or article which is considered by the same officers as unsound or of bad quality or not agreeable to the

terms of the contract and to provide immediately suitable materials or articles in lieu of these condemned, then the contractor shall be liable to pay damages at the rate of one percent on the amount of the estimate for every day not exceeding ten days that he fails to comply with the written demand of the Executive Engineer or his subordinates. And in the event of non-compliance of the written demand even after the lapse of ten days the contract is liable to be terminated at the risk and cost of the contractor without further notice.

5. All compensations or other sums of money payable by the contractor to the Authority under the terms of this contract with the Authority or under any other contract with the Authority, shall without prejudice to any other mode of recovery, be recoverable from the contractor by way of deduction or payment, out of the sale proceed of a sufficient part of the Performance Guarantee held in Government Securities or in National Savings Certificate or out of the interest accrued thereon or out of the said Performance Guarantee held in cash or out of any sums which may be due or may subsequently become due, to the contractor from the Authority, on any account what so ever and in the event of the value of his Performance Guarantee being reduced by reason of any such deductions the shortage shall be made up by effecting extra recovery from subsequent bills or sales.

## 9.20 RELICS AND EXCAVATED MATERIALS

- 9.20.1 All gold, silver and other materials of any description and all precious stones, coins, treasures, relics, antiquities and other similar things which shall be found in or upon the site shall be the property of the Government and the contractor shall duly preserve the same to the satisfaction of the Authority and shall, from time to time, deliver the same to such person or persons as the Authority may appoint to receive the same.
- 9.20.2 The contractor shall not sell, or otherwise dispose of or remove, any sand, stone, clay, ballast, earth, rock or other substances or materials which may be obtained from any excavation made in or upon the site, or any building or produce standing upon the site at the time of obtaining the delivery or possession thereof and all such substances, materials, buildings and produce shall be and shall continue to be the property of the Authority provided that the contractor may, with the permission of the Executive Engineer use the same for the work at such cost as may be determined by the Executive Engineer.

## 9.21 REPORTING OF ACCIDENT

The contractor shall be responsible for the safety of all employees or workmen employed or engaged by him on and in connection with the work and shall forthwith report to the Executive

Engineer or his assistant all cases of serious accidents/injuries to any of them, however caused and whatever occurring on the work and shall make adequate arrangements for rendering all possible aids to the victims of the accidents.

#### 9.22 WORKMEN'S COMPENSATION ACT

In every case in which, by virtue of the provisions of Sub Section (1) of Section 12 of the Workmen's Compensation Act 1923, if the Authority is obliged to pay any compensation to a workman employed by the contractor in the execution of the work, Authority shall recover from the contractor the amount of the compensation so paid and, without prejudice to the rights of the employer under Sub Section (2) of Section 12 of the said Act, the Authority shall be at liberty to recover such amount or any part thereof by deducting it from the Performance Guarantee or from any sum due from the Authority to the contractor, whether under these conditions or otherwise. The Authority shall not be bound to contest any claim made against him under Sub Section (1) of Section 12 of the said Act except on the written request of the contractor and upon his giving to the Authority full security for all the costs for which the Authority may become liable in consequence of contesting such claim.

#### 9.23 WAGES TO LABOUR

- 9.23.1 The contractor shall comply with the provisions of the Minimum Wages Act and the rules made there under in respect of all employees or workmen employed or engaged by him on road construction or in building operations or in stone breaking or stone crushing for the purpose of carrying out the contract.
- 9.23.2 If, in compliance with the terms of the contract, the contractor supplies any labour to be used wholly or partly under the direct orders and control of the Authority whether in connection with the work being executed by the contractor or otherwise for purposes of Authority such labour for the purpose of this clause, be deemed to be persons employed by the contract.
- 9.23.3 If any money shall, as a result of any claims or applications made under the said Act, be directed to be paid by the Authority, such moneys shall be deemed to be moneys payable to the Authority by the contractor, and on failure of contractor to repay the Authority any moneys as aforesaid within 7 days after the same shall have been demanded, the Authority shall be entitled to recover the same from any money due to the contractor under the contract or any other contract with the Authority.
- 9.23.4 The Authority shall also be entitled to deduct from any money due to the contractor (whether under the contract or any other contract with the Authority) money paid or payable by the

Authority by way of any compensation under the said Act or on account of costs or expenses in connection with any claims thereto and the decision of the Executive Engineer on any question arising out of the application of this clause shall be final and binding upon the contractor.

9.23.5 In respect of all labour directly or indirectly employed, in works for the performance of the contract as part of this agreement, the contractor shall comply with or caused to be complied with all rules framed by the Authority from time to time for the protection of health and sanitary arrangements for the workers employed by the Kerala Water Authority and its contractor.

#### 9.24 LABOUR RETURNS

Monthly labour returns shall be submitted by the contractor to Executive Engineer in the proper forms so as to reach him not later than the first of every month. In addition to the above, the contractor shall also maintain daily and weekly returns of labour employed by him and these shall be made available for verification by the officers of Kerala Water Authority as and when called for.

#### 9.25 CONTRACT DOCUMENTS AND MATTERS TO BE TREATED AS CONFIDENTIAL

All documents correspondences, decisions and orders concerning the contract shall be considered as confidential and / or restricted in nature by the contractors and he shall not divulge or allow access to them by any unauthorized person.

#### 9.26 MATERIALS TO BE SUPPLIED BY THE AUTHORITY

It shall be the responsibility of the contractor to arrange for materials and the Authority shall not issue any material to the contractor.

#### 9.27 CONTRACTOR'S RESPONSIBILITY FOR STORES

The materials such as Cement, MS Rods, tor steel and other materials including pipes and specials required for the work shall be procured by the contractor and the lump sum amount quoted should be inclusive of the cost of cement, steel and all other materials. The cement supplied for use shall be as per ISS 269/1976 and steel as per ISS 1786/1985 with latest amendments, if any. The materials should bear the relevant ISI/ISO certification marks. Before using any material for the work, the contractor, at his own cost, shall submit to the Executive Engineer for his approval such samples of material as are proposed to be used. The materials shall strictly conform to the specifications approved by the Authority. Notwithstanding

anything contained in this clause, the contractor shall be held fully responsible for the quality and soundness of all the materials and machinery that are supplied by him for the execution of the work and completion of the project and the Executive Engineer's approval shall not in any way absolve him of his responsibility in this matter. The standard tests as per ISS to ensure the quality of cement, steel and other construction materials shall be got done by the contractor at their cost as per the direction of the officers of Kerala Water Authority to ascertain the quality. The Authority reserves the right to super check the results. If the materials supplied are found to be not passing the tests, the same shall be rejected by the Executive Engineer and the contractor shall be bound to dismantle and remove such constructions already made using such sub standard quality materials if found during the erection of the work and the contractor shall be fully responsible and liable for such losses to the Kerala Water Authority.

#### 9.28 MATERIALS AND PLANT AT WORKSITE

All materials and plants brought by the contractor in or upon the site or on the land occupied by the contractor in connection with the work and intended to be used for the execution thereof shall not be removed from the site of work without the permission of the Executive Engineer.

#### 9.29 GENERAL

All other conditions shall be as in force in the Kerala Water Authority, if it is found relevant to explain any clause of this NIT. Otherwise the conditions are strictly independent.

The Superintending Engineer
P. H. Circle,
Kerala Water Authority,
Kannur.

#### 10. GENERAL TECHNICAL SPECIFICATIONS

#### 10.1 GENERAL

- 10.1.1 Generally, the specifications of all materials and work pertaining to this contract shall be governed by the relevant Indian Standards and by MDSS. In the absence of Indian Standards, the British Standard Specifications shall be followed. The specifications furnished hereunder are only to enlighten the tenderer on the requirements of Kerala Water Authority and are not intended to be against any other specifications stipulated by BIS or other standards and common practices widely adopted in the country at present. In case of a doubt regarding the specifications, the Engineer in charge will clear the doubts and give final decision based on the written request of the contractor. The decisions intimated in writing shall be binding on the contract work.
- 10.1.2 The successful completion of this contract calls for site surveys, investigation, planning, hydraulic and structural design of the components, assessment of capacity/standard of mechanical, electromechanical and electrical items to be procured, preparation of procurement schedule, preparation of implementation schedule etc. The tenderer shall see that he always sticks on to conservative designs based on time tested and well accepted practices as per the guidelines and norms prescribed by BIS, CPHEEO or such other institutions.

#### 10.1.3. REPORTS, DESIGNS AND DRAWINGS

- Reports, designs and drawings etc. connected with the work shall be furnished by the contractor for approval, minimum in triplicate copies or as called for by the Engineer in charge.
- 2 Contractor shall prepare and submit to the approving authority seven additional copies of the approved drawings immediately on receipt of approval for transmission to various field offices.
- On completion of approval of all items connected with the project, the contractor shall prepare three copies of bound volumes of the approved documents and furnish to the approving authority. The preparation and binding of this document should be in such a manner that during the long period of future reference and recorded life, it shall not get disintegrated nor legibility lost.

#### 10.1.4 ECO-FRIENDLY SYSTEM OFFER

The system offered and as completed shall be environment friendly and shall not affect / alter the environment beyond any permissible limits stipulated by concerned institutions.

#### 10.1.5 MAN MADE STRUCTURES, OTHER UTILITIES - AFFECTING THE WORK

- When the works under this contract are executed situations may arise when the works are affected by other manmade structures either in service or abandoned. It is also likely that other utility services installed by various Government bodies are affected by the works under this contract. It shall be the duty of the contractor to ensure whether adequate sanction has been obtained from the authority concerned for the work with the help of Kerala Water Authority before the works of such affected portions are undertaken. Any damage caused to any of the manmade structure or any of the utility services will have to be made good by the contractor at his cost. The contractor has to restore the original position if he has to demolish any structure like culverts, compound walls etc during the course of work at his own cost.
- 2 However, restoration of PWD roads is exception to this. The KWA will bear the cost of such restoration of roads provided damaging of the road was essential for the execution of works under this contract.

#### 10.2 EARTHWORK EXCAVATION

Earthwork excavation means earthwork in all classes of soils / rocks whenever removal shall be not by blasting. Earthwork excavation shall be done with adequate care so that underground service lines or adjacent structures are not damaged and appropriate protective measures such as shoring / strutting / sheet piling etc. are adopted for such items as required and approved by the Engineer in charge of the work. The width of trench should be as per the requirement and as per standard data book and a minimum cover above crown of pipe should be maintained as per clause 10.13. If the width of trench exceeds the minimum requirement as noted above, due to faulty workmanship / protection/shoring etc. the additional payment for the extra damaged road width payable to PWD/NH local bodies etc. shall be recovered from the contractor's bill. Excavation by blasting shall be got done only through persons holding valid license for use of explosive material and for blasting purpose. Further all rules prescribed by the Inspectorate of Explosives shall be strictly adhered to whenever blasting is resorted to. Blasted material like the excavated rock shall be the property of KWA. Disposal of the

materials up to a distance of 10 km from the site as well as cartage of excavated material during excavation and back filling up to a maximum distance of 5.0 km will have to be done whenever essential by the contractor at no extra cost.

#### 10.3 FILLING / BACK FILLING

Filling / back filling shall be done only with approved materials. It shall be compacted to get the following results. The density of the filled materials at different depths shall not be less than 95% of the natural field density in case of back fill and shall not be less than 95% of maximum dry density obtained in proctor compaction test or such other approved tests whenever filling is done to get the desired formation ground level. It shall be ensured that the density thus obtained under compaction is uniform at all depths of the fill. The contractor is bound to bear the cost of any test conducted to ascertain the above condition in case of doubt. The filling/backfilling done along PWD roads or such properties owned by other department/institutions, the same shall be further governed by specifications of such owner.

#### 10.4 SHORING

Shoring shall be essential in excavation in all classes of soils whenever depth of excavation exceeds 1.50m and labourers have to work in trenches or close to edges of trenches as per the direction of Engineer in Charge. In ordinary soils and loose soils, shoring shall be done for trenches of shallower depths also considering the chances of collapse of sides. Shoring shall be done as approved/directed by the Engineer in charge of work.

#### 10.5 FENCING

Fencing shall be done in the approved manner along the side of pipeline trenches on roads or other places for preventing accidents on both sides, if required in the opinion of the Engineer in charge.

#### 10.6 FORMATION OF ROADS

Formation of roads shall be done as per IRC rules and regulations for the use of desired class of vehicles mentioned in the scope of the work. Whenever road formation comes in the scope of the work, it shall be understood that all cross drainage work, side drain works, radius of curvature and super-elevation etc. are included in the scope.

#### 10.7 RUBBLE MASONRY

Rubble masonry works using approved quality blasted rubble either as random rubble masonry or coursed rubble masonry shall be permitted. Minimum width of the random rubble masonry shall not be less than 450mm in any case. Only cement mortar 1:6 or richer shall be used for such works. Mixing by weight at the above ratio for mortar shall be permitted only when the fine aggregate is in dry condition. Exposed surfaces or rubble masonry shall be pointed using 1:3 cement mortar to have a pleasing appearance provided it is left un-plastered with cement mortar.

#### 10.8 BRICK WORK

Brick masonry using wire cut bricks / first class country burned bricks having a minimum crushing strength of 35 Kg / cm<sup>2</sup> satisfying other tests specified by BIS and least dimensions not less than 70mm alone shall be permitted. Brick masonry works shall be of minimum 200 mm width, constructed in English bond with cement mortar 1: 6 or richer and plastered with cement mortar 1: 4 or richer in all cases. However, in each case of parapets or other dwarf walls of height less than 700 mm, thickness of masonry can be reduced from 200mm provided pilasters of minimum 200 x 200 mm are constructed monolithic with such walls at a centre to centre spacing of maximum 3000 mm.

#### 10.9 PLAIN AND REINFORCED CONCRETE

#### 10.9.1 DESIGN ASSUMPTIONS

IS 3370 Code of Practice for concrete structure for storage of liquids

Part I: (Latest edition) General requirements

Part II: (Latest edition) Reinforced concrete structures.

Part IV: (Latest edition) Design tables

IS 2502(Latest edition) Code of practice for bending and fixing of bars for concrete reinforcement.

All RCC/Steel structures shall be based on the relevant IS Codes. Strict adherence must be established to accepted codes of Practice relating to design. Minimum cover to reinforcement for RCC work shall be provided as per IS 456-2000(latest edition). The effect of seismic forces shall be taken into account in the design as per the relevant code of practice.

#### **10.9.2 CEMENT**

The contractor will have to procure the cement for the work. The cement used in the work of plant or water front structures should be sulphate resistant - Portland cement of reputed companies having ISI mark. The KWA will have the option of rejecting the cement procured by the contractor and ask for replacements, in case of any doubt on quality and age of cement supplied at site. Random/grab sampling and test of the cement will be got done by KWA.

#### 10.9.3 REINFORCING STEEL

Only Corrosion Resistant Steel (CRS) is to be used for the steel structures. The contractor has to procure all the steel required for the work. The steel so procured should be from reputed companies like SAIL, TISCO etc. and the KWA will have the option to select the brand and to ask for replacement, if the material is found not having adequate quality. The MS/TOR rods supplied for the work shall be cleaned and scrapped to be free of scales rust etc., before placing in forms for RC.C work.

#### 10.9.4 AGGREGATES

The coarse and fine aggregates shall comply with IS 388-1980 or latest edition and may be used after sufficient tests have been carried out and approved by the Executive Engineer. All aggregates shall be stored on hard impervious surface to ensure exclusion of all foreign materials.

#### 10.9.5 WATER

The water for mix shall be clean and free from harmful matter as per IS standards and taken from a source approved by the Executive Engineer.

#### **10.9.6 ADMIXTURES**

Only where a beneficial effect is produced shall any admixture to be used and that too after tests have been carried out to convince the Executive Engineer that no harmful effect will be produced by the use of such admixture and after approved by the Executive Engineer. Time tested admixtures shall be permitted to be used for concrete based on testimonial of performance to improve the quality of concrete with respect to its strength, water tightness or for other specified purposes as required for the work.

#### **10.9.7 MIXING**

The grade of concrete shall be as per IS 456:2000 or its latest revision. All water retaining or water front structures and machine foundations shall be made in RCC mixes not leaner than M30. The mixing time shall be between 2 to 4 minutes. The contractor should produce mix design for all grades of concrete to be used for the work and get approval from the Executive Engineer before commencement of concreting.

#### 10.9.8 CONCRETING

The concrete mix shall be in specified proportions satisfying the maximum aggregate size/water cement ratio and required cube strength and workability. Such concrete must be adequately vibrated to form solid mass without voids. External vibration by the use of pneumatic hammers shall be deemed adequate except for thin sections.

#### 10.9.9 TRANSPORTATION AND PLACING

Transportation and deposition of concrete mix shall be done rapidly and accurately with minimum re-handling. The mix must not be dropped from such a height as may cause segregation and air entrapment. When the mix is placed in position, no further water shall be added to provide easier workability. No concrete mix shall be used for the work if it has been left for a period exceeding its initial setting time before deposited and vibrated into its final position in the member. Sufficient number of cubes must be made for testing as per the relevant BIS code specifications. It shall be tested as per the specification and a complete register of entries shall be maintained by the contractor. It shall be brought to the notice of the Engineer in charge as and when directed by the departmental officer. The cost of all such testing shall be borne by the contractor.

#### 10.9.10 CONSTRUCTION JOINTS

Construction joints shall be avoided wherever possible, and if found necessary, should be of such form to encounter direct compression. A stepped joint being preferred in such a case.

#### **10.9.11 CURING**

Curing shall be done as per relevant provisions in the IS code to allow the concrete attain strength through normal hydration and to avoid excessive shrinkage or harmful effect to the member. The method adopted shall be effective and any special method used must be approved by the Executive Engineer.

#### 10.9.12 REMOVAL OF FORM WORK

Removal of form work shall be done as per the provisions in the BIS and as per direction of the Executive Engineer and in such a manner that no damage is caused to the deflection to minimum deflection, when unsupported and as per the direction of the Executive Engineer.

#### 10.10 DOORS, WINDOWS AND VENTILATORS

- 10.10.1 Wooden doors and windows and ventilators shall be made with teak wood only and the size of doors, frames, shutters etc shall be not less than the sizes specified in MDSS, PWD standard data book etc. All parts of the door shutter or frame shall contain only hard wood seasoned. Wooden doors and shutters shall be provided for interior doors of office rooms/ private rooms etc.
- 10.10.2 Steel doors, windows and ventilators shall strictly conform to the specifications of BIS. Steel doors, windows and ventilators shall be permitted only for locations where aggressive conditions damaging the doors do not exist and when appearance of the same do not adversely affect the pleasing appearance of the main view and aesthetic condition of the structure. Steel windows and ventilators shall have crossbars for preventing through passage of solid materials of least dimension of 120 mm in open position provided in aesthetically pleasing manner.
- 10.10.3 For areas directly facing the main views of the structure, aluminium doors, windows and ventilators shall be provided for improving the front view of the structure so far as there are no aggressive surroundings damaging the life or the pleasing appearance. All aluminium sections shall be anodized as per ISS.
- 10.10.4 PVC doors of specifications conforming to those of BIS or of better quality may be used for water closets, bathrooms or other locations where splashing of water may affect the life of other type of doors.

#### 10.11 PLASTERING OF EXPOSED SURFACES

All exposed concrete surfaces shall be plastered with cement mortar 1:4 or richer mixes. Exposed surface means exposed to air or water or any other gaseous or liquid medium. Surfaces of concrete structures other than water retaining structures can be permitted to be left un-plastered under the following conditions:

- (i) The surface left un-plastered is perfectly even without markings of form work or undulations or unevenness greater than 0.5 mm.
- (ii) The surface texture is perfectly uniform and the appearance is pleasing.

#### 10.12 TESTING OF WATER RETAINING STRUCTURES.

All water retaining structures shall be filled with water and tested for water tightness before the commencement of plastering. For water retaining structures the requirement of the test shall be deemed to be satisfied if the external faces show no sign of leakage and remain apparently say, over a period of observation of seven days after filling up to maximum water level and allowing seven days period for absorption, if the structure does not satisfy the condition of the test and the daily drop of water level is decreasing, the period of test may be extended for a further period of seven days, and, if the specified condition of the tests are satisfied, the structure shall be considered to have withstood the test.

#### 10.13 PIPES AND PIPELAYING

The material and class of pipes used for the contract shall be as specified in the Scope of Works or tender drawings in the "Scope of Works." In case the pipes have not been specified for an item of work, the contractor shall put forth his proposal in accordance with CPHEEO guidelines and rules of BIS and get prior approval from the Engineer in charge. Pipe laid underground shall have a minimum earth cover of 1.00 m above its crown and in such a manner that the bedding angle is not less than 120°, and the loads of pipe carrying liquid and the overlaying substance transmitted to the soil uniformly through the entire barrel of the pipe. For AC pipes, such cover above the crown shall be 1.20 m at the alignment over which heavy traffic is expected. Whenever special fill materials are required to achieve this goal, sandy soil / river sand shall be provided at no extra cost by the contractor and on the approval obtained from the Engineer in charge. Wherever the cover for the pipe is less than 1.00 m, approved protective measures shall be taken and necessary works executed to see that the pipes are not damaged due to any external loads. In cases where the pipes are laid at ground level, adequate protective works ensuring the safety, serviceability and durability of pipes as approved by the Engineer in charge shall be undertaken as part of the contract. When pipes are over the ground, the support shall be designed and spaced in such a manner that the total stress induced in the pipe shell material at any section does not exceed the safe permissible values. In no case, the socket or spigot shall be allowed to transmit weight of other parts. For design purposes, minimum vertical and horizontal loads of 150 kg/m shall be assumed to act on the pipeline over and above the other known loads. Pipes rising vertically or at angles greater than 20° to the horizontal and which cannot carry / transmit the load through the shell of the barrel uniformly shall be only of flanged pipes. These pipes shall be supported appropriately both

vertically and horizontally to ensure the positional fixity in the desired axis in such a manner that no part of shell of the barrel is subjected to stresses above safe permissible values.

During laying of pipe line, the open end of pipes shall be kept closed with dummies, blank flanges or end plugs at closure/suspension of work to prevent entry of soil, or, other unwanted material inside the pipe. No pipe shall be left open for period exceeding 30 minutes even in the presence of responsible personnel. Laying of pipes should be done in accordance with relevant IS codes with its latest amendment and revisions.

#### 10.13.1 PIPES

#### **GENERAL**

This specification covers supply, testing and delivery of pipes of required size, class and length. The pipes are to be designed to withstand the effect of internal water pressure, external loads and surge pressure. The intending tenderers should produce an undertaking with the manufacturers of pipes and specials regarding the capability to cope up with the contract, specification /quality etc. and submit it along with the tender.

#### Quality of materials and manufacture

Quality of materials and manufacture of pipes and specials should confirm to the relevant BIS or ISO Specification and shall have the respective certification marks of the Standard organization

#### Marking on pipes

Each pipe shall be legibly marked with the following details.

- i. Manufacturer's name or trade mark
- ii. Nominal size (as per relevant ISS) Pipe description class and grade.
- iii. Relevant ISI/ISO Certification markings

All dimensions and specifications shall strictly adhere to the relevant I.S

Codes/ISO Standards and as amended up to date.

#### Testing of pipes

The field test pressure to be applied shall not be less than the greatest of the following.

- 1. 1.5 times the maximum sustained operating pressure
- 2. 1.5 times the maximum pipeline static pressure
- 3. Sum of maximum sustained operating pressure and maximum surge pressure

4. Sum of the maximum static pressure and surge pressure subject to a maximum for any pipe and fittings incorporated.

#### **SURGE PRESSURE:**

The maximum surge pressure should be analyzed based on the data supplemented and in no case the sum of maximum operating pressure and the calculated surge pressure should exceed the allowable field hydrostatic test pressure. Computer model analysis shall be got done for the pumping line right from the pump's delivery point up to the exit point of water by any reputed institutions approved by the Authority and detailed reports of the institutions shall be furnished to the Authority.

#### HYDRAULIC DESIGN OF PIPELINES

Hydraulic design of pipelines etc. where design based on Hazen William's formula as recommended by the Water Supply Manual is used, selection of the formula shall be done to get the higher design values.

#### Designation of fittings

The following information shall be clearly marked on each fitting.

- (1) Nominal size and weight / wall thickness
- (2) Classification based on pressure
- (3) Manufacture's name.

#### 10.14 SUPPLY OF MATERIALS

#### 10.14.1 SUPPLY OF PIPES

All pipes as per the scope of the work supplied should be factory tested and test certificate as per relevant specification/latest code of practice should be produced along with the pipe supplied. The testing of pipes and the authentication of test certificate should be done by an approved third party inspection agency agreeable to KWA and witnessed by the technically qualified officers of KWA, if the contract value exceeds ` 100 lakhs and by a Departmental Officer deputed by KWA if the contract value is less than ` 100 lakhs. In case the pipes are imported from abroad, samples for metallurgical and mechanical tests shall be taken from pipes selected at random and the final acceptance of the pipes will be based on the results of such tests conducted at any of the reputed laboratories.

#### 10.14.2 SUPPLY OF M.S. PIPES:

#### LINING

M S pipes are to be lined at the contractors own arranged site located in or around the project area in the presence of Authority Officers. Shop lined pipes will not be accepted. Lining should conform to IS 1916- 1989 or its latest edition. Minimum lining thickness, cement content, Characteristic compressive strength etc. should be as per the IS specifications. River sand used should be properly cleaned and sieved and only aggregates conforming to IS 383 (or latest edition) and with required uniformity coefficient shall be used.

#### (a) INSIDE LINING

Clean the surface of the pipe for removing rust and other unwanted matter by sand blasting or other approved methods. Mound the pipe on the spinning machine and get the cement mortar of 1:2 applied and compacted uniformly by centrifugal action over the entire area. The line pipes shall have a smooth surface inside it and shall be free from racks and patches after curing. At joints the pipes should be given lining of minimum thickness as per IS specification with CC 1:1 using wire mesh of approved gauge.

#### (b) OUT SIDE LINING WITH CEMENT MORTAR:

The surface shall be cleaned as in (a) above. A wire mesh of 50 x 50 x 3 mm or nearest size approved by the Engineer in charge shall be wound over the pipe keeping a uniform gap of 13 mm from surface of pipe and fix the same by use of spacers, welding etc. in the approved manner. Cement mortar 1:3 shall be applied by grunting or other approved techniques to attain minimum thickness as per IS specifications and cured appropriately. The surface so finished shall have a fairly uniform finish and shall be free from cracks and patches.

#### (c) OUTSIDE LINING WITH COAL TAR etc.

Outside lining with hot applied coal tar / asphaltic enamel reinforced with fibre-glass fabric yarn as per IS 10221-1982 or its latest edition or relevant American / British standards shall be provided based upon the observed soil resistivity in Ohms-cm.

# (d) ALL TENDERERS SHOULD QUOTE FOR INSIDE LINING WITH CEMENT MORTAR Tenderers who have quoted only for lining with cement mortar inside and <u>outside lining with</u> hot applied coal tar (alternate offer) will not be considered.

(e) After inside lining, pipes should be cured in a curing pond for a minimum period of 7 days or as provided in the latest IS 5822. Minimum cover of pipe as per IS / Manual shall be provided. The detailed specification of site welding of joints should be furnished by the contractor with

relevant IS / British / American standards. The welding electrodes used should also conform to relevant IS / British / American Standards.

#### 10.14.3 SUPPLY OF SPECIALS

The supplied specials should be tested as per relevant specification and latest code of practice. The certificate of testing should be authenticated by the technically qualified officers of KWA or a third party agreeable to KWA.

#### 10.14.4 .SUPPLY OF EQUIPMENTS

The works to be executed under this contract shall call for procurement of a number of mechanical items and equipments. The contractor shall procure any equipment / item only after the Authority has approved the manufacturer of the same. Any item / equipment procured and used shall, as far as possible bear certification marks of BIS, BSS or such other standard institutions of international repute and shall be brand-new only. Further care shall be taken that any part / component of such an equipment, which require periodic replacement shall be readily available in the market. Equipments requiring periodic replacement of non-standard, unpopular or odd items shall not be procured or used for the fulfilment of this contract. Equipments requiring periodic maintenance shall be identified and a preventive maintenance schedule prepared for such equipments and handed over to the Authority.

#### **10.14.5 ELECTRICAL INSTALLATIONS:**

All electrical installations shall be done as per the I E rules and with the concurrence of the Electrical Inspectorate and /or Kerala State Electricity Board. All electrical works shall be done only through approved / licensed persons having qualification, experience and expertise to do the work. It shall be the contractor's sole responsibility to get any clearance from the Electrical Inspectorate.

#### 10.14.6 ELECTRICAL AND ELECTRO- MECHANICAL ITEMS

All electrical and electromechanical items shall be procured from the manufactures approved by the Authority. Any item procured shall bear certification marks of BIS / BSS or another institution of international repute. For any equipment / system requiring periodic maintenance, preventive maintenance schedule shall be prepared and handed over to the Authority as part of fulfilment of this contract.

#### 10.14.7 VALVES

- (a) Valves shall be as per IS Specification. Valves shall be double-flanged valves unless specifically permitted by the Engineer in charge. It is permitted to use valves of small diameter than the pipe diameter where it is used provided the valve diameter is not less than 67% of the pipe diameter and approved tapers are provided on both sides to ensure that the changes in the cross sectional area is attained gradually. Valves shall have hand wheel except where provisions of hand wheel shall hinder some other specifications requirements. Valves of diameter 400 mm and above shall be geared / butterfly valves. Valves shall be provided with an appropriate seating so that weight is not transmitted to the adjacent pipe body. Anchoring of pipes at bends or such other locations shall be done in such a manner that the joints of the bend with the straight pipes are not embedded in concrete and easy working of the joints is possible. Scour valves shall be as per the standard specification.
- (b) Zero velocity valves / pressure relief valves / surge arrestors etc. shall be used wherever necessary for ensuring the safety of the pipelines. The tenderer should do the water hammer analysis of pumping main and provide appropriate water hammer devices. The system and location proposed should be specifically mentioned in technical bid. The provision of such installations shall be subject to the condition that (i) the hydraulic design of these item are approved by KWA (ii) the particular brand valve proposed to be used is a time tested one as per the testimonials furnished,
- (iii) the guarantee card of the system issued by the manufacturer is handed over to the Engineer in charge (iv) such guarantee issued by the manufacturer / tenderer is valid for a period of not less than 5 years of service and (v) the terms and conditions of the guarantee are accepted to KWA / Engineer in charge. Fabricated pipes and specials shall be permitted to be used, provided (i) they shall have definite advantages at the particular place proposed, (ii) they satisfy all design requirements for the efficient and long lasting performance of both hydraulic and other functions and (iii) fabrication shall be attained by the seamless continuous welding.

#### **10.14.8 AIR VALVES**

Suitable air valves shall be as per standard specifications conforming to relevant G&K catalogue. Air valves shall be invariably provided at essential locations inside a valve chamber and all Air valve shall be supported with same size of control valve below it. For more details in scope of work may be referred.

#### 10.14.9 BENDS & SPECIALS

Bends may be in horizontal plane, vertical plane or in both planes and at angles varying from 11 1/4 ° to 90°. Care must be taken to avoid 90° bends as far as possible and in case it becomes inevitable, permission for the same must be obtained from the Engineer in charge, before laying of pipeline at that section. Bends and specials shall be procured from manufacturers whose products are time tested and have the approval of BIS. The name of manufacturer/or registered trademark and hydraulic proof test shall be marked on all such specials/fittings. As a special case, non-standard MS fabricated bends/specials will be permitted according to site conditions for non-standard bends with the approval of the Engineer in-charge of the work.

#### 10.14.10 CAST IRON MANHOLE COVERS AND FRAMES

The basic requirements of the manhole covers to be used shall be of Heavy Duty grade and Square shape for water supply and circular for drainage work. The manhole covers shall be that manufactured from appropriate grade of cast iron, which shall not be inferior to FE 150 conforming to IS 210 (1978) or latest edition. The manufacture and workmanship shall conform to clause 5 of IS 1726-1991, IS 210-1978 & IS 4905-1968 or their latest versions. Suitable locking devices including that with a Galvanized chain and lock or any such foolproof devices as approved by the Engineer before the supply and erection, the manhole cover/frame shall be provided. The minimum dimension of the manhole cover shall not be less than 60 cm and shall be coated with approved quality of materials as per IS 1726-1991. Each manhole cover and frame shall have embossed on them an identification mark i.e., the mark "KWA" to denote Kerala Water Authority together with the manufacture's name/trade mark.

#### 10.14.11 MECHANICAL EQUIPMENT

The mechanical equipment to be installed in intake structures are as noted below:

#### (i) Sluice Gates

Sluice gates on the water front side of the intake structure at minimum 3 levels so as to draw the raw water from the surface of river during flood, normal and drought seasons. The sluice gates must have facility to operate from the deck slab of the pump house and necessary gear and wheel arrangements must be provided. The opening in the intake structure (the sluice gate) must be provided with cast iron gratings so that the solid or floating material will not enter inside the intake. Such grating or screens shall be easily cleanable of the debris adhering to them.

89

#### (ii) Float & Scale Type Water Level Indicator

A water level indicator of float and scale type fabricated with corrosion resistant material approved by the Engineer in Charge must be provided in the Intake well. The location of the indicator and its design etc. must have the approval of the Engineer before its fabrication / installation. The details must be furnished before the Engineer as a submittal with detailed drawings and specification of construction. The float shall be of Copper, Brass or other corrosion resistant material approved by the Engineer, floats shall have appropriate guide for vertical movement, which shall facilitate easy vertical sliding. The guides shall be corrosion resistant material and fixed in such a manner that the floats in case of nay repair, can be removed and kept back in position without disturbing the guides or easy and quick dismantling and refitting is possible.

#### (iii) Over head gantry crane

The pump house shall be equipped with gantry cranes of appropriate capacity and as per Volume II (scope of work). The gantry crane with pulley block shall have sufficient freedom of movement so that the entire pump house area can be covered by it. The design and other particulars of the gantry crane must be furnished to the Engineer in charge as a submittal before its procurement and got approved by him.

#### (iv) Pumps and Motors

The pumps and motors supplied and installed at intake structures and at any pumping stations of the project shall be of reputed make. The design of pump set shall be in such a way that energy consumption during the starting and operating conditions are minimum. Pumps shall have optimal efficiency for the specified / desired discharge as per tender throughout the design life of pump set. The selection of number of pump sets shall be made in such a way that at least 50% standby is available at any time if the number of pump sets required at each station is not otherwise specified. In case of more than one pump working in combination, either in parallel or series, the different working conditions shall be separately studied and the best energy – economy condition shall be selected. The analysis on operation conditions, the design and the performance characteristics of the pump sets shall be furnished to the Engineer in Charge as a submittal and his prior approval of the same is essential before the actual procurement and installation. In case the tenderer is not the manufacturer of a particular item, he shall disclose the manufacturer of each and every item he proposes to procure for the project. In every such case, he shall present a list of not more than two manufacturers from whom he is planning to procure the items in the order of preference.

For preventive maintenance of the pumps, motors and switch gears, consumable spares for the next two years after the completion and commissioning of the work shall be provided by the contractor. The contractor shall also furnish the list of vendors from whom such spares can be procured in future.

#### (v) Motors, Gears etc.

Motors, gears or such other equipments having constantly moving parts while in service, if installed out door, shall invariably be kept only in metallic boxes / other protective enclosures to protect the equipment from intense sun light, rain and dust. Such items should be quite durable and free from deterioration due to environmental conditions.

#### (vi) Electrical Panel Boards & Switch gears

It shall be the responsibility of the contractor to supply and install suitably designed electrical panel boards, which shall have necessary provision for taking the power supply from KSEB. All such panel boards shall satisfy and comply with the rules and regulations of the Electrical Inspectorate. The contractor shall carry out all such electrical works through a licensed electrical contractor as per the requirements of I E rules. The design and details of the electrical system at each station together with the specifications of the proposed panel board, circuit breakers, fuse units etc, shall be submitted to the Engineer in charge for his approval, before actual commencement of work and submission to the Electrical Inspectorate. All such items shall be of reputed make and the manufacturer / supplier of each item shall be specified in the submittal along with all other relevant details. The panel boards shall be painted with anti corrosive epoxy paint of approved colour and each installations shall be suitably indicated with name plated on the panel boards. The electrical panels, motors etc. shall be suitably indicated with name plates on the panel boards. The electrical panels, motors etc. shall be suitably indicated with name plates on the panel boards earthed as per IE rules. It shall also be the duty of the contractor to obtain necessary clearance and approval of the electrical inspectorate in all the electrical and eletro-mechanical equipments provided for the project as a part of this contract. Instances may occur when it may become necessary for providing transformers for drawing power from KSEB and in all such cases, the supply and erection of transformers, yard structures, switchgears and panel boards shall have to be done as a part of this contract as per IE Rules and Regulations. The contractor shall fully envisages these things and shall have to execute all such works through licensed personnel and obtain the clearance of Electrical Inspectorate for the proper commissioning and functioning of the system.

#### (vii) Spares and Consumables

The contractor shall supply the following while handing over the system at the end of one year maintenance period.

- (a) Disinfecting agent for a period of one month use.
- (b) Chemicals or other similar daily consumable for three month use.
- (c) Reagents for the Laboratory for three months.
- (d) For CI/DI/PVC/HDPE pipes the quantity spares to be supplied are,

Pipes up to 300mm diameter - 3%

Pipes of diameter 300mm and above – 2%

Standard specials – the estimate sanctioning authority can fix the minimum requirement of specials as per site conditions subject to a maximum of 3% of the cost of specials.

For MS pipes, no provision for the purpose of the maintenance needs to be included.

After defect liability period, spare pipes can be taken into account under the division stores of the O&M division and all the procedures shall be followed as in the case of other materials of the store.

(e) Two sets of essential tools that will be required for maintenance and urgent repair works except lifting tools as pulley blocks.

#### 10.15 VALVE CHAMBERS

Valve chambers shall be constructed as per the dimensions provided on the Scope of Work. The construction shall be done only as per the drawing approved by the Engineer in charge. The material used for construction shall be best quality wire cut bricks and both sides plastered / RR with inside plastering / RCC depending upon the design load conditions, availability of space environmental impacts etc. Underground valve chambers along motorable roads shall be of RCC. The design of the valve chamber including that of the cover slab indicating the location, size and class of the manhole cover etc. must be furnished to the Executive Engineer before the actual construction, and, his approval must be received before the commencement of the work at site.

#### 10.16 ANCHOR BLOCKS

All the bends in pipelines (from 11 1/4°) shall be provided with suitably designed Anchor blocks. The design of Anchor blocks shall be prepared as per the Water Supply Manual and relevant I.S. Codes and got approved by the Engineer in charge before execution.

#### 10.17 DISCHARGE OF EFFLUENT

Discharging any effluent which may either be a bye product of the system or waste from the system, as a result of trial run or otherwise, shall be done carefully not inviting opposition / resistance / objection from any corner. If such discharge requires any form of treatment or any type of civil or other structures for the preservation of original environment conditions, the tenderer shall include such works also in his offer even though such a work has not been envisaged in this document.

#### 10.18 ARCHITECTURAL FEATURE

Architectural features of the structures constructed shall be pleasing, attractive and matching to the site conditions. Selection of colour combinations, ornamental works, materials used for such ornamental works etc. shall be done bearing in mind the following properties as (1) fading phenomenon, (2) resistance to severe climatic conditions (3) strength to withstand unexpected forces that may act on the material /member etc.

#### **10.19 NON DESTRUCTIVE TEST FOR STRENGTH:**

Any constructed structure or erected equipment shall be subject to a non destructive test to ensure or certify about its capacity to yield the desired service if required by the Engineer in charge. Such tests shall be the ones specified by the ISS / BSS / CPHEEO Manuals or a more severe test. An equipment / component shall be deemed to have satisfactorily passed such a test only if the Engineer in Charge of the works is satisfied on the performance under test conditions.

#### 10.20 TRAINING TO AUTHORITY STAFF

The Engineer in charge will furnish a list containing the names and designations of the various staff to whom the training in the operation, maintenance and attending to emergent situations are to be given. When the contractor is satisfied that sufficient training both in theoretical and practical aspects have been imparted to the staff thus deputed, shall issue a certificate in that respect which shall be forwarded to the Engineer in Charge. The training shall preferably be in the place of the project work. However, if requested, the contractor shall be permitted to give part of the training to the Authority staff at his place of choice after due consideration of all aspects.

10.21 <u>If any of the conditions above are in contradiction to any of the clauses in the Scope of Work,</u> the clause/conditions of the Scope of Work shall prevail.

The Superintending Engineer P. H. Circle, Kerala Water Authority, Kannur.

#### FORMAT Q1

e-Tender No .80/2020-21/PHC/KNR

Due date. 28/10/2020 upto 3.00 pm

PARTICULARS OF MAJOR WORKS COMMENCED AND COMPLETED BYTHE TENDERER AND HIS PARTNERS/ASSOCIATES DURING THE PAST EIGHT YEARS INCLUDING WORKS IN KERALA WATER AUTHORITY

#### GIVE DETAILS FOR EACH PARTNER

**Name of Tenderer** 

SUPERINTENDING ENGINEER

Tenderer

#### FORMAT Q2

PARTICULARS OF MAJOR WORKS IN HAND WITH THE TENDERER AND HIS PARTNERS /ASSOCIATES /CONSULTANTS INCLUDING WORKS IN KERALA WATER AUTHORITY

e-Tender No .80/2020-21/PHC/KNR

Due date. 28/10/2020 upto 3.00 pm

#### GIVE DETAILS FOR EACH PARTNER

Name of Work  Accepted PAC (Rs. in lakhs) and date of agreement  Date of completion as per agreement  Cost of completed  Onther information, if  Other information, if	1	SI No
	2	Name of Work
	3	
	4	Date of completion as per agreement
	5	Anticipated date of completion
	6	Cost of completed work (Rs. In lakhs)
	7	
	8	Name and address of the authority for whom the work is done
	9	Other information, if any

**Name of Tenderer** 

SUPERINTENDING ENGINEER

#### **FORMAT Q3**

STATEMENT SHOWING THE VALUE OF WORKS TAKEN UP, COMPLETED AND PAYMENT RECEIVED DURING THE PAST EIGHT YEARS (YEAR WISE) INCLUDING WORKS IN KERALA WATER AUTHORITY GIVE DETAILS FOR EACH PARTNER

e-Tender No .80/2020-21/PHC/KNR

Due date. 28/10/2020 upto 3.00 pm

1 SI. No.
Name of project and location
Agency /Authority for whom work was done  colored give also designation of the officer tendering the work and order No:
Name of work and nature of book work
در Contract amount Rs.
Period of completion as per agrt.
Actual date of completion
Value of completed work in the year
Payment received for the work in the year
Whether any legal disputes of arbitration involve at any stage of work
Other relevant details

**Name of Tenderer** 

SUPERINTENDING ENGINEER

#### **FORMAT Q.4**

#### e-Tender No .80/2020-21/PHC/KNR

Due date. 28/10/2020 upto 3.00 pm

#### IDENTIFICATION AND FINANCIAL DATA SHEET

- 1. Name of tender/firm
- 2. Nationality/Country of incorporation and year of incorporation.
- Type of incorporation
   (Necessary documents duly attested
   Should be attached as proof of registration)
- 4. Registered Office/Head Office

Address

- 5. Local Office Address
- 6. Principal Officers who manage the work from Head Office

Sl. No.	Name	Title/Position	Date appointed

7. Principal Officers in Local/Site office

Sl. No.	Name	Title/Position	Date appointed
Q	I agal Associate firms or Agants	<u> </u>	

- 8. Local Associate firms or Agents
- 9. Total liabilities
- 10. Total Assets
- 11. Current Liabilities
- 12. Bank Overdrafts (current)
- 13. Net worth (from latest balance sheet)

Tenderer

14.	Annual turnover for last three years (to be given separately for each year)	
a)	Average Annual Turn Over	
15.	Share holders/own funds	
16.	Liquid assets	
17.	Stock outstanding	
18.	Current Assets	
19.	Bank Reference (attach Separately)	
20.	Current credit resources / OD facility	
21.	Solvency Amount	
22.	Bonding Capacity Name of Institution(s) Bondable Amount	
23.	Member of consortium from Republic of India, if any Date of consortium established	
24.	Value of usual contracts for which Firm would tender Maximum (`) Minimum (`)	
25.	Signature	
26.	Date.	
Note:	<ol> <li>In case the tender is not a limited liability company, So Nationalised / Scheduled Bank shall be furnished in Q4</li> <li>All the data furnished above shall be as at 30 days or le last date of submission of bid.</li> </ol>	A.

#### FORMAT Q.4A

#### FORM OF CERTIFICATE

Based on the collateral security produced on movable and immovable property of following
descriptions appended to this certificate, I (Name)
(Designation) of
Bank (Place)
hereby certify in my official capacity that Sri. /Smt. (Name and address)
registered as
Water Authority as per the certificate of registration produced by him before me is solvent for an
amount of ` (Rupees in words)
as on today. He is enjoying an OD facility up to a maximum of Rs
(Sd/-)
(Office seal) Name:
Designation:
Counter signed by the tenderer.
Note: the list mentioned above shall be attested by the signatory of bank and countersigned by the tenderer.

#### FORMAT – Q5

# CONSTRUCTION PLANT AND EQUIPMENT DETAILS OF EQUIPMENTS WHICH SHALL BE USED FOR THIS WORK

#### e-Tender No .80/2020-21/PHC/KNR

Due date. 28/10/2020 upto 3.00 pm

Sl.	Description	Reg. No.	Manufacturer,	Nos.	Present status of
No.	of the		capacity and year	proposed to	the equipment
	Equipment		of make	be used for	
				this work	
1	2	3	4	5	6

The tenderer hereby confirms that the quantity and type of equipment he shall deploy for construction shall not less than that listed above, and agrees to bring more equipment, if so warranted in the opinion of the Engineer in charge, at no extra cost to the KWA.

D	ate	•
v	au	

Tenderer

#### FORMAT -Q6

#### DETAILS OF PERSONNEL WHICH WILL BE EMPLOYED BY THE TENDERER FOR THIS

e-Tender No .80/2020-21/PHC/KNR

Due date. 28/10/2020 upto 3.00 pm

	NAME	Qualifications	Experience	Specific work in respect of this contact
1	2	3	4	5

The tenderer hereby confirms that the above personnel shall be employed for the purpose of this work and also any additional staff, which in the opinion of the Engineer in charge shall be employed by the contractor for the satisfactory completion of the work.

Date:

Tenderer

#### FORMAT Q7

## PROJECTWISE EXPERIENCE OF WATER TREATMENT PLANT / SEWERAGE TREATMENT PLANTS

Name of the	Name	Name	Scheduled	Starting	Contract	Key	y pers	sons	Con	struc	tion
of the	and	and	time of	date and	value as		who		p	lant &	&
project	address	address	completion	completion	constructed	exe	cuted	l the	eq	uipmo	ent
and	of the	of the	(months)	date	value	pr	oject	on		d by	
location	client	financing			(lakhs)	beh	alf of	the	app	lican	t in
	(with	authority				ap	plica	ınt		the	
	contact	(with							exe	cutio	n of
	No:)	telephone							the	proj	ect
		no: and						n,			
		fax no:)					_	Category (design construction)			
							Qualification	Category (de construction)	] <sub>#</sub>		
							icat	ory ucti	neī	er	ity
						me	alif	ego	Equipment	Number	Capacity
						Name	Qu	Cal	Eq	Nu	Ca]

#### Notes:

- 1. Information to be furnished shall include sewerage /water treatment plants of 5 mld or higher capacity. It may include water retaining structures, mechanical / electrical equipments of comparative magnitude.
- 2. Details to be incorporated may include works completed as well as works in hand.
- 3. In respect of works in hand, indicate the percentage of completion as on the date of tendering.
- 4. Separate sheets shall be attached to cover details in the above format for individual numbers.
- 5. Details of treatment plants shall be furnished separately, indicating clearly the type of process description of units etc.

#### FORM Q8

#### **RECORD OF ARBITRATION & LITIGATION**

(The applicant shall record chronologically any dispute he had with any of his previous clients during the last 10 years, whether arbitration or litigation and also indicate the nature, duration and amount of claim involved in respective cases )

Sl No.	Project Identification	Name & address of	Description	Nature of Dispu	Whether the award was	
SI No.	and location	client		Period of arbitration/ litigation from - to	Amount Claimed Rs. Lakhs	in favour of client / contractor

Si	gna	atu	re
$\mathfrak{I}$	gna	atu	16

SUPERINTENDING ENGINEER Seal of the company Designation

Tenderer 103 Superintending Engineer



JAL JEEVAN MISSION-KANNUR DISTRICT CHAPPARAPPADAVU PANCHAYATH- JICA WSS TO PATTUVAM
AND ADJOINING VILLAGES PHASE II -LAYING DISTRIBUTION
SYSTEM AND PROVIDING FHTCs

TENDER No - 80/2020-21/PHC/KNR(Re-Tender)

DUE DATE -28/10/2020 UPTO 3.00 PM

#### **NOTICE INVITING TENDER**

VOLUME – I
OFFICE OF THE SUPERINTENDING ENGINEER
P.H.CIRCLE, KERALA WATER AUTHORITY
THANA, KANNUR- 12
KERALA STATE

Tele: 0497 - 2705902 Fax: 0497 - 2707133