



**Minutes of the 411th meeting of Kerala Water Authority held on 03/01/2020 at
11.00 A.M. in the Conference Hall, CCU Building, KWA, Jalabhavan,
Thiruvananthapuram.**

**Minutes of the 411th meeting of Kerala Water Authority held on 03/01/2020 at
11.00 A.M. in the Conference Hall of CCU Building, Kerala Water Authority,
Thiruvananthapuram**

Present:

1. Dr. Vishwas Mehta IAS	Chairman, Kerala Water Authority & Additional Chief Secretary, Home, Vigilance, Water Resources, Housing and Coastal Shipping & Inland Navigation, Departments
2. Dr. B.Ashok IAS	Managing Director (i/c), KWA & Secretary, Power and Water Resources Departments
3. Smt. Joshi Mrunmai Shashank IAS	Executive Director, KRWSA
4. Sri. Raveendran T.	Technical Member, KWA
5. Smt. S.V. Kala	Additional Secretary, Finance Department
6. Sri. Alex Kannamala	Member
7. Sri. T.V. Balan	Member
8. Sri. Murugadas V.	Member
9. Sri. Thomas Isaac N.	Secretary, KWA

General Item No.1	Welcoming the Chairman, KWA, Dr. Vishwas Mehta IAS and the members to the meeting, the Managing Director introduced the new member, Smt. Joshi Mrunmai Shashank IAS, Executive Director, KRWSA and welcomed to the Kerala Water Authority as Member.
-------------------	--

General Item No.2	Delay in disbursing Pensionary Benefits- reg.
-------------------	---

Deliberations	The Authority on request from members discussed the issues regarding the delay in disbursement of Pensionary Benefits to the retired employees of KWA with the approval of Chairman.
---------------	--


Secretary


Managing Director


Chairman

Res. No.10926	The Authority resolved to explore the options for giving Pensionary Benefits well within time and to place in the next meeting of the Authority.
General Item No.3	Delay in Payments of HR wages- reg.
Deliberations	The Members deliberated the various issues regarding timely payment of due HR wages.
Res. No.10927	The Authority resolved that the facts and figures with respect to HR labourers shall be compiled and detailed proposal shall be placed in the next meeting of the Authority. The Authority also resolved to submit proposals for installing CCTV cameras in major WTPs/Pump Houses.
Item No. I (1)	Confirmation of Minutes of the 410 th meeting held on 05/09/2019.
Deliberations	The Secretary, KWA indicated that a correction has to be incorporated in Resolution No.10906. In the name of the work, and the body of the resolution, "225 metres" shall be corrected as "255 metres".
Decision	The Authority confirmed the Minutes of the 410th meeting held on 05/09/2019 with the following correction in Resolution No.10906, where, in the name of the work and the body of the resolution, "225 metres" is corrected as "255 metres".
Item No. II (1)	Review of Action Taken on the decisions of the 409 th meeting of the Authority held on 17/05/2019


Secretary


Managing Director


Chairman

Deliberations	The Authority reviewed the action taken on the decisions of the 409 th meeting of the Authority.
Decision	The Authority expressed satisfaction on the action taken on the decisions of the 409th Meeting of the Authority held on 17/05/2019.
Item No. III (1)	Online payment - sanctioning incentives- reg.
Res. No.10928	The Authority resolved to sanction incentives to consumers making regular payment (without arrears) at the rate of 1% of the bill amount limiting to a maximum of Rs.100/transaction. Authority also resolved that payments of all Industrial connections and amounts greater than Rs.2000/- of other connections shall be accepted through online mode only. This shall be implemented for the bills served starting 1st March 2020 and shall be reviewed after a period of 3 months. Wide publicity shall be given for the proposal.
Item No. III(2)	KWA – Administrative Report for the year 2015-16
Res. No. 10929	The Authority noted the contents of the Administrative Report for the year 2015-16 and resolved to approve the same for forwarding to the Government as envisaged under Section 56(1) of Kerala Water Supply and Sewerage Act, 1986.
Item No. IV (1)	Budget 2017-18 – KIIFB Project TRAN 10-WRD 025-13 – WSS to Ramanchadi Aligarh in Malappuram District – Package I – Tender – High Court Judgement on Tender Cancellation – reg.


Secretary


Managing Director


Chairman

Res. No.10930	<p>The Authority observed that no ground or facts stands established which warrants reconsideration or revisiting the cancellation of the tender "Budget 2017-18 – KIIFB Project TRAN 10-WRD 025-13 – WSS to Ramanchadi Aligarh in Malappuram District – Package I". The Authority, after considering all facts in the petition addressed to the Chairman, writ petition filed before the Hon'ble High Court and concerned files, is not impressed by the averments in the petition. The Authority, finding no merit, resolved to dismiss the petition without any change in the cancellation and the retendering already ordered. The proceedings of the Superintending Engineer ordering cancellation of the tender shall however be clarified and reissued immediately in more speaking terms to avoid any further confusion in the matter. The Authority also resolved to obtain explanation from the officers concerned (STC-TA) for the error that have occurred in the prequalification of the bidders at the office of the Chief Engineer(NR). Authority also resolved to authorise Chief Engineer (HRD & GL) to enquire into how facts misrepresented in the press and to place before the next Authority Meeting with remarks.</p>
Item No. IV (2)	<p>Budget 2017-18 – KIIFB: Manjeri Suburban Drinking Water Project – Improvements and Augmentation of UWSS to Manjeri Municipality including water supply arrangements to Payyanadu and Thadaparambu area in Manjeri Municipality of Malappuram District (Package I) - Tender – High Court Judgement on Tender Cancellation – reg.</p>


Secretary


Managing Director


Chairman

Res. No. 10931	<p>The Authority observed that no ground or facts stands established which warrants reconsideration or revisiting the cancellation of the tender "Budget 2017-18 – KIIFB: Manjeri Suburban Drinking Water Project – Improvements and Augmentation of UWSS to Manjeri Municipality including water supply arrangements to Payyanadu and Thadaparambu area in Manjeri Municipality of Malappuram District (Package I)". The Authority, after considering all facts in the petition addressed to the Chairman, writ petition filed before the Hon'ble High Court and concerned files, is not impressed by the averments in the petition. The Authority, finding no merit, resolved to dismiss the petition without any change in the cancellation and the retendering already ordered. The proceedings of the Superintending Engineer ordering cancellation of the tender shall however be clarified and reissued immediately in more speaking terms to avoid any further confusion in the matter.</p> <p>The Authority also resolved to obtain explanation from the officers concerned (STC-TA) for the error that have occurred in the prequalification of the bidders at the office of the Chief Engineer(NR). Authority also resolved to authorise Chief Engineer (HRD & GL) to enquire into how facts misrepresented in the press and to place before the next Authority Meeting with remarks.</p>
Item No. IV (3)	KIIFB Project -Tranche 8 – WRD 025-14: Comprehensive Drinking Water Supply Scheme to Edavana Panchayath in Malappuram District – Package I – Design, Construction and Commissioning of 9MLD WTP with 4LL clear water sump, full automation of SCADA and allied works at Konganpara, 18.2LL


Secretary


Managing Director


Chairman

	OHSR, 11.9 LL OHSR, 400mm DI/MS RWPM, Supply and laying of 300mm DI K9 CWPM at WTP compound, Construction of retaining wall at WTP compound, approach road to WTP, construction of clear water pump house, supply, fixing and commissioning of RW and CW pump sets etc. – Tender – High Court Judgement on Cancellation – reg.
Res. No.10932	<p>The Authority observed that no ground or facts stands established which warrants reconsideration or revisiting the cancellation of the tender “KIIFB Project -Tranche 8 – WRD 025-14: Comprehensive Drinking Water Supply Scheme to Edavana Panchayath in Malappuram District – Package I – Design, Construction and Commissioning of 9MLD WTP with 4LL clear water sump, full automation of SCADA and allied works at Konganpara, 18.2LL OHSR, 11.9 LL OHSR, 400mm DI/MS RWPM, Supply and laying of 300mm DI K9 CWPM at WTP compound, Construction of retaining wall at WTP compound, approach road to WTP, construction of clear water pump house, supply, fixing and commissioning of RW and CW pump sets etc.”. The Authority, after considering all facts in the petition addressed to the Chairman, writ petition filed before the Hon’ble High Court and concerned files, is not impressed by the averments in the petition. The Authority, finding no merit, resolved to dismiss the petition without any change in the cancellation and the retendering already ordered. The proceedings of the Superintending Engineer ordering cancellation of the tender shall however be clarified and reissued immediately in more speaking terms to avoid any further confusion in the matter.</p> <p>The Authority also resolved to obtain explanation from the</p>


Secretary


Managing Director


Chairman

	officers concerned (STC-TA) for the error that have occurred in the prequalification of the bidders at the office of the Chief Engineer(NR). Authority also resolved to authorise Chief Engineer (HRD & GL) to enquire into how facts misrepresented in the press and to place before the next Authority Meeting with remarks.
Item No. IV (4)	Budget 2017-18 – KIIFB Project TRAN 10-WRD 025-05 – Water Supply Scheme to Edayur Panchayath and Service Level Improvement of existing WSS to Irimbilium Panchayath and Valanchery Municipality in Malappuram District (Package I) – Tender – High Court Judgement on Tender Cancellation – reg.
Res. No.10933	<p>The Authority observed that no ground or facts stands established which warrants reconsideration or revisiting the cancellation of the tender “Budget 2017-18 – KIIFB Project TRAN 10-WRD 025-05 – Water Supply Scheme to Edayur Panchayath and Service Level Improvement of existing WSS to Irimbilium Panchayath and Valanchery Municipality in Malappuram District (Package I)”. The Authority, after considering all facts in the petition addressed to the Chairman, writ petition filed before the Hon’ble High Court and concerned files, is not impressed by the averments in the petition. The Authority, finding no merit, resolved to dismiss the petition without any change in the cancellation and the retendering already ordered. The proceedings of the Superintending Engineer ordering cancellation of the tender shall however be clarified and reissued immediately in more speaking terms to avoid any further confusion in the matter. The Authority also resolved to obtain explanation from the officers concerned (STC-TA) for the error that have occurred</p>


Secretary


Managing Director


Chairman

	in the prequalification of the bidders at the office of the Chief Engineer(NR). Authority also resolved to authorise Chief Engineer (HRD & GL) to enquire into how facts misrepresented in the press and to place before the next Authority Meeting with remarks.
Item No. IV (5)	KIIFB – 17-18 Comprehensive Drinking Water Scheme to Perumatty, Pattenchery, Nallepully and Elappully Panchayath in Palakkad District – Phase II – Package II – Supplying and Laying 350mm DI K9 pipe for Clear Water Gravity Main from Kanakkanpara OHSR to Elappully proposed OHSR including Road Restoration - Tender-reg.
Res. No.10934	The Authority resolved to award the work of “KIIFB – 17-18 Comprehensive Drinking Water Scheme to Perumatty, Pattenchery, Nallepully and Elappully Panchayath in Palakkad District – Phase II – Package II – Supplying and Laying 350mm DI K9 pipe for Clear Water Gravity Main from Kanakkanpara OHSR to Elappully proposed OHSR including Road Restoration” to the lowest tenderer, Sri. K.M. Mohammed Rasheed, who quoted the lowest amount of Rs.8,89,00,000/- which is 14.76% below the tendered PAC of Rs.10,43,05,261/-. The tender inviting authority shall collect necessary additional performance guarantee as per prevailing Government Orders from the lowest bidder before executing the agreement. As per the Government Circular no. 18/2019/Fin. dated 1.3.2019, the contractor will be eligible for payment at his quoted amount plus the applicable GST rate.


Secretary


Managing Director


Chairman

Item No. IV (6)	KIIFB-TWSS- Rehabilitation of the existing PSC pipe Transmission main with M.S pipe from Peroorkada to Manvila including interconnection and allied works - Tender- reg.
Res. No.10935	The Authority resolved to award the work "KIIFB-TWSS - Rehabilitation of the existing PSC pipe Transmission main with M.S. pipe from Peroorkada to Manvila including interconnection and allied works" to the lowest tenderer M/s. Tomco Engineering Pvt. Ltd. JV with M/s. Krita Engineering Pvt. Ltd. at their quoted amount of Rs.52,50,62,350/- (inclusive of GST) which is 10.25 % below the tendered PAC of Rs.58,50,62,350 (based on DSR 2016) with direction to the Tendering Authority to collect the required Additional Performance Guarantee before execution of the agreement and also to prepare the billing/payment schedule in accordance with sanctioned estimate as per the NIT condition.
Item No. IV (7)	<p>Note to Board for ratification</p> <ol style="list-style-type: none"> 1. AMRUT -TSS- Design, Construction, Commissioning & Maintenance of Pumping Station and Allied Works at Edathara- Well cum Pump house, manholes, laying pipe for interconnection work, Compound wall & gate etc. 2. AMRUT - Trivandrum Sewerage Scheme- Providing Sewer trunk main from Kazhakootam area to Pumping station of block I through the bank of Thettiyar thodu - collection and conveyance system and pumping station, pumps and electrical installation, Pumping mains (Block I)- Part III- sewer trunk along Thettiyar thodu- Phase I- Supplying, Laying, Testing and Commissioning of 400mm HDPE pipe


Secretary


Managing Director


Chairman

	<p>by HDD method and allied works.</p> <p>3. AMRUT-2017-18 - Providing sewerage facility to Kalladimugham Housing Colony – Design, Construction and Commissioning of Grit chamber, Screen chamber, Well, Pump house, Pump, Supplying and laying 350mm dia DI pumping main, Supplying and laying 150mm and 250mm dia SW sewer line in the housing colony and allied works.</p> <p>4. AMRUT - Laying Transmission main and Sewer Networks in Block L Edathara - Collection and conveyance system - Supplying and Laying Trunk main from stilling chamber at Pulayanarkotta to MH 10 of Pumping Station at Edathara.</p> <p>5. AMRUT 2015-16- Rejuvenation of Elamkulam Sewage Treatment plant at Kochi – Design, construction and commissioning of 5mld capacity Sewage treatment Plant based on MBBR technology inclusive of all mechanical and electrical components followed by operation and maintenance for five years.</p>
Res. No.10936	<p>The Authority resolved to ratify the action taken by the Managing Director in issuing Tender Sanction Proceedings for the following works in anticipation of Government Order according Administrative Sanction.</p> <p>1. AMRUT – TSS - Design, Construction, Commissioning & Maintenance of Pumping Station and Allied Works at Edathara- Well cum Pump house, manholes, laying pipe for interconnection work, Compound wall & gate etc.</p> <p>2. AMRUT - Trivandrum Sewerage Scheme- Providing</p>


Secretary


Managing Director


Chairman

	<p>Sewer trunk main from Kazhakootam area to Pumping station of block I through the bank of Thettiayar thodu - collection and conveyance system and pumping station, pumps and electrical installation, Pumping mains (Block I)- Part III- sewer trunk along Thettiayar thodu- Phase I- Supplying, Laying, Testing and Commissioning of 400mm HDPE pipe by HDD method and allied works.</p> <p>3. AMRUT-2017-18 - Providing sewerage facility to Kalladimugham Housing Colony – Design, Construction and Commissioning of Grit chamber, Screen chamber, Well, Pump house, Pump, Supplying and laying 350mm dia DI pumping main, Supplying and laying 150mm and 250mm dia SW sewer line in the housing colony and allied works.</p> <p>4. AMRUT - Laying Transmission main and Sewer Networks in Block L Edathara - Collection and conveyance system - Supplying and Laying Trunk main from stilling chamber at Pulayanarkotta to MH 10 of Pumping Station at Edathara.</p> <p>5. AMRUT 2015-16- Rejuvenation of Elamkulam Sewage Treatment plant at Kochi – Design, construction and commissioning of 5mld capacity Sewage treatment Plant based on MBBR technology inclusive of all mechanical and electrical components followed by operation and maintenance for five years.</p>
Item No. IV (8)	<p>Deposit work KSCADC– Water Supply Scheme to coastal wards of Adimalathura, Ambalathumoola, Poovar and Karimkulam villages in Thiruvananthapuram District – Re- Tender- Action taken report –reg.</p>


Secretary


Managing Director


Chairman

Res. No.10937	The Authority noted the explanation received from the Officers and resolved to drop further action in the matter.
Item No. V (1)	കേരള വാട്ടർ അതോറിറ്റി - ഹെഡ് ഓപ്പറേറ്റർമാരുടെ സൂപ്പർ വൈസറി പദ്ധതി തുടരുന്നത് - സംബന്ധിച്ച്
ചർച്ച	ഹെഡ് ഓപ്പറേറ്റർമാർ സൂപ്പർവൈസറി തസ്തികയിലേക്ക് മാറുമ്പോൾ അധിക സാമ്പത്തിക ബാധ്യത വരുന്നില്ലെങ്കിലും അവർക്ക് പകരമായി ദിവസ വേതന അടിസ്ഥാനത്തിൽ പകരം ഓപ്പറേറ്റർമാരെ നിയമിക്കേണ്ടി വരുമെന്ന് അതോറിറ്റി നിരീക്ഷിച്ചു.
Res. No. 10938	<p>ഹെഡ് ഓപ്പറേറ്റർമാരെ സൂപ്പർവൈസറി തസ്തികയിൽ നിയമിക്കുന്ന സാഹചര്യത്തിൽ ഓപ്പറേറ്റർ തസ്തികയിലേയ്ക്ക് പുതിയ നിയമനം ആവശ്യമായി വരുന്നതായും അത് അതോറിറ്റിയിൽ അധിക സാമ്പത്തിക ബാധ്യത ഉണ്ടാക്കുവാൻ സാധ്യതയുള്ളതായും അതോറിറ്റി നിരീക്ഷിച്ചു. അതിനാൽ ഹെഡ് ഓപ്പറേറ്റർമാരെ സൂപ്പർവൈസറി തസ്തികയിലേയ്ക്ക് നിയമിക്കുമ്പോൾ, ഓപ്പറേറ്റർ തസ്തികയിലേയ്ക്കു പുതിയതായി വേണ്ടി വരുന്ന നിയമനങ്ങൾ വഴി അതോറിറ്റിയിൽ ഉണ്ടാകുന്ന അധിക സാമ്പത്തിക ബാധ്യത സംബന്ധിച്ച വ്യക്തമായ കണക്കുകളും അവ പരിഹരിക്കുന്നതിനു വേണ്ടിയുള്ള നിർദ്ദേശങ്ങളും അടങ്ങിയ വിശദമായ റിപ്പോർട്ട് അതോറിറ്റിയുടെ അടുത്ത യോഗത്തിൽ സമർപ്പിക്കുന്നതിനായി നിർദ്ദേശിച്ചു. ഇത് പരിഗണിച്ച് കൂടുതൽ ഉത്തരവ് അതോറിറ്റി നിശ്ചയിക്കുന്നതു വരെ നിലവിൽ സൂപ്പർവൈസറി തസ്തികയിലുള്ളവരെ ടി തസ്തികയിൽ തുടരാൻ അനുമതി നൽകുവാനും തീരുമാനിച്ചു.</p>
Item No. V(2)	കേരള വാട്ടർ അതോറിറ്റി 2018-2019 ലെ ബോണസ്/പ്രത്യേക ഉത്സവ ബത്ത - 2019 ലെ ഓണം അഡ്വാൻസ് അനുവദിച്ച് ഉത്തരവ് സംബന്ധിച്ച്.



Secretary


Managing Director


Chairman

Res. No. 10939	സംസ്ഥാന ജീവനക്കാർക്കും പെൻഷൻകാർക്കും 2018-19 ലെ ബോണസ്/പ്രത്യേക ഉത്സവ ബത്ത, 2019 ലെ ഓണം അഡ്വാൻസ് എന്നിവ അനുവദിച്ച സർക്കാർ ഉത്തരവ് കേരള വാട്ടർ അതോറിറ്റിയിലെ ജീവനക്കാർക്കും പെൻഷൻകാർക്കും കൂടി ബാധകമാക്കിയ മാനേജിംഗ് ഡയറക്ടറുടെ നടപടിക്രമം അതോറിറ്റി സാധൂകരിച്ചു.
Item No. V(3)	GIS Related activities in Kerala Water Authority – Concurrence for Appointment of Advisor – reg.
Res. No. 10940	The Authority resolved to accord sanction for the formation of a GIS Cell in Kerala Water Authority. An expert can be appointed as Advisor for the Cell on a daily payment basis not exceeding Rs.5000/day inclusive of TA/DA on the days of engagement. A fair and transparent policy shall be adopted for the recruitment.
Item No. V (4)	കേരള വാട്ടർ അതോറിറ്റി - കേരള വാട്ടർ അതോറിറ്റിയിലെ ജീവനക്കാർക്ക് - മുൻകാല സർവ്വീസ് പെൻഷനും മറ്റ് ആനുകൂല്യങ്ങൾക്കും പരിഗണിക്കുന്നത് - സംബന്ധിച്ച്
Res. No. 10941	കേരള വാട്ടർ അതോറിറ്റിയിൽ നിന്നും വിരമിക്കുന്ന ജീവനക്കാർക്ക് കേന്ദ്ര സർക്കാർ/മറ്റ് സംസ്ഥാന സർക്കാർ വകുപ്പുകൾ/മറ്റ് പൊതു മേഖലാ സ്ഥാപനങ്ങൾ എന്നിവടങ്ങളിലുള്ള മുൻകാല സർവ്വീസ്, പെൻഷനും മറ്റ് ആനുകൂല്യങ്ങൾക്കും പരിഗണിക്കുന്നതിനും പ്രോറേറ്റു പെൻഷൻ വിഹിത ബാധ്യത മുൻതൊഴിൽ ഉടമയിൽ നിന്നോ ജീവനക്കാരിൽ നിന്നോ നിലവിലെ സർക്കാർ ഉത്തരവുകൾ പ്രകാരം ഇറുപ്പാക്കുന്നതിനും അതോറിറ്റി തീരുമാനിച്ചു.



Secretary


Managing Director


Chairman

Item No. V (5)	KWA/Estt – Extension of period of contract of Sri.P.N.Venu, Special Officer (Land Matters) – reg.																
Res. No. 10942	The Authority resolved to extend the contract of Sri.P.N Venu, Deputy Collector (Retired) for a further period of one year from 01/01/2020 on the existing terms and conditions.																
Item No. VI (1)	JICA Assisted Kerala Water Supply Project – Kozhikode City and adjoining Panchayaths - Package 2A & 2B – Transmission Main Works – Variation proposal submitted to CTE – Revised recommendations – reg.																
Res. No. 10943	<p>The Authority decided to reconsider the decision taken in the KWA Board held on 07.04.2017 and resolved to forward the three variation items only as detailed below, as in the case of package I, Kozhikkode (all other items being general variation items), to the Chief Technical Examiner for remarks and payment of which shall be released only after getting remarks of CTE and concurrence of KWA Board, and also to release the payment of the remaining general variation items, previously approved by the KWA Board and Empowered Committee.</p> <table><tr><th rowspan="2">Sl No</th><th rowspan="2">Description</th><th colspan="2">Amount in Rs</th></tr><tr><th>Package 2A</th><th>Package 2B</th></tr><tr><td colspan="4">Schedule P2 - General and Preliminaries</td></tr><tr><td>1</td><td>Contractor's staff costs for Contract Administration beyond 30.04.2009</td><td>1,79,93,649</td><td>1,16,26,144</td></tr></table>			Sl No	Description	Amount in Rs		Package 2A	Package 2B	Schedule P2 - General and Preliminaries				1	Contractor's staff costs for Contract Administration beyond 30.04.2009	1,79,93,649	1,16,26,144
Sl No	Description	Amount in Rs															
		Package 2A	Package 2B														
Schedule P2 - General and Preliminaries																	
1	Contractor's staff costs for Contract Administration beyond 30.04.2009	1,79,93,649	1,16,26,144														


Secretary


Managing Director


Chairman

	2	Additional Bank Guarantee charges after contract period from 01.06.2012 to 30.06.2014	15,00,000	12,56,757
	3	Additional insurance charges after contract period from 01.06.2012 to 30.06.2014	9,26,428	7,29,038
		Total	2,04,20,077	1,36,11,939
Item No. VI (2)	KWA - JICA Assisted Kerala Water Supply Project – Appointment of Legal Consultant on retainership basis – Renewal of contract period of Sri.C.S.Padmanabhan Nair – reg.			
Res. No. 10944	The Authority resolved to approve the proposal to extend the services of Sri.C.S. Padmanabhan Nair, Special Secretary to Government (Retired) on retainer basis i.e., as and when required by the PMU for ADB Projects (as the PMU is entrusted with the remaining activities of closure and allied activities under JICA Project), as Legal Consultant at the prevailing terms and conditions for a further period of three months only from 01.01.2020 on payment of a fee of Rs. 2000/- per day on the days of engagement. Meanwhile, action shall be taken for fresh recruitment on the same terms and conditions for further required period of nine months.			
Item No. VI (3)	KWA - JICA Assisted Kerala Water Supply Project – Appointment of Special Officer on Contract basis – Renewal of contract period of Sri. K. Lokesan Nair – reg.			
Res. No. 10945	The Authority resolved to renew the contract with Sri. K. Lokesan Nair, Technical Member, KWA (Retired) on retainer basis as Special Officer, JICA Project for a further period of			


Secretary


Managing Director


Chairman

	six months from 01.01.2020 to 30.06.2020 on the same terms and conditions as before on payment of a remuneration of Rs. 2000/- per day by Kerala Water Authority on the days of engagement.
Item No. VI (4)	KWA - JICA Assisted Kerala Water Supply Project – Closure – reg.
Res. No. 10946	The Authority resolved to close all ongoing activities of JBIC assisted Kerala Water Supply Project by March 2020. The works for which original time of completion is beyond March 2020 shall be closed by December 2020. The Authority also authorized the Managing Director to decide on the Package of GIS Asset Mapping.
Item VII (1)	കോഴിക്കോട് താലൂക്കിൽ കോട്ടുളി വില്ലേജിൽ പറയഞ്ചേരി ദേശത്ത്, കേരള വാട്ടർ അതോറിറ്റിയുടെ പൈപ്പ് ലൈൻ കടന്നു പോകുന്ന കിടങ്ങിന് കുറുകെ ഇരുമ്പ് പൈപ്പ് ഉപയോഗിച്ച് കവറിംഗ് സംവിധാനം - അനുവാദം നൽകുന്നത് - സംബന്ധിച്ച്.
Res. No. 10947	അപേക്ഷകന്റെ സ്ഥലത്തേക്ക് കോഴിക്കോട് കോർപ്പറേഷന്റെ അനുമതിയോടെ പൂർത്തിയാക്കിയ ഇളക്കി മാറ്റാവുന്നതരത്തിൽ സ്ഥാപിച്ചിരിക്കുന്ന 10 മീറ്റർ വീതിയുള്ള കോൺക്രീറ്റ് സ്റ്റാബ് ഒഴികെ മറ്റ് പ്രവേശന മാർഗ്ഗങ്ങൾ ഒന്നും തന്നെ കാണുന്നില്ല എന്നും, 22 മീറ്റർ നീളത്തിൽ പെട്ടെന്ന് എടുത്ത് മാറ്റാവുന്ന രീതിയിൽ Cattle trap മാതൃകയിൽ ഒരു കവറിംഗ് സംവിധാനം സ്വന്തം ചെലവിൽ സ്ഥാപിക്കുന്നതിനുള്ള അനുവാദം നിൽക്കണമെന്നുള്ള പരാതിക്കാരന്റെ ആവശ്യം ന്യായമായതും പരിഗണന അർഹിക്കുന്നതുമായെന്നും അതോറിറ്റി നിരീക്ഷിച്ചു. പരാതി ഭൂമിയിലുള്ള പൈപ്പ് ലൈൻ ജിക്ക പ്രവൃത്തിയുടെ പൂർത്തീകരിക്കുന്നതോടുകൂടി ഉപയോഗമില്ലാതാകുന്ന തും 4.2 മീറ്റർ വീതിയുള്ള പ്രസ്തുത ഭൂമി പൈപ്പ് ലൈൻ


Secretary


Managing Director


Chairman

	<p>സ്ഥാപിക്കുന്നതിനല്ലാതെ മറ്റൊരാൾക്കുവശത്തിനും കേരള വാട്ടർ അതോറിറ്റിയ്ക്ക് ഉപയോഗിക്കാൻ കഴിയുന്നതല്ലത്തതും പരാതിക്കാരന്റെ കോമ്പൗണ്ടിനുള്ളിലായതിനാൽ ഉപയോഗമില്ലാതാകുന്നതോടുകൂടി ഭാവിയിൽ ടി ഭൂമി അന്യായീനപ്പെട്ടുപോകാൻ സാധ്യതയുണ്ട് എന്നതും പരിഗണിച്ചു. പ്രസ്തുത സാഹചര്യങ്ങൾ കണക്കിലെടുത്ത് കെ.ഡബ്ല്യു.എ സ്ഥലത്തിനു കുറുകെ എടുത്തുമാറ്റാവുന്ന തരത്തിലുള്ള Cattle Trap മാതൃകയിലുള്ള ഒരു കവറിംഗ് സംവിധാനം സ്ഥാപിച്ച് നിബന്ധനകളോടെ ഉപയോഗിക്കാനുള്ള അനുമതി അപേക്ഷകന് നൽകാവുന്നതാണെന്ന് തീരുമാനിച്ചു. എന്നാലും കവറിംഗ് സംവിധാനം ഇടുന്ന ഭാഗം അപേക്ഷകന്റെ കോമ്പൗണ്ടിനുള്ളിലായതിനാൽ ഭാവിയിൽ വാഹന പാർക്കിംഗിനും മറ്റുമായി ഉപയോഗിക്കാൻ സാധ്യതയുള്ളതിനാൽ ന്യായമായ പാട്ടം ഈടാക്കാൻ തീരുമാനിച്ചു. നിലവിൽ പാട്ടം നിശ്ചയിക്കുന്നതിന് റവന്യൂ വകുപ്പിൽ നിന്നുള്ള സർക്കാർ ഉത്തരവുകളുടെ വെളിച്ചത്തിൽ കമ്പോളവില കണക്കാക്കി 3.32 സെന്റ് ഭൂമിയ്ക്ക് 2,43,960/- രൂപ വാർഷിക പാട്ടം നിജപ്പെടുത്തിയും തീരുമാനിച്ചു. ഇത് സംബന്ധിച്ച് ലീഗൽ സെക്ഷൻ അംഗീകരിച്ച ഒരു പാട്ടക്കരാർ അപേക്ഷകൻ കേരള വാട്ടർ അതോറിറ്റി കോഴിക്കോട് എക്സിക്യൂട്ടീവ് എഞ്ചിനീയറുമായി ഒപ്പുവയ്ക്കുകയും, രണ്ടു വർഷത്തിൽ ഒരിക്കൽ കരാർ പുതുക്കേണ്ടതുമാണ്. കൂടാതെ ഭൂമിയുടെ ന്യായ വില സർക്കാർ പുതുക്കി നിശ്ചയിക്കുന്ന മുറയ്ക്ക് അതനുസരിച്ച് പാട്ടം തുക പുതുക്കി നിശ്ചയിക്കേണ്ടതാണ്.</p>
Item VII (2)	<p>കേരള വാട്ടർ അതോറിറ്റി - സംസ്ഥാന സർക്കാരിന്റെ വിവിധ പരിപാടികളുടെ പ്രചരണാർത്ഥം പരസ്യം ചെയ്യുന്നതിന് സർക്കാർ ഉടമസ്ഥതയിലുള്ള സ്ഥലങ്ങളിലും കെട്ടിടങ്ങളിലും ഹോർഡിങ്ങുകൾ സ്ഥാപിക്കുന്നത് സംബന്ധിച്ച് പുറപ്പെടുവിച്ച ഉത്തരവ് - സാധൂകരണം - സംബന്ധിച്ച്.</p>
Res. No. 10948	<p>ഭരണാനുമതി നിൽകിക്കൊണ്ടുള്ള ബന്ധപ്പെട്ട സർക്കാർ ഉത്തരവിന്റെയും ഐച് പിആർ വകുപ്പ് സെക്രട്ടറിയുടെ അധ്യക്ഷതയിൽ, 15.05.2019 ന്</p>


Secretary


Managing Director


Chairman

	ചേർന്ന യോഗത്തിന്റെ തീരുമാനങ്ങളിലെയും വ്യവസ്ഥകൾ അനുസരിച്ചുകൊണ്ട് കേരള വാട്ടർ അതോറിറ്റിയുടെ കണ്ണൂർ ജില്ലയിലെ താണ, താഴെചൊവ്വ എന്നീ സ്ഥലങ്ങളിലെ ഓഫീസ് കോമ്പൗണ്ടുകളിൽ ഓരോ ഹോർഡിങ് വീതം സ്ഥാപിക്കുവാൻ കേരള സർക്കാർ ഇൻഫർമേഷൻ പബ്ലിക് റിലേഷൻസ് വകുപ്പിന് അനുമതി നൽകിയ മാനേജിംഗ് ഡയറക്ടറുടെ തീരുമാനം സാധൂകരിക്കുന്നു.
Item VII (3)	കളമശ്ശേരി നഗരസഭയുടെ 8,9,10,11,21,22 വാർഡുകളിലൂടെയും 27 മത് വാർഡിലെ കേസരി വായനശാലാ ജംക്ഷൻ മുതൽ കുഞ്ഞാലി മരയ്ക്കാർ കോളേജ് വരെയുള്ള ഭാഗവും 5.05 കി.മീ പൈപ്പ് ലൈൻ റോഡ് സഞ്ചാരയോഗ്യമാക്കുന്നത് - സംബന്ധിച്ച്.
Res. No. 10949	<p>കളമശ്ശേരി നഗരസഭയുടെ 8,9,10,11,21,22 വാർഡുകളിലൂടെയും 27 മത് വാർഡിലെ കേസരി വായനശാലാ ജംക്ഷൻ മുതൽ കുഞ്ഞാലി മരയ്ക്കാർ കോളേജ് വരെയുള്ള 5.05 കി.മീ പൈപ്പ് ലൈൻ റോഡ് നിലവിലുള്ള ടാർ ചെയ്ത ഭാഗം പൊളിച്ചു മാറ്റി ഇന്റർലോക്ക് കട്ടകൾ (Interlock tiles) പാകി സഞ്ചാരയോഗ്യമാക്കുന്നതിന് വാട്ടർ അതോറിറ്റി തയ്യാറാക്കുന്ന എസ്റ്റിമേറ്റ് പ്രകാരം ടി തുക കളമശ്ശേരി നഗരസഭ വാട്ടർ അതോറിറ്റിയിൽ നിക്ഷേപിച്ച്, വാട്ടർ അതോറിറ്റി തന്നെ ടി പ്രവൃത്തി താഴെപ്പറയുന്ന നിബന്ധനകൾക്കു വിധേയമായി നിർവ്വഹിക്കുവാൻ തീരുമാനിച്ചു.</p> <ol style="list-style-type: none"> 1) ഭാരം കൂടിയ വാഹനങ്ങൾ പൈപ്പ് ലൈൻ റോഡിൽ പ്രവേശിക്കുന്നത് ഒഴിവാക്കാൻ റോഡിന്റെ രണ്ടു ഭാഗത്തും ക്രോസ് ബാറുകൾ സ്ഥാപിക്കുക 2) റോഡിന്റെ ഇടയ്ക്ക് 400 മീറ്റർ ഇടവിട്ട് ഹംപ് സ്ഥാപിക്കുക. 3) ആവശ്യമെന്നു തോന്നുന്ന അവസരത്തിൽ ടി പ്രവൃത്തികൾ നീക്കം ചെയ്യുവാനുള്ള അവകാശം വാട്ടർ അതോറിറ്റിയിൽ നിക്ഷിപ്തമായിരിക്കും.


Secretary


Managing Director


Chairman

Item VII (4)	തൂക്കാക്കര മുനിസിപ്പാലിറ്റിയുടെ കീഴിൽ വരുന്ന പൈപ്പ് ലൈൻ റോഡ് ഇന്റർലോക്ക് കട്ടകൾ (Interlock tiles) പാകി ഗതാഗതയോഗ്യമാക്കുന്നതിനുള്ള അനുമതി നൽകുന്നത് - സംബന്ധിച്ച്.
Res. No. 10950	<p>തൂക്കാക്കര മുനിസിപ്പാലിറ്റിയുടെ കീഴിൽ വരുന്ന ആലുവ പൈപ്പ് ലൈൻ റോഡിന്റെ 2.5 കി. മീ ഭാഗം നിലവിലുള്ള ടാർ ചെയ്ത ഭാഗം പൊളിച്ചു മാറ്റി ഇന്റർലോക്ക് കട്ടകൾ (Interlock tiles) പാകി ഗതാഗതയോഗ്യമാക്കുന്നതിന് വാട്ടർ അതോറിറ്റി തയ്യാറാക്കുന്ന എസ്റ്റിമേറ്റ് പ്രകാരം ടി തുക തൂക്കാക്കര മുനിസിപ്പാലിറ്റി വാട്ടർ അതോറിറ്റിയിൽ നിക്ഷേപിച്ച് വാട്ടർ അതോറിറ്റി തന്നെ ടി പ്രവൃത്തി താഴെപ്പറയുന്ന നിബന്ധനകൾക്കു വിധേയമായി നിർവ്വഹിക്കുവാൻ തീരുമാനിച്ചു.</p> <ol style="list-style-type: none"> 1) ഭാരം കൂടിയ വാഹനങ്ങൾ പൈപ്പ് ലൈൻ റോഡിൽ പ്രവേശിക്കുന്നത് ഒഴിവാക്കാൻ റോഡിന്റെ രണ്ടു ഭാഗത്തും ക്രോസ് ബാറുകൾ സ്ഥാപിക്കുക 2) റോഡിന്റെ ഇടയ്ക്ക് 400 മീറ്റർ ഇടവിട്ട് ഹാപ് സ്ഥാപിക്കുക. 3) ആവശ്യമെന്നു തോന്നുന്ന അവസരത്തിൽ ടി പ്രവൃത്തികൾ നീക്കം ചെയ്യുവാനുള്ള അവകാശം വാട്ടർ അതോറിറ്റിയിൽ നിക്ഷിപ്തമായിരിക്കും.
Item VII (5)	തരിശു സ്ഥലങ്ങളിൽ കൃഷി വ്യാപിപ്പിക്കുന്നതിനായി വാട്ടർ അതോറിറ്റി വക ഭൂമി ലഭ്യമാക്കുന്നത് - സംബന്ധിച്ച്.
Res. No. 10951	തിരുവനന്തപുരം നഗരസഭയിലെ തുരുത്തുമുല വാർഡിൽ പേരൂർക്കട ജംഗ്ഷനിൽനിന്നും വഴയിലയിലേയ്ക്ക് പോകുന്ന പൈപ്പ് ലൈൻ പ്രദേശത്ത് വാട്ടർ അതോറിറ്റിയുടെ ഉടമസ്ഥതയിലുള്ള ഒരു ഹെക്ടർ സ്ഥലത്ത് മൂന്ന് വർഷത്തേയ്ക്ക് കൃഷി ചെയ്യുന്നതിന് അനുമതി


Secretary



Managing Director



Chairman

നൽകണമെന്ന വട്ടിയൂർക്കാവ് കൃഷി ഓഫീസറുടെ അപേക്ഷ പരിഗണിച്ച് തിരുവനന്തപുരം നഗരസഭയിലെ തുരുത്തുമുല വാർഡിൽ പേരൂർക്കട ജംഗ്ഷനിൽനിന്നും വഴയിലയിലേയ്ക്ക് പോകുന്ന പൈപ്പ്ലൈൻ റോഡിൽ പേരൂർക്കട, കേരള വാട്ടർ അതോറിറ്റി SSU ഓഫീസിനു പിൻവശം മുതൽ വിന്നേഴ്സ് നഗർ വരെയുള്ള പൈപ്പ് കടന്നുപോകുന്ന പ്രദേശം ഒഴികെയുള്ള ഭൂമിയിൽ വാട്ടർ അതോറിറ്റിയുടെ ഉടമസ്ഥതയിലുള്ള ഒരു ഹെക്ടർ സ്ഥലത്ത് മൂന്ന് വർഷത്തേയ്ക്ക് കൃഷി ചെയ്യുന്നതിന് താഴെപ്പറയുന്ന നിബന്ധനകളോടുകൂടി അനുമതി നൽകാൻ തീരുമാനിച്ചു.

1. സംയുക്ത സ്ഥലപരിശോധനപ്രകാരം നിർദ്ദേശിച്ച ഭൂമിയിൽനിന്ന് പിന്നീട് അധികസ്ഥലം കൃഷിയ്ക്ക് ഉപയോഗിക്കുവാൻ പാടില്ല.
2. പദ്ധതിയ്ക്കായി നിർണ്ണയിച്ച സ്ഥലത്തുനിന്ന് മണ്ണ് നീക്കം ചെയ്യുവാനോ അധിക മണ്ണ് നിക്ഷേപിക്കുവാനോ പാടില്ല.
3. രാസവളം, കീടനാശിനി തുടങ്ങിയവയുടെ ഉപയോഗം ഒഴിവാക്കുക.
4. ടി സ്ഥലത്തെ മേൽമണ്ണ് ഒന്നര അടിയിൽ കൂടുതൽ ഇളക്കുവാൻ പാടില്ല. കൂടാതെ SSU ലെ വാട്ടർ അതോറിറ്റി ഉദ്യോഗസ്ഥരുടെ സാന്നിധ്യത്തിൽ മാത്രമേ കൃഷി നടത്തുകയുള്ളൂ എന്നും ഉറപ്പാക്കണം.
5. കൃഷിവകുപ്പ് നിർദ്ദേശിക്കുന്ന കുടുംബശ്രീ യൂണിറ്റുകളോ, അംഗീകൃത ഏജൻസികളോ മാത്രമേ കൃഷി നടത്തുന്നുള്ളൂ എന്നും ഉറപ്പാക്കണം.
6. ടി സ്ഥലം കേന്ദ്രീകരിച്ച് വിൽപ്പന പാടില്ല.
7. നഗര കുടിവെള്ള വിതരണ പൈപ്പ്ലൈനുകളെ പ്രതികൂലമായി ബാധിക്കുന്ന പ്രവൃത്തി നടന്നതായി ശ്രദ്ധയിൽപ്പെട്ടാൽ ടി പ്രവൃത്തി ഏതുസമയത്തും റദ്ദ് ചെയ്യുവാൻ കേരള വാട്ടർ അതോറിറ്റിക്ക് അധികാരമുണ്ടായിരിക്കുന്നതാണ്.


Secretary



Managing Director


Chairman

8. പുതുതായി ഓവുചാലുകൾ നിർമ്മിക്കുകയോ, പൈപ്പ്‌ലൈനിലേയ്ക്ക് ജലം ഒഴുക്കിവിടുന്ന പ്രവൃത്തിയോ ചെയ്യാൻ പാടുള്ളതല്ല.
9. ആഴത്തിൽ വേരുകൾ ഉണ്ടാകാൻ സാധ്യതയുള്ള തരം ചെടികൾ ഒഴിവാക്കേണ്ടതാണ്.
10. പൈപ്പ് ലൈൻ പ്രദേശത്ത് ജെ.സി.ബി.പ്രവർത്തനം അനുവദിക്കുന്നതല്ല.
11. പൈപ്പിനുമുകളിൽ ഒരു വാഹനവും പ്രവേശിക്കാൻ പാടില്ല.
12. കാലാവധി കഴിയുമ്പോൾ, ഭൂമി ഇപ്പോൾ ഉള്ള അതെ അവസ്ഥയിൽ തിരികെ ഏൽപ്പിക്കണം.
13. മേൽ പറഞ്ഞിരിക്കുന്ന ഏജൻസികൾക്കല്ലാതെ, മറ്റേതെങ്കിലും ഏജൻസികൾക്കോ വ്യക്തികൾക്കോ ഈ അനുമതി മറിച്ച് നൽകാൻ പാടില്ല.
14. മൂന്ന് വർഷക്കാലത്തേക്കുള്ള പദ്ധതി ആയതിനാൽ വർഷം തോറും കരാർ പുതുക്കേണ്ടതാണ്.
15. വാട്ടർ അതോറിറ്റിക്ക് ആവശ്യമായി വരുന്ന പക്ഷമോ, വ്യവസ്ഥകൾ ലംഘിക്കുന്നതായി ശ്രദ്ധയിൽപ്പെട്ടാലോ, കാലാവധി കഴിയുമ്പോഴോ നോട്ടീസ് ഇല്ലാതെ തന്നെ ഭൂമി ഏറ്റെടുക്കുന്നതിനുള്ള അധികാരം വാട്ടർ അതോറിറ്റിയിൽ നിക്ഷിപ്തമാണ്. ഇതുമായി ബന്ധപ്പെട്ട് ഒരു കക്ഷികൾക്കും വാട്ടർ അതോറിറ്റിയുമായി യാതൊരു ക്ലെയിമും ഉണ്ടായിരിക്കുന്നതല്ല.
16. മേൽ പ്രവർത്തനങ്ങൾ മൂലം ഭാവിയിൽ ഏതെങ്കിലും തരത്തിൽ ഉണ്ടായേക്കാവുന്ന കോടതി / മറ്റ് വ്യവഹാരങ്ങളിൽ കേരള വാട്ടർ അതോറിറ്റി കക്ഷി ആയിരിക്കുകയില്ല.
17. സംയുക്ത സ്ഥലപരിശോധനപ്രകാരം കണ്ടെത്തിയ ഭൂമിയുടെ വില്ലേജ്, സർവ്വേ നമ്പർ, വിസ്തീർണ്ണം തുടങ്ങിയ വിവരങ്ങൾ ഉൾപ്പെടുത്തിയും, പൈപ്പ് കടന്നുപോകുന്ന പ്രദേശം


Secretary


Managing Director


Chairman

	<p>ഒഴികെ കൃഷിക്കായി അനുവദിക്കുന്ന ഭൂമിയുടെ ഒരു സ്കെച്ച് തയ്യാറാക്കേണ്ടതാണ്.</p> <p>18. ടി സ്കെച്ച് സഹിതം മേൽ പറഞ്ഞ വ്യവസ്ഥകൾ ഉൾപ്പെടുന്ന കരാർ, കേരള വാട്ടർ അതോറിറ്റി, അരുവിക്കര ഹെഡ് വർക്സ് ഡിവിഷൻ എക്സിക്യൂട്ടീവ് എൻജിനീയർ വട്ടിയൂർക്കാവ് കൃഷി ഓഫീസുമായി ഒപ്പുവയ്ക്കേണ്ടതാണ്.</p>
Item VII (6)	Laying 11 KV UG cable from Winners Nagar to Vazhayila and from Mohan Das Motors to Vazhayila along the pipe line road of Kerala Water Authority – Request from KSEBL – reg
Res. No. 10952	The Authority resolved to ratify the action of Managing Director, in according sanction to Kerala State Electricity Board Ltd. for laying 11 KV UG cable along the Kerala Water Authority pipe line road from Winners Nagar to Vazhayila for 334m and from Mohandas Motors to Vazhayila for 321m.
Item VII (7)	Maintenance of Departmental Tanker Lorry KL-01 BM-7085 in connection with CF Test – Estimate Sanction – Reg
Res. No. 10953	The Authority resolved to accord sanction to the repair of the tanker lorry KL 01 BM 7085 limiting to Rs.1,14,061/- (Rupees One lakh fourteen thousand sixty one only).
Item VIII (1)	KSUDP Sewerage Project of Kollam Corporation – Rehabilitation of existing Sewerage system and extension of sewerage system to Zone A1-Part I – in Kollam Corporation


Secretary


Managing Director


Chairman

	- KLM-SS-01 – Approval of variations and closure of contract
Res. No. 10954	<p>The Authority resolved to approve the 3rd SLTC recommendation held on 22.07.2019 as mentioned below.</p> <ul style="list-style-type: none"> • Closure of contract to avoid unnecessary financial burden on Government. • With regard to pipes supplied, SLTC recommended to follow Agreement conditions • SLTC recommended Variations as recommended by Sub Committee for approval to SHPSC. • APM/SE, KWA was asked to prepare estimate, for the balance works. • If SHPSC agrees for closure, release of retention and performance guarantee to be done as per Agreement conditions. <p>The Authority recommended that Kollam Corporation may be directed to release the amount required for the payment of balance bill due to the contractor.</p> <p>The Authority also resolved to place the above decision before the next SHPSC as directed in the 2nd SHPSC held on 13.11.2019.</p>
Item VIII (2)	KSUDP Sewerage Project of Kollam Corporation – Rehabilitation of existing Sewerage system and extension of sewerage system to Zone A1-Part II – in Kollam Corporation – KLM-SS-02 – Approval of variations and closure of contract.


Secretary


Managing Director


Chairman

Res. No. 10955	<p>The Authority resolved to approve the 3rd SLTC recommendation held on 22.07.2019 as mentioned below.</p> <ul style="list-style-type: none"> • Closure of contract to avoid unnecessary financial burden on Government. • With regard to pipes supplied, SLTC recommended to follow Agreement conditions. • Variations as recommended by Sub Committee for approval to SHPSC. • APM/SE, KWA was asked to prepare estimate, for the balance works • If SHPSC agrees for closure, release of retention and performance guarantee to be done as per Agreement conditions. <p>The Authority recommended that Kollam Corporation may be directed to release the amount required for the payment of balance bill due to the contractor.</p> <p>The Authority also resolved to place the above decision before the next SHPSC as directed in the 2nd SHPSC held on 13.11.2019.</p>
Item VIII (3)	Extension of Defect liability and Operation & Maintenance period to 10 years for contracts – Directions- reg.
Deliberations	<p>The Authority noted that recently lot of criticism has been raised regarding delay in leak rectification and restoration works in roads. In some places delay in road restoration has lead to fatal accidents. It is high time to improve quality of work so that repair works are minimized causing minimum disturbance to the Public. The issue was discussed and it is suggested that the quality of works can be improved by transferring the responsibility of O&M</p>


Secretary


Managing Director


Chairman

Res. No. 10956	<p>to the original contractor for a period of 10 years from the date of commissioning of the schemes. The proposal has been mooted categorizing the works into three groups, (i) Intake well, Raw Water Pump House, Raw Water Pump sets and all electrical and mechanical installations, Raw Water Pumping Main & WTP including Clear Water Pump sets, (ii) Clear Water Pumping Main, Transmission Mains, Booster Pump Houses, Chlorine Boosters, Sumps and Reservoirs etc, (iii) Distribution System including Chlorine Booster Stations. Provision for incentives and penalty are included in the proposal. The NIT will have to be modified accordingly.</p> <p>The Authority resolved to accept the proposal in Principle. The Authority also directed to place the proposal before the Senior Engineers of the Authority and to retable before the next Authority meeting after incorporating any suggestions. The KIIFB Authorities shall also be approached for obtaining their consent in extending the proposal to KIIFB works also. The compulsory prequalification criteria for supplying pipes above one crore per procurement or so may be prescribed.</p>
Item IX (1)	KWA – Estt –Enhancement of Delegation of Powers- reg
Decision	Deferred for consideration in the next meeting.


Secretary


Managing Director


Chairman