
Till previous 

week

During this 

week Cumulative

1 Project Kollam Sreelatha 161853 172153 141515 141515 12767 2502 0 2502 159351

2 Project Palakkad Rathishkumar. S 146440 11404 10764 10764 10764 210 8 218 146222

3 Project Chittur Hari N R 143690 18313 13905 13905 13905 866 0 866 142824

4 Project Malapuram Samsudeen. P 139438 103372 103912 103912 53935 203 102 305 139133

5 UIDSSMT Alapuzha Sheeja. A 124204 119553 119429 119429 36777 744 580 1324 122880

715625 424795 389525 389525 128148 4525 690 5215 710410

6 PH Alapuzha Sunilkumar. CV 113751 78496 78496 78496 60953 1716 150 1866 111885

7 PH Kottarakara Anitha Kumari. S 89994 90523 90523 90523 4944 921 112 1033 88961

8 WS Neyyattinkara Narayanan Namboothiri. TV 85824 85393 85445 85445 17911 1200 283 1483 84341

9 PH Irinjalakkuda Bindu Sugunan 83317 82483 86184 86184 30961 996 162 1158 82159

10 PH Malapuram Suresh Babu. T 75322 51218 51218 51218 20906 350 31 381 74941

11 Project Kozhikode Biju. PC 74430 51485 55835 55835 4852 1614 29 1643 72787

522638 439598 447701 447701 140527 6797 767 7564 515074

12 PH Aluva Jolly. KK 59750 62758 62758 62758 13286 926 68 994 58756

13 WS Kannur Ramesan Koyilotan 59237 57687 57687 57687 42269 1763 401 2164 57073

14 WS Thaliparamba Suraja Nair 57295 57295 57295 57295 40020 875 176 1051 56244

15 PH Palakkad Thomas John 54900 27920 27920 27920 25370 4367 858 5225 49675

16 WS Attingal Byju. V 52729 52579 52579 52579 8624 1796 196 1992 50737

17 PH Shornur Saleem. PK 52722 27958 28058 28058 28058 1438 159 1597 51125

18 HW Aruvikkara Noushad. A 52424 51924 51924 51924 16328 2796 644 3440 48984

19 PH Kollam Sreelatha. BV 51463 38671 36026 36026 7267 982 197 1179 50284

440520 376792 374247 374247 181222 14943 2699 17642 422878

20 PH Kaduthuruthy Suresh. K 47465 21244 26229 26229 21679 1565 317 1882 45583

21 PH Vadakara Sureshkumar. TK 45290 39027 39027 39027 1850 842 133 975 44315

22 PH Thrissur Sivaraman.VV 42130 35630 35780 35780 16100 737 159 896 41234

23 PH Kasargod Sudeep. K 39045 43255 43255 43255 27559 167 500 667 38378

24 Project Kannur Ramesh Babu. DK 36491 36491 34534 34534 25876 68 82 150 36341

25 PH Edapal Jayaprakash. V 34486 7865 7865 7865 7865 277 54 331 34155

26 PH Muvattupuzha Harikrishnan. M 33392 32064 32064 32064 11825 784 98 882 32510

27 WS Kochi Pradeep. VK 21169 14566 14566 14566 12966 715 0 715 20454

28 PH Thodupuzha Anirudhan. TC 20315 24748 20381 20381 5730 728 90 818 19497

29 PH Kozhikode Jamal. P 18905 11147 11147 11147 11147 1302 98 1400 17505

30 Project Kattapana Sheela. PK 16098 19089 15589 15589 11568 258 197 455 15643

31 PH Thiruvalla Saiju Purushothaman 16082 15822 15822 15822 14272 1136 219 1355 14727

32 Project Nattika Bindu. TB 14576 16576 17576 17576 100 10 10 20 14556

33 PH Kottayam Sajeev Ratnakaran 12708 14050 14900 14900 12550 1873 222 2095 10613

34 PH SultanBathery Thulaseedharan. T 11776 5170 12331 12331 5725 442 90 532 11244

35 Project Kottayam Pradeep. PS 10260 40829 26655 26655 8550 167 115 282 9978

36 PH Pathanamthitta Harikumar. J 9855 4305 4305 4305 4305 399 131 530 9325

37 Project Adoor Rekha. PS 6239 5989 5989 5989 5989 446 94 540 5699

38 PH Kochi Muhammed Shahi 4235 4235 4235 4235 1322 265 6 271 3964

39 PH South Tvpm Hema. SV 2728 2728 2728 2728 2728 217 65 282 2446

443245 394830 384978 384978 209706 12398 2680 15078 428167

2122028 1636015 1596451 1596451 659603 38663 6836 45499 2076529
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Sreelatha, Project Kollam

08547001229

Pradeep V K, WS Kochi

09496033302

Hari N R, Project Chittur

08547638453

SI No Division Name of Executive Engineer

PH Palakkad

KW AruvikkaraJJM - Weekly Progress Report - (Week - 03)

(For the Week: 08-11-2020 to 14-11-2020)

Top performers of the week

Thomas John

Sub Total (Thomas Issac. N, DCE)

Sub Total (Rathnakumar. VK, DCE)

Total

Sub Total (G Sreekumar, TM)

Sub Total (Leena Kumary. S, CE)

Tendered Awarded

FHTCs Given

Balance FHTCs 

to be given

Divisions with lowest FHTC during the week

Noushad

Sheeja A

Target FHTC AS issued TS issued

UIDSSMT Alapuzha


