JIM - Weekly Progress Report - (Week - 07)

(For the Week: 06-12-2020 to 12-12-2020)

Noushad A, HW

Ramesan, WS Kannur Sheeja A, UIDSSMT Alapuzha Aruvikkara
8547638041 8547638100 9496000676
FHTCs Given
Sl No|Division Name of Executive Engineer Target FHTC | ASissued | TS issued | Tendered | Awarded pre:/IiI(I)us During this Balance EHTCs to
week week Cumulative be given
1 |Project Kollam Sreelatha 166241 172153 141515 141515 12767 3075 |4+ 46 3121 163120
2 [Project Palakkad Rathishkumar. S 146440 11404 10764 10764 10764 357 479 436 146004
3 [Project Chittur Hari N R 143690 18313 13905 13905 13905 906 L 8 914 142776
4 |Project Malapuram |Samsudeen. P 139438 103372 103912 103912 53935 742 14 272 1014 138424
5 [UIDSSMT Alapuzha |Sheeja. A 124204 119553 119429 119429 36777 3765 [+ 1072 4837 119367
Sub Total (G Sreekumar, TM) 720013 424795 389525 389525 128148 8845 ar 1477 4r 10322 709691
6 |[PH Alapuzha Sunilkumar. CV 113751 78496 78496 78496 60953 3903 |4 1005 4908 108843
7 |PH Kottarakara Anitha Kumari. S 89994 90523 90523 90523 4944 1707  [F 117 1824 88170
8 |WS Neyyattinkara Narayanan Namboothiri. TV 85824 85393 85495 85495 17911 3762 [F 224 3986 81838
9 [PH Irinjalakkuda Bindu Sugunan 83317 82483 86184 86184 31161 2043 |4+ 390 2433 80884
10 [PH Malapuram Suresh Babu. T 75322 51218 51218 51218 21506 1546  [4+ 698 2244 73078
11 [Project Kozhikode  |Biju. PC 74430 51485 55835 55835 7602 1866 |1 476 2342 72088
Sub Total (Leena Kumary. S, CE) 522638 439598 447751 447751 144077 14827 [{L 2910 r 17737 504901
12 [PH Aluva Jolly. KK 59750 62758 62758 62758 13286 1759 [+ 475 2234 57516
13 |WS Kannur Ramesan Koyilotan 59237 57687 57687 57687 42269 4283 5375 53862
14 |WS Thaliparamba Suraja Nair 57295 57295 57295 57295 40020 2128 [+ 619 2747 54548
15 |PH Palakkad Thomas John 54900 27920 27920 27920 25370 7618 |HF 686 8304 46596
16 |WS Attingal Byju. V 52729 52579 52579 52579 13905 2861 [{F 322 3183 49546
17 |PH Shornur Saleem. PK 52722 27958 28058 28058 28058 2994 [F 438 3432 49290
18 [HW Aruvikkara Noushad. A 52424 51924 51924 51924 17328 6129 [{F 1013 7142 45282
19 |PH Kollam Sreelatha. BV 47075 38671 36026 36026 7267 1620 |4 108 1728 45347
Sub Total (Thomas Issac. N, DCE) 436132 376792 374247 374247 187503 29392 |1 4753 1 34145 401987
20 |PH Kaduthuruthy Suresh. K 47465 21244 26229 26229 21679 3602 [{F 528 4130 43335
21 |PH Vadakara Sureshkumar. TK 45290 39027 39027 39027 5708 1279 [+ 136 1415 43875
22 |PH Thrissur Sivaraman.VV 42130 35630 35780 35780 18130 1710 |4+ 488 2198 39932
23 |PH Kasargod Sudeep. K 39045 43255 43255 43255 27559 1509 |4 366 1875 37170
24 |Project Kannur Ramesh Babu. DK 36491 36491 34534 34534 25876 412 4~ 140 552 35939
25 |PH Edapal Jayaprakash. V 34486 7865 7865 7865 7865 1086 |4+ 418 1504 32982
26 |PH Muvattupuzha Harikrishnan. M 33392 32064 32064 32064 17112 1401 [+ 421 1822 31570
27 |WS Kochi Pradeep. VK 21169 14566 14566 14566 12966 1203 [} 200 1403 19766
28 |PH Thodupuzha Anirudhan. TC 20315 24748 20381 20381 5730 1201 [HF 70 1271 19044
29 |PH Kozhikode Jamal. P 18905 11147 11147 11147 11147 2234 [} 254 2488 16417
30 |Project Kattapana  |Sheela. PK 16098 19089 15589 15589 11568 986 L 208 1194 14904
31 |PH Thiruvalla Saiju Purushothaman 16082 15822 15822 15822 15222 2533 [} 323 2856 13226
32 |Project Nattika Bindu. TB 14576 16576 17576 17576 100 76 L 17 93 14483
33 |PH Kottayam Sajeev Ratnakaran 12458 14050 14900 14900 12550 2824 [ 143 2967 9491
34 |PH SultanBathery Thulaseedharan. T 11776 5170 12331 12331 5725 1395 [+ 485 1880 9896
35 |Project Kottayam Pradeep. PS 10510 40829 26655 26655 8550 842 L 166 1008 9502
36 |PH Pathanamthitta |Harikumar.J 9855 4305 4305 4305 4305 1175 [ 193 1368 8487
37 |Project Adoor Rekha. PS 6239 5989 5989 5989 5989 927 < 152 1079 5160
38 |PH Kochi Muhammed Shahi 4235 4235 4235 4235 1322 570 132 702 3533
39 |PH South Tvpm Hema. SV 2728 2728 3210 3210 3210 1924 [HF 221 2145 583
Sub Total (Rathnakumar. VK, DCE) 443245 394830 385460 385460 222313 28889 [/ 5061 33950 409295
Total 2122028 | 1636015 | 1596983 | 1596983 | 682041 81953 |4 14201 96154 2025874
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