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KERALA WATER AUTHORITY 

 

                                                 <Enter Office Address>     

 

 

                                                                                                        

No:<Enter File No.>                                                                          Dated<Enter Date> 

 
 

NOTICE INVITING TENDER 

e- Government Procurement (e-GP) 

                               

                                PQ TENDER NO<Enter Tender No.> 

 
 

The  < Tender inviting Authority>                                               , Kerala Water Authority (KWA)                                                                                                                                                                           

<Office name and address>                                                                                for and on behalf  

of the Managing Director, KWA  invites online bids for the work detailed below from the Registered 

Bidders of  Kerala Water Authority/Kerala PWD/Central PWD/Other Central or State Government 

Departments/State or Central Public Sector Undertakings or registered manufacturers/registered 

contracting firms eligible for required class license from KWA  who have successfully completed at 

least one similar work costing more than 40% (Forty percentage) of the estimated cost of the work 

within the last five years. A certificate to this effect from the agreement executing authority of the 

completed similar work shall invariably be submitted along with the tender documents failing which 

the tenders will not be accepted. The certificate should contain the details such as name of work, 

agreement number, date of start and completion as per agreement, completed amount of work etc. 

 
 

1 
 
Name of Work 

 
 

 
2 

 
Location of Work 

 
 



 

 

 

 

 

 

 

 

 

 

 

 

 
3 

 
Estimated Cost of the Work 

 
Rs. 

 

4 Brief Description of Work  

 
5 

 
Bidding procedure 

 
<two stage> 

 
6 

 
Bid Security 

 
Rs.  

 
7 

 
Bid submission fee(tender fee) 

 
Rs.  

 
8 

 
Period of completion 

 
 

9   Classification of bidder <A/B/C Class> 

10 

 
Last date and time for 

submission of bids 

electronically 

 
 

11 

 
Pre Bid meeting– Date, time and 

place 

 
<As provided in the Contract Data Section> 

12 

 
Date and time of opening of 

Technical Bid 

 
 

13 

Bonus/ incentives  will be provided in case of works which exceeds TS 

power of  Superintending Engineer as per clause 

16.1 of part II 

 

Bid documents including the Bill of Quantities (BoQ) can be downloaded free of cost from the e- 

Government Procurement (e-GP) Website www.etenders.kerala.gov.in. All bid documents are to be 

submitted online only and in the designated cover(s)/ envelope(s) on the e-GP website. Tenders/bids 

shall be accepted only through online mode on the e-GP website and no manual submission of the 

same shall be entertained. Late tenders will not be accepted. A bid submission fees shall be remitted 

through online during the time of bid submission.  

 
 
The soft copies of certificates and documents, as detailed in clause 4.3 of Part-I Instructions to the 

Bidders, shall be submitted along with the online submission of bids. Price Bid shall only be 

submitted through online. Details regarding remittance of Bid Submission Fee, Bid Security, Bid 

preparation and submission are mentioned in the bid document.

http://www.etenders.kerala.gov.in/


 

 

 

 

 

 
 

The technical bids shall be opened online on <Enter Date > at the office of the                                         

<Tender Inviting Authority>           in the presence of the Bidders / their authorized representatives 

who wish to attend at the above address. If the tender opening date happens to be on a holiday or 

non-working day due to any other valid reason, the tender opening process will be done on the next 

working day at same time and place. The technical bids submitted by the Bidders will be evaluated 

as per the terms and conditions set out in the bid document for pre-qualification and the price bid 

of only the pre-qualified Bidders shall be opened. The date and time of opening of the Price bid 

will be intimated by e-mail to the bidders who are Pre-qualified after evaluation of the Technical 

Bids and will be published on the notice board at the office of the Tender Inviting Authority. 

 

Online Tenders/ bids are to be accompanied by a scanned image of the preliminary agreement 

executed in a plain paper duly filled and signed by the bidder. Tenders/ bids received online without 

the details mentioned in clause 4.3 of Part-I Instructions to the Bidders will not be considered and 

shall be summarily rejected. 

 

More details can be had from the NIT or Office of the <Tender Inviting Authority>              Kerala 

Water Authority (KWA)                 <Office name and Address>                                    during 

working hours. 

All other existing conditions related to bidding in force in the Kerala Water Authority / Kerala 

Public Works Department will be applicable in this tender also unless expressly defined in the 

bidding document. The Tender Inviting Authority/Employer shall not be responsible for any failure, 

malfunction or breakdown of the electronic system while downloading or uploading the documents 

by the Bidder during the e- procurement process. 

 

Details required for e-payment (Details of bank account having core banking facility and email 

address of the contractor) shall be furnished along with the tender. Tenders not accompanied by 

these details will be rejected. All subsequent Government orders connected to tenders and any 

revision in the rates of taxes would also be applicable to this tender. 



 

 

 

 

 

 
 

The    <Tender Inviting Authority>                                                , Kerala Water Authority (KWA)        

<Office Name & Address>                                                                                           reserves the right to 

accept or reject any or all tenders without assigning any reason thereof. 

 

 
 
 

 
                                                                                                                              <Tender Inviting Authority> 

 

                                                                                                        Kerala Water Authority (KWA) 
 

            <Office Name & Address>  

                                 

 

 

                                                                                         (For and on behalf of Managing Director, KWA) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

Part I- INSTRUCTIONS TO THE BIDDERS 
1. General 

1.1    Scope of the Bid:- 
 

1.1.1. The <Tender inviting Authority>  Kerala Water Authority (KWA)  invites 
online bids for the work detailed below from the Registered Bidders of  KWA, 
Kerala PWD/Central PWD/Other Central or State Government 
Departments/State or Central Public Sector Undertakings  or registered 
manufacturers/registered contracting firms eligible for required class license 
from KWA for works detailed in the Notice Inviting Tender (NIT).  

1.1.2. Throughout these bidding documents: 
a) The terms 'in writing' means communicated in written form and 

delivered against receipt; 
b) except where the context requires otherwise, words indicating the 

singular also include the plural and words indicating the plural also 
include the singular; and any reference to masculine gender shall 
whenever required include feminine gender and vice versa 

c) “day” means calendar day. 
d) The terms “bid” and “tender” and their derivatives “Bidder/tenderer, 

bid/tender, bidding/tendering etc.,” are synonymous. 
e) The term “Employer” shall mean Kerala Water Authority. Employer will 

carry out its functions and obligations through 
officers   who   have   been delegated powers for the same. 

f) The “Tender Inviting Authority”, “Accepting Authority” and the 
“Agreement Authority” mean the officer who has invited and received 
bids for the Work and has executed agreement for execution on behalf 
of the Employer. The Tender Inviting Authority, Accepting Authority 
and the Agreement Authority shall be done and the same person unless 
otherwise specified. 

g) “Contract Price” means price approved by the Employer after bidding 
and stated in the Letter of Acceptance and thereafter as adjusted in 
accordance with the provisions of the Contract. 

1.1.3. The bid invited shall be of item rate contract. 
1.1.4. The mode of this tender is e-tender with pre-qualification. 

 
1.2. Source of funds 

1.2.1. The expenditure on this Work will be met from the Plan/Non plan allocation 
of State Government/Central Government funds/Funds allocated by National 
funding Agencies, local bodies, other departments and other private agencies 
as mentioned in the Contract Data. 

1.3. Eligible Bidders 

1.3.1. A Bidder shall be a registered contractor with Kerala Water Authority / Kerala 
Public Works Department or Central PWD or Other Central or State 



 

Government Departments or State or Central Public Sector Undertakings etc. 
or registered manufacturers / registered contracting firms eligible for  license 
from KWA  in the required category as specified in the NIT. 

1.3.2. The Bidder shall have successfully completed at least one similar work costing 
more than 40% (Forty percentage) of the estimated cost of the work described 
in the NIT during the last five years. A certificate to this effect from the 
agreement executing authority of the completed similar shall invariably be 
submitted along with the tender documents failing which the tenders will not 
be accepted. The certificate should contain the details such as name of work, 
agreement number, estimated cost, Contract Price, date of start and 
completion as per agreement, completed amount of work etc. 

1.3.3. Only those Bidders having a valid and active registration, on the date of bid 
submission, shall submit bids online on the e-GP website. 

1.3.4. Ineligible Bidder or Bidders who do not posses valid & active registration, on 
the date of bid submission, are strictly advised to refrain themselves from 
participating in this tender. 

1.3.5. All Bidders are required to register in the e-procurement portal. The Bidder 
intending to participate in the bid is required to register in the e-tenders portal 
using his/her Login ID and attach his/her valid Digital Signature Certificate 
(DSC) to his/her unique Login ID. He/ She has to submit the relevant 
information as asked for about the firm/contractor. The Bidders, who submit 
their bids for this tender after digitally signing using their Digital Signature 
Certificate (DSC), accept that they have clearly understood and agreed the 
terms and conditions including all the Forms/Annexure of this tender. 

1.3.6. In addition to the eligibility criteria detailed in the Notice Inviting Tender 
(NIT), eligibility criteria detailed in the Prequalification document shall apply 
for evaluation for pre-qualification. The Price bids of pre-qualified Bidders 
shall only be opened. 

1.3.7. A firm/Bidder shall submit only one bid in the same bidding process, either 
individually as a Bidder or as a partner in a joint venture or consortium. A 
Bidder (either as a firm or as an individual or as a partner of a firm) who 
submits or participates in more than one bid will cause all the proposals in 
which the Bidder has participated to be disqualified. 

1.3.8. Joint ventures, Consortiums Partnership firms of two or more registered 
contactors are permitted subjected to the conditions set out in the pre-
qualification criteria. 

1.3.9. The Bidder shall have valid GST Registration. 
1.3.10. Tenderers not registered with the Kerala Water Authority shall get themselves 

registered with the Authority in the required category before executing the 
agreement, failing which, their tender will be rejected and the EMD forfeited 
to the Authority. 

1.4. Cost of Bidding 

1.4.1. The Bidder shall bear all costs associated with the preparation & submission 
of its bid and site visits, and the Employer will in no case be responsible or 
liable for those costs, regardless of the conduct or outcome of the bidding 



 

process. 

1.4.2. The tender document(s), may be downloaded free of cost from the e-
Government Procurement (e-GP) website (www.etenders.kerala.gov.in). 
However a bid submission fee (tender fee) as mentioned in the NIT, is required 
to be submitted along with the online bid. 

1.5. Site Visit 

1.5.1. The Bidder is advised to visit and examine the Site of Works and its 
surroundings and obtain for itself on its own responsibility all information 
that may be necessary for preparing the bid and entering into a contract for 
construction of the Works. He shall examine the site condition and satisfy 
himself of the availability of materials at nearby places, difficulties which may 
arise during execution before submitting the bids. The costs of visiting the Site 
shall be at the Bidder’s own expense. 

1.5.2. The Bidder and any of his personnel or agents will be granted permission by  
the  Employer  to enter  upon  its premises and lands for the purpose of such 
visit, but only upon  the  express  condition that the Bidder, his personnel or 
agents will release and indemnify the Employer and its personnel and agents 
from and against all liability in respect thereof, and will be responsible for 
death or personal injury, loss of or damage to property, and any other loss, 
damage, costs, and expenses incurred as a result of the inspection. 

1.6. Getting information from web portal 
1.6.1. All prospective Bidders are expected to see all information regarding 

submission of bid for the Work published in the e tender website during the 
period from the date of publication of NIT for the Work and up to the last date 
and time for submission of bid. Non observance of information published in 
the website shall not be entertained as a reason for any claim or dispute 
regarding a tender at any stage. 

1.6.2. All bids shall be submitted online on the e-GP website only in the relevant 
envelope(s)/cover(s), as per the type of tender. No manual submission of bids 
shall be entertained for the tenders published through e-GP system under any 
circumstances. 

1.6.3. The e-GP system shall not allow submission of bids online after the stipulated 
date & time. The Bidder is advised to submit the bids well before the stipulated 
date & time to avoid any kind of network issues, traffic congestion, etc.  In  this  
regard,  the  department  shall not be responsible for any kind of such issues  
faced  by  Bidder  and         such events will not be treated as  reason  for  
submitting  the  bid  by any other modes. 

 

2. Bidding Documents 
 



 

2.1. Content of Bidding Documents 
2.1.1. The bidding documents shall consists of the following unless otherwise 

specified 

a) Notice Inviting Tender(NIT) 

b) Instructions to Bidders 

c) General and special Conditions of Contract 

d) Technical Specifications 

e) Form of Bid, Appendix to Bid, Preliminary agreement format 

f) Bill of Quantities 

g) Detailed scope and Drawings 

2.1.2. The Bidder is required to login to the e-procurement portal and download the 
listed documents from the website as mentioned in   NIT. He shall save it in his 
system and undertake the necessary preparatory work off-line and upload the 
completed bid at his convenience before the closing date and time of 
submission. 

2.1.3. The Bidder is expected to examine carefully all instructions, Conditions of 
Contract, Contract Data, Forms, Terms, Technical Specifications, Bill of 
Quantities, Annexure and Drawings in the Bid Document. Failure to comply 
with the requirements of Bid Document shall be at the Bidder’s own risk. 

2.2. Clarification of Bidding Documents and Pre-Bid meeting 
2.2.1. A prospective Bidder requiring any clarification of the bidding documents 

shall contact the office of the Tendering Authority on any working day 
between 10 am and 5 pm. 

2.2.2. In case the clarification sought necessitates modification of the bid documents, 
being unavoidable, the Tender Inviting Authority may effect the required 
modification and publish them in the website through corrigendum in 
pursuance to clause 2.3 of this bid document. 

2.2.3.  For works costing more than Rs. 5 Crores, the Employer/Tender Inviting 
authority may decide to conduct a pre-bid meeting to clarify the queries raised 
by prospective Bidders. The venue, date and time for such pre-bid meetings, if 
any, will be notified in the CONTRACT DATA. The Bidder is requested as far as 
possible to submit any questions in writing or by e-mail, to reach the Employer 
not later than three days before the meeting. It may not be practicable at the 
meeting to answer questions received late, but questions and responses will 
be transmitted in accordance with the following: 

a) Minutes of the meeting including the text of the questions raised and the 
responses given together with any responses prepared after the 
meeting will be published in the e-tenders portal as corrigendum. 

b) Any modification of the tender documents which may become 
necessary as a result of the pre-bid meeting shall be made by the Tender 
Inviting Authority exclusively through the issue of an addendum 
pursuant to Clause 2.3 and not through the minutes of the pre-bid 
meeting. 

c) No attendance at the pre-bid meeting will not be cause for 



 

disqualification of a Bidder. 
d) Nonattendance at the pre-bid meeting will not be cause for escape from 

any bid requirements whatsoever. 
 

2.3. Amendment to bidding documents 
2.3.1. Before the deadline for submission of bids, the Tender Inviting Authority may 

modify the bidding document by issuing addenda. 
2.3.2. Any addendum thus issued shall be a part of the bidding documents which will 

be published in the e-tender website.  The Tender Inviting Authority will not 
be responsible for the prospective Bidders not viewing the website in time. 

2.3.3. If the addendum thus  published  does  involves  major  changes  in the scope 
of work, the Tender Inviting Authority may at his own discretion, extend the 
deadline for submission of bids for a suitable period to enable prospective 
Bidders to take reasonable time for bid preparation taking into account the 
addendum published. 

3. Preparation of Bids 
 

3.1. Language of the Bid 
3.1.1. All documents relating to the bid shall be in the English language. 

3.2. Documents Comprising the Bid 
3.2.1. The online bid submitted  by  the  Bidder  shall  comprise  the following 

a) Details required for e-payment (Details of bank account having core 
banking facility and e-mail address of the contractor) in the prescribed 
format. 

b) Online payment of bid submission fee as detailed in the e- tender web 
site. 

c) Bid Security payment details. 

d) Duly filled-complete Bid document with all the required certificates 
copies in  the  appropriate  covers  as  required  in the web portal 

e) Copy of Registration Certificate, experience certificates, Bank 
certificates etc. duly attested. 

f) Duly signed preliminary agreement. 
g) Priced Bill of Quantities 

 
3.2.2. The relevant CPHEEO manuals, CPWD/MoRTH specifications and BIS/IS 

codes and the relevant sections of the National Building Code, PWD Manual 
and PWD Quality Control Manual shall be considered as part of this bid 
documents though individual copies are not attached along with the bid 
documents.  

3.2.3. Bidders shall not make any addition, deletion or correction in any of the bid 
documents. If tampering of documents is noticed during tender evaluation, the 
bid will be rejected and the Bidder will be blacklisted. 

 
3.3. Bid Prices 

3.3.1. The Bidder shall bid for the whole work as described in the Bill of Quantities. 



 

3.3.2. For item rate tenders, the Bidder shall fill in rates in figures and should not 
leave any cell blank. The line item total in words and the total amount shall be 
calculated by the system and shall be visible to the Bidder. 

3.3.3. The rates quoted by the Bidder shall include cost of all materials and 
conveyance, labour charges, hire charges of plant and machinery, overheads 
and all incidental charges for execution of the contract. The rate quoted shall 
also include all statutory taxes as on the date of submission of the tender and 
such taxes shall be paid by the contractor. 

3.3.4. The quoted rates shall also include expenses towards all Quality Control 
tests prescribed in PWD Quality Control Manual, Relevant IS Code, CPHEEO 
manual to be done at Government approved institutions. 

3.3.5. The rate quoted by the bidder shall include all taxes duties and Construction 
Workers Welfare Fund Contribution etc. except the GST (Goods and Services 
Tax) and the Government will not entertain any claim whatsoever in respect 
of the same. However, in respect of GST, wherever legally applicable the same 
shall be paid by the contractor to the concerned Authorities as per the 
prevailing rules. The payment for any bills as per this contract shall be made 
for the total value of the works at the contract rate plus the applicable GST rate 
at the time of billing. Any variation in tax rate of GST (increase or decrease) 
after the last date of tender submission shall be adjusted at the time of 
settlement of bills. TDS and other deductions shall be made on payments 
excluding GST.  

3.3.6. All taxes, royalty, octroi and other levies payable by the contractor under the 
contract, or for any other cause as of the date 28 days prior to the deadline for 
submission of bids shall be included in the rates, prices and total of bid price 
quoted by the contractor. The bid prices shall also cater for any change in tax 
pattern during the tenure of work 

3.3.7. No material will be issued by the department for executing works under this 
contract unless specified. In cases where departmental supply materials were 
used in the work/works, where the tender item specification does not specify 
departmental supply specifically, then recoveries shall be made from the 
amount due to the Contractor those departmental supply items at the rates 
based on the departmental data rate at the time of issuing technical sanction.  

3.3.8. The rates and prices quoted by the Bidder shall remain firm during the entire 
period of contract. This contract does not have provision for price escalation 
under any circumstances. Even if extension of time of completion has been 
granted under this contract, under any relevant provision, no escalation in price 
shall be admissible. 

3.4. Currencies of Bid and Payment 
3.4.1. The currency of bid and payment shall be quoted by the Bidder entirely in 

Indian Rupees. All payments shall be made in Indian Rupees only. 
 

3.5. Bid Validity 
3.5.1. Bids shall remain valid for the period of 120(one hundred and twenty) days 

from the date of opening of the Price Bid. A bid valid for a shorter period shall 
be rejected by the Employer as non responsive. 

3.5.2. In exceptional circumstances, prior to expiry of the original bid validity period, 



 

the Employer may request the Bidders to extend the period of validity for a 
specified additional period.  The  request  and the responses thereto shall  be  
made  in  writing  or  by  e  mail.  A Bidder may refuse the request without 
forfeiting his bid security. A Bidder agreeing to the request will not be required 
or permitted to modify its bid, but will be required to extend the validity of his 
bid security for the period of  the  extension  and  in  compliance  with Clause 
3.6 in all respects. 

 
3.6. Bid Security 

3.6.1.  The Bidder shall furnish, as part of his Bid, a Bid Security for an amount as 
detailed in the Notice Inviting Tender (NIT). For e tenders, Bidders shall remit 
the Bid Security using the online payment options of e-Procurement system 
only. Bidders are advised to visit the “Downloads” section of e-Procurement 
website www.etenders.kerala.gov.in for State Bank of India or by using NEFT 
facility. Bidders opting for NEFT facility of online payment are advised to 
exercise this option at least 48 hours before the last date of bid submission to 
ensure that payment towards Bid Security is credited and a confirmation is 
reflected in the e-Procurement system.  The online NEFT remittance form 
provided by e-Procurement system for making a NEFT transaction is not a 
payment confirmation KWA/PWD/NIC/SBI/KSITM shall not be responsible for 
any kind of delay in payment status confirmation. 

3.6.2. Any Bid not accompanied by an acceptable Bid Security shall be rejected by 
the Employer as non-responsive. 

3.6.3. The Bid Security of the unsuccessful Bidder shall become refundable as 
promptly as possible after finalization of the tender as per clause 6.6.3. 

3.6.4. The Bid Security of the successful Bidder will be discharged when the Bidder 
has furnished the required Performance Guarantee and signed the agreement. 

3.6.5. Waiving of Bid Security is allowed in respect of organizations, which are 
exempted by Government to that effect. In this case, the Bidder shall produce 
copy of Government order showing exception in remittance of bid security 
while participating in the tender process. 

3.6.6. The Bid Security may be forfeited: 
a) if the Bidder withdraws the Bid after Bid opening during the period of 

Bid validity including extended period of validity; or 
b) if any modification is effected to the tender documents or 
c) in the case of a successful Bidder, if the Bidder fails within the specified 

time limit to: 
a.i. sign the Agreement; or 

a.ii. Furnish the required Performance Guarantee  or 
a.iii. If the Bidder fails to convince the Employer about the 

reasonability of his unbalanced bid prices for any 
individual item or items of his price bid. 

d) In such cases the  work  shall  be  rearranged  at  the  risk  and cost of the 
selected bidder 

3.6.7. The Bid Security deposited with the Employer will not carry any interest. 
 

3.7. Bid submission fee 



 

3.7.1. For e tenders, the mode of remittance of Bid submission fee (Tender Fee) shall 
be the same as detailed for remitting Bid Security. For e tenders, Bidders shall 
remit the Tender fee using the online payment options of e-Procurement system 
only. Bidders are advised to visit the “Downloads” section of e-Procurement 
website www.etenders.kerala.gov.in for State Bank of India or by using NEFT 
facility. Bidders opting for NEFT facility of online payment are advised to 
exercise this option at least 48 hours before the last date of bid submission to 
ensure that payment towards bid submission fee is credited and a confirmation 
is reflected in the e-Procurement system. The online NEFT remittance form 
provided by e-Procurement system for making a NEFT transaction is not a 
payment confirmation. KWA/PWD/NIC/SBI/KSITM shall not be responsible for 
any kind of delay in payment status confirmation. 

3.7.2. Any bid not accompanied by the Tender Fee as notified shall be rejected by the 
Employer as nonresponsive. 

3.7.3. Tender Fee remitted will not be refunded. 
 

3.8. Alterations and additions 
3.8.1. The bid shall contain no alterations or additions, except those to comply with 

instructions issued by Employer, or as necessary to correct errors made by the 
Bidder, in which case such corrections shall be initialled by the person or 
persons signing the bid. 

3.8.2. The bidder shall not attach any conditions of his own to the bid. The tender 
price must be based on the tender documents.  The bidder is not required to 
present alternative construction options and he shall use without exception the 
Bills of Quantities as provided, with the amendments as notified in tender 
notices, if any, for the calculation of his tender price. Any bidder who fails to 
comply with this clause will be disqualified. 

 

4. Submission of Bids 
4.1. All documents of the Bid as required shall be typed or written in indelible ink and 

shall be signed by the Bidder or person duly    authorised to sign on behalf of the 
Bidder. 

4.2. In the event of the tender being submitted by a partnership firm or  joint 
venture/consortium, it must be signed by the lead partner holding a valid power-of 
attorney authorizing him to do so, such power of attorney to be produced with the 
tender, and it must disclose that the firm is duly registered under the Indian 
Partnership Act, 1952. 

4.3. The Bidder shall submit their bid online only through the e-GP web site of Kerala 
(www.etenders.kerela.gov.in) as per the procedure laid down for e-submission as 
detailed in the web site. For e tenders, the Bidders shall download the tender 
documents including the Bill of Quantity (BoQ) file from the e tendering portal 
http://www. etenders.kerala.gov.in. The Bidder shall fill up the documents  and 
submit the same online using their Digital Signature Certificate. On successful 
submission of bids, a system generated receipt can be downloaded by the Bidder for 
future reference. Copies of all certificates and documents shall be uploaded while 
submitting the tender online. The following scanned copies of documents are to be 

http://www.etenders.kerala.gov.in/
http://www/


 

submitted online as required by the e-tenders portal 

 
4.3.1. Technical Bid- 

4.3.1.1. Copy of remittance towards bid submission fee and Bid Security 

4.3.1.2. Attested Copy of the Bidder’s valid registration certificate in KWA, 
Kerala PWD, CPWD or other approved agencies as per clause 1.3.1. 

4.3.1.3. Duly filled and signed copy of bid submission letter as per item no-1 
Part-VII of this bid document 

4.3.1.4. Duly filled and signed copy of preliminary agreement as per item no-2 
Part-VII of this bid document 

4.3.1.5. Duly filled and signed copy of Integrity pact certificate as per item no-
3 Part-VII of this bid document 

4.3.1.6. Duly filled and signed copy of Affidavit  as per item no-4 Part- VII of this 
bid document 

4.3.1.7. Duly filled and signed copy  of requisition for  e-payment form as per 
item no-6 Part-VII of this bid document 

4.3.1.8. Copies of experience certificates issued by the agreement -executing 
authority or an officer in charge of the plant/pipeline work not below the 
rank of Executive Engineer of Central/state Govt./Public Sector 
undertakings only will be considered for evaluation. (In case of 
construction of Sewage Treatment Plant, experience certificate issued by 
agreement executing authority of registered private firms will also 
considered as provided) 

4.3.1.9. Copy of Bank certificate  to  prove  the  available  credit  limit and proof 
for liquid cash asset to verify the working capital requirement as per clause 
2.6 of Part-VI of bid document 

4.3.1.10. If the bid is being submitted as joint venture/consortium/partnership 
of two or more firms, copy of Memorandum of understanding as per item 
no-8 of Part-VII of this bid document. In this case a valid power of attorney 
in the name of lead partner signed by all partners authorising the lead 
partner to submit bid, enter into correspondence with the Tender Inviting 
Authority, file and defend law suits and any other relevant matters shall be 
submitted. 

4.3.1.11. Duly filled and signed pre-qualification information in the section-VI of 
this bid document with copies of all testimonials as required in this section. 

4.3.1.12. Any other relevant information with testimonials 

4.3.1.13. The Bidder must attach the scanned copy of the recent income tax 



 

return statement filed by the Bidder before the appropriate Income Tax 
Authority along with their online tenders. The Bidder shall produce the 
necessary income tax documents, if required by the department for 
verification. In the case of proprietary or partnership firm, it will be 
necessary to submit online the scanned copy of the certificates 
aforementioned for the proprietor or proprietors and for each of the 
partners as the case may be. The Bidder shall digitally sign all statements, 
documents, certificates uploaded by him, owning sole and complete 
responsibility for their correctness/authenticity as per the provisions of 
the IT ACT 2000. 

4.3.1.14. In addition  to  the above, the Bidder shall  upload a complete set of bid 
document  with NIT and  sections  from  1  to VIII  using his digital signature 
as  a  token  of  acceptance  of  all  bid conditions and the absence of complete  
set  of  bid  document  in the submitted bid shall be treated as non-
responsive and will be rejected by the Employer. 

4.3.1.15. Self-attested Copy of the bidder’s valid GST registration certificate 
issued by Government of India as per clause 1.3.9. 

4.3.2. Price bid 

4.3.2.1. This shall contain only the duly filled BoQ-file in MS-Excel format and shall 
be uploaded using the digital signature of the Bidder in the e-tenders portal. 

4.4. Deleted. 

4.5. Deleted. 
 

4.6. The Price bid shall only be submitted through online.  In case of bids where pre-
qualification is necessary, the tender inviting authority shall inform the date of 
opening of the price bid to the qualified Bidders well in advance. 

4.7. The Employer/tendering authority shall not be responsible for any failure, 
malfunction or breakdown of the electronic system while downloading or uploading 
the documents by the Bidder during the e- procurement process through e-GP web 
site. 

4.8. Deadline for Submission of the Bids 
4.8.1. Bid shall be received only ONLINE on or before the date and time as notified 

in NIT. 
4.8.2. The Tender Inviting Authority, in exceptional circumstances and at its own 

discretion, may extend the last date for submission of bids, in which case all 
rights and obligations of the Employer and the Bidders previously subject to the 
original date will then be subject to the new date of submission. 

4.8.3. The Bidder will not be able to submit his bid after expiry of the date and time 
of submission of bid (server time). 

4.9. Modification, Resubmission and Withdrawal of Bids 
4.9.1.  Resubmission or modification of bid by the Bidders for any number of times 

before the date and time of submission is allowed. Resubmission of bid shall 



 

require uploading of all documents including price bid afresh. 
4.9.2. If the Bidder fails to submit his modified bids within the pre- defined time of 

receipt, the system shall consider only the last bid submitted. 
4.9.3. The Bidder can withdraw his/her bid before the date and time of receipt of the 

bid.   The system shall not allow any withdrawal after the date and time of 
submission. 

5. Bid Opening and Evaluation 
5.1. Bid Opening 

5.1.1. Bids shall be opened on the specified date & time, by the tender inviting 
authority or his authorised representative in the presence of Bidders or their 
designated representatives who choose to attend. 

5.1.2. Opening of bids shall be carried out in the same order as it is occurring in 
invitation of bids or as in order of receipt of bids in the portal. The Bidders & 
guest users can view the summary of opening of bids from any system. Bidders 
are not required to be present during the bid opening at the opening location if 
they so desire. 

5.1.3. In the event of the specified date of bid opening being declared a holiday for 
the Employer, the bids will be opened at the same time on the next working day. 

5.2. Confidentiality 
5.2.1. Information relating to the examination, clarification, evaluation, and 

comparison of Bids and recommendations for the award of a contract shall not 
be disclosed to Bidders or any other persons not officially concerned with such 
process until the award has been announced in favour of the successful Bidder. 

5.2.2. Any effort by a Bidder to influence the Employer during processing of bids, 
evaluation, bid comparison or award decisions shall be treated as Corrupt & 
Fraudulent Practices, mentioned under Clause 9 of this ITB and may result in 
the rejection of the Bidders' bid. 

5.3. Clarification of Bids 
5.3.1. To assist in the examination, evaluation, and comparison of bids, and 

qualification of the Bidders; the Tender Inviting Authority may ask the Bidder 
for required clarification on the information submitted with the bid. The request 
for clarification and the response shall be in writing or by e-mail, but no change 
in the price or substance of the Bid shall be sought, offered, or permitted. 

5.3.2. Subject to clause 5.3.1, no Bidder shall contact the Tender Inviting Authority 
on any matter relating to the submitted bid from the time of the bid opening to 
the time the contract is awarded. If the Bidder wishes to bring additional 
information to the notice of the Tender Inviting Authority, it shall do so in 
writing. 

5.4. Examination of Bids, and Determination of Responsiveness 

5.4.1. During the detailed evaluation of Technical Bid, the Tender Inviting Authority 
will determine for each Bid 

a. meets the eligibility criteria as required in the NIT; 
b. meets the qualification criteria in accordance with the provision of NIT; 

and 
c. is accompanied by the required bid submission fee, bid security and the 

required documents and certificates. 



 

5.4.2. A substantially responsive bid is one which conforms to all the terms, 
conditions, and requirements of the bidding documents, without material 
deviation or reservation. A material deviation or reservation is one 
a. which affects in any substantial way the scope, quality, or performance of 

the Works; 
b. which limits in any substantial way, inconsistent with the bidding 

documents, the Employer's rights or the Bidder's obligations under the 
Contract; or 

c. whose rectification would affect  unfairly the  competitive  position of other 
Bidders presenting substantially responsive Bids. 

5.4.3. If a Bid is not substantially responsive, it may be rejected by the Tender 
Inviting Authority, and may not subsequently be made responsive by correction 
or withdrawal of the nonconforming material deviation or reservation. 

5.4.4. Non submission of legible or required documents or evidences may render the 
bid non-responsive. 

5.4.5. The Technical evaluation of all the bids shall be carried out as per information 
furnished by Bidders. The Tender Inviting Authority will evaluate bid and 
finalize list of responsive Bidders. 

5.4.6. The technical bid submitted by the responsive Bidders shall be evaluated as 
per the pre-qualification criteria by a Committee of concerned CE as Chair 
person, DCE and AO /FO of the CE's office and the concerned SE as members for 
selecting the pre-qualified Bidder. 

5.4.7. The Price Bids of the technically responsive and pre-qualified Bidders shall 
only be opened. The Bid Inviting Officer shall log on to the system and open the 
Price Bid in sequence.  At the time of opening of “Price Bid”, Bidders, whose 
Technical Bids were found responsive, can be present, if they desire so. 

5.4.8. Bidder can witness the principal activities and view the documents/summary 
reports for that particular work by logging on to the portal with his DSC from 
anywhere. 

5.4.9. Single tender shall not be opened in the first tender call. 
5.5. Negotiation on Bids 

5.5.1. For tender evaluation purpose, the bidder who has quoted the lowest total 
amount shall be considered as L1. If required, the Tender Inviting Authority may 
resort to negotiation with the L1 Bidder only, to explore the possibility of 
bringing down the high quoted rate items if any to an acceptable level. For this 
purpose, the high quoted rates are those for which the quoted rates are more 
than the current schedule of rates. 

5.6. Price preference 
Price preference is applicable for this works only for approved Labour Contract 
Societies depending upon the clause of registration, will be eligible for a price 
preference up to @ 10% over the quoted amount of the lowest bidder in the matter of 
deciding the successful lowest evaluated bidder. 

6. Award of Contract 
6.1. Subject to Clause 5, the Tender Inviting Authority will award the Contract to the 



 

Bidder whose bid has been determined to be substantially responsive and who has 
offered the lowest evaluated bid price. 

6.2. In the eventuality of failure on the part of the lowest successful Bidder to produce 
the original documents, submit the Performance Guarantee or enter into agreement 
with the Agreement Authority within the specified time limit, subjected to clause 
3.6.6 of this section, the Bidder shall be debarred in future from participating in all 
the Government /KWA Bids for three years and penal action by the competent 
authority will be recommended. In such cases, the work shall be re-tendered. 

6.3. If the grand total quoted amount by a bidder is less than 75% (seventy-five percent) 
of the total estimated cost put to tender, then such bids will be processed based on 
the directions contained in Government order GO (P) No-124/2016/Fin dated 29-
8-2016 or any subsequent modifications thereof. If two or more bidders quote the 
same lowest amount, the Tender Inviting Authority shall finalize the tender through 
a transparent draw of lots. The Tender Inviting Authority along with his subordinate 
officers and the contractors who have quoted the lowest and equal amounts in their 
bids (or contractor’s authorised representatives) shall be present during the draw 
of lots. 

6.4. The rates for the various items quoted by the Bidder shall be rounded to two decimal 
places. The decimal places in excess of two will be discarded during evaluation. 

 
6.5. Employer's Right to Accept any Bid and to Reject any or all Bids 

6.5.1. Notwithstanding Clause 6.1 to 6.4, the Tender Inviting Authority reserves the 
right to accept or reject any Bid and to cancel the Bidding process and reject all 
Bids at any time prior to the award of Contract, without thereby incurring any 
liability to the affected Bidder or Bidders or any obligation to inform the affected 
Bidder or Bidders of the grounds for the Tender Inviting Authority's action. 

 
6.6. Notification of Award and Signing of Agreement 

6.6.1. The Bidder, whose Bid  has  been  accepted,  shall  be  notified  of award by the 
Agreement Authority prior to expiration of  the  Bid validity period by facsimile 
or e-mail confirmed by letter sent through post. This letter (hereinafter and in 
the Conditions of Contract called the "Letter of Acceptance") will state the sum 
that the Employer will pay the Bidder in consideration of the execution, 
completion and remedying defects, if any in the Works by the Contractor as 
prescribed by the Contract. 

6.6.2. The notification of award will constitute the formation of the Contract, subject 
only to the furnishing of a performance Guarantee in accordance with the 
provisions of Clause 7 of this section, within 28(twenty-eight) days of issue of 
letter of acceptance. 

6.6.3. If the successful Bidder fails to furnish the required Performance Guarantee as 
detailed in clause 7 of this section and enter into contract, within the above 
stipulated time, further ten days time will be allowed at the request of the 
bidder, for which the successful Bidder has to remit a fine equal to Rs.25,000/ 
(twenty-five thousand only). This fine shall be remitted in KWA Account in the 
respective head of account and the original receipt shall be submitted at the 
office of the Agreement Authority before executing agreement. 



 

6.6.4. Upon the furnishing by the successful Bidder of the Performance Guarantee, 
the Agreement Authority will promptly notify the other Bidders that their Bids 
have been unsuccessful and refund the Bid Security. 

6.6.5. Standing Counsel’s fee, if any, to be paid to the Standing Counsel of Kerala 
Water Authority for scrutinising or drawing up of agreements- will be paid and 
the same recovered from the successful Bidder. 

 
7. Performance Guarantee and Performance Security Deposit 
 

7.1. The Bidder whose tender is accepted shall be required to furnish the following. 
7.1.1. Performance Guarantee  to  be  submitted  before  executing agreement and 
7.1.2. Performance Security Deposit to be recovered from running bills. 

7.2. Performance Guarantee to be submitted at the award of contract should be 5% of 
Contract amount and should be submitted within 28(twenty-eight) days of receipt 
of LOA (Letter of Acceptance) by the successful Bidder in the following form 

7.2.1. At least Fifty percent(50%) of  Performance  Guarantee  shall  be  in the form 
of Treasury Fixed Deposit in the  name  of  Agreement Authority for a period not 
less than 28 (twenty-eight) days after the completion of defect liability period 
and 

7.2.2. Balance Performance Guarantee shall be in the form of bank guarantee. Bank 
Guarantee is to be submitted in the format prescribed by the Employer in the 
bid document. Bank Guarantee shall be unconditional and it shall be from any 
Nationalised Bank/Scheduled Bank to be submitted before executing 
agreement and shall be valid till 28(twenty-eight) days after the completion of 
defect liability period of the Work, in approved format. The Bank Guarantee on 
instalment basis with lesser period validity shall not be accepted. 

7.3. After the submission of Performance Guarantee and its acceptance the Bid Security 
will be refunded to the successful Bidder. 

7.4. Performance Security Deposit shall be deducted at 2.5% from running bills. Total of 
performance Guarantee is 5% of contract amount (agreed PAC) while total of 
Performance Security Deposit is 2.5% of the value of work done. 

7.5. For item rate contracts, for each item in the BoQ, if the rate quoted by the bidder 
falls below 10% of the estimate rate for that item, then the additional performance 
guarantee is to be required to be deposited for that item.( If the rate quoted by the 
bidder for an item of work is "x%" below estimate cost where x lies above 10%, the 
additional performance guarantee for that item of work is equal to (x-10)% of the 
estimate amount for that item of work). The total of additional performance 
guarantee for the whole work is the total of individual additional performance 
guarantee for each item of work calculated as above. 50% of additional performance 
guarantee shall be in the form of Treasury fixed deposit and rest in the form of 
Guarantee issued from any Nationalised/Scheduled Bank/Kerala Financial 
Corporation or any other forms prescribed in Kerala PWD manual. Additional 
performance Guarantee shall be collected before the execution of agreement and 
shall be valid for a period not less than 28 (twenty-eight) days after the completion 
of works. The Bank Guarantee on installment basis with lesser period validity shall 
not be accepted. This will be released only after satisfactory completion of the work 
without any interest while passing the final contract bill.  



 

7.6. The above Guarantee amounts shall be payable to the Employer without any 
condition whatsoever. 

7.7. The Performance Guarantee shall cover additionally the following guarantees to the 
Employer: 

7.7.1. The successful Bidder guarantees the successful and satisfactory completion 
of the infrastructure and other related works under the contract, as per the 
specifications and documents. 

7.7.2. The successful Bidder further guarantees that the infrastructure and 
equipments provided and installed by him shall be free from all defects in 
material and workmanship and shall, upon written notice from the Agreement 
Authority or Engineer, fully remedy free of expenses to the Employer, such 
defects as developed under the normal use of the said infrastructure within the 
period of defect liability specified under clause 46 of the Conditions of Contract. 

7.8. The Performance Guarantee is intended to secure the performance of the entire 
Contract. However, it is not construed as limiting the damages stipulated in the other 
clauses in the bidding documents. 

7.9. The Agreement Authority shall be at liberty to deduct/appropriate from the 
Contract Performance Guarantee/Performance Security Deposit such sums as are 
due and payable by the contractor to the Employer as may be determined in terms 
of the contract, and the amount appropriated from the Contract Performance 
Guarantee/Performance Security Deposit shall have to be restored by Contractor 
subsequently. 

7.10. The Performance Bank Guarantee submitted in the form of Bank Guarantee 
will be returned to the Contractor without any interest after 28 days after the 
satisfactory completion of defect liability period. Half of Performance Guarantee in 
the form of treasury fixed deposit can be released upon submission of an indemnity 
bond of equal amount by the Contractor indemnifying the Employer any loss on 
account of this after the virtual completion of the Work. The balance half of 
Performance Guarantee in the form of treasury fixed deposit will be released after 
the satisfactory completion of defect liability period. 

7.11. Performance Security Deposit shall bear no interest and can be released 
against bank Guarantee on its accumulation of a minimum amount of Rs. 5 lakhs 
subject to the condition that the amount of BG except the last one shall not be less 
than Rs. 5 lakhs. This amount will be released after passing the final bill as in the 
case of refund of deposit. 

7.12. Failure of the successful Bidder to comply with the requirements of sub-clause 
7.2 shall constitute sufficient grounds for cancellation of the award and forfeiture of 
the Bid Security. 

 
8. Quality Control Tests 

8.1. Primary responsibility of maintaining quality of all items of work as per 
specifications and standards prescribed in the PWD Quality Control Manual relevant 
IS codes, CPHEEO Manual vests with the Contractor. The Contractor shall carry out 
all Quality Control tests at his own expense and submit it along with the bills 
submitted for payment. The Contractor shall establish a field laboratory at the site 
at his own expense. 

8.2. He shall also bear expenses towards rectification works, if any required during the 



 

Technical Audit conducted after completion of the work. 
 
9. Corrupt or Fraudulent Practices 

9.1. It is required that the Bidders observe the highest standard of ethics during the 
procurement and execution of such contracts. In pursuance of this policy, it is 
defined, for the purposes of this provision, the terms set forth below as follows: 

9.1.1. “Corrupt practice” means the offering, giving, receiving  or  soliciting of 
anything of value to influence the action of a public official in the procurement 
process or in contract execution; and 

9.1.2. “Fraudulent practice” means a misrepresentation of facts in order to influence 
a procurement processor the execution of a contract to the detriment of the 
Employer and includes collusive practice among Bidders (prior to or  after bid 
submission) designed to establish bid prices   at    artificial   non‐competitive    
levels   and    to   deprive    the Government of the benefits of free and open 
competition. 

9.1.3. “collusive practice” is an arrangement between two or more parties designed 
to achieve an improper purpose, including to influence improperly the actions 
of another party; 

9.1.4. “Coercive practice” is impairing  or  harming,  or  threatening  to impair or 
harm, directly or  indirectly,  any  party  or  the  property  of the party to influence 
improperly the actions of a party. 

9.2. The Employer will reject a proposal for evaluation, and/or award if it determines 
that the Bidder  recommended  for  award  has  engaged  in any of the corrupt or 
practices in competing for the  contract in  question and will declare the firm 
ineligible, either indefinitely  or  for  a  stated period of time, to be awarded a 
contract, if it at any time determines that the bidder has engaged  in corrupt  or  
fraudulent  practices in competing for, or in executing the contract. 

10. Forms and declarations 
10.1. Various forms and formats for declarations to be submitted by the Bidder for 

Bid submission and pre-qualification detail submissions are included in the sections 
FORMS and Pre-qualification Information. Bidders are requested to fill in the 
required forms and declarations and submit the same with their bids online in soft 
copy only. 

 
 
 
 
  



 

1. Part II- GENERAL CONDITIONS OF CONTRACT 
1. Definitions 

1.1. “Employer”    means    Kerala    Water Authority on whose behalf the Work 

is taken up for execution. Employer will carry out its functions and 

obligations   through   officers   who   have   been   delegated powers. 

1.2. Accepting Authority/Agreement Authority means the officer who has invited and 

received bids for the Work and has executed agreement for execution on behalf of 

the Employer. 

1.3. Technical Sanction Authority means the competent Departmental Officer who has 

issued the technical sanction for the Work. 

1.4. Engineer means all Engineers in charge of the Work from Chief Engineer to Assistant 

Engineer. 

1.5. Field Engineer means Engineers at Section and Sub Division level who are directly in 

charge of execution of the Work. 

1.6. Engineer-in-Charge means the Executive Engineer, KWA, who is responsible for the 

execution of the Work. 

1.7. Engineer’s Representative means Overseer or other subordinate staff posted to 

assist the Engineer, supervise execution and to maintain documents. 

1.8. Contract is the agreement between the Agreement Authority and the selected Bidder 

to execute, complete and maintain the Work. 

1.9. Contractor means person or persons or firms who have entered into contract for the 

execution of the work subject to the eligibility conditions of the NIT. 

1.10. Contract Price is the price stated in the Letter of Acceptance and thereafter as 

adjusted in accordance with the provision of the contract. 

1.11. Contract Data defines the documents and other information which comprise 

the contract. 

1.12. Bid or Tender means the Contractor’s priced offer to the Employer for the 

execution and completion of the Work and the remedying of any defects therein in 

accordance with the provisions of Contract. 

1.13. Bill of Quantities means the priced and completed Bill of Quantities forming 

part of the bid. 

1.14. Specification means the instructions, provisions, conditions and detailed 



 

requirements contained in the tender documents which form part of the contract 

and any modification or addition made or approved by the Accepting Authority. 

1.15. Drawings means all drawings, calculations and technical information related 
to the Work provided by the Engineer from time to time to the Contractor under the 
Contract. 

1.16. Letter of Acceptance or selection notice means intimation issued by the 

Accepting Authority as formal acceptance of Bid by the Employer. 

1.17. Date of commencement means the date of handing over the site to the 

Contractor. 

1.18. Time of completion means the period allowed for completing all works related 

to the Work including carrying out and passing the required quality control tests 

prescribed in CPHEEO Manual, relevant IS Codes and Quality Manual published by 

PWD/KWA. 

1.19. Date of completion shall be the date of issue of virtual completion certificate. 

The virtual completion certificate shall be issued by the Engineer-in charge within 

15 days of the final measurement and shall specify the work has been completed 

satisfactorily by the contractor and taken over by the Department. In case of defects 

liability period the works shall be finally taken over after completion of defects 

liability period. 

1.20. Quality control tests means all relevant tests prescribed by CPHEEO Manual, 

relevant IS Codes and Quality Manual published by PWD,/KWA applicable to the 

Work which are to be made and passed before each part bill is presented for 

payment. 

1.21. A Defect is any part of the work not completed in accordance with the contract. 

1.22. Defects Liability Period is the period named in the Contract Data and 

calculated from the date of completion. 

1.23. Plant is any integral part of the works which is to have a mechanical, electrical, 

electronic or biological function.



 

1.24. Equipment means contractor’s machinery and vehicles brought temporarily 

to site for execution of the Work. 

1.25. Site means the places provided by the Employer where the Work is to be 

executed. It may also include any other place or places as forming part of the site, 

mentioned in the Contract. 

1.26. Materials means all supplies, including consumables used by the contractor 

for incorporation in the works 

1.27. Works are what the Contract requires the contractor to construct, install and 

run over to the Employer as defined in Contract Data. 

1.28. Days are calendar days, months calendar months. 

1.29. "Codes" shall mean the following, including the latest amendments, and/or 

replacements, if any: 

a. CPHEEO MANUAL/Bureau of Indian Standards/Indian Roads Congress 

relevant to the works under the Contract and their specifications. If 

Indian Standards are not available British Standards or AASHTO 

Standards are to be followed. 

b. Other Internationally approved Standards and/or rules and regulations 

touching the subject matter of the Contract. 

c. Any other laws, rules, regulations and Acts applicable in India with 

respect to labour, safety, compensation, insurance etc. 

1.30. Words importing singular only shall also include the plural and vice-versa 

where the context so requires. 

1.31. Words importing "Person" shall include firms, companies, corporations, and 

associations or bodies of individuals, whether incorporated or not. 

1.32. Terms and expressions, not defined herein, shall have the same meaning as 

are assigned to them in the Indian Contract Act, and failing that in the General Clauses 

Act. 

1.33. “Government Approvals” shall mean all permits, licenses, authorisations, 

consents, clearances, decrees, waivers, privileges, approvals from and filing with 

government instrumentalities necessary for the development, construction and 

operation of the Work. 

1.34. Measurement Books:  The “measurement books” shall be defined as the books 
with serially numbered and maintained during the currency of the Work to record 
all measurements qualifying for payment. The measurement book shall be in the 
form given in Appendix 2100E1 of PWD Manual and is the original record of actual 



 

measurements. Except for quantities of work paid on level basis, all measurements 
shall be recorded in the measurement book. For measurements taken on level basis, 
the levels shall be entered in properly numbered field books as in Appendix-2100E2 
of PWD Manual. All measurement books and Field Books shall be certified by the 
Engineer-in-Charge before entering measurements. 

 
2. Scope, extent, intent etc. 

2.1. Scope: The general character and the scope of the Work shall be as illustrated and 
defined in the Drawings, Specifications, Schedule of Rates and other Contract 
Documents. 

2.2. Extent: The Contractor shall carry out and complete the Work under the Contract in 
every respect, and his work shall include the supply of all labour, equipment, 
materials, plant and machinery, tools, transportation, form work, scaffolding and 
everything else necessary for the proper execution and completion of the Work in 
accordance with the Contract Documents and to the satisfaction of the Engineer-in 
charge. The Contractor shall be fully responsible and liable for  everything and all 
matters in connection with or arising out of or being a result or consequence of his 
carrying out or omitting to carry out any part of the Work. Where any parts of the 
Work may be executed by Sub- Contractors, such responsibility and liability of the 
Contractor shall cover and extend to the work of all such Sub-Contractors. 

2.3. Intent: The Contract Documents are complementary and what is called for by any 
one shall be binding as if called for by all. Wherever it is mentioned in the  Contract  
Documents  that  the  Contractor  shall perform certain work or provide certain  
facilities,  it  is  understood  that the Contractor shall  do  so  at  his own  cost.  
Materials or work described in words which so applied have a well-known technical 
or trade meaning shall be held to refer to such recognised standards as are 
applicable. 

3. SITE 

3.1. Contractor to satisfy himself about site conditions: The Contractor ensures that 
before submitting bids for the Work the Contractor has visited the Site and satisfied 
himself about the Site conditions for construction and for logistics and smooth flow 
of workmen and materials as well as permission from Authorities for this purpose. 
The Contractor has examined the Site and taken note of character of the soil and of 
the excavations, the correct dimensions of the Work, and facilities for obtaining any 
special articles called for in the Contract Documents. The Contractor has also made 
its own assessment and obtained all information on the Site constraints and on all 
matters that will affect the execution, continuation and progress, and completion of 
the Works. Any extra claims or extension of time made in consequence of any 
misunderstanding, incorrect information on any of these points or on the grounds of 
insufficient description or information shall not be entertained or allowed at any 
stage. 

3.2. It will be the responsibility of the Contractor to obtain necessary land for stacking 



 

the materials and establishing plants and equipments for carrying out the work, if 
the specified site of work is of less extents. 

3.3. Land required for the work may not be available in full.  Further land will be handed 
over as and when it is received from the Land Acquisition Authority. The Contractor 
shall not be eligible for any extra or enhance claims or for compensation due to the 
non-availability of entire land. He shall also not be eligible for any claims or 
compensative for the non- completion of the work within the agreed time and for 
continuing the work in the agreed extended period of completion due to the above 
reasons. 

3.4. In the case of any delay  in  shifting  the  utility  services  like Telephone posts, Electric 
posts, Electric overhead line and cables, water lines etc. by the utility  Department,  
the  Employer  shall  not  in  any  way be liable to pay damages  on  account  of  this  
delay,  instead  a proportionate extension of time for completion of work will be 
granted in deserving cases on application by the Contractor. 

3.5. Access to site by the contractor: The access to the Site will be shown immediately on 
award of the Contract to the Contractor and the Site shall be shared with other 
Contractors and Sub-Contractors as applicable. The Contractor shall upon being 
given such access commence the Work and diligently proceed with the execution of 
the Work in accordance with the Contract Documents. Access to the Site by the 
Contractor shall be merely a licence for carrying out the construction of the Work 
under the Contract, and the Contractor shall not by his being allowed such entry on 
the Site, acquire any right, lien or interest either in the Work carried out by him under 
the Contract or anything appurtenant or attached thereto or to any part of the Site, 
and his claim will only be in the nature of money found due and payable to him in 
accordance with the certificates issued by the Engineer-in-charge under the 
provisions contained herein. The Work shall be free from all liens, charges or claims 
of whatsoever nature from any party other than



 

the Engineer-in-charge. The Engineer-in-charge shall have a lien over all work 
performed by the Contractor, Sub-Contractors and Vendors and also for the 
materials and equipment brought on Site by them. 

3.6. Treasures, Antiquities found are property of Employer: All fossils, antiquities and 
other objects of interest or value, which may be found on the Site at the 
commencement or during the progress of the Work, shall be the property of the 
Employer. The Contractor shall carefully take out and preserve all such fossils,  
antiquities  and  objects  and  shall immediately deliver the same in  their  discovered  
state  into  the possession of the Employer. 

3.7. The Department does not undertake to construct or make available any approach 
road or other means of approach to the proposed work site and the Contractor shall 
get acquainted with the available means of approaches to the proposed site and 
quote for the various items. The Department shall not be liable for any claim raised 
later on the plea of non-availability or non-access to the site. 

 
4. Nature of contract 

4.1. The Contract shall be an item rate Contract wherein the item rates are for the 
finished work as per the Contract Documents. The estimated cost is tentative based 
on the estimated quantities and is liable to change during execution as per the actual 
quantities executed and approved by the Engineer-in charge. The Contractor 
understands and agrees that the amount payable is assessed on a re-measurable 
basis in accordance with the BOQ rates. The Contract Price shall include payment for 
the supply of all labour (including payment to his Sub-Contractors), equipment, 
materials, plant and machinery, tools, transportation, formwork, scaffolding, works 
under this contract and all applicable taxes, duties, octroi, levies, royalties, fees, 
insurance premiums, contributions towards employees benefits including Employee 
State Insurance and Provident Funds, arrangement of power and water and all 
services and activities constituting the Scope of Work defined in the General 
Conditions of Contract. The Contract Price shall also include expenses for the 
Contractor's site establishment, infrastructure, overheads & profits, establishing site 
laboratories(for works costing more than Rs. 2 Crores), first tier quality control tests, 
expenses for all rectifications including that necessitated as a result of bad quality 
and all other charges required by the Contract to be borne by the Contractor and 
necessary for the proper execution and completion of the Work under the Contract, 
in conformity with the Contract Documents and according to the best engineering 
and construction practices and to the satisfaction of the Engineer-in-charge. Goods 
& Services tax (GST), wherever legally applicable, shall be paid by the contractor to 
the concerned Authorities and the Employer shall pay the applicable GST to the 
Contractor at the time of settlement of bills for the works done as per this contract. 

4.2. No adjustment of the prices shall be allowed during the period ofthe contract for 
works for any reasons whatsoever and the prices quoted by the Contractor shall be 
deemed to be fixed for the entire contract period. For works which have a original 
period of completion up to 18(eighteen) months, and if the time of completion is 



 

extended beyond 18(eighteen) months in accordance with clause 19 of GCC, there 
shall not be any escalation in the price. 

4.3. Price Adjustment will not be applicable in any case for this contract. 

 
5. Notices, Fees, Byelaws, Regulations, etc. 

5.1. The Contractor shall comply with all applicable laws and Government Acts including 
the Byelaws or regulations of Central and / or Local Authorities relating to the Work 
in so far as labour, construction, fabrication and installation activities are concerned,  
and he shall obtain from the Central and / or Local Authorities all permissions and 
approvals required for the plying of trucks, construction machinery etc., and also for 
construction of temporary offices, labour camps, batching plant, hot mix plant, base 
camp, stores and other temporary structures in connection with the Work, and the 
Contractor shall give all notices and pay all fees and charges that are and that can be 
demanded by law there under. In the Contract Price for the Work, the Contractor 
shall allow for such compliance and work, and for the giving of all such notices, and 
shall include the payment of all such fees and charges. 

5.2. The contractor is bound to follow relevant Kerala State Government orders, 
circulars, orders and circulars of Kerala Water Authority, Kerala PWD Manuals, 
CPHEEO Manual, relevant IS Codes and Quality Manual published by PWD etc. 
prevailing at the time of contract connected to the execution of the work under the 
contract even though specific reference to these are not provided elsewhere in the 
contract conditions. 

6. Licenses and permits 

6.1. The Contractor shall directly obtain all licenses and permits for the materials under 
Government control, and those required to be obtained by the Contractor for the 
execution of the Work. The Contract Price shall include all transportation charges 
and the other expenses that may be incurred in this connection. 

7. Contract documents 

7.1. The following documents shall constitute the Contract documents: 

a. Articles of Agreement, 

b. Notice Inviting Tender 

c. Letter of Acceptance of Tender  indicating  deviations,  if  any,  from the 

conditions of Contract incorporated in the Tender document issued to the 

Bidder and/or the Bid submitted by the Bidder, 

d. Conditions of Contract, including general terms and conditions, instructions to 

Bidders, additional terms and conditions, technical terms and conditions, 

erection terms and conditions, special conditions, if any etc. forming part of 



 

the Agreement, 

e. Specifications, where it is part of Tender Documents, 

f. Scope of  works/Bills  of  quantities/schedule  of  works/quantities and 

g. Contract Drawings and finalized work programme. 

7.2. After acceptance of Tender the Contractor shall be deemed to have carefully 
examined all Contract Documents to his satisfaction. If he shall have any doubt as to 
the meaning of any portion of the Contract Documents, he shall before signing the 
Contract, set forth the particulars thereof, and submit them to the Agreement 
Authority in writing in order that such doubt may be removed. The Agreement 
Authority will provide such clarifications as may be necessary in writing to the 
Contractor. Any information otherwise obtained from the Employer or the Engineer 
shall not in any way relieve the Contractor of his responsibility to fulfil his obligations 
under the Contract. 

7.3. The Contractor shall enter  into  a  Contract  Agreement  with  the Agreement 
Authority within 28 (twenty-eight)  working  days  from  the date of 'Acceptance of 
Tender' or within such extended time as may be granted by the Employer. The date 
of despatch of Letter of Acceptance by registered post shall be the date of Acceptance 
of Tender. The performance Guarantee for the proper fulfilment of the Contract shall 
be furnished by the contractor in the prescribed form within 28 (twenty- eight) days 
of 'Acceptance of Tender'. The performance Guarantee shall be as per terms 
prescribed in the clause 7 of “Instructions to Bidders” of this Tender. 

7.4. The agreement, unless otherwise agreed to, shall be signed within 28(twenty-eight) 
working days from the date of Acceptance of Tender, at the office of the Agreement 
Authority on a date and time to be mutually agreed. The Contractor shall provide 
required details for signing of the contract like performance guarantee in copies as 
required, appropriate power of attorney and other requisite materials. In case it is 
agreed mutually that the contract is to be signed beyond the stipulated time as 
specified in clause 6.6.3 of Instruction to the Bidders, the bid security submitted with 
the tender will have to be extended accordingly. 

7.5. After the signing of the agreement with the Agreement Authority and the Contractor, 
two certified copies of the agreement are to be made. Original shall be kept with the 
Agreement authority and the Contractor shall be provided with one certified copy 
and the other certified copy shall be kept with the Engineer-in Charge. None of these 
documents shall be used for any purpose other than this Contract and the Contractor 
shall ensure that all persons employed for this Contract strictly adhere to this. 

7.6. The laws applicable to this Contract shall be the laws in force in India. 

 
8. Assignment and subletting of contract 

8.1. The Contractor shall not assign this Contract. The Contractor shall not sub-let the 



 

Contract or any part thereof other than for supply of raw materials, for minor works 
or any special type of works for which makes are identified in the Contract or as 
approved by the Engineer-in charge . Suppliers of the equipment not identified in the 
Contract or any change in the identified supplier shall be subject to approval by the 
Engineer. The experience list of such equipment vendors under consideration by the 
Contractor for this Contract shall be furnished to the Engineer for approval prior to 
procurement of all such items/equipments. Such assignment /sub-letting shall not 
relieve the Contractor from any obligation, duty or responsibility under the Contract. 
Any assignment as above without prior written approval of Engineer-in charge shall 
be void. 

9. Patent rights and royalties 

9.1. Royalties and fees for patent covering materials, articles, apparatus, devices, 
equipment or processes used in the works shall be deemed to have been included in 
the Contract Price. The Contractor shall satisfy all demands that may be made at any 
time  for  such royalties or fees and he alone shall be liable for any damages or claims 
for patent infringements and shall keep the Employer  indemnified in that regard. 
The Contractor shall, at his own cost and expense, defend all suits or proceedings 
that may be instituted for alleged infringement of any patent involved in the works, 
and, in case of an award of damages, the Contractor shall pay for such award. In the 
event of any suit or other proceedings instituted against the Employer, the same shall 
be defended at the cost and expense of the Contractor who shall also satisfy/comply 
any decree, order or award made against the Employer. But it shall be understood 
that no such machine, plant, work, material or thing for any purpose or any manner 
other than that for which they have been furnished and installed by the Contractor 
and specified under these specifications. Final payment to the Contractor by the 
Employer will not be made while any such suit or claim remains unsettled. In the 
event any apparatus or equipment, or any matter thereof furnished by the 
Contractor, is in such suit or proceedings held to constitute infringement, and its use 
is enjoined, the Contractor shall, at his option and at his own expense, either procure 
for the Employer, the right to continue use of said apparatus, equipment or part 
thereof, replace it with non-infringing apparatus or equipment or modify it, so it 
becomes non-infringing. 

 
10. Variation in quantity 

10.1.  The Employer/Engineer-in charge reserves the right to vary the quantities of 
items or groups of items to be ordered as specified in the Bill of quantities, as may be 
necessary, during the execution of the Contract. The following are defined for the 
purpose of this clause  
10.1.1. Abnormally High Quoted Rate (AHQR) -Items for which the quoted rate 

is having a deviation of more than 25% over the corresponding rate in the 
technically sanctioned estimate.  

10.1.2. Abnormally Low Quoted Rate (ALQR) -Items for which the quoted rate is 
having a deviation of less than 25% below the corresponding rate in the 
technically sanctioned estimate. 

10.1.3. For AHQR items, the Contractor is bound to execute up to the agreed 



 

quantity. In case of variation over the agreed quantity, the admissible rate for 
the excess quantity shall be limited to the technically sanctioned estimate rate 
modified by the overall tender excess/tender deduction subjected to a 
maximum of the PWD local market rate prevailing at the time of ordering the 
excess quantity.  

10.1.4. For other items, the Contractor is bound to execute up to 25% over the 
agreed quantity. In case of variation over 25% of the agreed quantity, the 
admissible rate for the excess quantity shall be limited to the technically 
sanctioned estimate rate modified by the overall tender excess/tender 
deduction subjected to a maximum of the PWD local market rate prevailing at 
the time of ordering the excess quantity.  

10.1.5. No increase shall be permitted within the original contract period and the 
rate in excess of market rate shall not be given under any circumstances. Upon 
rate revision shall be considered only in exceptional cases which shall be 
approved by the Employer for the enhanced rates based on the 
recommendation of the Engineer.  

10.1.6. Subjected to clause 10.1.3 and 10.1.4, the department reserves the right 
to arrange such varied quantities of works through a separate contract.  

10.1.7. For percentage rate contracts, in case of variation in quantities over 25% 
of agreed quantity, no change in rate will be permitted under any circumstances. 

10.2. The Contractor is bound to carry out sinking of wells increase up to 10 meter 
(ten meter) extra depth beyond the estimated design depth and rate for which shall 
be paid as per schedule of rate and extra item conditions in case such items are 
included in the contract. In case of pile foundation, precast or cast in site, the same 
conditions as above shall apply. 

11. Deductions from contract price 

11.1. All costs, damages or expenses, which the Employer may have paid, for which 
under the Contract the Contractor is liable, will be claimed by the Employer. The 
Engineer-in charge shall deduct the amount, from any moneys due or becoming due 
by him to the Contractor under the Contract or may be recovered by actions of law 
or otherwise, if the Contractor fails to satisfy the Employer of such claims. 

 
12. Insurance 

12.1. The Contractor shall provide, in the  joint  names  of  the  Employer and the  
Contractor, insurance  covers in two parts, i.e. (a) from the start date to the 
completion date, and (b) for the Defect Liability period, in the amounts and 
deductibles stated in the Contract Data for the  following events which are due to the 
Contractor's risks: 

a. loss of or damage to the Works, Plants and Materials; 

b. loss of or damage to Equipment; 

c. loss of or damage of property (except the Works, Plant, Materials and 
Equipment) in connection with the Contract; 



 

d. Workman compensation policy to cover personal injury or death. 

12.2. Policies and Certificates for insurance shall be delivered by the Contractor to 
the Engineer’s approval before the Start Date. All such insurance shall provide for 
compensation to be payable in the types and proportions of currencies required to 
rectify the loss or damage incurred. 

12.3. If the Contractor does not provide any of the policies and certificates required, 
the Engineer-in charge may effect the insurance which the Contractor should have 
provided and recover any such premiums which the Employer has paid from the 
payments otherwise due to the Contractor or, if no payment is due, the payment of 
the premiums shall be a debt due. 

12.4. Alterations to the terms of insurance shall not be made without the approval 
of the Employer. 

12.5. Both parties shall comply with any conditions of the insurance policies. 

12.6. Premium for all insurance policies shall be paid and borne by the Contractor 
and shall not be reimbursable. The Contractor shall provide to the Engineer-in-
Charge all policies of insurance in original. These policies shall be fully executed and 
shall state that the policies cannot be cancelled until completion of the Contract or 
completion of defects liability period and any extensions thereof. The Contractor 
shall obtain similar policies from all Sub-Contractors and thereby assume 
responsibility for any claims or losses to the Employer and Engineer-in- charge 
resulting from failure of any of the Sub-Contractors to obtain adequate insurance 
protection in connection with their work and shall indemnify and keep indemnified 
the Employer and Engineer-in-charge including their employees, officers, servants, 
agents and any other person moving in the premises, accordingly. 

12.7. Unlimited liability: In addition to the liability imposed by law upon the 
Contractor for injury (including death) to persons or damage to property by reason 
of the negligence of the Contractor or his agents, which liability is not impaired or 
otherwise affected hereby, the Contractor hereby assumes liability for and agrees to 
save the Employer and Engineer-in-Charge including their employees, officers, 
servants, agents and any other person moving in the premises harmless and 
indemnifies them from every expense, liability or payment by reason of any injury 
(including death) to persons or damage to property suffered through any act or 
omission of the Contractor, his employees, agents, servants, workmen, suppliers or 
any of his Sub-Contractors, or any person directly or indirectly employed by any of 
them or from the conditions of the Site or any part of the Site which is in the control 
of the Contractor or his employees or any of his Sub-Contractors, or any one directly 
or indirectly employed by either of them or arising in any way from the Work. 

12.8. All insurance claims, payable by the insurers, shall be paid to the Employer 
which shall be released to the Contractor in instalments as may be certified by the 
Engineer-in-charge for the purpose of rebuilding or replacement or repair of the 
works and/or goods destroyed or damaged for which payment was received from 
the insurers. 



 

13. Liability for accidents and damages 

13.1. Under the Contract, the Contractor shall be responsible for any loss or damage 
to the works under this contract until the works are completed and taken over in 
accordance with the Contract. 

14. Time of Completion 

14.1. Time: “the essence of the contract”: The time allowed for carrying out the Work 
as entered in the tender shall be strictly observed by the Contractor and shall be 
deemed to be of the essence of the Contract and shall be reckoned from the date of 
handing over the site to the Contractor. The Work shall proceed with due diligence 
until Final Completion. The Contractor shall prepare a Construction Programme with 
time schedule keeping in view the completion period stipulated for specific portions 
of the Work and also the overall completion time and submit the same for the 
approval of the Tendering Authority after the receipt of letter of acceptance or 
selection notice. The approved work programme shall be made as part of the 
contract agreement. The Contractor shall comply with this time schedule. In the 
event of the Contractor failing to comply with the overall and individual milestones 
contained in the time schedules, he shall be liable to pay liquidated damages as 
provided for in this Contract. 

14.2. Completion Period: The Date of commencement will be the date of site 
handover or the 10th day after agreement whichever is earlier. The Milestone dates 
shall be those specified in the Contract Data or as mutually discussed and agreed. In 
case the Contractor fails to meet the above stipulated completion period or milestone 
achievement period, Contractor shall be liable to pay to the Employer, liquidated 
damages as specified in Clause 15 of General Conditions of Contract. In addition to 
his own work in the overall time period, the Contractor shall provide for the works 
of other Sub-contractors and Vendors, including those employed directly by the 
Employer / Engineer-in-Charge. 

14.3. The contractor has to take over charge of the site by signing the 
acknowledgement form and commence the work within 10 days from the date of 
execution of agreement. 

14.4. If the site is not taken over by the contractor by signing the acknowledgement 
form, Engineer will forward the filled up form by registered/speed post,  recording  
the  date  of  taking  over  as  the  tenth day from the date of execution of agreement 
unless otherwise decided. 

14.5. The contractor has to resubmit the acknowledgement form duly signed within 
three days of receipt and commence the works. 

14.6. Unless otherwise decided by the agreement authority, it shall be deemed that 
the contractor has taken over charge of the site on the tenth day from the date of 
agreement irrespective of whether he has received the acknowledgement by post or 
has resubmitted it with his signature. The work will be terminated at his risk and 
cost if the contractor does not resubmit the acknowledgement form and commence 



 

the work as required under 14.3. 

14.7. Recovery towards risk and cost will be made from the performance guarantee, 
if the contractor does not turn up to take charge of the site within the time prescribed 
under 14.3, he shall be demoted to a lower category as per the rules for registration 
of contractors. 

14.8. The works shall be carried out in accordance with the programme submitted 
by the contractor and agreed to by the Agreement Authority at the time of executing 
agreement and updated subsequently with the approval of the Agreement Authority. 

15. Liquidated damages(LD) 

15.1. If the Contractor fails to maintain the required progress in terms of the agreed 
time and progress chart or to complete the work and clear the site on or before the 
date of completion of Contract or extended date of completion, he shall without 
prejudice to any other right or remedy available under the law to the Employer on 
account of such breach, pay as compensation/ Liquidated damages @ 0.1(point one) 
of the agreed Probable Amount of Contract (PAC) per week of delay or part thereof. 
The aggregate of such compensation / compensations shall not exceed 10 (ten) 
percent of the agreed PAC. This will also apply to items or group of items for which 
separate period of completion has been specified. The amount of compensation may 
be adjusted or set off against any sum payable to the contractor under this or any 
other contract with the Employer. 

15.2. The Employer, if satisfied, that the work can be completed by the Contractor 
within a reasonable time after the specified time of completion, may allow further 
extension of time at its discretion as per clause 19. In the event of extension granted 
being with Liquidated Damages, the Employer will be entitled without prejudice to 
any other right or remedy available in that behalf, to recover from the Contractor as 
agreed damages equivalent to @ 0.1(point one) of the agreed Probable Amount of 
Contract (PAC)   per week of delay or part thereof. 

15.3. If the contractor achieves balance milestones, even though he has failed to 
achieve initial milestones, and the work has been completed in the specified/original 
time of completion, the Agreement Authority may release the already levied 
liquidated damages at his sole discretion. 

15.4. The Agreement Authority, if not satisfied that the works can be completed by the 
Contractor and in the event of failure on the part of the Contractor to complete work 
within further extension of time allowed as aforesaid, shall be entitled, without 
prejudice to any other right, or remedy available in that behalf, to terminate the 
contract. 

15.5. The Agreement Authority, if not satisfied with the progress of the contract and 
in the event of failure of the Contractor to recoup the delays in the mutually agreed 
time frame, shall be entitled to terminate the contract. 

15.6. In the event of such termination of the contract as described in clauses 15.4 



 

and 15.5 or both, the Employer, shall be entitled to recover Liquidated Damages up 
to ten percent (10%) of the contract value and forfeit the performance guarantee or 
Performance Security Deposit made by the Contractor to make good the losses 
besides getting the work completed by other means at the risk and cost of the 
Contractor. 

15.7. The Employer may waive the payment of compensation in the case of 
contracts where milestones are fixed, depending upon merit of the case, on request 
received from the Contractor if the entire work is completed within the date as 
specified in the Contract or as validly extended without stipulating any penalty. 

16. Bonus for timely Completion 

16.1. Bonus will be paid to the bidder at the rate of 1% of the estimated PAC of the 
work subject to a maximum of Rs.5 lakhs (Five lakhs) for completion of work within 
the 85 % of the original time of completion in case of works which exceed TS power 
of Superintending Engineer. The amount of bonus, if payable, shall be paid along with 
final bill after completion of Work. 

17. Contractor's default 

17.1. If the Contractor shall neglect to execute  the  works  with  the diligence and 
expedition or shall refuse or neglect to comply with any reasonable orders given to 
him, in writing by the Engineer in connection with the works or shall contravene the 
provisions of the Contract, the Agreement Authority may give notice  in  writing  to  
the  Contractor  to make good the failure,  neglect  or  contravention  complained  of.  
Should the Contractor fail to comply with the notice within thirty (30) days from the 
date of service thereof, then  and  in  such  case  the  Agreement Authority shall be at 
liberty to employ other workmen and forthwith execute such part of the works as 
the Contractor may have neglected to do or if the Agreement Authority shall think 
fit, it shall be lawful for him, without prejudice to any other right he may have under 
the Contract, to take the works wholly or in part thereof and in that event the 
Employer shall have free use of all Contractor's  equipment  that  may  have  been at 
the time on the site in connection with the works  without  being responsible to the 
Contractor for fair wear and tear thereof and to the exclusion of any right of the  
Contractor  over  the  same,  and  the Agreement Authority shall be entitled to retain 
and apply any  balance which may otherwise be due on the Contract by him to the 
Contractor, or such part thereof as may be necessary, the payment of the cost of 
executing the said part of the works or of completing the works as the case may be 
plus a fine of 20 percent of the value of work so carried out. If the cost of completing 
the works or  executing  a  part  thereof  as aforesaid plus a fine of 20 percent of the  
value  of  work  so  carried  out shall exceed the balance due to the Contractor, the  
Contractor shall pay such excess.  Such payment of excess amount shall be 
independent of the liquidated damages for delay, which the Contractor shall have to 
pay if the completion of works is delayed. In addition, such action by the Agreement 
Authority as aforesaid shall not relieve the Contractor of his liability to pay liquidated 
damages for delay in completion of works as defined in clause 15. The termination 
of the Contract under this clause shall not entitle the Contractor to reduce the value 



 

of the performance bank guarantee nor the time thereof.  The  performance  
guarantee  shall be valid for the full  value  and  for  the  full  period  of  the  Contract 
including Defects Liability Period. 

17.2. If the Contractor fails to complete the work and the Agreement is cancelled, 
the amount due to him on account of work executed by him, if payable, shall be paid 
to him only after due recoveries as per the provisions of the Contract and that too 
after alternative arrangements to complete the work has been made. 

 
18. Delays by Employer or his authorised agent 

18.1. In case the Contractor's performance is delayed due to any act of omission on 
the part of the Employer or his authorized agents, then the Contractor shall be given 
due extension of time for the completion of the works, to the extent such omission 
on the part of the Employer has caused delay in the Contractor's performance of his 
work. Regarding reasonableness or otherwise of the extension of time, the decision 
of the Engineer shall be final. The reasons for such delays shall be recorded in the 
hindrance register as per clause 19.2 and shall be certified by the Field Engineers in 
charge of the work. 

18.2. Any delay in finalisation of mutual agreement in regard to any of the 
Contractor’s claim against any act of omission on the part of the Employer or his 
authorised agents should not result in any work stoppage /further delay on the part 
of the Contractor. 

 
19. Extension of time of completion 

19.1. On happening of any events causing delay as stated hereinafter, the Contractor 
shall intimate immediately in writing to the Engineer-in- charge: 

a. due to any reasons defined as Force Majeure. 

b. non-availability of stores which are the responsibility of the Employer 

to supply 

c. non-availability or breakdown of tools and plant to be made available 

by the Employer 

d. Inclement weather conditions 

e. delay on the part of the Contractors or tradesmen engaged by the 

Employer not forming part of the Contract, holding up further progress 

of the work 

f. non-availability of design or detailed  drawings  or specifications time, 

which are to be made available by the Employer during progress of the 

work 



 

g. any other causes which, at the sole discretion of the Employer is 

beyond the control of the Contractor. 

19.2. A "Hindrance Register" shall be maintained by the Departmental Officer(not 
below the rank of AE) at site to record the various hindrances, as mentioned under 
item 19.1 above, encountered during the course of execution. The entries made in 
hindrance register are to be approved by the Engineer in charge. Contractor is 
permitted to sign the register and record his remarks. 

 
19.3. The Contractor may request the Agreement Authority in writing for 

extension of time within 14(fourteen) days of happening of such event causing delay 
stating also, if practicable, the period for which extension is desired. The Agreement 
Authority may, considering the eligibility of the request, give a fair and reasonable 
extension of time for completion of the work. Such extension shall be communicated 
to the Contractor in writing by the Agreement Authority through the Engineer- in-
charge within one month of the date of receipt of such request. The Contractor shall 
however use his best efforts to prevent or make good the delay by putting his 
endeavours constantly as may be reasonably required of him to the satisfaction of 
the Engineer-in-charge. Related entries in the hindrance register shall also to be 
submitted along with the request for extension. 

19.4. When the period fixed for the completion of the Contract is about to expire, 
the question of extension of the Contract may be considered at the instance of the 
Contractor or the Employer or the both.  The extension will have to be by both party's 
agreement, expressed or implied. 

19.5. In case the Contractor does not apply for grant of extension of time within 07 
(Seven) days of hindrance occurring in execution of the work and the Employer 
wants to continue with the work beyond the stipulated date of completion for reason 
of the work having been hindered, the Engineer-in charge at his sole discretion can 
grant provisional extension of time even in the absence of application from the 
Contractor. Such extension of time granted by the Engineer-in-charge is valid 
provided the Contractor accepts the same either expressly or implied by his actions 
before and subsequent to the date of completion. Such extension of time shall be 
without prejudice to Employer's right to levy compensation under the relevant 
clause of Contract. 

20. Termination, suspension, cancellation & foreclosure of contract 

20.1. The Agreement Authority shall, in addition to other remedial steps to be  taken 
as provided in the conditions of Contract, be entitled to cancel the Contract in full or 
in part, if the Contractor 

a. makes default in proceeding with the works with due  diligence and continues 

to do so even after a notice in writing from the Engineer-in charge, then on 

the expiry of the period as specified in the notice, or 

b. commits default/breach in complying with any of the terms and conditions of 



 

the Contract and does not remedy it or fails to take effective steps for the 

remedy to the satisfaction of the Engineer-in charge, then on the expiry of the 

period as may be specified by the Engineer-in-charge in a notice in writing. 

Or 

c. fails to complete the work or items of work with individual dates of 

completion, on or before the date/dates of completion or as extended by the 

Agreement Authority, then on the expiry of the period as may be specified by 

the Engineer-in-charge in a notice in writing, or 

d. shall offer or give or agree to give any person in the service of the Employer 

or to any other person on his behalf any gift or consideration of any kind as 

an inducement or reward for act/acts of favour in relation to the obtaining or 

execution of this or  any other Contract for the Employer, or 

e. shall try to obtain a Contract from the Employer by way of ring Tendering or 

other non-bonafide method of competitive Tendering, or 

f. transfers, sublets, assigns the entire work or any portion thereof without the 

prior approval in  writing  from  the  Agreement Authority. The Agreement 

Authority may by giving a written notice, cancel such transfers or sublets or 

assignment. 

20.2. The Agreement Authority shall in such an event give fifteen (15) days notice 
in writing to the Contractor informing his decision to do so. 

20.3. The Contractor upon receipt of such notice shall discontinue the work on the 
date and to the extent specified in the notice, make all reasonable efforts to obtain 
cancellation of all orders and Contracts to the extent they are related to the work 
terminated and terms satisfactory to the Employer, stop all further sub-Contracting 
or purchasing activity related to the work terminated, and assist the Employer in 
maintenance, protection, and disposition of the works acquired under the Contract 
by the Employer. 

20.4. The Contract shall stand terminated under the following circumstances unless 
the Employer is satisfied that the  legal representatives of the individual Contractor 
or of the proprietor of the proprietary concern and in  the  case  of  partnership  the  
surviving partners, are capable of  carrying  out  and  completing  the  Contract  and 
the Employer shall in any way not be liable to payment of  any compensation to the 
estate of  deceased  Contractor  and/or  to  the surviving partners of the Contractor's 
firm on account of the termination of the Contract.: 

a. If the Contractor being an individual in the case of proprietary concern or in 

the case of a partnership firm any of its partners is declared insolvent under 

the provisions of insolvency act for the time being in force, or makes any 

conveyance or assignment of his effects or composition or arrangement for the 

benefit of his creditors amounting to proceedings for liquidation or 



 

composition under any insolvency act. 

b. In the case of the Contractor being a employer, its affairs are under liquidation 

either by a resolution passed by the employer or by an order of court, not 

being a voluntary liquidation proceedings for the purpose of amalgamation or 

re- organisation, or a receiver or manager is appointed by the court on the 

application by the debenture holders of the Employer, if any. 

c. If the Contractor shall suffer an execution being levied on his/their goods, 

estates and allow it to be continued for a period of 21(twenty-one) days. 

d. On the death of the Contractor being  a  proprietary  concern  or  of any of the 

partners in the case of a partnership concern and the Agreement Authority is 

not satisfied that the legal representative of the deceased proprietor or the 

other surviving partners of the partnership concern  are  capable  of  carrying  

out  and  completing the Contract. The decision of the  Agreement  Authority  

in  this respect shall be final and binding  which  is  to  be  intimated  in writing 

to the legal representative or to the partnership concern. 

e. If the Contractor is an individual or a proprietary concern and the individual 

or the proprietor dies and if the Contractor  is  a partnership concern and one 

of the partners dies, then unless the Employer is satisfied that the legal 

representatives of the individual Contractor or of the proprietor of  the  

proprietary  concern  and  in the case of partnership the surviving partners,  

are  capable  of carrying out and completing the Contract the Employer shall 

be entitled to cancel the Contract as to  its  incomplete  part  without being in 

any way liable to payment of  any  compensation  to  the estate of deceased 

Contractor and/or to  the  surviving  partners  of the Contractor's  firm  on  

account  of  the  cancellation  of  the Contract. The decision of the Employer 

that the legal representatives of the deceased Contractor or surviving partners 

of the Contractor's firm cannot carry out and complete the Contract shall be 

final and binding on the parties. In the event of such cancellation the Employer 

shall not hold the estate of the deceased Contractor and/or the surviving 

partners of the estate  of  the deceased Contractor and/or the surviving 

partners  of  the Contractor's firm  liable  to  damages  for  not  completing  the 

Contract. 

20.5. On cancellation or on termination of the Contract, the Engineer-in- charge 
shall have powers 

a. to take possession of the site and any materials, constructional plant, 

implements, stores, etc. thereon. 

b. to carry out the incomplete work by any means at the risk of the defaulted 

Contractor 



 

c. to determine the amount to be recovered from the Contractor for completing 

the remaining work or in the event the remaining work is not to be completed 

the loss/damage suffered, if any, by the Employer after giving credit for the 

value of the work executed by the Contractor up to the time of 

termination/cancellation less on account payments made till date and value 

of Contractor's materials, plant, equipment, etc., taken possession of after 

termination/cancellation. 

d. to recover the amount determined as above, if any, from any moneys due to 

the Contractor or any account or under any other Contract and in the event of 

any shortfall, the Contractor shall be called upon to pay the same on demand. 

The need for determination of the amount of recovery of any extra 

cost/expenditure or of any loss/damage suffered by the Employer shall not 

however arise in the case of termination of the Contract for death/demise of 

the Contractor as stated in clause.20.4 (d). 

e. The inventory of up to date work and balance stores at site, 

plant/machineries, equipments and any other property of contractor utilised 

for the work shall be taken on charge by the Department after combined 

survey with the Contractor or his authorised representative. If Contractor or 

his authorised representative is not appearing for combined survey after one 

week of giving notice, inventory shall be prepared by the Department in his 

absence and the Contractor is bound to accept the same. 

f. During the currency of execution of work, contractor shall not remove his 

resources without prior permission of Engineer-in charge. 

g. Additionally, the Employer will reserve the right to debar such defaulting 

Contractor from participating in future Tenders for a minimum period of one 

year. 

20.6. Suspension of work - The Employer shall have power to suspend the progress 
of the work or any part thereof and the Engineer-in-charge may direct the Contractor 
in writing to suspend the work, for such period and in such manner as may be 
specified therein, on account of any default on the part of the Contractor, or for 
proper execution of the work for reasons other than any default on the part of the 
Contractor, or on ground of safety of the work or part thereof. In the event of 
suspension for reason other than any default on the part of the Contractor, extension 
of time shall be allowed by the Agreement Authority equal to the period of such 
suspension plus an additional time period of 25% of the suspension period or 30 
days whichever is less. Any necessary and demonstrable costs incurred by the 
Contractor as a result of such suspension of the works will be paid by the Employer, 
provided such costs are substantiated to the satisfaction of the Engineer. The 
Employer shall not be responsible for any liabilities if suspension or delay is due to 
some default on the part of the Contractor or his sub-Contractor. The work shall, 



 

throughout the stipulated period of contract, be carried out with all due diligence on 
the part of the contractor. In the event of termination or suspension of the contract, 
on account of default on the part of the contractor, as narrated hereinbefore, the 
Security Deposit and other dues of this work or any other work done under this 
Employer shall be forfeited and brought under the absolute disposal of the Employer 
provided, that the amount so forfeited shall not exceed 10% of the contract price. 

20.7. Foreclosure of Contract in full or in part - If at any time after acceptance of the 
Bid, the Employer decides to abandon or reduce the scope of the work for any reason 
whatsoever the Employer, through its Engineer-in-charge, shall give notice in 
writing to that effect to the Contractor. In the event of abandonment/reduction in 
the scope  of work, 

a. The Contractor shall, if required by the Engineer-in-charge, furnish to him 

books of accounts, papers, relevant documents as may be necessary to enable 

the Engineer-in-charge to assess the amount payable in terms of part 4.19.7 

(b), (c) and (e) above, the Contractor shall not have any claim for 

compensation whatsoever either for abandonment or for reduction in the 

scope of work, other than those as specified above. 

b. If the progress of the work or of any portion of the work is unsatisfactory, the 

Engineer-in-Charge, after giving the contractor 15(fifteen) days’ notice in 

writing, without cancelling or terminating the contract, shall be entitled to 

employ another agency   for   executing   the   job   or   to   carry   out   the   

work departmentally or contractually through tendering process, either 

wholly or partly, debiting the contractor with cost involved in engaging 

another agency or with the cost of labour and the prices of materials, as the 

case may be. The certificate to be issued by the Engineer-in-Charge for the 

cost of the work so done shall be final and conclusive and the extra cost, if any, 

shall be borne by the contractor. However, when this clause is invoked, 

penalty will not be applicable. 

21. No waiver of rights 

21.1. Neither the inspection by the Employer  or  the  Engineer  or Engineer’s 
Representatives or any of their officials, employees or agents nor any order by the 
Employer or the Engineer for payment of money or any payment for or acceptance 
of, the whole or any part of the works by the Employer or the Engineer, nor any 
extension of time, nor  any possession taken by  the  Engineer,  inspection  by  Chief  
Technical Examiner or his  authorised  representatives  and  mandatory  waiting 
period for inspection by CTE wing etc. shall operate as a waiver of any provision of 
the Contract, or of any power herein  reserved  to  the Employer, or any right to 
damages herein provided, nor shall any waiver of any breach in the Contract be held 
to be a waiver of any other or subsequent breach. 

22. Certificate not to affect right of Employer and liability of contractor 

22.1. No interim payment certificate of  the  Engineer,  nor  any  sum  paid on account, 



 

by the Employer, nor any extension of time for execution of the works granted by the 
Engineer shall affect or prejudice the rights of the Employer against the Contractor 
or relieve the Contractor of his obligations for the due performance of the Contract, 
or be interpreted as approval of the works done or of the equipment furnished  and  
no certificate shall create liability for the Employer to pay for alterations, 
amendments, variations or additional works not  ordered,  in  writing,  by the 
Engineer or discharge the liability of the Contractor for the payment of damages 
whether due, ascertained, or certified or not, or  any  sum against the payment of 
which  he  is  bound  to  indemnify  the  Employer, nor shall any  such  certificate  nor  
the  acceptance  by  him  of  any  sum paid on account or otherwise affect of prejudice 
the  rights  of  the Contractor against the Employer. 

23. Grafts and commissions etc. 

23.1. Any graft, commission, gift or advantage given, promised or offered by or on 
behalf of the Contractor or his partner, agent, officers, director, employee or servant 
or any one of his or their behalf in relation to the obtaining or to the execution of this 
or any other Contract with the Employer, shall, in addition to any criminal liability 
which it may incur, subject the  Contractor to the  cancellation  of this and all other 
Contracts and also to payment of any loss  or  damage  to  the  Employer  resulting 
from any cancellation. The Employer/Engineer shall then be entitled to deduct the 
amount so payable from any moneys otherwise due to the Contractor under the 
Contract. 

24. Language and measures 

24.1. All documents pertaining to the Contract including specifications, schedules, 
notices, correspondence, operating and maintenance instructions, drawings or any 
other writing shall be written in English language. The metric system of 
measurement shall be used exclusively in the Contract. Measurements, quantities, 
prices or rates and amounts shall have two digit precision. 

25. Release of information 

25.1. The Contractor shall not communicate or use in advertising, publicity, sales 
releases or in any other medium photographs or other reproduction of the works 
under this Contract, or descriptions of the site, dimensions, quantity, quality or other 
information, concerning the works unless prior written permission has been 
obtained from the Employer. 

26. Completion of contract 

26.1. Unless otherwise terminated under the provisions of any other relevant 
clause,  this  Contract  shall  be  deemed  to  have  been  completed at the expiration 
of the Defects Liability Period   as   provided   for   under the clause 46. 

27. Enforcement of terms 

27.1. The failure of either party to enforce at any time of the provisions of this Contract 
or any rights in respect thereto or to exercise any option herein provided, shall in no 



 

way be construed to be a waiver of such provisions, rights or options or in any way 
to affect the validity of the Contract. The exercise by either party of any of its rights 
herein shall not preclude or prejudice either party from exercising the same or any 
other right it may have hereunder. 

28. Engineer 's decision 

28.1. In respect of all matters which are left to the decision of the Engineer including 
the granting or with holding of the certificates, the Engineer shall, if required to do 
so by the Contractor, give in writing a decision thereon. 

28.2. If in the opinion  of  the  Contractor,  a  decision  made  by  the Engineer is not in 
accordance with the  meaning  and  intent  of  the Contract, the Contractor may file 
with  the  Engineer  within  15(fifteen) days after receipt of the decision, a written 
objection to  the  decision. Failure to file an objection within the allotted time will be 
considered as acceptance of the Engineer’s decision and the decision shall become 
final and binding. 

28.3. The Engineer's decision and the filling of the written objection thereto shall be a 
condition precedent to the right to any legal proceedings. It is the intent of the 
agreement that there shall be no delay in the execution of the works and the decision 
of the Engineer as rendered shall be promptly observed. 

29. Co-operation with other Contractors, Consultants & Engineers 

29.1. The Contractor shall co-operate with the Employer's other Contractors 
Consultants and consulting Engineers, if employed in the site, and freely exchange 
with them such technical information as is necessary for the satisfactory execution 
of works. 

30. Variations or additions 

30.1. No alterations, amendments, omissions, suspensions or variations of the 
works (hereinafter referred to as “Variation”) under the Contract as detailed in the 
Contract documents, shall be made by the Contractor except as directed in writing 
by the Engineer, but the Engineer  shall have full power subject to the provision 
hereinafter contained from time to time during the execution of the Contract, by 
notice in writing, to instruct the Contractor to make such variation without prejudice 
to the Contract. The Contractor shall carry out such variation and be bound by the 
same conditions as far as applicable as though the said variation occurred in the 
Contract documents. If any suggested variation would, in the opinion of the 
Contractor, if carried out, prevent him from fulfilling any of his obligations or 
guarantees under the Contract, he shall notify the Engineer there of in writing and 
the Engineer shall decide forthwith, whether or not the same shall be carried out and 
if the Engineer confirm his instructions, Contractor's obligations and guarantees 
shall be modified to such an extent as may be mutually agreed. Any agreed difference 
in cost occasioned by any such variation shall be added to or deducted from the 
Contract price as the case may be. 

30.2. In the event of the Engineer requiring any variation, such reasonable and 



 

proper notice shall be given to the Contractor to enable him to work his 
arrangements accordingly, and in cases where goods or materials are already 
prepared or any design, drawings of pattern made or work done requires to be 
altered, a reasonable and agreed sum in respect there of shall be paid to the 
Contractor. 

30.3. In any case in which the Contractor has received instructions from the 
Engineer as to the requirement of carrying out the altered or additional substituted 
work which either then or later on, will in the opinion of the Contractor, involve a 
claim for additional payments, the Contractor shall immediately and in no case later 
than ten (10) days, after receipt of the instructions aforesaid and before carrying out 
the instructions, advise the Engineer to that effect. But the Engineer shall not become 
liable for the payment of any charges in respect of any such variations, unless the 
specifications of the same shall be confirmed in writing by the Engineer. 

30.4. If any variation in the works, results in reduction of Contract price, the parties 
shall, agree, in writing, so to the extent of any change in the price, before the 
Contractor proceeds with the change. 

30.5. In all the above cases, in the event of a disagreement as to the reasonableness 
of the said sum, the decision of the Engineer shall prevail. 

30.6. Notwithstanding anything stated above in this clause, the Engineer shall 
have the full power to instruct the Contractor, in writing, during the execution of the 
Contract, to vary the quantities of the items or groups of items. The Contractor shall 
carry out such variations and be bound by the same conditions, as though the said 
variations occurred in the Contract documents. However, the Contract price shall be 
adjusted at the rates and the prices provided for the original quantities in the 
Contract. 

31. Replacement of defective parts and materials 

31.1. If during the progress of the works the Engineer shall decide and inform in 
writing to the Contractor, that any part of work or materials used therein is unsound 
or imperfect or has furnished any work is inferior than the quality specified, the 
Contractor on receiving details of such defects or deficiencies shall at his own 
expense within seven (7) days of his receiving the notice, or  otherwise, within such 
time  as may be reasonably necessary for making it good, proceed to alter, re- 
construct or remove such work and furnish fresh materials up to the standards of 
the specifications. 

31.2. In case the Contractor fails to do so, the Engineer may on giving the Contractor 
seven (7) days' notice in writing of his intentions to do so, proceed to remove the 
portion of the works or materials so complained of and, at the cost of the Contractor, 
perform all such work or furnish all such equipment provided that nothing in this 
clause shall be deemed to deprive the Employer of or affect any rights under the 
Contract which the Employer may otherwise have in respect of such defects and 
deficiencies. 

31.3. The Contractor's full and extreme liability under this clause shall be satisfied 



 

by the payments to the Employer of the extra cost, of such replacement procured, 
including erection, as provided for in the Contract, such extra cost being the 
ascertained difference between the price paid by the Employer for such 
replacements and the Contract price portion for such defective work and 
repayments of any sum paid by the Employer to the Contractor in respect of such 
defective work. Should the Employer not so replace the defective work or materials, 
the Contractor's extreme liability under this clause shall be limited to repayment of 
all sums paid by the Employer under the Contract for such defective works or works 
using the defective materials. 

32. Defence of suits 

32.1. If any action in court is brought against the Employer or Engineer or an officer 
or agent of the Employer for the failure or neglect on the part of the Contractor to 
perform any acts, matters, covenants or things under the Contract, or for damage or 
injury caused by the alleged omission or negligence on the part of the Contractor, his 
agents, representatives or his sub-Contractors, workmen, suppliers or employees, 
the Contractor shall in all  such  cases indemnify  and keep the Employer, and the 
Engineer and/or his representative, harmless from all losses, damages, expenses or 
decrees arising out of such action. 

33. Limitations of liabilities 

33.1. The final payment by the Employer in pursuance of the Contract shall mean the 
release of the Contractor from all his liabilities under the Contract. Such final 
payment  shall  be  made  only  at  the  end  of  the defects liability period as detailed 
in clause 46 and till such time as the Contractual  liabilities  and  responsibilities  of  
the  Contractor,  shall prevail. All other payments made under the Contract shall be 
treated as on account payments. 

34. Taxes, Permits & Licenses 

34.1. The Contractor shall be liable and pay all taxes, duties, levies, royalties etc. 
lawfully assessed against the Contractor in pursuance of the Contract. In addition the 
Contractor shall be responsible for payment of all Indian duties, levies and taxes 
lawfully assessed against the Contractor for his personal income and property. This 
clause shall be read in conjunction with clause 3.3.6 of section Instruction to Bidders. 

35. Payments 

35.1. The payment to the Contractor for the performance of the works under the 
Contract will be made by the Employer as per the guidelines and conditions specified 
herein. All payment made during the Contract shall be on account payments only. 
The final payment will be made on completion of all the works and on fulfilment by 
the Contractor of all his liabilities under this contract and also after issue of 
Completion Certificate by the Agreement Authority. 

35.2. All payments under the Contract shall be in Indian Rupees only. 

35.3. All such interim payments shall be regarded as payment by way of advances 



 

against final payment only and shall not preclude the requiring of bad, unsound and 
imperfect or unskilled work to be rejected, removed, taken away and reconstructed 
or re-erected. Any certificate given by the Engineer-in-Charge relating to the work 
done or materials delivered forming part of such payment, may be modified or 
corrected by any subsequent such certificate(s) or by the final certificate and shall 
not by itself be conclusive evidence that any work or materials to which it relates 
is/are in accordance with the contract and specifications. Any such interim payment,  
or any part thereof  shall not in any respect conclude, determine or affect in any way 
powers of the Engineer-in-Charge under the contract or any of such payments be 
treated as final settlement and adjustment of accounts or in any way vary or affect 
the contract. 

35.4. Pending consideration of extension of date of completion, interim payments 
shall continue to  be  made  as  herein  provided  without prejudice to the right of the 
department to take action under the terms of this contract for delay in the 
completion of work, if the extension of date of completion is not granted by the 
competent authority. 

35.5. The bill for a work shall be submitted only with the quality control certificates 
and Test Result sheets for all items in the Bill as required by the relevant provisions 
of the PWD Quality Control Manual/CPHEEO Manual or as listed in the Contract data. 
Disbursing officers shall effect payment only after ensuring the QC test results 
furnished for the items covered in the bill confirm to standards prescribed which are 
detailed in the PWD Quality Control Manual/CPHEEO Manual. 

35.6. The Contractor will be required to produce income-tax and sales tax clearance 
certificates before the final payment and release of Performance Security Deposits. 

36. Method of measurement and Bill Preparation: 

36.1. All Works shall be measured for making payments to the Contractor. To 
evaluate Work under this Contract and instructed as per work order/change orders 
issued by the Engineer-in-Charge, the standard method of measurement in 
accordance with the Standards laid down by CPWD Specifications Vol-I and II or 
Bureau of Indian Standards (IS: 1200) shall be followed. However if definite methods 
of measurements are stipulated in the Schedule of Rates or Specifications, then the 
same shall supersede BIS methods and shall be followed. In the event of any dispute 
with regard to the method of measurement of any work, the decision of the Engineer-
in-Charge shall be final and binding and no extra claims shall be entertained or 
allowed at any stage in this regard. 

36.2. The bills shall be prepared by the Departmental officers as per the procedure 
laid down in revised PWD Manual with amendments thereof if any. 

36.3. Measurements for the works under this contract shall be made electronically 
through the online software system (PRICE software) of the Government. The 
Contractor shall use his login facility in the above Online system where in he can 
view, accept/reject the measurements of work done. The Contractor shall 
accept/reject the measurements within seven days of recording of measurements. If 



 

the contractor fails to accept/reject the measurements within the above period, it 
shall be deemed that, the Contractor has accepted the measurements and bills shall 
be prepared accordingly by the Departmental Officers. For works costing more than 
Rs. 5 Crores, the Contractor shall record the measurements electronically through 
the online software system (PRICE software) using his login credentials. The 
Contractor shall submit the recorded measurement through online to the concerned 
Field Engineer periodically for verification and check measurement. For recording 
measurements, the Contractor shall abide by all the prescribed rules for 
measurements recording, verification, check measurement and super checking 
prevailing in the Department. 

37. Covering up: 

37.1. The Contractor shall give at least 24 hours clear notice in writing to the 
Engineer-in-Charge before covering up any of the Work in foundations or any other 
such areas in order that inspection of the Work may be carried out for maintaining 
proper quality control. In the event of the Contractor failing to provide such notice 
he shall, at his  own expense, uncover such Work as required to allow the inspection 
to be taken and thereafter shall reinstate the Work to the satisfaction of the 
Engineer-in-Charge. Each stage of all hidden works shall be approved by the 
Engineer-in charge before executing the next stage. 

38. Rectification of improper work noticed: 

38.1. If it shall appear to the Engineer-in-Charge during the progress of the Work 
that any work has been executed with unsound, imperfect or unskillful workmanship 
or with materials of any inferior description or that any materials or articles 
provided by the Contractor for the execution of the Work are unsound or of a quality 
inferior to that contracted for or otherwise not in accordance with the Contract, the 
Contractor shall, on demand in writing from the Engineer-in-Charge specifying the 
work, materials or articles complained of, notwithstanding that the same may have 
been passed and certified, forthwith rectify or remove and reconstruct the work so 
specified in whole, or in part as the case may require or as the case may be, remove 
the materials or articles so specified and provide other proper and suitable materials 
or articles at his own proper charge and cost and in the event of his failing to do so 
within a period so specified by the Engineer-in-Charge in his demand aforesaid, the 
Engineer-in-Charge may rectify or remove and re-execute the work or remove and 
replace with others, the materials or articles complained of as the case may be at the 
risk and expense in all respects of the Contractor, and deduct the expenses from the 
Performance Security Deposit any sums that may be due at any time thereafter to 
the Contractor or from his performance guarantee. 

 
39. Rates for the extra, additional, altered or substituted items 

39.1. Employer reserves the right to alter the Scope of Work (See Clause 
10 and 30) and consequently the Contract Price shall be suitably adjusted for such 
changes by applying the approved rates. All change orders shall be issued by the 
Engineer-in-Charge and the onus shall be on the Contractor to obtain such prior 



 

written consent of the Engineer- in-Charge/Employer. 

39.2. There shall be an order in writing to execute the extra item of work duly signed 
by the Agreement Authority before its commencement. 

39.3. If the contractor finds, after examining the specifications and plans that extras 
are involved, he should give notice to the Engineer-in charge to this effect and shall 
proceed with the execution of the extra item only after receiving instructions in 
writing from Engineer-in charge and Agreement Authority. 

39.4. Extra items may be classified as new, additional, substituted or altered items, 
depending, on their relation or otherwise to the original item or items of work. 

39.5. The rates for extra items shall be worked out as below 

39.5.1. In the case of extra items whether additional, altered or substituted, for 
which similar items exists in the contract,  the  rates shall be derived from the 
original item by appropriate adjustment of cost of affected components. The 
percentage excess or deduction of the contract rate of the original item with 
reference to the departmental estimated rate shall be applied in deriving the 
rates for such items. The Engineer’s interpretation as to what is a similar class 
of work shall be final and binding on the Contractor. 

39.5.2. In the case of extra items whether additional, altered or substituted and 
for which similar items do not exist in the contract and rates exists in the 
prevailing departmental data rate, the rates shall be arrived at on the basis of 
the departmental data rate at the time of issuing technical sanction modified by 
overall tender excess/tender deduction except on cost of departmental material. 

39.5.3. In the case of extra items whether additional, altered or substituted, for 
which the rates cannot be derived from similar items in the contract, and only 
partly from the departmental schedule of rates the rates for such part or parts 
of items which are not covered in the schedule of rates shall be determined by 
the Engineer-in charge on the basis of the prevailing market rates(if available in 
the LMR published by the Department the same shall be taken) giving due 
consideration to the analysis of the rate furnished by the contractor with 
supporting documents, including contractor's profit, overheads and other 
allowed charges if any. This shall be added on to the departmental rate 
(including contractor's profit, overheads and allowed other allowed charges if 
any) at the time of issuing technical sanction modified by overall tender 
excess/tender deduction except on cost of departmental material and market 
rate items. 

39.5.4. In the case of extra item  whether  altered  or  substituted,  for  with the 
rates cannot be derived either from- similar item of work in the contract or from 
the departmental schedule of rates, the  contractor shall within 14 days of the 
receipt of the order to carry out  the said extra item of work communicate to the 
Engineer-in charge the rate which he proposes to claim for the item, supported 
by analysis of the rate claimed and the department shall within one month 



 

 

thereafter determine the rate on the basis of the market rate(if available in the 
LMR published by the Department the same shall be taken) giving consideration 
to the  rate  claimed  by  the  contractor,  after  applying the tender deduction 
except on cost of departmental material and market rate items. Tender excess, if 
any, will not be applied. 

39.5.5. In all the above cases,  the  approved  rates  for  extra, additional, altered 
or substituted items  shall  not  exceed  the  rate which is arrived on  the  basis  
of the prevailing  local market  rates of the Department(published as per 
Government guidelines) at the time of ordering or executing the extra item 
whichever is earlier. 

39.5.6. Wherever the term "Departmental data rate" appears, it shall mean the 
rate derived from the prevailing Departmental schedule of rate and data and 
shall include conveyance charges and contractor's profit. 

39.5.7. Wherever, the term “tender excess or tender deduction” appears, it 
shall mean the overall percentage variation of estimated PAC and agreed PAC of 
the original contract. 

39.6. In cases in which the contractor has executed extra items not contemplated in
 the  agreement but the rates of  which require 
sanctioning of higher authorities the Division Officer may in such case, sanction 
advance up to an amount not exceeding 75 per cent of the amount for the items at 
the rate worked out and certified by the Engineer-in-Charge.  The Assistant 
Engineer shall in all such cases promptly record all authorised extra items executed 
by the contractor including detailed measurements  and
 quantities thereof in the Measurement Book. He shall neither 
enter any rate for the same in the Measurement Book nor include such extra items 
in the body of the bill. When the bill is received in the Sub Division, the sub Division 
Officer shall prepare a separate statement for those extra items showing the items 
executed, quantity of each items rate for each item worked out by him based on 
agreement, conditions and amount for each item on the basis of the rate worked out 
by him, He shall also furnish a certificate to the effect that he has personally 
examined all the extra items and they are bonafide the amount payable for these 
items will not be less then Rs (amount to be specified) and that there is no objection 
in paying 75 per cent of  this  amount  as  a  secured  advance  On  receipt  of the bill 
with the above statement and certificate the Division Officer may make payment not 
exceeding the amount recommended by  the  sub Division Officer as a lump  sum  
secured  for  extra  items  of  works  done but not billed for. 

39.7. For percentage rate contracts, the rate of extra item shall be arrived by 
applying the percentage tender excess/ tender deduction to the departmental data 
rate excluding the cost of departmental materials and market rate items as per the 
original schedule on which the tender is invited. 

39.8.  Wherever, the term “Market rate” appears in the clause 39, it shall mean all 
rates other than departmental schedule of rates currently CPWD Delhi SoR.  



 

 

40. Price adjustment will not be applicable in any case for this contract. 

41. Deductions for uncorrected work: 

41.1. If the Engineer-in-Charge deems it inexpedient to get corrected or rectified 
any work of the Contractor which is defective or damaged or of substandard quality 
or is generally not in accordance with the Contract Documents, then an equitable and 
appropriate deduction shall be made thereof from the Contract Price, and the 
Engineer-in-Charge’s decision in this respect shall be final and binding on the 
Contractor. 

41.2. Furthermore if, by reason of any accident, or failure, or other event occurring 
to, in or in connection with the Work, or any part thereof, either during the execution 
of the Work or during the Defects Liability Period, any remedial or other work or 
repair shall, in the opinion of the Engineer-in-Charge, be urgently necessary for the 
safety of the Work, or any part thereof, and the Contractor is unable or unwilling to 
immediately and at once do such work or repair, the Engineer-in-Charge may employ 
and pay other persons or agencies to carry out such work or repair as the Engineer-
in-Charge may consider necessary. If the work or repair so done by other persons or 
agencies is work which, in the opinion of the Engineer-in-Charge, the Contractor was 
liable to do at his own expense under the Contract, then all expenses incurred by the 
Employer / Engineer-in-Charge in connection with such work or repair shall be 
recovered from the Contractor and shall be deducted by the Employer / Engineer-
in-Charge from any money that may be payable or that may become payable to the 
Contractor or from the Contractor’s performance guarantee. 

41.3. The defective or uncorrected work of the Contractor at any stage (during or 
after completion of work) may adversely affect or damage the work of other Vendors. 
Contractor shall at his own cost immediately rectify, correct or replace both his 
defective work as well as the work of the other Vendors so damaged, within the time 
period stipulated by the Engineer-in-Charge, so as not to effect the progress and 
quality of other Vendor’s work. In case the Contractor fails to do the necessary 
corrections to the satisfaction of Engineer-in-Charge or unduly delays the correction 
work, then the Engineer-in-Charge shall be at liberty to get the correction work done 
and if the correction work is not possible, then any extra work necessary to cover the 
defect or damage, done through same / any other Vendor at Contractor’s cost. 

41.4. Actual costs including any incidentals thereof incurred by the Engineer-in-
Charge on such corrections / extra works shall be recovered from the payments or 
any amounts due to the Contractor. 

 

42. Virtual completion of works: 

42.1. The Contractor shall complete the Works by the intended date of completion. 
In case Extension of Time has been granted, the extended date of completion shall be 
considered. The Works shall be considered as Virtually Complete only upon 



 

satisfactory correction of all defects notified by the Engineer, and only after the Work 
has been completed in every respect in conformity with the Contract Documents and 
after all the systems and services have been tested and commissioned, and after the 
Site has been cleared and the Work cleaned in accordance with Clause 78 and when 
the Agreement Authority on a report by the Engineer-in-Charge have certified in 
writing that the Work is Virtually Complete. The virtual completion certificate shall 
be issued by the Engineer-in charge within 15 days of final measurement. The 
Defects Liability Period shall commence from the date of Virtual Completion in the 
virtual completion certificate issued by the Agreement Authority. 

42.2. Should, before Virtual Completion, the Employer / Engineer-in- Charge 
decide to occupy any portion of the Work or use any part of any equipment, the same 
shall not constitute an acceptance of any part of the Work or of any equipment, unless 
so stated in writing by the Engineer-in-Charge. 

42.3. Prior to the issue of the Virtual Completion Certificate, the Contractor shall 
submit and hand-over to the Engineer-in-Charge the keys to all locks, all operation 
and maintenance manuals for systems and services, material reconciliation 
statements, warrantees, as built drawings, any spares called for in the Contract, and 
everything else necessary for the proper use and maintenance of the Work complete 
with all systems and services. 

42.4. It is clarified that all materials whether Employer supplied or not shall be 
procured by the contractor at his own cost for carrying out correction work. No 
charges shall be paid on this account. 

43.  Programme chart / milestones: 

43.1. The Contractor should strictly adhere to the agreed milestones, if any for the 
work. If the  milestones  are  not  achieved by  the  Contractor, the Contractor shall 
pay the Employer liquidated damages as per clause 15 of GCC. However, release of 
interim Liquidated Damages can be considered in case the very next Milestone is 
achieved on time. Extension of time for any milestone if allowed has to be obtained 
in writing from the Agreement Authority well in advance of completion dates. 

44. Penalty / fine for non-compliance of safety codes & labour laws: 

44.1. If the Engineer-in-Charge notifies the Contractor of non- compliance with 
safety codes as in Clause no. 68 and 69 and the labour laws etc. Contractor shall 
immediately if so directed or in any event not more than 10(ten) hours after receipt 
of such notice, make all reasonable effort to correct such non-compliance and to 
ensure that there is no reoccurrence of such non-compliance. 

44.2. If the Contractor fails to do so, the Engineer-in-Charge shall levy a fine of 
Rs.500 (Rupees five hundred only) per head per day of the total number of labourers 
employed on that particular day at site for not complying with safety codes & labour 
laws etc. 

45. Guarantees: 



 

45.1. The Contractor understands and agrees that the Engineer-in- Charge is 
expressly relying and will continue to rely on the skill and judgment of the Contractor 
in executing the Work and remedying any defects in the Work. The Contract 
represents and warrants that :- 

a. The Contractor shall perform the Work in a timely manner, in strict 

accordance with the Contract Documents, and consistent with generally 

accepted professional, construction and construction-supervision practices 

and standards provided by an experienced and competent professional 

contractor and construction supervisor rendered under the same or similar 

circumstances. 

b. The Contractor is and will be responsible to the Engineer-in- Charge for the 

acts and omissions of his Sub-Contractors and their respective employees, 

agents and invitees and all the persons performing any of the Work on behalf 

of the Contractor. 

c. Besides the guarantees required and specified elsewhere in the Contract 

Documents, the Contractor shall in general guarantee all work executed by the 

Contractor and his Sub-Contractors for Defects Liability Period from the date 

of issue of the Virtual Completion Certificate. Those parts of the Work or 

equipment or installations, for which extended guarantee periods are 

stipulated elsewhere in the Contract Documents, shall be guaranteed for such 

periods that are so stipulated. The duration of the Defects Liability Period, 

unless specified otherwise, shall be the extent of length of such guarantee 

periods. 

45.2. The Contractor represents, warrants and guarantees to Engineer, inter alias 
that: 

a. The execution of the Work shall be approved and capable of use, operation, 

performance and maintenance for accomplishing the purpose for which it has 

been built and acquired. 

b. The Work shall comply with the Specifications, Drawings, and other Contract 

Documents and that quality standards as per the PWD Quality Control 

Manual/CPHEEO Manual shall be maintained. 

c. The Work shall, for Defect Liability Period from the date of issue of the Virtual 

Completion Certificate, be free from all defects and the Work shall be of 

structural soundness, durability, ease of maintenance, weather tightness etc. 

d. The materials, workmanship, fabrication and construction shall be of the 

specified and agreed quality and all materials shall be new. 



 

e. The Work performed for the Engineer-in-Charge shall be free from all liens, 

charges, claims of whatsoever nature from any party other than the Engineer-

in-Charge. 

45.3. Where, during such guarantee periods as mentioned above, any material or 
equipment or workmanship or generally any item of work fails to comply or perform 
in conformity with the requirements stipulated in the Contract Documents or in 
accordance with the criteria and provisions of the guarantee, the Contractor shall be 
responsible for and shall bear and pay all costs and expenses for replacing and/or 
rectifying and making good such materials, equipment, workmanship, and items of 
work and, in addition, the Contractor shall be also responsible for and shall bear and 
pay all costs and expenses in connection with any damages and/or losses suffered as 
a consequence of such failure. 

45.4. All guarantees required under the Contract shall be in the format approved by 
the Engineer-in-Charge and submitted to the Engineer-in- Charge by the Contractor 
when requesting certification of the final bill. 

46. Defects liability: 

46.1. The Defect Liability Period shall be as mentioned in the Contract Data. 

46.2. Maintenance by contractor during defects liability period: All defective items 
of work and defects noticed and brought to the attention of the Contractor by the 
Engineer in writing during the Defects Liability Period shall be promptly and 
expeditiously attended to and replaced and/or rectified and made good by the 
Contractor at his own cost, to the complete satisfaction of the Engineer-in-Charge. 

46.3. Replacement and/or rectification and making good by contractors of all 
defective materials, equipment and/or workmanship during defects liability period: 
The Contractor shall replace and/or rectify and make good, at his own cost, and to 
the satisfaction of the Engineer-in- Charge, all defective items of work and defects 
arising, in the opinion of the Engineer-in-Charge, from materials, equipment, and/or 
workmanship not performing or being in accordance with the Drawings or 
Specifications or the instructions of the Engineer-in-Charge or other Contract 
Documents or the best engineering and construction practices, and which may 
appear or come to notice within Defects Liability Period after Virtual Completion of 
the Work. Any item, material or matter repaired or replaced shall receive a new 
Defects Liability Period of like duration beginning upon the date the repaired or 
replaced item, material or matter is returned for use to the Engineer-in-Charge, 
provided that the aggregate guarantee period shall not exceed 24 months. The 
Contractor shall be also liable for all costs associated with damages and/or losses 
which are a consequence of such defective items of work and defects, and such costs 
shall be recouped by Engineer-in- Charge/Agreement Authority from the Contractor 
and shall be recovered from the Performance Security Deposit held and/or from the 
Contractor's final bill (if the final bill has not been certified and paid for at the time), 
or the same would otherwise be recovered from the Contractor. Should the 
Performance Security Deposit held (and the amount in respect of the final bill if it 
has not been certified and paid for at the time) be insufficient to meet such costs, 



 

damages, losses and expenses, as determined by the Engineer-in-Charge, then the 
Contractor shall be legally bound to pay the balance amount due under the claim to 
the Engineer-in-Charge within one month of receiving notification to that effect from 
the Engineer-in-Charge. In the event of failure on the part of the Contractor to pay 
the balance amount due within one month as stated above, the Engineer-in-Charge 
shall be entitled to invoke the performance bond and the Contractor shall raise no 
objection in this regard. In respect of those parts of the Work for which longer 
guarantee periods are stipulated elsewhere in the Contract Documents, the Defects 
Liability Period for such parts of the Works shall be until the end of the respective 
guarantee period that is stipulated for each such part. No payment shall be made to 
the contractor on this account. 

46.4. All the material whether  Employer  supplied  or  not  shall  be supplied by the 
Contractor at his own cost for undertaking any correction/rectification/replacement  
of  defective/damaged  or uncorrected works. 

46.5. Maintenance  Period and Training of the Operations 

46.5.1. After the completion of the work and issue of completion certificate by 
the Executive Engineer, the system shall be run, operated and maintained 
by the contractor for a period as mentioned in contract data. The 
satisfactory and efficient functioning of all the components installed by 
the contractor for this project should be conclusively proved to the 
satisfaction of the Executive Engineer. During the period of maintenance, 
the chemicals and all other consumables and the required staff for the 
operations shall be supplied by the contractor at his cost. Only power 
charges shall be borne by the KWA. The contractor shall also train the 
Authority staff during the period of maintenance in running and 
maintaining the system independently and in an efficient manner i.e. 
during the maintenance period the Authority staff and contractors 
personnel shall be simultaneously engaged in the operation of the 
system. 

47. Final completion of the work : 

47.1. The Work shall be considered as finally complete at the end of the Defects 
Liability Period subject to the Contractor having replaced and/or rectified and made 
good all the defective items of work and defects and hand over the Work in 
accordance with clause above, to the satisfaction of the Engineer-in-Charge, and 
provided that the Contractor has performed all his obligations and fulfilled all his 
liabilities under the Contract, and when the Agreement Authority has certified in 
writing that the Works are finally complete. Such Final Completion in respect of 
those parts of the Work, for which extended guarantee periods are stipulated 
elsewhere in the Contract Documents, shall be achieved at the end of such stipulated 
guarantee periods. 

 

48. Taking over of the works 

48.1. The Contractor shall be responsible to maintain all his works till completion 



 

of the Defects Liability Period and to handover the work to the Assistant Engineer. 
In this regards the works would be jointly inspected by a team comprising of 
representatives of Contractor and the Engineer-in-Charge, for noting any 
discrepancy, defect, shortcomings. Within the time period specified by the Engineer-
in-Charge the Contractor shall rectify, correct or replace the defective works so noted 
during the joint inspection, at his own cost to the satisfaction of the Engineer-in-
Charge. On acceptance of the Contractor’s work, the contractor shall prepare the 
inventory of his works, and hand over the Work & the inventory to the Assistant 
Engineer. 

48.2. During carrying out the rectification, correction or replacement works as 
mentioned above the Contractor shall take all necessary precautions to safeguard 
the existing finishing and works of other Vendors against any damage. In case the 
works of other Vendors are damaged by the Contractor while undertaking the 
rectification / replacement work, the Contractor shall rectify / replace the works so 
damaged at his own cost to the satisfaction of the Engineer-in-Charge. 

48.3. On failure of the contractor to rectify, correct or replace the defective works 
or on undue delay on part of the contractor for the same, the Engineer-in-Charge 
shall be at liberty to undertake the correction works by itself or through any Vendor 
at the Contractor’s cost. All such costs including any incidentals thereof incurred by 
the Engineer-in-Charge shall be recovered from the Contractor’s payments or from 
any amounts due to the Contractor. 

48.4. Subject to clause 42 of this section, upon the issue of virtual completion 
certificate, the Engineer may take over the completed work for intended use. Such 
taking over  of  the  works  prior  to  completion  of the Defects Liability Period by the 
Engineer shall not discharge the contractor of his responsibilities for the  balance  
Defects Liability Period and the Defects Liability Period shall remain in force till 
completion of Defects Liability Period. 

48.5. On removal of all the defects and handing over to the Assistant Engineer upon 
successful completion of the Defects Liability Period by the Contractor, the Engineer-
in-Charge shall issue the Final Completion Certificate to the contractor and the 
Defects Liability Period shall deemed to be complete.



 

49. Force majeure 

49.1. Force Majeure is herein defined as any cause which is beyond the control of the 
Contractor or the Employer as the case may be which they could not foresee or with 
a reasonable amount of diligence could not have foreseen and which substantially 
affect the performance of the Contract, such as: 

a. Natural phenomena, including but not limited to floods, draughts, 

earthquakes and epidemics: 

b. Acts of any government, including but not limited to war, declared or 

undeclared, priorities, quarantines, embargoes, 

49.2. Provided either party shall within fifteen (15) days from the occurrence of such 
a cause notify the other in writing of such causes. 

a. The contractor will advise, in the event of his having resort to this clause by a 

registered letter duly certified by the local chamber of commerce or statutory 

authorities, the beginning and end of the clause of delay, within fifteen days 

of the occurrence and cessation of such force majeure condition. 

b. For delays arising out of Force Majeure,  the  contractor  will  not claim 

extension in completion date for  a  period  exceeding  the period of delay 

attributable to causes of Force Majeure and neither Employer nor the 

Contractor shall be liable to pay extra costs (like increase in rates, 

remobilization advance, idle  charges  for  labour and machinery etc.) 

provided it is mutually established  that  the Force Majeure conditions did 

actually exist. 

c. If any of the Force Majeure conditions exists in the place of operation of the 

Bidder even at the time of submission of the bid he will categorically specify 

them in the bid and state whether they have been taken into consideration in 

their bids. 

49.3. The Contractor or the Employer shall not be liable for delays in      performing 
his obligations resulting from any force Majeure cause as referred to and/or defined 
above. The date of completion will, subject to 



 

hereinafter provided, be  extended  by  a  reasonable  time  even  though such cause 
may occur after Contractor's  performance  of  his  obligations has been delayed for 
other causes. 

50. Intellectual property rights: 

50.1. All communications, whether written or oral, including but not limited to this 
Contract, its Annexure, Drawings, data sheets, Specifications, bills of material, 
sketches, calculations, designs and all other materials shall be treated as confidential 
and shall  be  the exclusive property of the Employer unless otherwise agreed in 
writing and must be given to the Employer upon request, but in any event all such 
materials shall be delivered to the Engineer-in-Charge upon termination/expiry of 
this Contract. 

50.2. The Contractor agrees that it and its employees, agents, Sub- Contractors and 
consultants shall not (without the prior written consent of the Employer) during the 
term of this Contract or thereafter, disclose, make commercial or other use of, give 
or sell to any person, firm or corporation, any information received directly or 
indirectly from the Engineer-in-Charge or acquired or developed in the course of the 
Work, or this Contract, including by way of example only, ideas, inventions, methods, 
designs, formulae, systems, improvements, prices, discounts, business affairs, trade 
secrets, products, product specifications, manufacturing processes, data and know-
how and technical information of any kind whatsoever unless such information has  
been  publicly disclosed by authorised officials of the Employer. The Contractor 
agrees that prior to assigning any employee or agent or hiring any Sub-Contractor or 
consultant to work on this Work, such employee, agent, Sub-Contractor or consultant 
shall be required to execute a document containing in substance and form, a 
confidentiality provision similar to this provision. 

50.3. The Contractor shall not, without the Engineer-in-Charge’s prior consent: 

a. Take any photographs or videos of the Work (or any part thereof) for use 

otherwise than in connection with carrying out  and completion of the Work; 

b. Write for publication, or cause, information or comment or pictures about the 

Work; 

c. Supply to any third person such as actual and prospective clients, contractors, 

publishers, other interested parties and the like, the designs and any articles 

or information relating to the Work; and 

d. Give interviews to the press including television, radio print and the like 

regarding the Work or the Contractor’s involvement in the Work. 

50.4. Notwithstanding the foregoing, this provision shall not limit the obligation of the 
Contractor to take photographs and/or videos on a regular basis for the purpose of 
providing the progress reports and other communications to the 
Engineer/Employer. 



 

50.5. The Contractor, Sub-Contractors and their respective employees, 
representatives, agents, servants,  workmen  and  suppliers  shall  not, during or after 
the termination/expiry of this Contract, disclose any information pertaining to this 
Contract or  the  Work  to  any  person without the prior written consent of the 
Engineer-in-Charge except when called upon to do so by a valid  and  lawful  direction  
or  order  of  a statutory or Government authority or an order of a court of law or 
where any of the parties require production of this document and related 
information for establishing their respective legal rights. 

51. Governing law: 

51.1. The governing Law of the Contract shall be Indian law. 

52. Standards of conduct: 
 

52.1. The Contractor, in performing its obligations under this Contract, shall establish 
and maintain appropriate   business   standards, procedures and control, including 
those necessary to avoid any real or apparent impropriety or adverse impact on the 
interests of the Employer/ Engineer-in-Charge. The Employer / Engineer-in-Charge 
will in no event reimburse the Contractor for any costs incurred for purposes 
inconsistent with such policies. 

52.2. Compliance with Laws, Rules and Regulations: Contractor represents, warrants, 
certificates and covenants that in connection with performance under this contract 
that: 

a. It shall, and the Work to be provided hereunder shall, comply with all 

applicable Local, National, and Central Laws, rules and regulations, including 

but not limited to those governing building/road constructions, 

environmental, safety of persons and property, Employee State Insurance, 

workmen compensation, Provident Fund and applicable industrial/labour 

laws, and land development laws, rules and regulations. 

b. No services provided hereunder will be produced using forced, indentured or 

convict labour or using the labour of persons in violation of the minimum 

working age  law  in  the  country  where the Work are rendered; 

c. It shall comply with all laws regarding improper or illegal payments, gifts or 

gratuities; and Contractor agrees not to pay, promise to pay or authorize the 

payment of any money  or anything of value, directly or indirectly, to any 

person or entity for the purpose of illegally or improperly inducing a decision 

or obtaining or retaining business or any advantage in connection with this 

Contract; 

d. It has not paid or provided and shall not pay, any gratuity for the benefit of 

any agent, representative or employee of the Employer other than in 

accordance with the Employer’s  applicable  policies; and 



 

e. It has not, and shall not, engage in any sharing or exchange of prices, costs or 

other competitive information or take any other collusive conduct with any 

third party supplier or Bidder in connection with the preparation or 

submission of any bid or proposal to the Engineer-in-Charge or the 

negotiation of this Contract. 

f. It will also comply with all rules and regulations of the Employer which may 

be in effect at the Facility site regarding employment, passes, badges, 

smoking, fire prevention, safety and conduct or property. On behalf of the 

Engineer-in-Charge, Contractor shall request and monitor that such is 

observed by any Contractor, subcontractors, vendors and each of their 

employees. 

52.3. Salient Features of Some Major Labour Laws (Applicable to the establishments 
engaged in construction work) 

52.3.1. Workmen Compensation Act 1923: The Act provides for compensation 
in case of injury by accident arising out of and during the course of employment. 

52.3.2. Payment of Gratuity Act 1972: Gratuity is payable to an employee 
under the Act on satisfaction of certain conditions on separation if an employee 
has completed 5 years’ service or more or on death the rate of 15 days wages for 
every completed year of service. The Act is applicable to all establishments 
employing 10 or more employees. 

52.3.3. Employees P.F. and Miscellaneous Provision Act 1952: The Act 
Provides for monthly contributions by the employer plus workers @ 10% or 
8.33%. The benefits payable under the Act are: 

i. Pension or family pension on retirement or death, as the case may be. 

ii. Deposit linked insurance on the death in harness of the worker. 

iii. Payment of P.F. accumulation on retirement/death etc. 

52.3.4. Maternity Benefit Act 1951: The Act provides for leave and some other 
benefits to women employees in case of confinement or miscarriage etc. 

52.3.5. Contract Labour (Regulation & Abolition) Act 1970: The Act provides 
for certain welfare measures to be provided by the Contractor to contract labour 
and in case the Contractor fails to provide, the same are required to be provided, 
by the Employer by Law. The Contractor is required to take license from the 
designated Officer. The Act is applicable to the establishments of the Contractor 
for the Employer if they employ 20 or more contract labour. 

52.3.6.  Minimum Wages Act 1948: The Employer is supposed to pay not less 
than the Minimum Wages fixed by appropriate Government as per provisions of 
the Act if the employment is a scheduled employment. Construction of Buildings, 
Roads, Bridges, Runways etc. are scheduled employments. 



 

52.3.7. Payment of Wages Act 1936: It lays down as to by what date the wages 
are to be paid, when it will be paid and what deductions can be made from the 
wages of the workers. 

52.3.8. Equal Remuneration Act 1979: The Act provides for payment of equal 
wages for work of equal nature to Male and Female workers and for not making 
discrimination against Female employees in the matters of transfers, training 
and promotions etc. 

52.3.9. Payment of Bonus: Minimum bonus shall be paid as per the State 
Government rules prevailing during the time of work. 

52.3.10. Industrial Disputes Act 1947: The Act lays down the machinery and 
procedure for resolution of Industrial disputes, in what situations a strike or 
lock-out becomes illegal and what are the requirements for laying off or 
retrenching the employees or closing down the establishment. 

52.3.11. Industrial Employment (Standing Orders) Act 1946: It is applicable to 
all establishments employing 100 or more workmen (employment size reduced 
by some of the States and Central Government to 50). The Act provides for laying 
down rules governing the conditions of employment by the Employer on matters 
provided in the Act and get the same certified by the designated Authority. 

52.3.12. Trade Unions Act 1926: The Act lays down the procedure for registration 
of trade unions of workmen and employers. The Trade Unions registered under 
the Act have been given certain immunities from civil and criminal liabilities. 

52.3.13. Child Labour (Prohibition & Regulation) Act 1986: The Act prohibits 
employment of children below 14 years of age in certain occupations and 
processes and provides for regulation of employment of children in all other 
occupations and processes. Employment of Child Labour is prohibited in 
Building and Construction Industry. 

52.3.14. Inter-State Migrant workmen’s (Regulation of Employment & Conditions 
of Service) Act 1979: The Act is applicable to an establishment which employs 5 
or more interstate migrant workmen through an intermediary (who has 
recruited workmen in one state for employment in the establishment situated in 
another state). The Inter-State migrant workmen, in an establishment to which 
this Act becomes applicable, are required to be provided certain facilities such 
as housing, medical aid, travelling expenses from home upto the establishment 
and back, etc. 

52.3.15. The Building and Other Construction workers (Regulation of 
Employment and Conditions of Service) Act 1996 and the Cess Act of 1996: All 
the establishments who carry on any building or other construction work and 
employs 10 or more workers are covered under this Act. All such establishments 
are required to pay cess at the rate not exceeding 1% of the cost of construction 
as may be modified by the Government. The Employer of the establishment is 
required to provide safety measures at the Building or construction work and 



 

other welfare measures, such as Canteens, First-Aid facilities, Ambulance, 
Housing accommodations for workers near the work place etc. The Employer to 
whom the Act applies has to obtain a registration certificate from the Registering 
Officer appointed by the Government. 

52.3.16. Factories Act 1948: The Act lays down the procedure for approval at 
plans before setting up a factory, health and safety provisions, welfare 
provisions, working hours, annual earned leave and rendering information 
regarding accidents or dangerous occurrences to designated authorities. It is 
applicable to premises employing 10 persons or more with aid of power or 20 
or more persons without the aid of power engaged in manufacturing process. 

 
53. Warranty as to documents submitted to Employer audit: 

53.1. The Contractor represents that all documents, including invoice, vouchers, 
financials to settlements, billings and other reports submitted or to be submitted by 
the Contractor to the Engineer-in-Charge in support of an application payment are 
true, correct, complete and accurate in all respects. Upon request of the Engineer-in-
Charge, the Contractor agrees to cooperate fully with the Engineer-in-Charge and the 
field Engineers in the conduct of a Technical Audit for the Work by an independent 
agency entrusted by the Agreement Authority. The Contractor accepts that the 
contract / work shall be subject to the technical audit by an independent technical 
auditor appointed by the Agreement Authority to audit the quality and quantities of 
the works done by the contractor, and agrees to render all necessary assistance to 
such agencies / professionals, whose reports / assessments shall be final and 
binding. Contractor shall fulfil the requirements as per the auditor’s assessments at 
his own cost within the time stipulated by the Engineer-in-Charge. 

 

54. Changes in Contractor’s constitution: 

54.1. Where the contractor is a Partnership, prior approval in writing shall be 
obtained from the Engineer-in-Charge before any change is made in the Constitution 
of the partnership. 

54.2. Where the Contractor is an individual or a Hindu Undivided Family business, 
such written approval from the Agreement Authority shall likewise be obtained 
before Contractor enters into any partnership agreement in which the partnership 
would have the right to carry out the work previously to be undertaken by the 
Contractor. 

54.3. If such written prior approval is not obtained by the Contractor, appropriate 
action shall be taken by the Agreement Authority as per the contract terms and 
conditions. 

55. Grounds for withholding payments: 

55.1. The Engineer-in-Charge may withhold the whole or part of any compensation 
due to the Contractor to the extent necessary to protect the Employer from any loss 



 

on account of any breach of Contractor’s obligations under the Contract. When the 
cause for withholding is rectified, such amounts then due and owing shall be paid or 
credited to the Contractor. 

CONTRACTOR’S SITE ORGANIZATION AND RESOURCES 

56. Contractor’s representative and supervisory staff 

56.1. The Contractor shall at his cost provide and ensure continued effective 
supervision of the Work with the help of the Contractor’s Representative, assisted by 
a team of qualified, experienced and competent engineers, supervisors and adequate 
staff, to the satisfaction of the Engineer-in-Charge for the entire duration of the Work. 
The Contractor shall submit his proposed site organization chart for the approval of 
the Engineer-in-Charge. The Contractor’s Representative shall be on the Site at all 
times as the  Work and the  Work progresses and shall be responsible for carrying 
out the Work to the true meaning of the Drawings, Specifications, Conditions of 
Contract, Schedule  of Rates, the other Contract Documents, and instructions and 
directions of the Field Engineers. The instructions and directions given in writing to 
the Contractor’s Representative or to any of his assistants at the Site by the Engineer-
in-Charge shall be deemed to have been given to the Contractor officially. Attention 
is called to the importance of the Contractor requesting written instruction from the 
Engineer-in-Charge before undertaking any Work where the Engineer-in-Charge's 
and/or Employer's direction or instructions are required. Any such Work done in 
advance of such instructions will be liable to be removed at the Contractor's expense 
and will not be paid for unless specifically approved in writing by the Engineer-in-
Charge, as the case may be. All key staff employed at the Site by the Contractor shall 
be considered essential to the performance of the Work and the Work Co-ordination 
Services, and all key staff shall be subject to the approval of the Engineer-in-Charge. 
However such approval shall not relieve the Contractor of any of his Contractual 
obligations. No staff including the resident engineer and other technical supervisory 
staff shall be removed or transferred from the Work without the prior written 
permission of the Engineer-in-Charge. The Engineer-in-Charge shall, however, have 
the authority to order the removal from Site of any undesirable personnel. If key staff 
becomes unavailable for assignment to the Work or the Work Co-ordination Services 
for reasons beyond the Contractor’s control, the Contractor shall immediately notify 
the Engineer-in-Charge to evaluate the impact on the Work. Prior to substitution or 
addition of any key staff, the Contractor shall obtain the Engineer-in-Charge’s 
written consent as to the acceptability of replacements or additions to such 
personnel. The Contractor shall at all times be fully responsible for the acts, 
omissions, defaults and neglect of all of his representatives, agents, servants, 
workmen and suppliers and those of his Sub-Contractors. 

57. Man-power and plant and machinery 

57.1. The Contractor shall at his own cost provide and install all equipment, 
materials, plant/machines required for the satisfactory completion of the work.  

58. Contractor store, site offices and other facilities 



 

58.1. It is agreed that Contractor has inspected the site and has made his own 
assessment towards the availability of space at site for his stores, yards, offices, 
placement of batching plant, steel & shuttering yards, cranes, material hoists and 
other facilities. A mutually determined area within the constraints of the Site will be 
allowed to the Contractor free of cost for the purpose of storing his tools, plant, 
materials, Site office, cement godown, canteen, plant & machinery etc. In case 
contractor is not able to accommodate his facilities within the site, or in the opinion 
of the Engineer-in-Charge contractor’s facilities are to be removed or relocated in the 
interest of the progress of work (contractors and / or any other agencies / vendors) 
the contractor shall make his own arrangements elsewhere outside the site at his 
own cost for the same. Water tank for the purpose of construction, Site offices, toilets, 
workshops and storage sheds etc. shall be built by the Contractor at the Contractor’s 
cost. Water tank/s constructed for the purpose of construction should be of such 
dimensions as to provide storage for at least two days consumption. Site offices shall 
be of such dimensions to accommodate the Contractor’s own office. A separate 
sanitary facility shall be provided and maintained for, Engineers and workers. The 
same shall be cleared or removed after construction period. The Contractor shall 
remove all the temporary construction constructed by him at the Site for the purpose 
of completing the Work after the Work is completed. Costs of all such facilities 
including construction & removal shall be borne by the Contractor. Construction of 
labour hutments will not be allowed inside the Site. The Contractor shall at his own 
cost make all arrangements for space, lodging, transportation etc. for the labour. 

59. Security 

59.1. The Contractor shall at his cost provide at all times adequate number of 
watchmen to guard the Site, materials and equipment, to the satisfaction of the 
Engineer-in-Charge. The Contractor shall at all times be fully responsible for the 
security of all materials and equipment on the Site, whether owned by the Employer, 
owned by the Contractor or those of any Sub-Contractor. Employer / Engineer shall 
not be responsible for any loss due to theft, fire, accident or any other reasons, 
whatsoever. 

60. Telephone / Communication/Other services 

60.1. The contractor shall make his own arrangement for the telephones and 
communication at site with information to the Engineer-in-Charge. 

61. Sanitary Convenience: 

61.1. The Contractor shall at his expense provide and erect with prior permission 
and details to the Engineer-in-Charge all necessary sanitary conveniences including 
septic tank and soak pits at the Site for the staff and all workmen of his own, his Sub-
Contractors, Engineer and Engineer’s Representatives. The sanitary conveniences 
shall be strategically located around the Site to provide ready access to all site 
operatives and employees. The Contractor shall maintain such convenience in a 
clean, hygienic, orderly condition and shall clean, disinfect and deodorize the ground 
after their removal, and meet all statutory requirements. 



 

 

62. Scaffolding, staging, guard rails, barricades: 

62.1. The Contractor shall at his cost provide steel scaffolding, staging, guard rails, 
barricades and safety barriers around all excavations, openings and at all edges, 
temporary stairs and other temporary measures required during construction. The 
supports for the scaffolding, staging guard rails, barricades and safety barriers and 
temporary stairs shall be strong, adequate for the particular situations, tied together 
with horizontal pieces and braced properly. The temporary access to the various 
parts of the building under construction shall be rigid and strong enough to avoid 
any chance of mishaps. The entire scaffolding arrangement together with the staging, 
guard rails, barricades and safety barriers, and temporary stairs shall be to the 
approval of the Engineer-in-Charge which approval however shall not relieve the 
Contractor of any of his responsibilities, obligations and liabilities for safety and for 
timely completion of the Work. The use of wooden scaffolding on the Site is strictly 
forbidden. 

63. Temporary Roads: 

63.1. The Contractor shall at his cost construct and maintain temporary 
roads/access ways to suit Site requirements at locations mutually agreed with the 
Engineer-in-Charge. Such roads/access ways will also be used by other 
Contractors/vendors/Officials working at the Site. 

64. Safety Equipment & Personnel: 

64.1. The Contractor shall provide sufficient helmets, safety boots/shoes, nets and 
protective clothing for use by the Work management team, his own staff, staff of its 
sub-contractors and Engineer, Engineer’s Representative. The Contractor shall make 
available at all times when work is being undertaken, a vehicle suitable for the 
emergency evacuation of personnel from the site to a hospital staffed and equipped 
to receive injured personnel. 

65. Temporary Lighting: 

65.1. The Contractor shall make his own arrangement in respect of the provision of 
adequate lighting at all places where adequate visibility is not there or at night works 
and also provide general lighting of site as a whole in a proper safe and satisfactory 
manner. 

66. Protection of Environment: 

66.1. The Contractor understands that the Site is free from pollutants at the time of 
access to the Site and commencement of the Work. The Contractor shall comply with 
all applicable environmental laws and regulations and shall ensure that the Site is 
and remains free from pollutants at the end of the Work. The Contractor shall ensure 
inter- alia, that neither the soil nor the ground water is polluted or contaminated by 
fuels or lubricants emitted by machinery operated on the Site or by other dangerous 
or poisonous substances which are or are deemed to be hazardous to the 



 

environment. Notwithstanding the above, the Contractor shall comply with all the 
directions and decisions of the Engineer-in-Charge in this regard. 

67. First Aid Facilities: 

67.1. The Contractor shall provide adequate first aid facilities at site. 

68. Labour regulations: 

68.1. The Contractor shall be wholly and solely responsible for full compliance with 
the provisions under all labour laws and /or regulations such as Payment of Wages 
Act 1948, Employees Liability Act 1938, Workmen's Compensation Act-1923, 
Employees State Insurance Act-1948, Employees Provident Fund Act-1952, 
Industrial Disputes Act- 1947, the Maternity Benefit Act-1961, the Contract Labour 
(Regulation and Abolition) Act-1970 and the Factories Act-1948 or any 
modifications thereof or any other law relating thereto and rules there under 
introduced from time to time. The Contractor shall assume liability and shall 
indemnify the Employer and Engineer-in-Charge from every expense, liability or 
payment by reason of the application of any labour law, act, rules or regulations 
existing or to be introduced at a future date during the term of the Contract. 
Insurance cover towards the above shall be effected by the Contractor as called for 
in Clause 12. In general, in respect of all labour directly or indirectly employed in the 
Work for the performance of Contractor's part of the Contract, the Contractor shall 
comply with all the rules framed  by  the  Government  authorities concerned from 
time to time for  protection of  the  health and welfare  of the workers. The Contractor 
shall at his own cost obtain a valid licence for himself and the Employer under the  
Contract  Labour  (R  &  A)  Act 1970 and the Contract labour (Regulation and 
Abolition) Central  Rules 1971 and under any other applicable rules before the 
commencement of the Work and continue to have  a  valid  licences  until  the  
completion  of the Work. 

68.2. Payment of wages: The Contractor shall pay to labour employed by him either 
directly or through Sub-Contractors wages not less than fair wages as defined in the 
relevant Central / Local Labour Regulations or as per the provisions of the Contract 
Labour (Regulation and Abolition) Act 1970 and the Contract Labour Regulation and 
Abolition of Central Rules 1971, wherever applicable. He shall also abide by the 
minimum wages and other regulations applicable to the labour engaged in the Work, 
as laid down by the concerned Central / local authorities (State, District or other local 
Authorities). In case the contractor fails to pay fare wages as required by the 
authorities then the Employer/ Engineer-in- Charge shall be entitled to do so and 
receives such amounts including associated cost incurred by them in doing so from 
the contractor. 

68.3. Model Rules: The Contractor shall at his own expense comply with or cause to 
be complied with, Model Rules for labour welfare framed by Government or other 
local bodies from time to time for the protection of health and for making sanitary 
arrangements, Malaria control, etc. for workers employed directly or indirectly on 
the Work and in the workers hutment area. In case the Contractor fails to make 
arrangements as aforesaid, the Employer shall be entitled to do so and recover the 



 

cost thereof from the Contractor. 

68.4. Safety Codes: In respect of  all  labour,  directly  or  indirectly employed on the 
Work for the performance and execution of the Contractor's Work under the 
Contract, the Contractor shall at his own expense arrange for all the safety provisions 
as listed in (i) Safety codes of  Central  Public  Works  Department  and  Bureau  of  
Indian  Standards, (ii) The Electricity Act, (iii) The Mines Act, and Regulations, (iv) 
Regulations of employment & conditions of service Act 1996, Rules and Orders made 
there under and such other acts as applicable. Precautions as stated in the safety 
clauses are of minimum necessity and shall not preclude the Contractor taking 
additional safety precautions as may be warranted for the particular type of work or 
situations. Also mere observance of these precautions shall not absolve the 
Contractor of his liability in case of loss or damage to property or injury to any person 
including but not limited to the Contractor's labour, the Employer’s Consultants, 
Employer’s Representatives and Engineer-in-Charge's representatives or any 
member of the public or resulting in the death of any of these. Protective gear such 
as safety helmets, boots, belts, gloves, spectacles, nets, fire extinguishers etc. shall be 
provided by the Contractor at his own cost to all his manpower at the Site.  The 
Contractor shall impose such requirements on all Sub-Contractors and Vendors also. 
It shall be the responsibility of the Contractor to ensure that such protective gear is 
worn at all times by all personnel working at the Site during the term of the Work. 
The Employer, Engineer, and Engineer’s Representative shall each have the right to 
stop any person not wearing such protective gear from working on the Site. 

68.5. In case the Contractor fails to make arrangements and provide necessary 
facilities as aforesaid, the Engineer-in-Charge shall be entitled (but not obliged) to 
do so and recover the costs thereof from the Contractor. The decision of the 
Engineer-in-Charge in this regard shall be final and binding on the Contractor. 

 
69. Safety/Site Conditions: 

69.1. The Contractor shall take full responsibility for the adequacy, stability and 
safety of all Site operations and ensure that the methods of carrying out the Work 
and the Work by the Contractor including his workmen, employees, Sub-Contractors 
and Vendors meet all the necessary safety standards and requirements. In order to 
fulfil this obligation the Contractor shall appoint a permanent, full time and suitably 
qualified safety officer for the Site, who shall be responsible for incorporation, 
implementation and enforcement of all safety measures and requirements for 
maintaining safe working conditions, safety of manpower and equipment, general 
safety and security of Site as per the various safety codes and stipulations mentioned 
in contract documents. The Contractor shall provide Id-Cards (Identity Cards) to 
each of his worker with designated number & colour only of the card as directed by 
the Engineer-in-Charge. 

69.2. The Contractor has full responsibility for maintaining the Site in good and 
clean condition and removing all trash and debris on a daily basis to the satisfaction 
of the Engineer. The Contractor is responsible for providing adequate sanitary 
facilities and maintaining them in a clean and healthy condition. If the Contractor 



 

fails to comply with the above the Engineer-in-Charge will have the authority to get 
the same cleaned by an external agency and debit the expenses incurred on the same 
to the Contractor’s account; but without being under any legal obligation to do so. 

69.3. If, by reason of any accident, or failure or other event occurring to, in, or in 
connection with the Work, or any part thereof, either during the execution of the 
Work, or during the Defects Liability Period, any remedial or other work is, in the 
opinion of the Engineer-in-Charge urgently necessary for the implementation of the 
safety programme of the Work by the Contractor and the Contractor is unable or 
unwilling at once to do such work, the Engineer-in-Charge shall be  entitled  to 
employ and pay other persons to carry out such work as the Engineer- in-Charge may 
consider necessary. If the work or repair so done by the Engineer-in-Charge is work 
which, in the opinion of the Engineer-in- Charge, the Contractor is liable to do at its 
own cost, then all costs consequent thereon or incidental thereto shall be 
recoverable from the Contractor and may be deducted by the Engineer-in-Charge 
from any of the Performance Security Deposit and any moneys due or to become due 
to the Contractor and the Engineer-in-Charge shall notify the Contractor accordingly, 
provided that the Engineer-in-Charge shall, as soon after the occurrence of any such 
emergency as may be reasonably practicable, notify the Contractor thereof. The 
Contractor shall ensure that all operations by the Contractor, his workmen, 
employees, Sub- Contractors to complete the Work and the remedying of any defects 
therein shall, so far as compliance with the requirements of this Agreement permit, 
be carried on so as not to interfere unnecessarily or improperly with: 

a. The convenience of the public, or 

b. The access to, use and occupation of public or private roads, railways and 

footpaths to or of properties whether in the possession of 

Employer/Engineer-in-Charge or of any other person. 

c. The Employers /Engineer-in-Charge’s operation and utilization of the facility 

at the Site; and 

d. The Work of Vendors/other contractors. 

69.4. If any hazardous or obnoxious materials (as defined by Indian law) are 
specified for use or are being used by Sub-Contractors or Vendors, the Contractor 
shall take necessary clearances from concerned departments and keep record of 
such material and forthwith give written notice to the Engineer-in-Charge and shall 
ensure that the Sub- Contractors and Vendors, as applicable, use, store and dispose 
of such hazardous or obnoxious materials strictly in accordance with all applicable 
laws. 

69.5. Additional Safety Regulations: The Contractor shall continuously maintain 
adequate protection for the Work against fire and other hazards and shall protect 
the Employers /Engineer-in-Charges property from damage or loss during the 
performance of this Contract. The Contractor also shall adequately protect property 
adjacent to the Work. The Contractor shall take all necessary precautions for the 



 

safety of its employees, Subcontractors and the Vendors performing the Work and 
later phases of the Work and shall comply with all applicable safety laws and 
regulations to prevent accidents or injury to persons on, about, or adjacent to the 
Site. The Contractor shall be responsible for co- ordinating a safe working 
programme with the Field Engineer. Such a programme shall include, and the 
Contractor shall be responsible for maintaining, the following safe working 
conditions and practices: 

a. All combustible material, food matter, garbage, scrap, and other debris 

generated during the performance of the Work shall be collected and removed 

from the Site on daily basis. Arrangements for scrap disposal should be 

discussed with Field Engineers. 

b. An adequate number and type of fire extinguishers and sand buckets shall be 

provided at the Site for fire control and shall be kept/maintained in 

satisfactory and effective working condition, at all times. 

c. The Contractor and its employees, labourers and subcontractors shall strictly 

obey all "No Smoking" restrictions. 

d. The Contractor shall not operate or use or manipulate utilities already 

established at the Site without the Engineer- in-Charge’s prior written 

approval. 

69.6. Safety with regard to site and housekeeping:- The contractor shall depute a 
dedicated team of adequate number of worker under the responsibility of the Safety 
In-charge for carrying out the safety and housekeeping work at site on daily basis. 
Following shall be ensured by the Contractor and his safety & housekeeping team: 

a. The use of intoxicants or unlawful drugs at the Site, in any degree, shall be 

strictly prohibited. The Contractor shall rigorously enforce this regulation. 

b. When overhead work is in progress in or around an occupied area, signs to 

denote such work prominently displaying "Overhead Work" shall be used and 

a barricade shall protect the area. Safety nets and appropriate catchments 

provisions shall be provided at suitable levels so as not to allow any material 

to fall on the ground. 

c. Dusty work, such as concrete breaking or demolition, in or near occupied 

areas, shall proceed only after wetting down the area and taking steps 

necessary to prevent dust from penetrating occupied areas and creating a 

nuisance. 

d. Care shall be taken not to block any door, passageway, and safety exit, 

firefighting equipment, or safety equipment with materials or equipment. 



 

e. Materials must be piled, stacked, or stored in a neat and orderly manner. All 

stacking in the site, whether inside or outside a building, shall be parallel to or 

at right angles to the building line or fence. The stacking of materials shall be 

organised on daily basis. 

f. When noisy operations of a prolonged nature are necessary in or near an 

occupied area, arrangements must be made with the Engineer-in-Charge for 

scheduling to minimize any nuisance in the occupied area. 

g. All critical and dangerous locations / areas at site shall be marked with caution 

signs, indications and directions in the form of well designed and uniform 

signage, the design of signage shall be approved by the Engineer-in-Charge. 

69.7. If the Field Engineer notifies the Contractor of non-compliance with all or any 
of the foregoing regulations, the Contractor shall immediately, if so directed, or in 
any event not more than eighteen (18) hours after receipt of such notice, make all 
reasonable efforts to correct such non-compliance. If the Contractor fails to do so, 
the Engineer-in- Charge may suspend all or any part of the Work. When the 
Contractor has undertaken satisfactory corrective action, Engineer-in-Charge shall 
lift the suspension of the Work. The Contractor shall not claim any extension of time 
to complete the Work or additional fees due to any such work suspension. 

69.8. Notwithstanding anything herein before contained, the Contractor shall be 
liable to ensure and implement all safety measures, whether or not statutorily 
prescribed, to safeguard, preserve and protect  the  life, health and welfare of every  
workman  employed/deployed/engaged directly or indirectly by the Contractor on 
the Site and in relation to or connected with the Work and  all  Vendors  employed  
in  later  phases  of the Work in addition to installing, providing every prescribed 
safety and protective equipment, clothing etc., and the mere absence of any reference 
to or specification of a particular statute or rule or regulation in this Contract shall 
not absolve the Contractor of an obligation to comply with every such law, rule or 
regulation. The obligations stipulated shall not in any manner be deemed to limit or 
restrict any obligation or duty that any law, rule or regulation may otherwise impose 
upon the Contractor. The Contractor shall be liable for all consequences/liabilities 
arising out of his violating any of the aforesaid provisions, including fines, penalties, 
compensations, damages, prosecutions, proceedings, medical expenditure and costs, 
rehabilitation costs and all other expenses connected therewith. 

70. Child Labour: 

70.1. The Contractor shall not employ any labour less than 18(eighteen) years of 
age on the job. If female labour is engaged, the Contractor shall make necessary 
provisions at his own expense for safeguarding and care of their children and 
keeping them clear of the Site. No children shall be permitted at the Site. 

71. Contribution towards workers/employee benefits, funds etc. 



 

71.1. The Contractor shall include in the Contract Price all expenses necessary to 
meet his obligations for making contributions toward employee benefits funds (Such 
as provident fund, Employees State Insurance benefits, ESI, old age pension and/or 
any other benefits/compensation legally payable) in compliance with all the 
statutory regulations and requirements. All records in this connection shall be 
properly maintained by the Contractor and produced for scrutiny by the concerned 
authorities and the Engineer-in-Charge and the Employer whenever called for. 

71.2. Employees State Insurance Scheme (ESI): The Contractor shall be liable to pay 
his contribution and Employees contribution to the State Insurance Scheme in 
respect of all labour employed by him or for the execution of the contract in 
accordance with the provision of “The Employees State Insurance Act, 1948” as 
amended from time to time. 

71.3. Employees Provident Fund (EPF): The Contractor shall obtain prescribed 
recommendations from the Regional Provident Funds Commissioner under the 
Employees‟ Provident Fund and Miscellaneous Provisions Act”, 1952 and shall cause 
provident fund contribution from all eligible employees and Contractor’s 
contribution to be deposited regularly with the prescribed authority and in token of 
which shall submit every month necessary receipts/ documentary evidence as may 
be required by the Engineer-in-Charge. The contractor shall also provide its 
Provident Fund registration number/ certificate to Engineer-in- Charge. In case the 
contractor fails to comply with above provisions as required by the authorities then 
the Engineer-in-Charge shall be entitled to do so and recover such amounts including 
the associated costs incurred by them in doing so, from the contractor. The 
Contractor must fully satisfy himself as to these points and allow coverage for the 
same in the rates while giving his tender. Nothing extra shall be paid on these 
accounts. 

72. Setting out and site surveys 

72.1. The Contractor shall establish, maintain and assume responsibility for all 
bench marks and grid lines, and all other levels, lines, dimensions and grades that 
are necessary for the execution of the Work, in conformity with the Contract 
Documents. The Contractor shall establish his relation to the permanent benchmarks 
and boundary lines established at the Site. The Contractor shall verify and co-relate 
all the survey data available at the Site before commencing the Work and shall 
immediately report in writing any errors or inconsistencies to the Field Engineer. 
Commencement of Work by the Contractor shall be regarded as his acceptance of the 
correctness of all survey and setting out data available at the Site and no claims shall 
be entertained or allowed in respect of any errors or discrepancies found at a later 
date. If at any time error in this regard appears during his progress of the Work, the 
Contractor shall at his own expense rectify such error to the satisfaction of the 
Engineer-in-charge. The approval by the Engineer-in-Charge of the setting out by the 
Contractor shall not relieve the Contractor from any of his responsibilities, 
obligations, and liabilities under the Contract. 

72.2. The Contractor shall be entirely and exclusively responsible for the horizontal, 
vertical and other alignment for all levels and dimensions and for the correctness of 



 

every part of the Work, and he shall rectify effectively any errors or imperfections 
therein. All such rectifications shall be carried out by the Contractor at his own cost 
and to the instructions and satisfaction of the Engineer-in-Charge. 

72.3. The Contractor shall employ qualified surveyors to carry out all the surveys 
and setting out works. 

73. Drawings, specifications, interpretations etc. 

73.1. The drawings included/available with the tender are to be used for general 
guidance only. These drawings are broadly indicative of the work to be carried out. 
These drawings are not the ”Construction Drawings‟ and details indicated there in 
are for guidance only and are liable to be modified by the Engineer-in-Charge during 
course of actual construction. No claim what so ever shall be admissible on account 
of changes that may be introduced later by the Engineer-in-Charge. 

73.2. In general, the Drawings shall indicate the dimensions, positions and type of 
construction, the Specifications shall stipulate the quality and the methods and 
performance criteria, and the Schedule of Rates shall indicate the rates for each item 
of work for evaluating change orders. However, the above Contract Documents being 
complementary, what is called for by any one shall be binding as if called for by all. 
Wherever there is a discrepancy between drawings and specifications, the drawings 
shall be followed. In interpreting the specifications, the following order of decreasing 
importance shall be followed: 

a.i. Bill of Quantities 

a.ii. Technical Specifications 

a.iii. Detailed scope and Drawing 

a.iv. CPHEEO Manual/CPWD/MoRTH/IRC Specifications 

a.v. Indian Standard Specification of BIS 

73.3. Matters not contained in the specifications and in case of any ambiguities in 
written specifications of the contract, the works shall be executed as per relevant 
Bureau of Indian Standards codes and Central Public Works Department 
specifications MoRTH specifications and IRC specifications in the above order of 
preference. If such codes have not been framed, the decision of the Engineer-in-
charge shall be final. Any work indicated on the Drawings and not mentioned in the 
Specifications or vice versa, shall be deemed as though fully set forth in each. Work 
not specifically detailed, called for, marked or specified shall be the same as similar 
parts that are detailed, marked or specified. From time to time during the progress 
of the Work, the Contractor will be issued with revisions of Drawings and written 
instructions by the Engineer-in- Charge in connection with and necessary for the 
proper execution and completion of the Work. All such revisions of Drawings and 
written instructions shall be part of the Contract Documents and the Contractor shall 
be bound to carry out the work that is shown and detailed on all such Drawings and 
shall be bound to follow and comply with all such instructions. 



 

73.4. It shall be the responsibility of the Contractor to ascertain and ensure that all the 
Work is carried out in accordance with the latest revisions of the Drawings issued to 
him. Should the Contractor fail to do this, all the rectifications and remedial work 
that may be required to conform to the latest revisions of the Drawings shall be at 
the Contractor's expense. 

73.5. Wherever it is mentioned in the Conditions of Contract, Specifications, and 
other Contract Documents that the Contractor shall perform certain work or provide 
certain facilities, it is understood that the Contractor shall do so at his own cost, 
unless otherwise provided in the Documents. 

73.6. No deviations shall be made by the Contractor, in the execution of the Work 
from the Drawings, Specifications, and other Contract Documents. Only the 
Engineer-in-Charge shall issue interpretations and clarifications. 

73.7. The Contractor shall immediately in writing bring any errors or 
inconsistencies in the Drawings and Specifications  to the  attention of the Field 
Engineer for interpretation or correction before proceeding with the affected 
portion of the Work, and no claims or losses alleged to have been caused by such 
discrepancies shall be  entertained or allowed at any stage. Local conditions, which 
may affect the Work, shall likewise be brought to the Field Engineer’s attention at 
once. If at any time it is discovered that work, which has been done or is being done 
is not in accordance with the approved Drawings and Specifications, the Contractor 
shall correct the work immediately. Correction of such work shall be at the expense 
of the Contractor and shall not form a basis for any claims for payment or extension 
of time. The Contractor shall carry out all the rectification work only after obtaining 
approval for the same from the Engineer-in-Charge. 

73.8. No scaling of any Drawing shall be done to obtain the dimensions. Figured 
dimensions on the Drawings shall be used for carrying out the Work. Drawings with 
large-scale details shall take precedence over small scale Drawings. Where any 
Drawings and details have not been provided but are necessary for the execution of 
the Work, it shall be the responsibility of the Contractor to seek these drawings and 
details in writing from the Engineer-in-Charge at least four weeks prior to the latest 
date by which the Contractor needs these drawings and details to suit the 
programmed execution of the Work. No extension of time shall be allowed for any 
delays caused due to the Contractor's failure to seek such details. 

73.9. Drawings, Schedule of Rates, Specifications, and other Contract Documents, 
and all copies thereof furnished by the Engineer-in-Charge shall become the 
Employer's property. They shall not be used on any other work and shall be returned 
to the Employer at his request or at the completion of the Contract. 

74. Overtime work 

74.1. If it is necessary for the Contractor or any Sub-Contractor to work on other 
than working days or outside the normal working hours in order to keep up to the 
time schedule and meet the Construction Programme, the Contractor shall obtain the 
prior approval of the Engineer-in-Charge in writing, which approval shall not be 
unreasonably withheld. The additional cost of wages and any other costs incurred as 



 

a result of overtime or any shift work (except supervision expenses incurred by the 
Employer) shall be borne by the Contractor. 

74.2. Where work is being carried out in or around an operating plant/ office or 
occupied building /premises and is liable to cause disturbance or interruption in 
working of the Plant / Office or inconvenience to the occupants of the premises, the 
Contractor shall work only at specified places and times as mutually arranged 
between the Contractor and the Field Engineer so as not to cause any disturbance. 
Due to this the Contractor may be required to work during off-hours, Sundays and 
holidays. The Contractor shall not be entitled for any extra payment for doing work 
in the manner described above. 

 
75. Materials, workmanship, storage, inspections etc. 

75.1. Employer Supplied Material 

a. The Employer will not supply any material unless otherwise specified in the 

contract. Sole responsibility rests with the contractor for procurement of all 

other materials required for completion of work within the stipulated time. 

b. Materials specified as to be issued by the Employer, if any, will be supplied to 

the Contractor by the Employer from his stores or the dealer or the dealer’s 

warehouse or railway siding or from any other specified place. 

c. It shall be the responsibility of the contractor to take delivery of the materials 

and arrange for its loading, transport and unloading at the site of work and to 

keep the materials under safe custody at the site, at his own cost. The materials 

shall be issued during working hours only. 

d. The Contractor shall bear all incidental charges for the storage and safe 

custody of materials as directed by the Engineer, at site after these have been 

issued to him. 

e. The materials shall be issued in standard sizes as obtained from the 

manufacturers. 

f. It shall be the duty of the contractor to inspect the materials supplied to him 

at the time of taking delivery and satisfy himself that they are in good 

condition. After the materials have been delivered, it shall be the responsibility 

of the Contractor to keep them in good condition and if the materials are 

damaged or lost, at any time, they shall be repaired and/or replaced by the 

contractor at his own cost, according to the directions of the Engineer-in-

Charge. 

g. The Employer shall not be liable for delay in supply or non- supply of any 

materials, if any, which he has undertaken to supply where such failure or 



 

delay is due to natural calamities, transport and procurement difficulties and 

any circumstances beyond the control of the Employer. In no case, shall the 

Contractor be entitled to claim any compensation or loss suffered by him on 

this account. 

h. It shall be the responsibility of the Contractor to arrange in time all the 

materials required for the works. If, however, in the opinion of the Engineer-

in-Charge / Employer, the execution of the work is likely to be delayed due to 

the Contractor’s inability to make arrangements for supply of materials which 

normally he has to arrange for, the Engineer-in-Charge / Employer shall have 

the right, at his own discretion to arrange for issue of such materials from the 

market or elsewhere and the Contractor will be bound to take such materials 

at the rate decided by the Employer. This however, does not in any way 

absolve the Contractor from responsibility of making arrangements for the 

supply of such material in part or full, should such a situation occur nor shall 

this constitute a reason for the delay in the execution of the work. 

i. The Contractor shall, if desired by the Engineer-in-Charge / Employer, be 

required to execute an indemnity bond in the prescribed form for safe custody 

and accounting of all materials issued by the Employer. 

j. A day to day account of the materials issued by the Employer shall be 

maintained by the Contractor, indicating the daily receipt, consumption and 

balance in hand, in a manner prescribed by the Engineer-in-Charge. 

k. The Contractor shall see that only the required quantities of materials are 

issued. The contractor shall not be entitled to cartage and incidental charges 

for returning the surplus materials, if any, to a place as directed by the 

Engineer-in- Charge. 

l. Materials supplied by the Employer, if any, shall not be used for any other 

purpose other than that issued for. 

 

75.2. Contractor Supplied material 

a. All the materials including pipes, electro-mechanical items, reinforcement 

steel, cement, bitumen, aggregate etc. shall be procured by the contractor. 

Quoted rate to include labour, basic cost of material, cost of accessories, taxes, 

payment to suppliers, transportation, handling, storage, safety, wastage, 

accounting and reconciliation and to provide Form -C & 38 and any other 

documents/formalities for purchase of materials, cost of electricity, water, 

WCT, GST and Contractor’s overheads and profits etc. 



 

b. In case the Contractor fails / refuses to procure and provide any material, the 

Engineer-in-Charge in the interest of the work may resort to procure and 

provide such materials at the risk and cost of the Contractor. Under such 

circumstances an extra procurement charge @ 15% of the respective item 

rates shall be imposed on the Contractor and recovered from his bills / any 

outstanding payments. 

c. The materials shall be fully accounted for by the Contractor as required 

hereinafter. In accounting for the materials with allowances to cover all 

wastages and losses that may have been incurred in the process of handling, 

storing, cutting, fabrication, fixing and installing. The contractor shall submit 

statement of account and reconciliation of material lying in Contractor’s stores 

along with each Running Account Bill and consolidated statement of 

reconciliation along with Final Bill. 

d. The Contractor shall, at all times when requested, satisfy the Engineer-in-

Charge by the production of records or books or submissions of returns that 

the materials are being used for the purpose for which they are procured and 

the Contractor shall at all times keep the records updated to enable the 

Engineer-in-Charge to apply such checks as he may desire to impose. The 

Contractor shall, at all times, permit the Engineer-in-Charge to inspect his 

godown. The Contractor shall not, without prior written permission of the 

Engineer- in-Charge, utilise or dispose of the materials for any purpose other than 

intended in the Contract.  

e. The Contractor shall supply all the materials including pump sets, 

compressors, electrical panel boards, electrical and wiring materials, pipes 

and specials covered under the contract at his own cost. The pipes, specials, 

pumps etc. should be tested at the factory by one of the Third party inspection 

agencies acceptable to KWA and witnessed or by the technically qualified 

officers of KWA if the contract value exceeds Rs. 100 lakhs and by 

departmental officer deputed by KW A if the contract value is less than Rs. 100 

lakhs. Inspection certificates should be produced along with the materials. 

This third party inspection is mandatory for all pipes, specials and pumping 

and electromechanical equipments supplied by the contractor. Also ISI/ISO 

marked materials should alone be accepted, wherever ISI/ISO specifications 

are available for such item. In respect of ISO marked pipes the contractor shall 

furnish third party inspection certificates from internationally recognized 

inspection agencies at no extra cost to the KWA. Any disputes between the 

contractor and the supply in fixing the inspection agencies shall be a matter 

for settlement among themselves and the KWA shall not be a party to such 

disputes. The lump sum amount quoted shall be inclusive of the cost of all 



 

materials and inspection as specified herein. Assistant Executive Engineer/ 

Executive Engineer/ Superintending Engineer having minimum 5 years of 

service before retirement shall only be deputed for pre delivery inspection 

conducted in the manufacturing unit.  

f. All materials shall be supplied by the contractor in a phased manner as per the 

phased supply schedule prepared by the agreement executing authority. 

Quantity and time of each supply shall be specifically mentioned in this 

schedule in tune with the time of completion.  

g. Schedule for phased supply of pipes and specials shall be prepared by the 

agreement executing authority based on the following criteria: 

a) Targeted progress of pipe laying works  

b) Availability of permission from other agencies (PWD, NH, NHAI, KSTP, 

KRFB, Corporation, Panchayath, etc.) for laying pipes 

h. Each supply of material shall be done by the Contractor only after getting 

written instruction from the Executive Engineer concerned. 

i. The Executive Engineer in - charge shall direct the Contractor to place supply 

order in each phase after evaluating actual progress of laying of pipes supplied 

in the previous phase.  

j. Agreement executing authority shall have the authority to modify the schedule 

for phased supply of remaining materials during the progress of work, if there 

is variation from the targeted progress. 

75.3. Materials and workmanship: 

a. The Contractor  shall  be  responsible  for  the establishment  of a full and  

comprehensive  quality  control  system  for  the Work. The system shall 

include, but not be limited  to,  the means of controlling the testing and receipt 

of materials, the inspection of the Work, the filing  and  ordering  of  drawings 

and correspondence and the  duties  and  responsibilities  of staff members. 

b. All materials and equipment to be incorporated in the Work shall be new 

unless there is specific provision in the contract for reusing old good quality 

material. The materials, equipment, and workmanship shall be of the best 

quality of the specified type, in conformity with Contract Documents and the 

best engineering and construction practices, and to the complete satisfaction 

of the Engineer-in-Charge. This requirement shall be strictly enforced at all 

times and stages of the Work and no request for change whatsoever shall be 

entertained on the grounds of anything to the contrary being the prevailing 



 

practice. The Contractor shall immediately remove from the Work any 

materials, equipment and/or workmanship which, in the opinion of the 

Engineer-in- Charge, are defective or unsuitable or not in conformity with the 

Contract Documents and best engineering and construction practices, and the 

Contractor shall replace such rejected materials, equipment and/or 

workmanship with proper, specified, required and approved materials, 

equipment and/or workmanship, all at his own cost within a period of seven 

(7) days from the date of issuance of such notice. 

c. The Contractor shall, whenever required to do so by the Engineer-in-Charge, 

immediately submit satisfactory evidence and necessary test results as to the 

kind and quality of the materials and equipment. 

75.4. Special makes or brands: 

a. Where special makes or brands are called for, they are mentioned as a 

standard. Others of equivalent quality may be used provided that Engineer-in-

Charge considers the substituted materials as being equivalent to the brand 

specified, and prior approval for the use of such substituted materials is 

obtained in writing from the Engineer-in-Charge. 

b. Unless substitutions are approved by the Engineer-in-Charge in writing in 

advance, no deviations from the Specifications and other Contract Documents 

shall be permitted, the Contractor shall indicate and submit written evidence 

of those materials or equipment called for in the Specifications and other 

Contract Documents that are not obtainable for incorporation in the Work 

within the time limit of the Contract. Failure to indicate this in writing will be 

deemed sufficient cause for denial of any request for an extension of time and 

/or additional cost because of such circumstances. 

c. Alternative equivalent brands if suggested by the Contractor during 

construction may be considered if approved brand is not available in market, 

provided the suggested brand fully meets the requirements and is acceptable 

to the Engineer-in- Charge. 

75.5. Contractor shall be responsible for providing, at his own cost, proper and 
adequate security for all the materials and equipment stored at the Site so as to 
prevent any theft, pilferage etc., and the Contractor shall be responsible and liable 
for all the matters in connection with such security or the lack thereof. Where, after 
permission has been sought and obtained from the Engineer-in-Charge, any material 
or equipment is kept on any portion of the structure, this shall be done in such a 
manner as to prevent any overloading whatsoever of the structure, to the complete 
satisfaction of the Engineer-in-Charge. The cost associated with any damage to any 
portion of the structure in this respect shall be to the account of the Contractor and 
shall be borne by him. Should delays be caused on account of removal and 



 

replacement of any materials or equipment or on account of any lack of security, the 
Contractor shall not be entitled to any extension of time or increase in the Contract 
Price. Wherever applicable the storage of materials shall be in accordance with the 
relevant Indian Standard Specifications. Reinforcement bars shall be stored 
diameter-wise over raised sleepers and protected from rain in suitable manner as 
approved by the Engineer-in-Charge. Similarly, structural steel sections shall also be 
stored in the yard in a proper orderly manner. 

75.6. Certificates: The Contractor shall furnish, at his own cost, test certificates, 
calibration certificates for the various materials and equipment as called for by the 
Engineer-in-Charge. Such test certificates should be for the particular 
consignment/lot/piece as decided by the Engineer-in-Charge. The details in respect 
of the test and calibration certificates shall be as decided by the Engineer-in-Charge 
for the relevant items. 

76. Construction programme and Site order book 

76.1. Construction Programme: 

76.1.1. The contractor should furnish an overall construction programme for 
the approval of the Engineer-in charge before the start of the works.  The  
construction  programme  shall  clearly  show all the  sequential  activities of  
work required to be  carried out  from the commencement of the Work up to the 
Virtual Completion. 

76.1.2. The construction programme shall be based on the mutually agreed 
milestones. 

76.1.3. Every month, or sooner if required by the Engineer-in- Charge, the 
approved programme charts shall be reviewed in relation to the actual progress 
of the Work, and shall be updated  as necessary. If at any time it appears to the 
Engineer-in-Charge that the actual progress of the Work does not conform to the 
approved programme, the Contractor shall produce, at its expense and without 
reimbursement therefore, a revised programme showing the modifications to 
the approved programme and the additional input of resources by the 
Contractor necessary to ensure completion of the Work within the time 
stipulated for completion. 

76.1.4. The submission to and approval by the Engineer-in-Charge of such 
programmes or the furnishing of such particulars shall not relieve the 
Contractor of any of his responsibilities, obligations and liabilities under the 
Contract. 

76.2. Site Order Book/Work spot Order Book –shall be maintained at the Site as per 
the provisions contained in the Revised Kerala PWD Manual- 2012. 

76.3. Site Register: 

76.3.1. The Contractor shall maintain a site register that records the name and 
time of arrival and departure, at Site, of any visitors. 



 

77. Protections of works: 

77.1. The Contractor shall take full responsibility for the proper care and protection 
of the Work from commencement of work until completion and handing over of the 
Work to the Assistant Engineer at no additional cost. The Contractor shall protect 
and preserve the Work  in  every  way from any damage, fire or accident,  including  
by  providing  temporary roofs, boxing or other construction as required by the 
Engineer-in-



 

Charge. This protection shall be provided for all property on the Site as well as 
adjacent to the Site. The Contractor shall adequately protect, to the satisfaction of the 
Engineer-in-Charge, all the items of finishing work to prevent any chipping, cracking, 
breaking of edges or any damage of any kind whatsoever and to prevent such work 
from getting marked or stained or dirty. Should the Contractor fail to protect the 
Work or any part thereof and should any damage be caused to the same, the 
Contractor shall be responsible for all replacement and rectification, as directed by 
the Engineer-in-Charge, and all costs and expenses in connection with such 
replacement and rectification shall be to the account of the Contractor and shall be 
borne by him. 

77.2. The Contractor shall in connection with the Work provide and maintain at his 
own cost all lights, security guards, fencing and anything else necessary for the 
protection of the Work and for the safety of the public and everyone associated with 
the Work, all to the approval and satisfaction of the Engineer-in-Charge. 

77.3. All operations necessary for the execution of the Work shall be carried out so 
as not to interfere with the convenience of the public, or with the traffic, or the access 
to, use and occupation of public or private roads and footpaths or of properties 
whether in the possession of the Employer or of any other person. The Contractor 
shall save harmless and indemnify the Employer & Engineer-in-Charge in respect of 
all claims, proceedings, damages, costs, charges, and expenses whatsoever arising 
out of or in relation to any such matters. 

 
78. Cleaning of works and clearing of site: 

78.1. The Contractor shall maintain the Site, adjoining areas within 20 meters all 
around site and all Work thereon in neat, clean and tidy- conditions at all times. The 
Contractor shall remove all rubbish and debris from the Site and adjoining areas on 
daily basis and as directed by the Field Engineer. Suitable steel skips shall be 
provided at strategic locations around the Site to receive waste and packaging 
materials. 

78.2. Just prior to the Virtual Completion of the Work, or whenever so directed by 
the Engineer-in-Charge, the Contractor shall carry out all the work necessary to 
ensure that the Site & 20 meter area all around site is clear and the Work are clean 
in every respect, the surplus materials, debris, sheds and all other temporary 
structures are removed from the Site, all plant and machinery of the Contractor are 
removed from site, the areas under floors are cleared of rubbish, the gutters and 
drains are cleared, the doors and sashes are eased, the locks and fastenings are oiled, 
all electrical, plumbing and other services are tested



 

and commissioned, the keys are clearly labelled and handed to the Assistant 
Engineer, so that at the time of Virtual Completion the whole Site and the Work are 
left fit for immediate occupation and use, to the approval and satisfaction of the 
Engineer-in-Charge and the Employer. 

78.3. Should the Contractor fail to comply with the cleaning requirements, whether 
progressively or before completion, or fail to clear the Site and 20 meter area all 
around site as directed and required, then the Engineer-in-Charge, after giving due 
notice in writing to the Contractor, shall have the right to employ other persons or 
agencies to carry out the cleaning and/or clearing work and all costs incurred on 
such work shall be recovered from the Contractor and shall be deducted by the 
Employer / Engineer-in-Charge from any money that may be payable or that may 
become payable to the Contractor. 

78.4. If the contractor fails to dispose the construction wastes and any other kind of 
waste which accumulates at the site, the Engineer-in charge shall impose a fine at the 
rate of 1% of the estimated PAC of the Contract subjected to a minimum of Rs.1 lakh 
(Rupees one lakh only) and maximum of Rs. 5 Lakhs( Rupees Five lakhs only) 

79. Settlement of disputes 
79.1. Arbitration shall not be a means of settlement of any dispute or claim out of 

this contract. All disputes and differences arising out of the contract may be resolved 
through discussions between the Employer and the Contractor within the purview 
of the contract agreement. If such discussions are not fruitful, the disputes shall be 
settled only by the Civil Court in whose jurisdiction the work covered by the contract 
is situated, or in whose jurisdiction the contract was entered into in case the work 
extended to the jurisdiction of more than one court. 

 
 



 

2. Part III- SPECIAL CONDITIONS OF CONTRACT 
 

1. General 

1.1. The Special Conditions of Contract are an extension of and are to be read in 
conjunction with the General Conditions of Contract.  Should there be any 
contradictory requirements in the two, the requirement as per the Special 
Conditions of Contract shall prevail. 

2. Reference drawings 

2.1. The Contractor shall maintain on site one set of all Drawings issued to him for 
reference. 

3. Completion drawings(As Built) & Measurement books 

3.1. On completion of the Work, the Contractor shall submit three (3) complete sets of 
drawings and marked up prints of "AS BUILT" drawings verified and approved by 
the Engineer-in-Charge. These drawings shall include and show all the changes / 
deviations made from the working drawings during the course of construction and 
also the other details as called for by the Engineer-in-Charge. During the execution 
of the Works a set of drawings prepared initially shall be retained in the Contractors 
Site Offices for the exclusive purpose of recording changes made to the Work as the 
construction proceeds. The drawings shall be prepared on computer through CAD 
Software and provided to the Engineer-in- Charge as hard and soft copy. 

3.2. Along with the completion drawings the Contractor shall also prepare and submit to 
the Engineer-in-Charge, a complete set of all final measurement of works in the form 
of bound measurement books and a soft copy of the same. Measurement Books shall 
incorporate the standard measurements of the items as per the completion / as built 
drawings in modules finalized in consultation with the Engineer-in- Charge. 

4. Testing of installations: 

4.1. All water retaining structures and the basement shall be tested as specified for the 
waterproof qualities, in the presence of the Engineer-in- Charge or his authorised 
representative. The Contractor shall also perform all such tests as may be necessary 
and required by the Engineer-in-Charge to ensure quality of the executed works. The 
Contractor shall provide all labour, equipment, and materials etc., required for the 
performance of the tests.



 

5. Quality assurance and Quality Control 

5.1. The Contractor  shall establish  an effective  quality control system at the Site  and  
implement  the  same  through  an  independent  team  consisting of qualified and  
experienced  Engineers  and  technical  personnel  to enforce quality control on all 
items of the Work at all stages. Generally the following are to be noted regarding the 
quality control of the works in this contract. 

5.2. Quality control of various items in this Work shall be governed by the provisions of 
Kerala PWD Quality Control (QC) Manual approved vide GO(Rt) No-
1339/2015/PWD dated 10-9-2015, CPHEEO Manual and relevant IS Code and 
subsequent modifications if any.  

5.3. The intending Bidders are expected to familiarize with the contents of QC manual 
before participating in the bid. 

5.4. Technical audit as envisaged in clause 2406 of the revised PWD Manual-2012 shall 
be carried out for this Work. The contractor shall extend full cooperation to the 
agency entrusted with the technical audit. 

5.5. The contractor shall extend full cooperation to the departmental officers of quality 
control wing for taking samples, curing and keeping them in safe custody whenever 
required. The contractor shall issue proper acknowledgement for samples so kept in 
his safe custody. 

5.6. The Contractor is to mobilise technical personnel who are well versed with quality 
control tests and other guidelines stipulated in the QC manual. 

5.7. The selected Bidder shall establish site laboratories with required facilities. 

5.8. Being the agency entrusted with execution of the Contract, the primary 
responsibility for ensuring quality of each item of work in this Contract is vested with 
the Contractor. Engineer-in charge or his Representatives shall issue guidelines as 
and when required for ensuring Quality Control, which the Contractor has to follow. 

5.9. The Engineer and his Representatives shall have the right to direct Contractor to 
remove materials supplied which do not conform to standards specified. 

5.10. The contractor shall conduct quality control tests for all items of work at the 
site laboratory as per the procedure and frequency stipulated in the PWD Quality 
Control manual at his own expense.



 

5.11. The Contractor is bound to carry out rectification works at his own cost, if 
results obtained during quality control tests do not comply with the standards.  He 
shall also carry out rectification works, if any pointed out during technical audit done 
after completion of work. 

5.12. The decision of the Engineer-in-charge regarding compliance of test results 
and rectification works to be done shall be final and binding on the contractor. 

5.13. Payment for works which are to be re-done or rectified will be made only after 
the Engineer-in  charge,  after  inspection,  certifies  in  writing that the rectifications  
have  been  done  satisfactorily  and  the  results  of the tests conducted after the 
rectification  comply  with  the  specified values. 

5.14. Third party testing shall be done in an independent approved laboratory, if 
there is dispute due to difference in the test results of quality testing or if any 
manipulated results are suspected. In case, certain specific tests cannot be carried 
out with the facilities available in the Contractor's site laboratory or the Department 
laboratories, third party laboratory testing shall be resorted to. 

5.15. Engineer in charge shall decide whether third party testing is required to 
settle a dispute. His decision will be final and binding on the Contractor. 

5.16. Third party tests, if approved by the Engineer-in charge shall be arranged by 
the Contractor in an approved laboratory as directed by the Engineer-in-charge. It is 
desirable that the test shall be done in the presence of the representatives of the 
Engineer-in charge and the Contractor to eliminate any further disputes. The 
expenses shall be met by the Contractor. The result obtained in the test shall be final 
and binding on both the Contractor and the Employer. 

5.17. Wherever specified, the contractor shall also obtain manufacture’s test 
certificate from the manufacturer/dealer and submit the same before executing the 
items listed in such certificates. Contractor shall be responsible for the genuineness 
of the Manufacturer's Test Certificate obtained and submitted by him. Contractor 
shall record a statement in the Manufacturer’s    Certificate    that    “This    Certificate    
for    supply of ................ (Name of material with item no in BoQ) has been obtained by 
me from................................ (Name and address of Manufacturer/Dealer) on...... (date of 
receipt of certificate) for the actual materials supplied at site”



 

5.18. The rate quoted by the Bidder shall include all expenses for carrying out the 
quality control tests. Expenses for third party tests as detailed in clause 7.4 of the 
introduction to QC Manual, if required, shall also be borne by the Contractor. 

 
6. Drilling, cutting etc. 

6.1. All cutting and drilling of walls or other elements of the building or structure for the 
proper entry/installation of inserts, boxes, equipment, etc. shall be carried out using 
electrically operated tools only. Manual drilling, cutting, chiselling, etc. shall be 
permitted with the written approval of Agreement authority. No structural member 
shall be cut or chased without the written permission of the Engineer-in-Charge. 
Cutting and drilling of structural members shall be carried out using vibration free 
diamond wire sawing and diamond drilling only with prior permission from the 
Engineer-in-Charge. The costs for procurement and using such equipment are 
deemed to be included in the Contract and no extra costs will be paid. 

6.2. Horizontal cutting of walls or other supporting structural elements for laying pipe 
conduits, water supply lines etc., shall be avoided as far as possible. Conduits shall 
be laid through lintels or slabs or similar elements without affecting the structural 
safety. The conduits shall be connected to the required locations though vertical cuts 
in the walls or the supporting elements. 

7. Approval by statutory bodies: 

7.1. The Employer will handle commencement Certificate, No Objection Certificate and 
Occupation Certificate if applicable under this Contract. The contractor shall be 
responsible for providing required notices to authorities and to obtain and retain 
with him at his own cost all other approvals from the statutory bodies pertaining to 
works under this tender and temporary structures to be constructed at site or 
equipments to be erected, labour, Employee Insurance, Provident Funds, Tax 
Departments etc. and any other approval required to facilitate performance of 
Contractor’s work under the Contract till completion. Refusal by statutory 
authorities to issue any certificate or any other approvals due to the Contractor’s 
failure to observe the relevant rules and regulations in connection of the 
construction in accordance with the sanctioned plans and/or specifications shall 
render the Contractor liable for damages and in addition, render him liable to obtain 
such certificates at his cost. 

8. Name board and publicity



 

8.1. The contractor is not entitled to do any publicity on account of the Work. Contractor 
shall not put any hoarding, publish any advertisement, put any banner or circulate 
any pamphlet or adopt any other publicity methods except with prior written 
approval of the Engineer-in-Charge. A name board may be made and displayed by 
the Contractor at his own cost at the Site at some approved place. The drawing of the 
Name Board shall be got approved from the Engineer-in- Charge. The contents of the 
board shall be as follows:- 

i. Name of the Work. 

ii. Name of the Employer. 

iii. Name of Agreement Authority with address 

iv. Engineer-in-Charge and Field Engineers with contact details. 

v. Contracting Agency with contact details. 

vi. Contract Price, Date of Start and Expected date of Completion 

9. Water and Electricity 

9.1. Contractor shall make his own arrangement for electricity and water for 
construction purposes. The water used for construction purpose shall be potable and 
tested once in every 6 (six) months. The source of water shall be approved by the 
Engineer-in-charge. 

9.2. The contractor shall arrange the water good for construction and personal use at his 
own cost and shall be responsible for all further connections, pumps, pipes, storage 
facilities and all other things necessary to distribute and use services from this 
distribution point. 

9.3. The electricity required for Construction Work shall be arranged by the Contractor 
from the authorities and/ or generators provided at the site at his own cost. 
Contractor shall be responsible for all distribution points as may be required for the 
Work. The Contractor shall also make arrangement for alternative standby services 
at his own cost in the form of additional Generators of adequate capacity (day and 
night) so that there is no delay in progress of Work as per construction schedule 
submitted by him and approved by the Engineer-in-Charge. Contractor shall ensure 
adequate capacity of generators to support such load sharing with other vendors. 

9.4. The Contractor shall prepare schematic distribution diagrams of distribution of 
electricity and water for construction  purposes incorporating all safeties and get 
them approved by the  Engineer-in- Charge, the distribution at site shall be in 
accordance to the approved



 

schematic. The contractor shall ensure incorporation and strict implementation of 
all safety parameters, equipments, instruments and directions given by the 
Engineer-in-Charge from time to time in this regard. 

9.5. The contractor shall install the temporary distribution lines for water and electricity 
ensuring that work of other agencies / vendors is not interrupted or hampered. In 
case during the course of construction these lines foul or interrupt or hamper the 
work of other agencies / vendors, the contractor shall remove and relocate the 
service lines and relocate the same at his own cost within the time stipulated by the 
Engineer-in-Charge. 

9.6. All statutory Fees, & miscellaneous expenses and costs for electric power and Water 
connection for construction purposes shall be borne by the Contractor. 

10.  Price adjustment will not be applicable in any case for this contract. 

11. Protection / preservation of trees: 

11.1. Contractor shall take all measures necessary to ensure the protection and 
preservation of existing trees within / outside the boundary of the site. Contractor 
shall be responsible of any damage / casualty to the trees happening as a result of 
his working at site and for any action, claim, penalty or expenses imposed by the 
forest / any other department. No claim / payment shall be payable to the contractor 
on this account. 

12. Sub-Contracting 

12.1. No subcontracting shall be done without prior written approval of Agreement 
Authority. Maximum value of works to be sub-contracted is limited to 25% of 
Contract value. The value of a sub-contract and Provisional Sums items as and when 
awarded, should be intimated by the Contractor to the Engineer-in charge and it 
should also be certified that the cumulative value of the sub-contracts awarded so 
far is within the aforesaid limit of 25%. A copy of the contract between the Contractor 
and Sub-Contractor shall be given to the Engineer within 15 days of signing and in 
any case 7 days before the Sub Contractor starts the Work and thereafter the 
Contractor shall not carry any modification without the consent in writing of the 
Engineer. The terms and conditions of sub-contracts and the payments that have to 
be made to the sub- contractors shall be the sole responsibility of the Contractor. 
Payments to be made to such sub-contractors will be deemed to have been included 
in the Contract price. However, for major sub-contracts (each costing over Rs 50 
lakhs), it will be obligatory on the part of the Contractor to obtain consent of the 
Engineer. The Engineer will give his consent after assessing and satisfying himself of 
the capability, experience and equipment resources of the sub-contractor. In case the 
Employer intends to withhold his consent, he should inform the Contractor
 within 15 days to enable him to make alternative 
arrangements to fulfil his programme. 

12.2. The Contractor shall provide sufficient superintendence, whether on the site 



 

or elsewhere, to ensure that the work to be carried out by a sub-contractor complies 
with the requirements of the Contract. 

12.3. The proposed sub-contract terms and conditions shall impose on the sub-
contractor such terms of the Contract as are applicable and appropriate to the part 
of the Works to be sub-contracted, to enable the Contractor to comply with his 
obligations under the Contract. 

12.4. Notwithstanding any consent to sub-contract given by the Engineer, if in his 
opinion it is considered necessary, the Engineer-in- charge shall have full authority 
to order the removal of any sub- contractor from the Site or off-Site place of 
manufacture or storage. 

 

13. Specialised Works to be carried out by licensed persons/firms: 

13.1. Technically competent persons or firms holding valid licenses obtained from 
competent local authority/ proven experience record shall only carry out any special 
works and service installations included in the scope of the Work. The list of such 
special works are available in the Government order No-GO(Ms) No-65/2015//PWD 
dated 24-7-2015. 

 

14. Contractor's temporary works design 

14.1. The Contractor shall, prior to commencing the construction of any temporary 
Works like earth protection works for deep excavations, temporary 
platforms/formworks for heavy concreting etc. , submit a certificate to the Engineer 
signed by him certifying that the temporary Works have been properly and safely 
designed and checked to carry the intended load without failure and that the 
Contractor has  checked  the effect of the Temporary  Works on the  Permanent  
Works and has found this to be satisfactory. The Employer and the Engineer shall not 
be responsible for any failure of such temporary  structures  and  the Contractor  is  
bound to take  care  of  all expenses related to such failures, its rectification and 
subsequent  remedial  measures  if  any  at  no  extra cost. 

15. Deduction towards the cost of Bitumen if supplied by the Employer 

15.1. The cost of bitumen will be recovered at the rate specified in contract data 
which is excluding cost of empty drum and empty drum of bitumen used on the work 
should be returned in good condition. If empty drum is not returned in good 
condition, the value of empty tar drum will be recovered at the rates specified in 
contract data as per rules. Also the rate for recovery of excess Bitumen used if any 
shall be double the issue rate or market rate whichever is more.   

16. Contractors Technical Personnel at site 

16.1. The contractor shall employ Technical personnel in addition to other 
supporting staff as detailed below for tenure of the contract for works supervision 



 

depending upon the cost of work. 

a) For works, Estimated cost from Rs.500 lakhs to Rs.20 Crores- 

i. Works Manager- 1no.(Civil Engineering Graduate with minimum 
3 years experience) 

ii. Site Engineer - 2 nos (1 no for supervision and 1 no for Quality 
Control) - (Civil Engineering graduate with minimum 1 year 
experience) 

iii. Supervisor - 2 nos (Civil Engineering Diploma holder with 
minimum 1 year experience) 

iv. Supervisor(Mechanical) (if required) - 1 no (Mechanical 
Engineering Diploma holder with minimum 1 year experience) 

b) For works, Estimated cost above Rs.20 crores 

i. Works Manager- 1no.(Civil Engineering Graduate with minimum 
5 years experience) 

ii. Site Engineers- 3 nos (2 nos  for  supervision  and  1  no for 
Quality Control) - (Civil Engineering graduate with minimum 3 
years experience) 

iii. Supervisor - 4 nos (Civil Engineering Diploma holder with 
minimum 2 year experience) 

iv. Supervisor (Mechanical) (if required) - 1 no (Mechanical 
Engineering Diploma holder with minimum 2 year experience) 

16.2. If the Contractor fails to employ the required engineering personnel at site as 
per the above, the Engineer-in charge shall impose a penalty for non-engaging the 
required personnel at site at the appropriate daily wages rates published by the 
Government (Finance Department – Enhancement of remuneration of daily wage 
personnel and persons on contract appointment) prevailing at the time of such non 
engagement on a per day basis. This amount shall be deducted from any moneys due 
to the contractor by way of this contract. 

 
17. Contractors Equipments at site 

17.1. The  contractor shall own/hire/deploy the required tools and plants as 
specified in the Contract data  for  the  satisfactory  execution  of  the work 

 
18.  Special Conditions for GST deduction as TDS 

18.1. As per the modified clause 3.3.5 of Instructions to Bidders, the rate quoted by 
the bidder shall include all taxes duties and Construction Workers Welfare Fund 
Contribution etc except the GST (Goods and Services Tax) and the Government will 



 

not entertain any claim whatsoever in respect of the same. Goods & Services Tax 
(GST), wherever legally applicable, shall be paid by the Contractor to the concerned 
Authorities and the Employer shall pay the applicable GST to the Contractor at the 
time of settlement of bills for the works done as per this contract. However, out of 
the total GST amount to be paid to the Contractor at the time of settlement of bills, 
an amount at the rate specified in the contract data shall be deducted as TDS and 
deposited at the Central Tax Department by the Employer. The Contractor shall be 
paid the balance amount of GST at the time of settlement of the Bills. The Employer 
shall give necessary certificates to the Contractor in this regard. 

 
19.   Special condition towards contribution of Kerala Construction Workers Welfare Fund 

Board. 

19.1. Deduction towards the Kerala Construction Workers Welfare Fund Board 
contribution will be made at the prevailing rate(as provided in the Contract Data)  
from  any  bill  amount  which  includes  cost  of departmental materials and  hire  
charges  of  departmental  tools  and plants . This amount shall be remitted to 
K.C.W.W.F. by the Engineer-in charge within 15 days of the payment to the Bidder.  
Necessary certificates in this regard shall be issued to the Contractor in due   course. 

 
20. Advance Payments 

20.1. Mobilisation Advance 

20.1.1. This clause shall be applicable only when so provided in ‘Contract 
Data’. 

20.1.2. Mobilization advance, shall not exceed 10% of  the  Contract  price may 
be given, if  applicable  and  requested  by  the  contractor  in writing within one 
month of the order to commence the work. Such advance shall be in two or more 
instalments as provided in the Contract Data. The first instalment of such 
advance shall be released by the Engineer-in-charge to the contractor on a 
request made by the contractor to the Engineer in- Charge in this behalf. The 
second and subsequent instalments shall be released by the Engineer- in- Charge 
only after the contractor furnishes a proof of the satisfactory utilization of the 
earlier instalment to the entire satisfaction of the Engineer-in-Charge. 

20.1.3. Before any instalment of advance is released, the contractor shall 
execute an unconditional Bank Guarantee from a Nationalised or Scheduled 
Bank for the amount equal to the amount of advance and valid for the contract 
period. This Bank Guarantee shall be kept renewed from time to time to cover 
the balance amount and likely period of complete recovery. 

20.1.4. Mobilisation advance shall be deducted from the next immediate 
interim payment at the rate of 25% of the amounts of all Interim Payment  
Certificates  until  such  time  as  the  advance  has been repaid, always provided 
that the advance shall be completely repaid prior to the expiry of  the  



 

original/extended  time  for completion. 

20.2. Secured Advance for non-perishable materials 

20.2.1. This clause shall be applicable only for the items so provided in 

‘Contract Data’. 

20.2.2. The contractor, on signing an indenture in the form to be specified by 

the Engineer-in- Charge, shall be  entitled  to  be  paid during the progress of the 

execution of the work up to 75% of the assessed value of any materials which 

are in the opinion of the Engineer-in-  Charge  non-perishable,  non-fragile  and  

non- combustible and are in accordance with the contract conditions and which 

have been brought on the site in connection therewith and are adequately stored 

and/or protected against damage by weather  or other causes but which have 

not at the time of advance been incorporated in the works. When materials on 

account of which an advance has been  made  under  this  sub-clause  are  

incorporated  in the work, the amount of such advance shall be  

recovered/deducted from the next payment made under any  of  the  clause  or  

clauses  of this contract. 

20.2.3. Such secured advance shall also be payable on other items of 

perishable nature, fragile and combustible with the approval of the Engineer-in-

Charge provided the contractor provides a comprehensive insurance cover for 

the full cost of such materials. The decision of the Engineer- in-Charge shall be 

final and binding on the contractor in this matter. No secured advance, shall 

however, be paid on high-risk materials such as ordinary glass, sand, petrol, 

diesel etc. 

20.2.4. Secured advance, if paid, shall be recovered from each succeeding 

interim payment to the extent materials have been incorporated into the Works. 

20.3. All advance payments shall be completely recovered before end of 80% of 
Contract period. 

21.  



 

 

 

<any other special conditions specific to the Work may be added 
here> 



 

 

 

3.  

4. Part IV – CONTRACT DATA 

5.  

25.  

26.  

27.  

28.  

29.  

30.  

31.  

32.  

33.  

34.  

35.  

36.  

37.  

38.  

39.  

40.  

41.  

42.  

43.  

44.  

45.  

46.  

47.  

48.  

49.  

50.  

51.  

52.  

53.  

6. S
l 
N
o 

7. Item 8. Claus
e 
refere
nce 

Data 
<to be filled by the Tender 
Inviting Authority as per 
the subject work 
requirements> 

 

9. 1 Identification No. of the 

Contract 

NIT 

10.   

11. 2 Name of work NIT  

12. 3 Employer GCC-1.1 Kerala Water Authority 

13. 4 Tender Inviting Authority GCC-1.2 
 

14. 5 Name of KWA Division  

 

15. 6 Name of KWA Sub Division 

and Section 

 

 

16. 7 Estimated Probable Amount 

of Contract 

 Rs. 

17. 8 Source of Fund ITB – 1.2 

 

18. 9 Location of Work NIT 

 

19. 1

0 

Type of  Work (brief 

description about the nature 

of work) 

NIT 

 

20. 1

1 

Time of Completion of work 

(in months) 

GCC-

1.18,14  

21. 1

2 

Work Milestones GCC-15, 

43,76  

22. 1

3 

Class/Registration of Bidder NIT, ITB-

1.3.1  

23. 1

4 

Pre-bid meeting date, venue 

and time 

ITB -2.2.3 

 

24. 1

5 

Bid submission start date NIT 

 

  

  

  

  

  

  

  

  

  

  

  

  



 

 

 

16 Last date and time for 
bid submission 

NIT  

 
17 Bid submission fee ITB-3.7  

Rs. 

18 Bid Security ITB-3.6  
Rs. 

19 Performance Guarantee ITB-7  

 

20 Performance Security 
Deposit 

ITB-7  

 
21 Insurance requirements are GCC -12 a. The Contractor shall obtain 

insurance cover for a minimum 
of   Rs.  *per 
occurrence. 

b. The insurance cover shall be 
taken initially for a minimum of 
four occurrences, which shall be 
revised whenever an event 
involving Contractor's liability 
and Plant and Materials for 
payment arises, and additional 
insurances shall be taken so as to 
cover minimum four occurrences 
always. 

c. 0.2% of the Contract Amount 
shall be deducted in the event of 
failure to obtain the insurance 
by the contractor within 15 days 
of Start Date 

[* The value shall be generally 0.5% 
of the Contract Value subject to a 
minimum of Rs. 2.00 lakh and 
maximum of Rs. 5.00 lakh] 

22 Quality control test/ 
Minimum tests to be 
conducted 

GCC 35.5  

 
23 a) Defects Liability Period        

 
 
b) Operations and 
Maintenance Period 

GCC-46 GCC-
46.1 to 46.4  
 
GCC-46.5 

 
 

 

 
 

  

  

  

 

 

 



 

24 Price adjustment is 
applicable/not, if 
applicable   give the 
percentages for 
calculation 

Not Applicable 

 

25 Liquidated damages GCC-15  

 
26 Work items for 

which Guaranties 
required 

GCC-45  

 
27 Limit of subcontracting SCC-12  

 
28 Maximum extent of change 

in quantity 
GCC-10  

 
29 Contractors Equipments 

and    Tools and Plants 
SCC-17 

 

30 Whether 
mobilization  
advance applicable 

SCC-20.1  

 

31 Whether secured 
advance applicable 

SCC- 20.2  

 
32 Deduction towards GST SCC-18  

 
33 Deduction towards KCWWF SCC-19  

 
34 Recovery rate for 

excess bitumen 
SCC-15  

 
35 Recovery rate for not 

returning empty drum 
in good condition 

SCC-15  

 

  

  

  

  

  

  

  

  

  

  

  

  



 

Part V – TECHNICAL SPECIFICATIONS 

1. General  

1.1. The specifications and mode of measurements for Building works shall be in accordance 

with Central Public Works Department (CPWD) Specifications 2009 Volumes I and II 

and Kerala PWD Manual and that for Road and Bridge works shall be in accordance with 

MoRTH/IRC specifications with up to date correction slips unless otherwise specified 

in the nomenclature of individual item or in the individual item specification in the Bill 

of Quantities. The entire work shall be carried out as per the above specifications in 

force with up to date correction slips issued up to the date of opening of tender.  

1.2. For the item not covered under CPWD Specifications mentioned above, the work shall 

be executed as per latest relevant standards/codes published by B.I.S. (formerly ISI) 

inclusive of all amendments issued thereto or revision thereof, if any, up to the date of 

opening of tenders. 

 1.3. In case of B.I.S. (formerly I.S.I) codes/specifications are not available, the decision of the 

Engineer based on standards prescribed by ASTM, BS, DIN, AASHTO and similar 

organisations or acceptable sound engineering practice and local usage shall be final 

and binding on the contractor. However, in the event of any discrepancy in the 

description of any item as given in the bill of quantities or specifications appended with 

the tender and the specifications relating to the relevant item as per CPWD/MoRTH or 

other specifications mentioned above, or in drawings the former shall prevail.  

1.4. The work shall be carried out in accordance with the design and drawings furnished by 

the Department. The drawings shall have to be properly co-related before executing the 

work. In case of any discrepancy noticed between the drawings, final decision, in writing 

of the Engineer shall be obtained by the contractor. For items, where so required, by the 

relevant clause in PWD Quality Control Manual, samples shall be prepared before 

starting the particular items of work for prior approval of the Engineer and nothing 

extra shall be payable on this account.  

1.5. All materials to be used on works shall bear I.S. certification mark unless specifically 

permitted otherwise in writing. In case I.S. marked materials are not available (not 

produced), the materials used shall conform to relevant I.S. Code or CPWD/MoRTH 

specifications, as applicable in this contract.  

1.6. In such cases the Engineer shall satisfy himself about the quality of such materials and 

give his approval in writing. Only articles classified as “Premium/First Quality" by the 

manufacturers shall be used unless otherwise specified. Quality Control tests for all 

materials and work shall be done as per the procedure and frequency detailed in PWD 

Quality Control Manual. Proper proof of procurement of materials from authentic 

manufacturers shall be provided by the contractor to the satisfaction of Engineer. 

Manufacturer’s test certificate shall also be produced by Contractor as required in the 



 

relevant provisions of the PWD Quality Control Manual. The contractor shall carryout 

Mix Design for all RCC works done by the labs approved by the Government. 

Reinforcement steel and Cement shall be as per the Finance Department circular No-

8/2016/Fin dated 4-2-2016. 

 1.7. In respect of the work of other-agencies deployed in the same site through a separate 

contract by the Employer for doing work like electrification, air-conditioning, external 

services, other building work, horticulture work, etc. and any other agencies 

simultaneously executing other works, the contractor shall afford necessary 

coordination and facilities for the same. The contractor shall leave such necessary holes, 

openings, etc. for laying / burying in the work pipes, cables, conduits, clamps, boxes and 

hooks for fan clamps, etc. as may be required for the electric, sanitary air-conditioning, 

fire fighting, PA system, telephone system, C.C.T.V. system, etc. and nothing extra over 

the agreement rates shall be paid for the same.  

1.8. Unless otherwise specified in the bill of quantities, the rates for all items of work shall 

be considered as inclusive of pumping out or bailing out water if required for which no 

extra payment will be made. This will include water encountered from any source such 

as rains, floods, or due to any other cause whatsoever.  

1.9. Any cement slurry added over base surface (or) for continuation of concreting for bond 

is added its cost is deemed to have in built in the item unless otherwise/explicitly stated 

and nothing extra shall be payable or extra cement considered with consumption on 

this account. 

1.10. The rate for all items in which the use of cement is involved is inclusive of charges for 

curing.  

1.11. The contractor shall clear the site thoroughly of all scaffolding materials and rubbish 

etc. left out of his work and dress the site around the building to the satisfaction of the 

Engineer before the work is considered as complete. 

 1.12. Rates for plastering work, if any (excluding washed grit finish on external wall 

surfaces) shall include for making grooves, bands, chicken wire mesh over joints etc. 

wherever required and nothing extra shall be paid for the same.  

1.13. The rates quoted for all brick/concrete work shall be deemed to include making 

openings and making good these with the same specifications as shown in drawings 

and/or as directed. No extra payment shall be made to the contractor on this account.  

1.14. Rates for all concrete/plaster work shall include for making drip course moulding, 

grooves etc. wherever required and no extra shall be paid for the same.  

1.15. Rates for flooring work shall include for laying the flooring in strips/as per sample or 

as shown in drawings wherever required and nothing extra shall be paid for the same.  

1.16. The drawing(s) attached with the tender documents are for the purpose of tender only, 

giving the tenderer a general idea of the nature and the extent of works to be executed. 



 

The rates quoted by the tenderer shall be deemed to be for the execution of works taking 

into account the "Design Aspect" of the items and in accordance with the "Construction 

Drawings" to be supplied to the Contractor during execution of the works.  

1.17. The quoted rate shall be for finished items and shall be complete in all respects 

including the cost of all materials, labour, tools & plants, machinery etc., all taxes, duties, 

levies, octroi, royalty charges, statutory levies etc. applicable from time to time and any 

other item required but not mentioned here involved in the operations described above. 

The Employer shall not be supplying any material, labour, plant etc. unless explicitly 

mentioned so. 

1.18. There could be some restrictions on the working hours, movement of vehicles for 

transportation of materials and location of labour camp. The contractor shall be bound 

to follow all such restrictions and adjust the programme for execution of work 

accordingly.  

1.19. The contractor shall also ensure that all work sites within the site are properly 

cordoned off by means of barricades and screens up to a height of 3.0 m above ground 

level at his own cost. The contractor shall use pre-coated GI sheets which are in good 

condition mounted on steel props.  

1.20. Stacking of materials and excavated earth including its disposal shall be done as per 

the directions of the Engineer-in-Charge. Double handling of materials or excavated 

earth if required shall have to be done by the contractor at his own cost.  

1.21. The Contractor will have to take prior approval of the Engineer-in charge for the Make 

of materials before procurement of the same. It may also be noted that if any of the 

makes does not comply with Standards, it will not be allowed for use. No claim what so 

ever shall be entertained on this account. 

 1.22. The contractor shall clear the site of all rubbish, remove all grass and low vegetation 

and remove all bush wood, trees, stumps of trees, and other vegetation only after 

consultation with the Field Engineer as to which bushes and trees shall be saved.  

1.23. The contractor shall carry out the survey of the site and shall establish sufficient 

number of grids and level marks to the satisfaction of the Engineer-in-charge, who shall 

decide on the basis of this information, the general levels of the construction works.  

1.24. Prior to commencement of construction, the contractor shall in consultation with the 

Engineer-in-charge, establish several site datum bench-marks, their number depending 

on the extent of the site. The bench-marks shall be sited and constructed so as to be 

undisturbed throughout the period of construction.  

1.25. The Engineer-in charge might have got the soil investigation done and if so, copy of the 

report will be handed over to the contractor for their scrutiny upon specific request by 

the Contractor. The Contractor shall however inspect the site and study the findings 

from the trial pits or bores in order to assess the problems involved in and methods to 



 

be adopted for excavation and earthwork. The contractor shall ascertain for himself all 

information concerning the sub-soil conditions, ground water table levels and intensity 

of rainfall, flooding of the site and all data concerning excavation and earthwork. The 

Employer shall not be responsible for any later claims of the contractor for any extra 

work required to be done on account of this and shall not pay any extra amount in this 

regard.  

1.26. The Contractor shall set out the works using Total Station and during the progress of 

the building shall amend at his own cost any errors arising from inaccurate setting out. 

During the execution of the work contractor must cross check his work with the 

drawings. The contractor shall be responsible for all the errors in this connection and 

shall have to rectify all defects and/or errors at his own cost, failing which the Engineer-

in charge serves the right to get the same rectified at the risk and cost of the contractor.  

1.27. Cleaning up and handing over:- Upon completion of the work all the areas should be 

cleaned. All floors, doors, windows, surface, etc. shall be cleaned down in a manner 

which will render the work acceptable to the Engineer-in-charge. All rubbish due to any 

reason, shall be removed daily from the site and an area of up to ten metres on the outer 

boundaries of the premises will be cleaned by the contractor as a part of the contract. 

Upon completion of the Work, the contractor shall hand over to the Assistant Engineer 

the following:  

         a) Written guarantee and certificates  

             b) Maintenance manuals, if any, and  

c) Keys.  

1.28. Samples: - The contractor shall submit to the Engineer-in charge samples of all 

materials for approval and no work shall commence before such samples are duly 

approved. Samples of materials for concrete works, masonry units, building insulation, 

finished hardware, door and windows, flooring materials etc. and every other work 

requiring samples as detailed in the PWD Quality Control Manual or as required by the 

Engineer-in charge shall be supplied to them and these samples will be retained as 

standards of materials and workmanship. The cost of procuring the samples shall be 

borne by the contractor. Throughout this specification, types of material may be 

specified by manufacturer’s name in order to establish standard of quality, price and 

performance and not for the purpose of limiting competition. Unless specifically stated 

otherwise, the Bidder may assume the price of 'approved equivalent' except that the 

burden is upon the contractor to prove such equality, in writing.  

1.29. Tests :- All materials and methods of tests shall conform to the latest rules, regulation 

and/or specifications as per the provisions laid out in the PWD Quality Control Manual. 

The Engineer-in charge will have the option to have any of the materials tested and if 

the test results show that the materials do not conform to the specifications, such 

materials shall be rejected. The expenses to carry out tests as per frequency and 



 

procedure detailed in the PWD Quality Control Manual will be deemed to be included in 

the Rates quoted.  

1.30. Mode of Measurements:- All measurements will be taken in accordance with Kerala 

PWD manual.  

1.31. The rates tendered by a Bidder for the work shall include the cost of :  

a) All labour and supervision thereof, all materials, tools, implements and plant of every 

description, ladders, cordage tackle, etc. as well as the provision of safe and substantial 

scaffolding required for the proper execution of the work in conformity with the various 

items of work;  

b) Supplying the requisite agency with necessary equipments, to set out the work as well as 

to afford facilities for such examination of the work as the Departmental Officers may at 

any time consider desirable, as also to count, weigh and assist in the measurement or 

check measurement of the work or materials; 

 c) Providing and maintaining all temporary fences, shelters, lights , watchmen and danger 

signals and such other precautions as are necessary for the protection of the work or 

materials, as well as to protect the public and those connected with the work from 

accidents at the site of, or on account of the work;  

d) All sheds, mortar mills and mixing platform of every kind required for the proper 

execution of the work according to the specifications; 

e)  All fees and royalties of materials and  

f) Finally clearing away of all rubbish, surplus materials, plant etc. on completion of the work 

and dressing and levelling of and restoring the site to a tidy condition, prior to handing 

over the work to the Assistant Engineer and also its maintenance until so taken over.  

1.32. In the case of supplies of materials such as rubble, broken stones, gravel, sand etc. 

which may have to be measured prior to being used on the work, the Bidder must 

always stack or arrange them neatly on level ground or on ground cleared and levelled 

by him for the purpose in such manner as may be ordered by the Engineer so that they 

may be easily susceptible for inspection and measurement, the cost of such clearing, 

levelling and stacking or arranging being included in the rates for work. Each stack must 

be straight and of uniform section throughout and of the dimensions specified by the 

Field Engineer. Materials not stacked or arranged in accordance with instructions 

issued will not be measured and paid for.  

1.33. The Bidder should state whether he has all the plant necessary for execution of the 

work. If the opinion of the Engineer-in charge, Bidder’s own plant is neither sufficient 

nor suitable for the proper execution of the work, the department may supply other 

available plant and recover hire charges for the same. The decision of the Engineer-in 

charge in the matter shall be final and binding on the Contractor.  



 

1.34. The Contractor shall bear the running expenses inclusive of pay of the departmental 

staff attached to such plant and cost of repairs of all Government plant while in his 

possession on hire as also the cost of restoring the same in good condition at the time 

of return, due allowance being made for fair wear and tear.  

1.35. All materials and plant that are to be made over to the Bidder by the Department shall 

be handed over to him at the Section Office Store/yard and the charges for their 

handling, loading and unloading and conveyance to and from for the respective work as 

also for stacking the materials neatly and in regular heaps on the ground or sheds to 

which they are brought shall be deemed to be included in the rates for the work.  

1.36. Unless otherwise specifically provide for in the Contract, the Contractor shall at his 

own cost keep all portions of the work free from water whether due to springs, or 

inclement weather and neat and sanitary condition and shall also see that drainage and 

sewage are prevented from entering the site of work or accumulating therein.  

1.37. The Bidder shall be responsible for the proper use and bear the cost of protection of 

materials made over to him by the Department for use on the work and bear any loss 

form deterioration of from faulty workmanship or any other cause. The cost of materials 

thus allowed to deteriorate amounting as it does to and excess issue over sanctioned 

quantities, will be recovered at rates 20 percent over the actual cost. The orders of the 

Engineer-in charge in the matter shall be final binding on the Contractor.  

1.38. The Contractor shall be responsible to see that the level or the other pegs, profiles, 

bench, marks masonry pillars or other marks set up by the Department for guidance in 

the execution of the work are not disturbed, removed or destroyed If the same is 

disturbed, it will be replaced by the Engineer at the cost of the Contractor.  

1.39. Any materials brought to the site of work, or any work done by the Contractor but 

rejected by the Engineer-in-charge as being not up to the specifications shall in the case 

of materials supplied be then and there removed from or broken up at the site of work, 

and in the case of work done, the dismantled or rectified at the expense of the 

Contractor, as may be ordered by the Engineer-in-charge.  

1.40. In all cases whether so specified in the contract or not , the work shall be executed in 

strict accordance with the Contractor’s accepted bid and these specifications and with 

such further drawings and specifications and orders as may from time to time be issued 

by the Engineer-in charge. 

 

 

  



 

Part V (a) – ADDITIONAL TECHNICAL SPECIFICATIONS FOR WATER 

SUPPLY AND SEWERAGE SCHEMES 

 

1. General 

1.1. Generally, the specifications of all materials and work pertaining to this contract shall 

be governed by the relevant Indian Standards and by MDSS. In the absence of Indian 

Standards, the British Standard Specifications shall be followed. The specifications 

furnished hereunder are only to enlighten the tenderer on the requirements of Kerala 

Water Authority and are not intended to be against any other specifications stipulated 

by BIS or other standards and common practices   widely adopted in the country at 

present.  In case of a doubt regarding the specifications, the Engineer in charge will clear 

the doubts and give final decision based on the written request of the contractor. The 

decisions intimated in writing shall be binding on the contract work. 

1.2. The successful completion of this contract calls for site surveys, investigation, planning, 

hydraulic and structural design of the components, assessment of capacity/standard of 

mechanical, electromechanical and electrical items to be procured, preparation of 

procurement schedule, preparation of implementation schedule etc. The tenderer shall 

see that he always sticks on to conservative designs based on time tested and well 

accepted practices as per the guidelines and norms prescribed by BIS, CPHEEO or such 

other institutions. 

 

2.  Reports, Designs and Drawings 

2.1.   Reports, designs and drawings etc. connected with the work shall be furnished by the 

contractor for approval, minimum in triplicate copies or as called for by the Engineer in 

charge. 

2.2.         Contractor shall prepare and submit to the approving authority seven additional 

copies of the approved drawings immediately on receipt of approval for transmission 

to various field offices. 

2.3.    On completion of approval of all items connected with the project, the contractor shall 

prepare three copies of bound volumes of the approved documents and furnish to the 

approving authority. The preparation and binding of this document should be in such a 

manner that during the long period of future reference and recorded life, it shall not get 

disintegrated nor legibility lost. 

 

 

3. Eco -Friendly System Offer 



 

  3.1. The system offered and as completed shall be environment friendly and shall not 

affect/alter the environment beyond any permissible limits stipulated by concerned 

institutions. 

4. Man Made Structures, Other Utilities - Affecting the Work 

4.1. When the works under this contract are executed situations may arise when the works 

are affected by other manmade structures either in service or abandoned. It is also likely 

that other utility services installed by various Government bodies are affected by the 

works under this contract. It shall be the duty of the contractor to ensure whether 

adequate sanction has been obtained from the authority concerned for the work with 

the help of Kerala Water Authority before the works of such affected portions are 

undertaken. Any damage caused to any of the manmade structure or any of the utility 

services will have to be made good by the contractor at his cost. The contractor has to 

restore the original position if he has to demolish any structure like culverts, compound 

walls etc during the course of work at his own cost. 

4.2. However, restoration of PWD roads is exception to this. The KWA will bear the cost of 

such restoration of roads provided damaging of the road was essential for the execution 

of works under this contract. 

5. Earthwork Excavation 

5.1. Earthwork excavation means earthwork in all classes of soils / rocks whenever removal 

shall be not by blasting.  Earthwork excavation shall be done with adequate care so that 

underground service lines or adjacent structures are not damaged and appropriate 

protective measures such as shoring / strutting / sheet piling etc. are adopted for such 

items as required and approved by the Engineer in charge of the work. The width of 

trench should be as per the requirement and as per standard data book and a minimum 

cover above crown of pipe should be maintained as per clause 16 in part V(a). If the 

width of trench exceeds the minimum requirement as noted above, due to faulty 

workmanship /protection/shoring etc. the additional payment for the extra damaged 

road width payable to PWD/NH local bodies etc. shall be recovered from the 

contractor’s bill. Excavation by blasting shall be got done only through persons holding 

valid license for use of explosive material and for blasting purpose. Further all rules 

prescribed by the Inspectorate of Explosives shall be strictly adhered to whenever 

blasting is resorted to. Blasted material like the excavated rock shall be the property of 

KWA. Disposal of the materials up to a distance of 10 km from the site as well as cartage 

of excavated material during excavation and back filling up to a maximum distance of 

5.0 km will have to be done whenever essential by the contractor at no extra cost. 

6. Filling / Back Filling 

      3.1. Filling / back filling shall be done only with approved materials. It shall be compacted 

to get the following results. The density of the filled materials at different depths shall 

not be less than 95% of the natural field density in case of back fill and shall not be less 



 

than 95% of maximum  dry  density  obtained  in  proctor  compaction  test  or  such  

other  approved  tests whenever filling is done to get the desired formation ground level. 

It shall be ensured that the density thus obtained under compaction is uniform at all 

depths of the fill. The contractor is bound to bear the cost of any test conducted to 

ascertain the above condition in case of doubt. The filling/backfilling done along PWD 

roads or such properties owned by other department/institutions, the same shall be 

further governed by specifications of such owner. 

7. Shoring 

       Shoring  shall  be  essential  in  excavation  in  all classes  of  soils  whenever  depth  of 

excavation exceeds 1.50m and labourers have to work in trenches or close to edges of 

trenches as per the direction of Engineer in Charge. In ordinary soils and loose soils, 

shoring shall be done for trenches of shallower depths also considering the chances of 

collapse of sides. Shoring shall be done as approved/directed by the Engineer in charge 

of work. 

     8. Fencing 

       Fencing shall be done in the approved manner along the side of pipeline trenches on 

roads or other places for preventing accidents on both sides, if required in the opinion 

of the Engineer in charge. 

9. Formation of Roads 

       Formation of roads shall be done as per IRC rules and regulations for the use of desired 

class of vehicles mentioned in the scope of the work. Whenever road formation comes 

in the scope of the work, it shall be understood that all cross drainage work, side drain 

works, radius of curvature and super -elevation etc. are included in the scope. 

10. Rubble Masonry 

       Rubble masonry works using approved quality blasted rubble either as random rubble 

masonry or coursed rubble masonry shall be permitted. Minimum width of the random 

rubble masonry shall not be less than 450m m in any case. Only cement mortar 1:6 or 

richer shall be used for such works. Mixing by weight at the above ratio for mortar shall 

be permitted only when the fine aggregate is in dry condition.  Exposed surfaces or 

rubble masonry shall be pointed using 1:3 cement mortar to have a pleasing appearance 

provided it is left un –plastered with cement mortar. 

    11. Brick Work 

       Brick  masonry  using  wire  cut  bricks  / first  class  country  burned  bricks  having  a 

minimum crushing strength of 35 Kg / cm    satisfying other tests specified by BIS and 

least dimensions not less than 70m m alone shall be permitted. Brick masonry works 

shall be of minimum 200 mm width, constructed in English bond with cement mortar 

1: 6 or richer and plastered with cement mortar 1: 4 or richer in all cases. However, in 

each case of parapets or other dwarf walls of height less than 700 mm, thickness of 



 

masonry can be reduced from 200mm provided pilasters of minimum 200 x 200 mm 

are constructed monolithic with such walls at a center to center spacing of maximum 

3000mm. 

12. Plain and Reinforced Concrete 

 12.1. Design Assumptions 

    IS 3370 Code of Practice for concrete structure for storage of liquids 

        Part I:  1965(or latest edition) General requirements 

        Part II:  1965(or latest edition) Reinforced concrete structures. 

        Part IV:  1967(or latest edition) Design tables 

IS 2502/1963 (or latest edition) Code of practice for bending and fixing of bars for 

concrete reinforcement. All RCC/Steel structures shall be based on the relevant IS 

Codes. Strict adherence must be established to accepted codes of Practice relating to 

design. Minimum cover to reinforcement f or RCC work shall be provided as per IS 456 

-2000(or latest edition). The effect of seismic forces shall be taken into account in the 

design as per the relevant code of practice. 

  12.2. Cement 

The contractor will have to procure the cement for the work. The cement used in the 

work of plant or water front structures should be sulphate resistant - Portland cement 

of reputed companies having ISI mark. The KWA will have the option of rejecting the 

cement procured by the contractor and ask for replacements, in case of any doubt on 

quality and age of cement supplied at site. Random /grab sampling and test of the 

cement will be got done by KWA. 

  

 12.3. Reinforcing Steel 

Only  Corrosion  Resistant  Steel  (CRS)  is  to  be  used  for  the  steel  structures.  The 

contractor has to procure all the steel required for the work. The steel so procured 

should be from reputed companies like SAIL, TISCO etc. and the KWA will have the 

option to select the brand and to ask for replacement, if the material is found not having 

adequate quality. The MS/T OR rods supplied for the work shall be cleaned and 

scrapped to be free of scales rust etc., before placing in forms for RC.C work. 

12.4. Aggregates 

       The coarse and fine aggregates shall comply with IS 388 -1980 or latest edition and may 

be used after sufficient tests have been carried out and approved by the Executive 

Engineer. All aggregates  shall  be  stored  on  hard  impervious  surface  to ensure  

exclusion  of  all  foreign materials. 

12.5. Water 



 

The water for mix shall be clean and free from harmful matter as per IS   standards and 

taken from a source approved by the Executive Engineer. 

12.6. Admixtures 

Only where a beneficial effect is produced shall any admixture to be used and that too 

after tests have been carried out to convince the Executive Engineer that no harmful 

effect will be produced by the use of such admixture and after approved by the 

Executive Engineer. Time tested admixtures shall be permitted to be used for concrete 

based on testimonial of performance to improve the quality of concrete with respect to 

its strength, water tightness or for other specified purposes as required for the work. 

12.7. Mixing 

             The grade of concrete shall be as per IS 456:2000 or its latest revision.  All water 

retaining or water front structures and machine foundations shall be made in RCC mixes 

not leaner than M25. The mixing time shall be between 2 to 4 minutes. The contractor 

should produce mix design for all grades of concrete to be used for the work and get 

approval from the Executive Engineer before commencement of concreting. 

12.8. Concreting 

            The concrete mix shall be in specified proportions satisfying the maximum aggregate 

size/water cement ratio and required cube strength and workability.  Such concrete 

must be adequately vibrated to form solid mass without voids.  External vibration by 

the use of pneumatic hammers shall be deemed adequate except for thin sections. 

   12.9. Transportation and Placing 

Transportation and deposition of concrete mix shall be done rapidly and accurately 

with minimum re-handling.  The  mix  must  not  be  dropped  from  such  a height  as  

may  cause segregation and air entrapment. When the mix is placed in position, no 

further water shall be added to provide easier workability. No concrete mix shall be 

used for the work if it has been left for a period exceeding its initial setting time before 

deposited and vibrated into its final position in the member. Sufficient number of cubes 

must be made for testing as per the relevant BIS code specifications. It shall be tested as 

per the specification and a complete register of entries shall be maintained by the 

contractor. It shall be brought to the notice of the Engineer in charge as and when 

directed by the departmental officer. The cost of all such testing shall be borne by the 

contractor. 

12.10. Construction Joints 

Construction joints shall be avoided wherever possible, and if found necessary, should 

be of such form to encounter direct compression. A stepped joint being preferred in 

such a case. 

12.11. Curing 



 

Curing shall be done as per relevant provisions in the IS code to allow the concrete attain 

strength through normal hydration and to avoid excessive shrinkage or harmful effect 

to the member. The method adopted shall be effective and any special method used 

must be approved by the Executive Engineer. 

12.12. Removal of Form Work 

Removal of form work shall be done as per the provisions in the BIS and as per direction 

of the Executive Engineer and in such a manner that no damage is caused to the 

deflection to minimum deflection, when unsupported and as per the direction of the 

Executive Engineer. 

13. Doors, Windows and Ventilators 

13.1. Wooden doors and windows and ventilators shall be made with teak wood only and 

the size of doors, frames, shutters etc. shall be not less than the sizes specified in MDSS, 

PWD standard data book etc. All parts of the door shutter or frame shall contain only 

hard wood seasoned. Wooden doors and shutters shall be provided for interior doors 

of office room s/private rooms etc. 

 

13.2. Steel doors, windows and ventilators shall strictly conform to the specifications of BIS. 

Steel doors,  windows  and  ventilators  shall be permitted  only for locations  where 

aggressive conditions damaging the doors do not exist and when appearance of the 

same do not adversely  affect  the  pleasing  appearance  of the  main  view  and aesthetic  

condition  of the structure. Steel windows and ventilators shall have crossbars for 

preventing through passage of solid materials of least dimension of 120mm in open 

position provided in aesthetically pleasing manner.  

13.3.  For areas directly facing the main views of the structure,  aluminium  doors, windows 

and ventilators shall be provided for improving the front view of the structure so far as 

there  are  no  aggressive  surroundings  damaging  the  life  or  the  pleasing  appearance.  

All aluminium Sections shall be anodized as per ISS. 

 

13.4.   PVC doors of specifications conforming to those of BIS or of better quality may be 

used for water closets, bathrooms or other locations where splashing of water may 

affect the life of other type of doors. 

14. Plastering of Exposed Surfaces 

14.1. All exposed concrete surfaces shall be plastered with cement mortar 1:4 or richer 

mixes. Exposed surface means exposed to air or water or any other gaseous or liquid 

medium. Surfaces of  concrete  structures  other  than  water  retaining  structures  can  

be  permitted  to  be  left unflustered under the following conditions: 

(i)        The surface left unflustered is perfectly even without markings of form work or 



 

undulations or unevenness greater than 0.5mm. 

(ii)       The surface texture is perfectly uniform and the appearance is pleasing. 

15. Testing of Water Retaining Structures 

All water retaining structures shall be filled with water and tested for water tightness 

before the commencement of plastering. For water retaining structures the 

requirement of the test shall be deemed to be satisfied if the external faces show no sign 

of leakage and remain apparently say, over a period of observation of seven days after 

filling up to maximum water level  and allowing  seven  days  period  for absorption,  if 

the  structure  does  not satisfy  the condition of the test and the daily drop of water level 

is decreasing, the period of test may be extended for a further period of seven days, and, 

if the specified condition of the tests are satisfied, the structure shall be considered to 

have withstood the test. 

 

16. Pipes and Pipe Laying 

The material and class of pipes used for the contract shall be as specified in the Scope of 

Works or tender drawings in the "Scope of Works." In case the pipes have not been 

specified for an item of work, the contractor shall put forth his proposal in accordance 

with CPHEEO guidelines and rules of BIS and get prior approval from the Engineer in 

charge. Pipe laid underground shall have a minimum earth cover of 1.00 m above its 

crown and in such a manner that the bedding angle is not less than 1 20, and the loads 

of pipe carrying liquid and the overlaying substance transmitted to the soil uniformly 

through the entire barrel of the pipe. For AC pipes, such cover above the crown shall be 

1.20m at the alignment over which heavy traffic is expected. Whenever special fill 

materials are required to achieve this goal, sandy soil / river sand shall be provided at 

no extra cost by the contractor and on the approval obtained from the Engineer in 

charge. Wherever the cover for the pipe is less than 1.00 m, approved protective 

measures shall be taken and necessary works executed to see that the pipes are not 

damaged due to any external loads. In cases where the pipes are laid at ground level, 

adequate protective works ensuring the safety, serviceability and durability of pipes as 

approved by the Engineer in charge shall be undertaken as part of the contract. When 

pipes are over the ground; the support shall be designed and spaced in such a manner 

that the total stress induced in the pipe shell material at any section does not exceed the 

safe permissible values. In no case, the socket or spigot shall be allowed to transmit 

weight of other parts. For design purposes, minimum vertical and horizontal loads of 

150 kg/m shall be assumed to act on the pipeline over and above the other known loads. 

Pipes rising vertically or at angles greater than 20° to the horizontal and which cannot 

carry / transmit the load through the shell of the barrel uniformly shall be only of 

flanged pipes. These pipes shall be supported appropriately both vertically and 

horizontally to ensure the positional fixity in the desired axis in such a manner that no 



 

part of shell of the barrel is subjected to stresses above safe permissible values. 

During lying of pipe line, the open end of pipes shall be kept closed with dummies, blank 

flanges or end plugs at closure/suspension of work to prevent entry of soil, or, other 

unwanted material inside the pipe. No pipe shall be left open for period exceeding 30 

minutes even in the presence of responsible personnel. Lying of pipes should be done 

in accordance with relevant IS codes with its latest amendment and revisions. 

 

 

General 

This specification covers supply, testing and delivery of…………………………… 

………..pipes of required length. The pipes are to be designed to withstand the effect of 

internal water pressure, external loads and surge pressure. 

The intending tenderers should produce an undertaking with the manufacturers of pipes 

and specials regarding the capability to cope up with the contract, specification /quality 

etc. and submit it along with the tender. 

16.1. Quality of materials and manufacture 

       Quality  of materials  and manufacture  of pipes  and specials  should  confirm  to the 

relevant  BIS or ISO Specification  and shall have the respective  certification  marks of 

the Standard organization 

16.2 Marking on pipes 

Each pipe shall be legibly marked with the following details. i. Manufacturer’s name or 

trade mark 

ii. Nominal size (as per relevant ISS) Pipe description - class and grade. iii. Relevant ISI/ISO 

Certification markings 

All dimensions and specifications shall strictly adhere to the relevant I.S codes/ISO 

Standards and as amended up to date. 

 

16.3 Testing of pipes 

The field test pressure to be applied shall not be less than the greatest of the following. 

1. 1.5 times the maximum sustained operating pressure 

2. 1.5 times the maximum pipeline static pressure  

3. Sum of maxim um sustained operating pressure and maximum surge pressure 

4. Sum of the maximum static pressure and surge pressure subject to a maximum for any 

pipe and fittings incorporated. 



 

16.4 Surge Pressure: 

       The maximum surge pressure should be analyzed based on the data supplemented and 

in no case the sum of maximum operating pressure and the calculated surge pressure 

should exceed the allowable field hydrostatic test pressure. Computer model analysis 

shall be got done for the pumping line right from the pump’s delivery point up to the 

exit point of water by any reputed institutions approved by the Authority and detailed 

reports of the institutions shall be furnished to the Authority. 

16.5. Hydraulic Design of Pipelines 

      Hydraulic design of pipelines etc. where design based on Hazen William’s formula as 

recommended by the Water Supply Manual is used, selection of the formula shall be 

done to get the higher design values. 

16.6. Designation of fittings 

The following information shall be clearly marked on each fitting. 

       (1)       Nominal size and weight / wall thickness 

       (2)       Classification based on pressure 

       (3)       Manufacture’s name. 

17. Supply of Materials 

17.1. Supply of Pipes 

All pipes as per the scope of the work supplied should be factory tested and test 

certificate as per relevant specification/latest code of practice should be produced along 

with the pipe supplied. The testing of pipes and the authentication of test certificate 

should be done by an approved third party inspection agency agreeable to KWA and 

witnessed by the technically qualified officers of KWA, if the contract value exceeds 

Rs.100 lakhs and by a Departmental Officer deputed by KWA if the contract value is less 

than Rs. 100 lakhs. In case the pipes are imported from abroad, samples for 

metallurgical and mechanical tests shall be taken from pipes selected at random and the 

final acceptance of the pipes will be based on the results of such tests conducted at any 

of the reputed laboratories. 

17.2. Supply of M.S Pipes: Lining 

       M S pipes are to be lined at the contractors own arranged site located in or around the 

project area in the presence of Authority Officers. Shop lined pipes will not be accepted. 

Lining should conform to IS 1916 - 1989 or its latest edition. Minimum lining thickness, 

cement content, Characteristic compressive strength etc. should be as per the IS 

specifications. River    sand used should be properly cleaned and sieved and only 

aggregates conforming to IS 383 (or latest edition) and with required uniformity 

coefficient shall be used. 



 

(a) Inside Lining 

Clean the surface of the pipe for removing rust and other unwanted matter by sand 

blasting or other approved methods.  Mound the pipe on the spinning machine and get 

the cement mortar of 1:2 applied and compacted uniformly by centrifugal action over 

the entire area. The line pipes shall have a smooth surface inside it and shall be free 

from racks and patches after curing. At joints the pipes should be given lining of 

minimum thickness as per IS specification with CC 1:1 using wire mesh of approved 

gauge. 

(b) Out Side Lining with Cement Mortar: 

The surface shall be cleaned as in (a) above. A wire mesh of 50 x 50 x 3 mm or nearest 

size approved by the Engineer in charge shall be wound over the pipe keeping a uniform 

gap of 13m m from surface of pipe and fix the same by use of spacers, welding etc. in the 

approved manner. Cement mortar 1:3 shall be applied by guniting or other approved 

techniques to attain minimum thickness as per IS specifications and cured 

appropriately. The surface so finished shall have a fairly uniform finish and shall be free 

from cracks and patches. 

(c) Outside Lining with Coaltar etc. 

        Outside lining without applied coal tar / as phalticenamel reinforced with fiber-glass 

fabric yarn as per IS 10221 -1982 or its latest edition or relevant American / British 

standards shall be provided based upon the observed soil receptivity in Ohms -cm. 

(d) All Tenderers Should Quote for Inside Lining with Cement Mortar 

       Tenderers who have quoted only for lining with cement mortar inside and outside lining 

with    hot applied coal tar (alternate offer) will not be considered. 

(e)       After inside lining, pipes should be cured in a curing pond for a minimum period of 7 

days or as provided in the latest IS 5822. Minimum cover of pipe as per IS / Manual shall 

be provided. The detailed specification of site welding of joints should be furnished by 

the contractor with relevant IS / British / American standards. The welding electrodes 

used should also conform to relevant IS / British /American Standards. 

17.3. Supply of Specials 

       The supplied specials should be tested as per relevant specification and latest code of 

practice. The certificate of testing should be authenticated by the technically qualified 

officers of KWA or a third party agreeable to KWA. 

17.4. Supply of Equipments 

       The works to be executed under this contract shall call for procurement of a number of 

mechanical items and equipments. The contract or shall procure any equipment / item 

only after the Authority has approved the manufacturer of the same. Any item / 

equipment procured and used shall, as far as possible bear certification marks of BIS, 



 

BSS or such other standard institutions of international repute and shall be brand -new 

only. Further care shall be taken that any part / component of such an equipment, which 

require periodic replacement shall be readily available in the market. Equipments 

requiring periodic replacement of nonstandard, unpopular or odd items shall not be 

procured or used for the fulfillment of this contract. Equipments requiring periodic 

maintenance shall be identified and a preventive maintenance schedule prepared for 

such equipments and handed over to the Authority. 

17.5. Electrical Installations: 

       All electrical installations shall be done as per the IE rules and with the concurrence of 

the Electrical Inspectorate and /or Kerala State Electricity Board. All electrical works 

shall be done only through approved / licensed persons having qualification, experience 

and expertise to do the work. It shall be the contractor’s sole responsibility to get any 

clearance from the Electrical Inspectorate. 

17.6. Electrical and Electro - Mechanical Items 

        All electrical and electromechanical item s shall be procured from the manufactures 

approved by the Authority. Any item procured shall bear certification marks of BIS / 

BSS or another institution of international repute.  For any equipment / system 

requiring periodic maintenance, preventive maintenance schedule shall be prepared 

and handed over to the Authority as part of fulfillment of this contract. 

17.7. Valves 

(a) Valves shall be as per IS Specification. Valves shall be double -flanged valves unless 

specifically permitted by the Engineer in charge. It is permitted to use valves of small 

diameter than the pipe diameter where it is used provided the valve diameter is not less 

than 67% of the pipe diameter and approved tapers are provided on both sides to 

ensure that the changes in the cross sectional area is attained gradually. Valves shall 

have hand wheel except where provisions of hand wheel shall hinder some other 

specifications requirements. Valves of diameter 400 mm and above shall be geared / 

butterfly valves. Valves shall be provided with an appropriate seating so that weight is 

not transmitted to the adjacent pipe body. Anchoring of pipes at bends or such other 

locations shall be done in such a manner that the joints of the bend with the straight 

pipes are not embedded in concrete and easy working of the joints is possible. Scour 

valves shall be as per the standard specification. 

(b)        Zero velocity valves / pressure relief valves / surge arrestors etc. shall be used 

wherever necessary for ensuring the safety of the pipelines. The tenderer should do the 

water hammer analysis of pumping main and provide appropriate water hammer 

devices. The system and location proposed should be specifically mentioned in technical 

bid. The provision of such installations shall be subject to the condition that (i) the 

hydraulic design of these item are approved by KWA (ii) the particular brand valve 

proposed to be used is a time tested one as per the testimonials furnished, (iii) the 



 

guarantee card of the system issued by the manufacturer is handed over to the Engineer 

in charge (iv) such guarantee issued by the manufacturer / tenderer is valid for a period 

of not less than 5 years of service and (v) the term s and conditions of the guarantee are 

accepted to KWA / Engineer in charge. Fabricated pipes and specials shall be permitted 

to be used, provided (i) they shall have definite advantages at the particular place 

proposed, (ii) they satisfy all design requirements for the efficient and long lasting 

performance of both hydraulic and other functions and (iii) fabrication shall be attained 

by the seamless continuous welding. 

17.8. Air Valves 

Suitable air valves shall be as per standard specifications conforming to relevant G& K 

catalogue. Air valves shall be invariably provided at essential locations inside a valve 

chamber and all Air valve shall be supported with same size of control valve below it. 

For more details in scope of work may be referred. 

17.9. Bends & Specials 

Bends may be in horizontal plane, vertical plane or in both planes and at angles varying 

from 11 1/4 ° to 90°. Care must be taken to avoid 90° bends as far as possible and in 

case it becomes inevitable, permission for the same must be obtained from the Engineer 

in charge, before laying of pipeline at that section.  Bends and specials shall be procured 

from manufacturers whose products are time tested and have the approval of BIS. The 

name of manufacturer/or registered trademark and hydraulic proof test shall be 

marked on all such specials/fittings. As a special case, non-standard MS fabricated 

bends/specials will be permitted according to site conditions for non -standard bends 

with the approval of the Engineer in-charge of the work. 

17.10. Cast Iron Manhole Covers and Frames 

      The basic requirements of the manhole covers to be used shall be of Heavy Duty grade 

and Square shape for water supply and circular for drainage work. The manhole covers 

shall be that manufactured from appropriate grade of cast iron, which shall not be 

inferior to FE 150 conforming to IS 210 (1978) or latest edition. The manufacture and 

workmanship shall conform to clause 5 of IS 1726 -1991, IS 210 -1978 & IS 4905 -1968 

or their latest versions. Suitable locking devices including that with a Galvanized chain 

and lock or any such foolproof devices as approved by the Engineer before the supply 

and erection, the manhole cover/frame shall be provided. The minimum dimension of 

the manhole cover shall not be less than 60 cm and shall be coated with approved 

quality of materials as per IS 1726-1991. Each manhole cover and frame shall have 

embossed on them an identification mark i.e., the mark "KWA" to denote Kerala Water 

Authority together with the manufacture’s name /trade mark. 

17.11. Mechanical Equipment 

The mechanical equipment to be installed in intake structures are as noted below: 



 

(i) Sluice Gates 

Sluice gates on the water front side of the intake structure at minimum 3 levels so as to 

draw the r aw water from the surface of river during flood, normal and drought seasons. 

The sluice gates must have facility to operate from the deck slab of the pump house and 

necessary gear and wheel arrangements must be provided. The opening in the intake 

structure (the sluice gate) must be provided with cast iron gratings so that the solid or 

floating material will not enter inside the intake. Such grating or screens shall be easily 

cleanable of the debris adhering to them. 

(ii) Float & Scale Type Water Level Indicator 

Water level indicator of float and scale type fabricated with corrosion resistant material 

approved by the Engineer in Charge must be provided in the Intake well. The location 

of the indicator and its design etc. must have the approval of the Engineer before its 

fabrication / installation.  The details must be furnished before the Engineer as a 

submittal with detailed drawings and specification of construction.  The float shall be  

of  Copper,  Brass  or  other corrosion resistant material approved by the Engineer, floats 

shall have appropriate guide for vertical movement, which shall facilitate easy vertical 

sliding. The guides shall be corrosion resistant material and fixed in such a manner that 

the floats in case of nay repair, can be removed and kept back in position without 

disturbing the guides or easy and quick dismantling and refitting is possible. 

(iii) Over head gantry crane 

The pump house shall be equipped with gantry cranes of appropriate capacity and as 

per Volume II (scope of work). The gantry crane with pulley block shall have sufficient 

freedom of movement so that the entire pump house area can be covered by it. The 

design and other particulars of the gantry crane must be furnished to the Engineer in 

charge as a submittal before its procurement and got approved by him. 

(iv) Pumps and Motors 

The pumps and motors supplied and installed at intake structures and at any pumping 

stations of the project shall be of reputed make. The design of pump set shall be in such 

a way that energy consumption during the starting and operating conditions are 

minimum. Pumps shall have optimal efficiency for the specified / desired discharge as 

per tender throughout the design life of pump set. The selection of number of pump sets 

shall be made in such a way that at least 50% stand bye is available at any time if the 

number of pump sets required at each station is not otherwise specified. In case of more 

than one pump working in combination, either in parallel or series, the different 

working conditions shall be separately studied and the best energy – economy condition 

shall be selected. The analysis on operation conditions, the design and the performance 

characteristics of the pump sets shall be furnished to the Engineer in Charge as a 

submittal and his prior approval of the same is essential before the actual procurement 

and installation. In case the tenderer is not the manufacturer of a particular item, he 



 

shall disclose the manufacturer of each and every item he proposes to procure for the 

project. In every such case, he shall present a list of not more than two manufacturers 

from whom he is planning to procure the items in the order of preference. For 

preventive maintenance of the pumps, motors and switch gears, consumable spares for 

the next two years after the completion and commissioning of the work shall be 

provided by the contractor. The contractor shall also furnish the list of vendors from 

whom such spares can be procured in future. 

(v) Motors, Gears etc. 

        Motors, gears or such other equipments having constantly moving parts while in 

service, if installed out door, shall invariably be kept only in metallic boxes / other 

protective enclosures to protect the equipment from intense sun light, rain and dust. 

Such items should be quite durable and free from deterioration due to environmental 

conditions. 

(vi) Electrical Panel Boards & Switch gears 

      It shall be the responsibility of the contractor to supply and install suitably designed 

electrical panel boards, which shall have necessary provision for taking the power 

supply from KSEB. All such panel boards shall satisfy and comply with the rules and 

regulations of the Electrical Inspectorate. The contractor shall carry out all such 

electrical works through a licensed electrical contractor as per the requirements of I E 

rules. The design and details of the electrical system at each station together with the 

specifications of the proposed panel board, circuit breakers, fuse units etc., shall be 

submitted to the Engineer in charge for his approval, before actual commencement of 

work and submission to the Electrical Inspector ate. All such items shall be of reputed 

make and the manufacturer /supplier of each item shall be specified in the submittal 

along with all other relevant details. The panel boards shall be painted with 

anticorrosive epoxy paint of approved colour and each installations shall be suitably 

indicated with name plated on the panel boards. The electrical panels, motors etc. shall 

be suitably indicated with name plates on the panel boards.  The electrical panels, 

motors etc. shall be suitably indicated with name plates on the panel boards earthed as 

per IE rules. It shall also be the duty of the contractor to obtain necessary clearance and 

approval of the electrical inspectorate in all the electrical and electro-mechanical 

equipments provided for the project as a part of this contract. Instances may occur when 

it may become necessary for providing transformers for drawing power  from  KSEB  

and  in  all  such  cases,  the  supply  and  erection  of  transformers,  yard structures, 

switchgears and panel boards shall have to be done as a part of this contract as per IE 

Rules and Regulations.  The contractor  shall fully envisages these things and shall have 

to execute all such works through licensed personnel and obtain the clearance of 

Electrical Inspectorate for the proper commissioning and functioning of the system. 

(vii) Spares and Consumables 



 

       The contractor shall supply the following while handing over the system at the end of 

one year maintenance period. 

     (a) Disinfecting agent for a period of one month use. 

       (b) Chemicals or other similar daily consumable for three month use.  

 (c) Reagents for the Laboratory for three months. 

 (d) Spare pipes and fittings etc. 

        For CI/DI/PVC/HDPE pipes the quantity spares to be supplied are,  

        Pipes up to 300mm diameter                       -3% 

        Pipes of diameter 300mm and above        -2% 

       Standard specials – The estimate sanctioning Authority can fix the minimum 

requirement of specials as per site conditions subject to a maximum of 3% of the cost of 

pipes 

       For MS pipes, no provision for the purpose of the maintenance needs to be included. 

       After defect liability period, spare pipes can be taken into account under the division 

store of   O & M division and all the procedures shall be followed as in the case of other 

materials of the store. 

(e) Two sets of essential tools that will be required for maintenance and urgent repair works 

except lifting tools as pulley blocks. 

18. Valve Chambers 

Valve chambers shall be constructed as per the dimensions provided on the Scope of 

Work. The construction shall be done only as per the drawing approved by the Engineer 

in charge. The material used for construction shall be best quality wire cut bricks and 

both sides plastered / RR with inside plastering / RCC depending upon the design load 

conditions, availability of space environmental impacts etc. Underground valve 

chambers along motor able roads shall be of RCC. The design of the valve chamber 

including that of the cover slab indicating the location, size and class of the manhole 

cover etc. must be furnished to the Executive Engineer before the actual construction, 

and, his approval must be received before the commencement of the work at site. 

    19. Anchor Blocks 

All the bends in pipelines (from 11 1/4) shall be provided with suitably designed 

Anchor blocks. The design of Anchor blocks shall be prepared as per the Water Supply 

Manual and relevant I.S. Codes and got approved by the Engineer in charge before 

execution. 

20. Discharge of Effluent 

Discharging any effluent which may either be a bye product of the system or waste from 

the system, as a result of trial run or otherwise, shall be done carefully not inviting 



 

opposition / resistance / objection from any corner. If such discharge requires any form 

of treatment or any type of civil or other structures for the preservation of original 

environment conditions, the tenderer shall include such works also in his of forever 

though such a work has not been envisaged in this document. 

 

21. Architectural Feature 

        Architectural features of the structures constructed shall be pleasing, attractive and 

matching to the site conditions. Selection of colour combinations, ornamental works, 

materials used for such ornamental works etc. shall be done bearing in mind the 

following properties as (1) fading phenomenon, (2) resistance to severe climatic 

conditions (3) strength to withstand unexpected forces that may act on the material / 

member etc. 

22. Non Destructive Test for Strength: 

       Any constructed structure or erected equipment shall be subject to a nondestructive test 

to ensure or certify about its capacity to yield the desired service if required by the 

Engineer in charge. Such tests shall be the ones specified by the ISS / BSS / CPHEEO 

Manuals or a more severe test. An equipment / component shall be deemed to have 

satisfactorily passed such a test only if the Engineer in Charge of the works is satisfied 

on the performance under test conditions. 

23. Training to Authority Staff 

       The Engineer in charge will furnish a list containing the names and designations of the 

various staff to whom the training in the operation, maintenance and attending to 

emergent situations are to be given. When the contractor  is satisfied  that sufficient  

training  both in theoretical and practical aspects have been imparted to the staff thus 

deputed, shall issue a certificate in that respect which shall be forwarded to the 

Engineer in Charge. The training shall preferably be in the place of the project work. 

However, if requested, the contractor shall be permitted to give part of the training to 

the Authority staff at his place of choice after due consideration of all aspects. 

24.     If any of the conditions above are in contradiction to any of the clauses in the scope 

of Work, the clause/conditions of the Scope of Work shall prevail 

 

25. Contractors/Firms shall not appoint/employ directly/indirectly the retired employees 

of Kerala Water Authority within 3 years of their retirement/ Voluntary retirement.



 

54. Part VI- PRE-QUALIFICATION INFORMATION 
 

1. General 

1.1. The following criteria specified for pre-qualification shall be met by the Bidder in 

addition to the requirements specified elsewhere in the bidding document. The 

Bidder is required to submit all details as below along with his bid  online  and  

subsequently  a  signed  hardcopy  of  all these details shall be submitted to the 

tendering authority as detailed in the section “Instructions to the Bidders” 

1.2. A Bidder shall be pre - qualified so that his financial/price bid can be opened. 

1.3. Prequalification questionnaire completed in all respect shall be submitted online to 

the Tender Inviting Authority on or before closing date. 

1.4. Bidder has to bear all cost and expenses in making this PQ offer, in providing 

clarification or attending discussions, conferences or site visits. 

1.5. Incomplete offers are liable to be rejected. 

1.6. The language for submission of bid should be English. 

1.7. The enclosed Forms/schedules should be filled in completely and all questions 

should be answered. If any particular query is not relevant, it should be stated as “not 

applicable”. 

1.8. If the offer is submitted by a Bidder backed up by specialized Sub- Contractors, the 

Bidder and each of the Sub Contractor should fill in all the schedules completed. The 

main Bidder should be clearly identified and the extent of responsibility of each of 

the Sub-Contractors should be defined. 

1.9. Testimonials, audited financials etc. shall be in English and shall contain amounts in 

Indian Rupees only. Others shall not be considered. 

1.10. If the application for bidding is made by a firm in Partnership, it should be 

signed by all the Partners of the Firm, above their full name



 

and current address, or by a Partner holding valid Power of Attorney for the firm by 

signing the application in which case a certified or notarised copy of the power of 

attorney shall accompany the application. A certified copy of the Partnership Deed 

or Memorandum of Understanding, current address of the Firm and the full name 

and current address of all the Partners of the firm shall also accompany the 

application. 

1.11. If the application for bidding is made by a Limited Company or a Limited 

Corporation, it shall be signed duly by authorized person holding the Power of 

Attorney for signing the application in which case a certified copy of the power of 

attorney shall accompany the Bid. Such Ltd. Company or Corporation will be 

required to furnish satisfactory evidence of its existences before the contract is 

awarded. 

1.12. If the application for bidding is made by a group of Firms, Joint Venture or  

Consortium,  it  shall  be  accompanied  by  a  notarised document of Memorandum 

of  Understanding  signed  by  all  partied  to joint venture /  consortium  confirmed  

therein  a  clear  and  definite manner the proposed administrative arrangements for 

the  management and execution of the Bidder, the definition of duties, 

responsibilities and scope of work to be under taken by each such party, the 

authorized representative of the Joint Venture and  an  undertaking  that  the  parties 

are jointly  severally liable to the  Employer. The  Performance of each  of the parties 

to the Joint Venture on works of  a similar  nature  within the past five years, current 

works on  hand  and  other  contractual commitments shall also be submitted along 

with the Bid. 

1.13. All the partners of the Bidding Firms/Joint Ventures/Partnership 

Firms/Consortiums shall be of Indian Nationals or Indian registered companies. 

1.14. To be eligible for award of contract, Bidders shall provide evidence 

satisfactory to the Employer, not withstanding any previously conducted 

prequalification of potential Bidders, of their capability and adequacy of resources 

affectively to carry out the subject Contract effectively. To this and all bids submitted 

shall include the following information which shall be submitted by all Bidders and 

their individual Partners/ Joint Venture Partners/Consortium Partners. 

(a) Copies of original documents defining the constitution, legal status, place of 

registration and principal place of business of the company of



 

firm or partnership or, if a Joint Venture or Consortium of each party there to 

constituting the Bidder. 

(b) Where the Bidder is a Joint Venture or Consortium of two or more firms a 

statement/ MoU signed by all parties to the joint venture of the proposed 

administrative arrangements to the management and execution of the Contract, 

the duties responsibilities, and scope of works to be undertaken by each party, 

the authorized representative of the joint venture, with an undertaking that the 

several parties are jointly and severally liable to the Employer for the 

performance of Contract. 

(c) Details or the experience and past performance of the Bidder or each party to a 

Joint Venture of works of similar nature within a past five years, and details of 

current work in hand and other contractual commitments. 

(d) Major item of construction equipment and key personnel proposed for use in 

carrying out the contract in the form as prescribed in schedule-D form. 

(e) The qualification and experience of key personnel proposed for administration 

and execution of the contract both on and off site in the form at prescribed in 

schedule-C supported by the copies of their professional qualification certificates. 

(f) Proposal for sub- contracting elements of the works amounting to more than 10 

% of the tender amount for each elements the listed in Schedule-E 

(g) Reports on the financial standing of the Bidder/each party to a Joint 

Ventures/Consortium/Others including audited profit and loss statements and 

balance sheets for the past five years, their existing commitments and a written 

authority from the Bidder (or authorized representative of a Joint Venture) to 

seek reference from the Bidder’s Bankers. 

(h) Information regarding any current litigation or arbitration proceedings in which 

the Bidder (including all partners or associates) is involved. If such details are not 

there for a Bidder or his partner, they shall submit a Nil statement with regard to 

this.



 

1.15. The information furnished must be sufficient to show that the application 

(along with all parties to Consortium/ Joint Venture), has earlier carried 

satisfactorily work of similar size, nature and complicity. Each Bidder (along with all 

parties to Consortium/ Joint Venture) shall submit their pre-qualification 

application  and  supporting  details invariably even though they have been qualified 

earlier in similar works Pre-qualification with the Employer. 

1.16. The applicant is expected to have visited at the Work site before submitting 

Prequalification. 

1.17. While submitting the schedule duly filled up, the applicant shall enclose latest 

copies of brochures and technical documentation giving more information about the 

firm and all the members of the consortium / joint venture. 

1.18. The Employer/ Tender inviting authority reserves the right to reject any  or  

all  the  prequalification  applications,  without  assigning  any reason and the 

Employer’s decision shall be final and binding to all concerned. 

 

2. Eligibility and qualification of Bidder 

2.1. The Bidder shall possess a valid registration as provided in clause 

1.3.1 of Part-I. The Bidder shall submit an attested true copy of his Registration 

Certificate along with the Bid. 

2.2. The intending Bidder must have in his name as a prime contractor experience of 

having successfully completed least one similar work costing more than 40% (Forty 

percentage) of the estimated cost of work put to tender, for Government / Semi 

Government Clients during the last 05 (five) years ending last day of month previous 

to the month in which bid applications are invited. 

2.3. Similar nature of works- Works of any magnitude with a minimum as stated above 

which is of the same nature and type of the work tendered as per the Contract Data. 

2.4. In order to prove the above eligibility, a Certificate of experience from the Agreement 

Authority of the completed similar work shall invariably be submitted along with the 

tender documents failing which the tenders will be rejected. The certificate should 

contain the details such as Name of work, Agreement number, Estimated cost, 

Contract Price, date of start and date of completion, whether the work has been 

completed satisfactorily, the salient features of the work like Material, Size and 

length of pipe in case of Pipeline works. For building works, type of structure and 

foundation, number of storeys and type of finish like Material, case of Building works. 

For WTP and STP, the capacity and technology adopted, For Well cum pump house, 



 

diameter and depth, For reservoirs the type, capacity and dimensions of the 

reservoir, For electro-mechanical work, type, make and capacity For Bridge works, 

the Certificate shall contain type of bridge, span, and number of spans, type of 

foundation, substructure, deck slab and the width of deck slab. For Road works, the 

Certificate shall contain type of road, carriageway width, type of sub- base and base 

courses and the surface course and the type of road markings and signages. In all the 

above cases, while considering the value of completed works, the full value of 

completed work will be considered whether or not the date of commencement is 

within the said 05 (year) year period. Certificates which do not contain the above 

details will not be considered for evaluation and the Bidder will be disqualified 

without notice. 

2.5. The Bidder shall  submit  certified  audited  copies  of  its  balance sheet and profit 

and loss account to demonstrate its annual financial turnover during the last 5(five) 

years, ending 31st March of the previous financial year. Annual financial turnover 

and cost of completed works of previous years shall be given a weightage of 5% per 

year (average annual rate of inflation) to bring them at current price level. 

2.6. The Bidder should possess adequate working capital of more than 10% of the 

probable estimated cost of work for which he is bidding. For this the Bidder shall 

submit his Bank’s certificates specifically showing access to lines of credit and valid 

proofs showing availability of other financial resources to meet the requirement. 

Bank’s certificates does not showing the amount of credit limit sanctioned to the 

Bidder is liable to rejected and the Bidder will be disqualified without any notice. In 

case of bank certificates showing sanctioned credit limit and utilized credit limit, the 

Employer shall take the balance available credit limit only for evaluation purpose. 

2.7. The Bidder shall provide evidence satisfactory to the Employer of its eligibility, 

capability and adequacy of resources to effectively perform the subject contract. To 

this end, the Bidder shall be required to submit the following information



 

a) The Bidder shall submit details of experience and past performance of works of 

similar nature in the last five years with certified/attested/notarised copies of 

certificates from the Clients as detailed in clause 2.4. 

b) The Bidder shall provide the details of his ongoing works viz., Name of work, 

Client/Department, Agreement number, Estimated cost, Contract Price, date of start, 

amount towards work completed at the time of Bid submission and probable date of 

completion. 

c) The qualifications and experience of Technical and Administrative personnel 

proposed for administration and execution of the contract both on and off site with 

copies of their Certificates to prove qualification. 

d) Major items of construction plant and equipment proposed for use in the 

performance of the Contract. It shall be noted that, if the Bidder does not 

possess/intend to procure the minimum required plants and equipment as given in 

the special conditions of contract and Contract Data, he will be disqualified for this 

work. Hence, it is advised that the Bidder shall closely look in to the requirements of 

the subject work and the minimum required plants and machinery. Proof of purchase 

of such equipment in the Bidders name shall be submitted along with the technical 

proposal. 

e) Details of subcontractors to whom it is proposed to sub-contract any portion of the 

contract and for whom authority will be required for such subcontracting in 

accordance with the conditions of contract, especially for specialised works, if any, in 

the contract. 

f) A draft programme of works as described in this document, which shall form part of 

the contract if the tender is accepted. Any change in the programme or schedule shall 

be subject to the approval of the Engineer- in charge. 

g) Details of any current litigation or arbitration proceedings or court cases in which the 

Bidder is involved as one of the parties. In case the Bidder is blacklisted or debarred 

from any Government Works by any Government Department, the same shall be 

informed with details in the bid document. In such cases, the Employer reserves the 

right either to accept or reject the bid. 

h) Duly filled Requisition for e-Payment form.



 

2.8. In addition to above, the intending Tenderer has to submit the   following: 

a) Permanent Income Tax Account Number and details of tax payment for the last five 

years. 

b) Particulars of Registration with appropriate Sales Tax Authorities (in relation with 

Work Contract Tax) if applicable. 

c) Particulars of Registration / clearance from the appropriate Provident Fund 

Authorities, if applicable. 

d) Registration of the firm, in case of partnership firm, Joint venture and consortium. 

The details of registration shall be submitted (Tenders from unregistered firm/not 

accompanying requisite details will be rejected). 

e) Service Tax Registration, if service tax is payable. 

 
2.9. Copies of all the certificates and deeds are to be submitted duly authenticated by the 

Bidder. 

 
3. Joint Venture/consortium:- 

3.1. Tenders submitted by a Joint Venture/Consortium/Partnership of two or more 

Firms/Contractors as partners shall comply with the following requirements; 

a) The tender and in case of a successful tender, contract form/agreement signed shall 

be legally binding on all partners. 

b) One of the partners shall be nominated as being Lead Partner, and the authorization 

of the lead partner to submit the  tender  and  deal  with further correspondence or 

any  other  related  matters  shall  be  evidenced by submitting a Power  of  Attorney  

signed  by  legally  authorized signatories of all the partners. 

c) The Lead Partner shall be authorized to incur liability and receive instructions for and 

on behalf of any and all the partners of the joint venture/consortium and the entire 

execution of the contract including payment shall be done exclusively with the Lead 

Partner.



 

d) All partners of the joint venture/consortium shall be liable jointly and severally for 

the execution of the contract in accordance with  the contract terms, and a relevant 

statement to this effect shall be included in the authorization mentioned in (b) above 

as well as in the form of tender and the contract form (in case of the accepted tender). 

e) Parties should specify their role in the joint venture whether technical or financial 

and corresponding sharing percentage. 

f) A copy of the registered contract/notarised MoU entered into by the joint 

venture/consortium/partnership partners shall be submitted with the tender. 

g)  A Bidder who gives false information in the tender document about its qualification 

or who refuses to enter into a contract after notification of contract award shall be 

considered for debarment from participating in future public procurement. 

h) The qualification criteria parameter e.g. turnover details, financial resources etc. of 

the individual partners of the joint venture will be added together and the total 

criteria should not be less than as spelt out in the qualification criteria. Hence, the 

details of all the partners shall be submitted irrespective of their share in the joint 

venture or consortium. 

i) The formation of joint venture or change in joint venture character / partner after 

submission of the bid and any change in the biding regarding joint venture will not 

be permitted. 

j) The pre-qualification of a joint venture does not necessarily pre-qualify any of its 

partners individually or as a partner in any other joint venture or association. In case 

of dissolution of a joint venture, each one of the constituent firms may pre-qualify if 

they meet all the pre-qualification requirements, subject to the written approval of 

the Tender Inviting Authority. 

k) The contract agreement, in case of successful Bidder, should be signed jointly by each 

Joint Venture partners. 

l) An entity can be a partner in only one Joint Venture/consortium/partnership firm. 

Bid or bids submitted by Joint Ventures/consortium/partnership firm including the 

same entity as partner will be rejected.



 

m) In case of consortium / associate route of participation, consortium partners must 

collectively meet the technical and financial qualification requirements. In such a case 

the Bidder: 

a. Shall furnish a registered/notarised  Memorandum  of Understanding  with  

associates/  Consortium  partners  (as  per format given) 

b. Shall furnish a registered/notarised JDU (Joint deed of undertaking) prior to 

signing of as per format given in bid documents. Bidders will be required to 

submit a registered Memorandum of Understanding (MOU) entered with the 

associates along with the bid in Technical bid. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

4. PRE-QUALIFICATION DOCUMENT  

 



 

 

Name of Work:- 

4.1. Bids for Prequalification or contract are invited for a Work which included in the 

Contract Data hereunder.  General Bidders  booked  up by the specialist sub-

contractors or alternatively Joint ventures of consortia, who wish to bid for the work 

should apply for Pre- qualification in the manner set out in this documents as per the 

above given conditions and criteria. 

4.2. EMPLOYER- Kerala Water Authority, Govt. of Kerala, represented at the 

headquarters of the Department by the Secretary, Water Recourses Department, 

Government of Kerala or his authorized representative(Managing Director) or any 

other officer specially deputed for the purpose on behalf of the Managing Director of 

Kerala Water Authority 

 Name : 

 
 

Address : 

 

 

Telephone : 

 

4.3. ENGINEER  

Name : 

 
Address : 

 
 

Telephone : 

 

 

 

 

 

 

 

Name : 

 

 

 

 

 

 



 

 

 
 

Address : 

 
 
                           Telephone : 

 
 

4.4. Name of work : 

 
 
 
 

4.5. Location of work and site conditions:- 

 

 

 
4.6. Broad / Scope of Work: 

 

 
4.6.1. Major items of improvements envisaged through this work 

 

 

 
4.6.2. Salient features 

 

 
 

4.7. PRE- QUALIFICATION APPLICATION 

Contract No : 

 
Name of Work: 
 

To 

 

 

 

 

 

 

 

 



 

 

 
Dear Sir, 

Having examined the pre-qualification documents including scope of works and time frame 

of work, I / We hereby submit all the necessary information and relevant documents for 

prequalification me / us for bidding for the above mentioned work. 

 
The application   is   made   by   me   on   behalf   of 

 
       group of 

 
firms) in the capacity of 

 
duly authorised to submit the offer. 

 
The necessary evidence, admissible in law  in  respect  of  authority  assigned  to me / us on 

behalf of the group of firms for applying and for completion of the contract documents is 

attached herewith. 

I / We understand that Engineer / Employer reserves the right to reject any applications 

without assigning any reason. 

 
Name of Bidder: 

 

(Name including titled capacity in which 

application is made) 

 
Place: 

 
 

Date: 
 

 

 

 

 

 

 

 

 



 

Encl:  
 
1. Schedule duly filled in the prescribed form. 

2. Evidence of authority to sign. 

3. Latest brochures.
 

4.8. STRUCTURE AND ORGANISATION 

SCHEDULE – A 

1. (Use extra sheet where required) 

1. Name of Bidder or Company who is major 

Partner and is leading the joint 

Venture / consortium : 

 

 
Address : 

 
 

Telephone : 

 

Mobile : 

 

 
2. Description of Company (for eg. General Civil Engg. 

 
Bidder, supplier of equipment etc.) : 

 

3. Registration and Classification with  
 

KWA in Kerala: 

 

4. Name and address of bankers :

 

 

 

 

 

 

 



 

 

 

 

 

5. No. of years of experience as a General Bidder: In own 

country : 

Internationally : 

 

6. No. of years of experience as a Sub Contractor : In own 

country : 

Internationally : 

 

 
7. Name and address of partners or associated 

companies to the involved in the Work and 

 
whether parent/subsidiary/other : 

 

 
8. Name and address of the companies of various items of civil works, namely : 

 
 
             a) Pipe Line work 
 
 
 
      b) Water Treatment Plant          
 
 
 

c) Sewage Treatment Plant 
 
 
 
d) Storage Reservoirs 
 
 

 

 

 

 

 

 

 

 



 

e) Electromechanical work 
 
 

f) Well cum pump house 
 

 
g) Pre-construction soil investigation : 

 
 

h) Earth Work : 
 
 

i)  Flexible pavement involving items 
such as granular, sub-base wet mix 
macadam ;water bound macadam, 
 
dense bituminous macadam asphaltic : 
  
concrete, open graded premix carpet, 
mix seal surfacing etc. 

 
 
 

j) Minor bridges/culverts with Protection works : 
 

 
 

k) Supply and installation of Roads signs 
Pavement markings: 

 
 
 
           l) Miscellaneous works 
 

 
 
 
 

9. Name and address of companies who will be involved in

 

 

 

 

 

 

 

 



 

 
 
 

a) Supply and installation of signal system if any,: 

 
 
 
 
 
 

b) Electrical installation etc. : 

 
 
 

10. Attach an organization chart showing the structure 

of the company including names 

 
and position of Directors and key Personals : 

 
 

Note: Particulars of 2,3,4,5,6,7,8,9 & 10 above should be separately for each partner of joint 

venture /Consortium. 

4.9. SCHEDULE – B – FINANCIAL STATEMENT 

(To be given separately for each partner of Joint Venture /Consortium) 
 

1. Name of firm (Partners in case of Joint Venture / Consortium) : 

 

2. Capital 

a) Authorised : 

 
b) Issued and Paid up : 

 
3. Attach audited balance sheets and profit And loss 

statements for the past 5 years : 

4. Financial position (Exact amount in

  

 

 

 

 

 

 



 

Rupees to be stated) 

a) Cash : 

 
b) Current assets : 

 
c) Current liabilities : 

 
d) Working capital : 

 
e) Net worth : 

 

5. Total Liabilities 

a) Current ratio : 

 
b) Acid test ratio : 

 

c) Total liabilities to new worth : 

 
 

Note: Information asked against each item to be carefully filled in . More reference to balance 
sheet in reply to above point is not acceptable. 

 
6. Annual value of construction works, undertaken for each of the last  five years and Work 

for current years. 
 

Year 2014-15 2013-14 2012-13 2011-12 2010-11 

Home  

 

 

 

 

 

 

 

 

 

Abroad  

 

 

 

 

 

 

 

 

 

 
 

7. Net profit before tax :

          

          

 

 

 

 

 

  <Current assets to current liabilities> 

<Cash, temporary investment held in lieu of 
cash and current revivable to current liabilities 
 

 

 



 

 

a) Current period : 

 

 
b) During the last financial Year : 

 

 
c) During each of the four previous financial year : 

 

The profit and loss statement have been certified through 

 

 
by 

 

 
8. Applicant’s financial arrangements for the proposed Work 

(Exact amount in rupees to be mentioned) : 

 
a) Own Resources: Rs. 

 

 
b) Bank Credit: Rs. 

 

 
c) Others (Specify): Rs. 

 

9. Certificate of financial soundness from bankers of 

Applicants together with their full address :

 

 

 

 

 

 

 

 

 

 

 



 

 

10. Approximate value of works in hand : Rs. 

 

 
11. Value of anticipated orders for next financial year : Rs. 

 

 
Home: 

 

 
Abroad: 

 

Note: Details of items 10 & 11 are to be given in Schedule ‘E’ Experience. 

Schedule C – PERSONNEL 

4.10. DETAILS OF PERSONNEL WITH THE APPLICANT Name 

of Applicant : 

 
 

 

Sl.No. Description Of the Applicant’s pay roll 
 
 

 

1. Work Manager 

 

 
2. Works Manager (Main Civil Works) 

 

3. No.of Engineering Graduates 

 
a. Design 

 

 
b. Construction supervision

 

 

 

 

 

 

 

 



 

4. No. of Administrative Graduates 

 

 
5. No. of skilled employees 

 

 
6. No.of unskilled employees 

 

7. Please indicate whether design, wherever required 

as per condition of bid, will be carried out in-

house or with the help of consultants. If in 

house, please indicate the details of design 

carried out over the past five years. If to be done 

by back up consultants, please give the data 

such as name of company key personnel and 

professional qualifications, present position, 

total experience, number of Engg. Staff under 

each category of 

specialization and details of work executed. 

 

2. (Use extra sheet) 

8. For item at Sl. No. 1 to 6 data are necessary for each 

partner of venture /Consortium. In the case of 

Personnel at Sl. No. 1 and 2 Please give name, 

qualification, present Posting, professional 

experience and

 

 

 

 



 

 

linguistic ability relevant to the Work. 
 
 

3. (Use extra sheet) 

4.11. SCHEDULE ‘D’ 
 

4.11.1. PLANT AND EQUIPMENT PROPOSED TO BE EMPLOYED BY THE 

APPLICANT FOR USE ON THE WORK 

4. (Use extra sheet) 
 

4.12. SCHEDULE ‘E’ 

4.12.1.       Bidder’s Experience 

Company/Individual: 

Experience: Geographical (To be given separately for each partner of Joint Venture / 

Consortium 

Summary of experience of company in the neighbourhood Work and / or 

neighbouring states. 
 

5. (Use extra sheet) 
 

 
 

Please Fill information about the relevant Works completed over the last six years 
 

6. (Use extra sheet)

 



 

 

 
 
 

Contract: 

 

 
Company: 

 

Experience: ALL WORKS IN PROGRESS (To be given separately for each partner of 

Joint Venture / Consortium) 

7. (Use extra sheet ) 
 

 
4.13. SCHEDULE ‘F’ – ADDITIONAL INFORMATION

 

 

 

(The applicant can add here any further information relevant to the evaluation of their 
pre-qualification bid) 



 

  

 

 

55. Part VII- FORMS and DECLARATIONS 

 

1. FORM OF TENDER 

 
 

 
Name of Work: 

 
 

 
To 
The Managing Director of Kerala Water Authority 

Sir, 

iv.i.1. I/We do hereby tender to execute the works enumerated in the Schedule  
accompanying  in  accordance  with  the  terms  in  your  tender 

Notification date and specifications 
 

and conditions of contract in the bidding document. 

iv.i.2. Copy of the electronically signed specifications signed is also enclosed. 

iv.i.3. I/We  further agree to complete the whole work in 

weeks/months from date of receipt of order to start  work, 

 

and / or in the case of piece-works, maintain the minimum rate or progress specified 
in the Tender Schedule. 

iv.i.4. I/We do/do not agree to accept and carry out such portion of the work 
included in my/our tender as may be allotted to me /us if the whole work be not given 
to me/us. 
iv.i.5. In consideration I/We being registered as a Bidder  in  KWA, Kerala 
PWD/Central PWD/other Central or State Government Departments/Central or State 
Public Sector undertakings or Registered manufacturers or Registered contracting 
firms and invited to tender, I/We agree to keep the tender open for       acceptance                            
days from the date of submission thereof and not to make any modifications in its terms 
and conditions which are not acceptable to Kerala Water Authority.

 



 

 

 

 

 

 

iv.i.6. I/We agree that Arbitration shall not be a means of settlement of any disputes 
or claims arising out of the contract relating to the work. 

 
 
 

A sum of Rs is hereby remitted online on the e-GP web site as 
 

Earnest Money. If I/We fail to keep the tender open as aforesaid or make any modifications 
in that terms and conditions of the tender which are not acceptable to Government. 

 

OR 

If after tender is accepted, I/We fail to execute the agreement as  provided  in clause of 

tender notifications or to commence the execution of the work as provided in the conditions. 

I/We agree that the government shall, without prejudice to any other right or remedy be at 

liberty to forfeit the said earnest money absolutely and also recover from me/us the entire 

loss that may be caused to the Kerala Water Authority by the retender or rearrangement of 

the work or otherwise under the provision of the Revenue Recovery Act or otherwise. 

Acc: 
 

i. Tender Schedule (submitted with Financial Bid) : 

 

ii. Earnest Money Rs 

 

iii. Signed copy of full tender/bid documents: 

 

iv. Signed copy of drawings : 

Nationality : 

Signature:                      

Full Name of Bidder: 

Place of Residence:

 

 

 

 

 



 

 

 

 

 

 
2. PRELIMINARY AGREEMENT FORMAT 

PRELIMINARY AGREEMENT 
 

 

Preliminary   Agreement   entered   into   on   this day of 
 

Two thousand and 
 

between for and on behalf of the Managing Director of            

Kerala Water Authority(hereinafter called for the Kerala Water Authority) of the one part and                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           

Sri 
 

              
… 

 
(here enter full name and address of the Bidder) hereinafter called the Bidder of the other part for 

the execution of the agreement as well as for the execution of the work 

 

 

 
WHEREAS the Kerala Water Authority invited tenders for the work of

  

  

 

 

 

 

 



 

 

(here 
 

enter   name of   the   work)   by   Notification   No Dated 
 

in the 

 

I/We undersigned hereby offer to construct the proposed work in strict accordance with the 

contract/bid document for the consideration to be calculated in terms of the priced schedule of 

quantities. 

I/We undertake to complete the whole of the works as per the attached schedule from the date of 

issue of intimation by you that our tender has been accepted and upon being permitted to enter 

site. I/We further undertake that on failure, subject to the conditions of the contract relating to 

extension of time, I/We shall pay agreed `Liquidated Damages' for the period during which the 

work shall remain incomplete. 

I/We   hereby   deposit with   you   as Earnest   money   Rs.                                     /-   (Rupees 

 
                                                                                                                             ) [carrying no 

interest] by means of online payment in the e-GP web site of Kerala in favour of 

and I/We agree that this sum shall be forfeited in the 

 
event of the Employer accepting my/our tender and I/We fail to take up the contract when called 

upon to do so as per clause 3.6.6 and 7 of ITB of the bid document. 

I/We further agree for the deduction of 2.5% from the `Interim Payment/RA Bill' and up to a 

maximum of 2.5% of the contract value towards the ‘Performance Security Deposit', which will 

be returned as per the relevant clauses in the agreement. 

I/We will furnish the Performance Guarantee Bond as per the approved format, if our bid is 

accepted. Bid Security deposited shall be treated as security for the proper fulfilment of the same 

and shall execute an agreement for the work in the prescribed form. If I/We fails to do this or 

maintain a specified rate of progress (as specified in the Milestone details of Contract Data in the 

bid document), the performance guarantee (both treasury fixed deposit and irrevocable bank 

Guarantee) and Performance Security Deposit if any deducted from the RA Bills shall be forfeited 

to Kerala Water Authority and fresh tenders shall be called for or the matter otherwise disposed 

off. If as a result of such measures due to the default of the Bidder to pay the requisite deposit, sign 

contract or take possession of the work any loss to Kerala Water Authority due to the same will be 

recovered from me/us as arrears of revenue, but should it be a saving to Kerala Water Authority. 

I/We shall have no claim whatever to the difference. Recoveries on this or any other account will 

be made from the sum that may be due to us on this or any or other subsisting contracts or under 

 

  

 

 

<Tender inviting Authority> 



 

the Revenue Recovery act or otherwise the Kerala Water Authority may decide. 

I/We further agrees that, in the case of becoming the lowest Bidder in this tender and   in the event 

of failure on part of me/us to produce any of the original documents, or submit the performance 

guarantee, or enter into agreement with the first part within the specified time limit, the first part 

may take appropriate action as provided in the bid document. Recoveries on this or any other 

account will be made from the sum that may be due to us on this or any or other subsisting contracts 

or under the Revenue Recovery act or otherwise the Kerala Water Authority may decide. 

NOW THEREFOR IN THE PRESENCE OF WITNESS it is mutually agreed as follows. 
 

b.6.1) The terms and conditions for the said contract having been stipulated in the said tender 

document and forms to which the I/We have agreed and a copy of which is here to be 

appended which forms the part of this agreement, it is agreed that the terms and 

conditions stipulated therein shall bind the parties to this agreement except to the extend 

to which they are abrogated or altered by express terms and conditions herein agreed 

to and in which respect the express provisions herein shall supersede those of said 

tender form. 

b.6.2) The I/We hereby agreed and undertake to perform and fulfill all the operations and 

obligations connected with the execution of the said contract work 

 

(hereinafter the   name   of the   work) if 

awarded in favour of the me/us. 
 

b.6.3) If the Bidder does not come forward and to execute the original agreement after the 

said work is awarded and selection notice issued in his favour or commits breach of 

any of the conditions of the contract as stipulated in clause of the notice inviting tenders 

as quoted above, within the period stipulated then the Authority may     rearrange the 

work otherwise or get it done departmentally at the risk and the cost of the Bidder and 

the loss so sustained by the Authority can be realized from the Bidder under the 

Revenue recovery Act as if arrears of land revenue as assessed quantified and fixed by 

an adjudicating authority consisting of the Secretary WRD, MD KWA  or any other 

officer or officers authorized by Government/ KWA in this behalf, taking into 

consideration the prevailing P.W.D rates and after giving due notice to the Bidder. The 

decision taken by such Authority officer or officers shall be final and conclusive and 

shall be binding on the Bidder. 

b.6.4) The Bidder further agrees that any amount found due to the Authority under or by virtue 

of this agreement shall be recoverable from the Bidder from his Bid Security and his 

properties movable and immovable as arrears of Land Revenue under the provision of 

 

 



 

 

 

 

 

the Revenue Recovery Act for the time being in force or in any other manner as the 

Authority may deem fit in this regard. 

b.6.5) The Bidder further assures that it is clearly understood that the settlement of claims 

either by part bills or by final bills will be made only according to the availability of 

budget provision and allotment of funds made with the Divisional officer in charge of 

the work under the respective heads of account in which the work is sanctioned and 

arranged and also subject to the seniority of such bills. No claims for interest or for 

damages whatsoever shall be made for the related settlement of claims of bills. 

 

IN WITNESS THERE OF SRI 

 

 
(here enter the name of the officers of the 

 
Department) 

 
for on behalf of the Managing Director of Kerala Water Authority State and 

 

 

 
 

 
… the Bidder have set their hand on the day and year first above written 

 

Signed by Sri (officer / Officers of Kerala Water 

Authority) 
 

In the presence of witnesses: 

1. 

 

2. 

 

 

Signed   and   delivered   by                                                                           (Bidder) in   the 
 

presence of 

1. 

 

 

 

 

 

 



 

 

 

 

2. 

 

 

 

3. Format for Integrity Pact 

(Certificate to be furnished by the Bidder with the tender document downloaded from e-GP 

Web-site) 
 

1. CERTIFICATE 
 

I/We undertake that the tender submitted by us 
 

is downloaded from e-GP Website (www.etenders.kereala.gov.in) and is same in content and form 

(verbatim), and any deviation, of detected, at any stage, would entitle the Employer to reject our 

bidding/ offer without assigning any reason or recourse to any penal action and would be legally 

binding on us. 

 

 

 

Signature (of Bidder) 
 

 

 

 
 

2.                                                   Seal 
 

 

 

 

 

 

 

4. Format for Affidavit  
No

n

-

J

u

d

i

c

i

a

l 

 

 



 

S

t

a

m

p 

P

a

p

e

r 

AF

F

I

D

A

V

I

T



 

 I/We, , Bidder/Partner/Legal 
 

Attorney/Accredited Representative of M/s 

solemnly declare that: 

1. I/We are submitting Tender for the Work 
 

against Tender Notice No 
 

dated 

 

2. None    of     the     Partners     of     our     firm     is     relative     of     employee     of 

(Name of the Employer) who is involved with 

 
the arrangement and execution of this work. 

 

3. All information furnished by us in respect of fulfilment of eligibility criteria and 

qualification information of this Tender is complete, correct and true. 

4. All documents/credentials submitted along with this Tender are genuine, authentic, true 

and valid. 

5. I/we undertake to deploy all plant and machinery, tools and tackles, man and materials etc. 

as required for execution of the work. 

6. I/We hereby declare that I/We have perused in detail and examined closely the CPHEEO 

Manual, Central Public Works Department Specifications, Kerala PWD Manual and Kerala PWD 

Quality Manual before I/We submit the tender/ bid and I/We agree to be bound by and comply 

with all such specifications and requirements. 

7. If any information and document submitted is found to be false/incorrect at any time, 

department may cancel my/our Tender and action as deemed fit may be taken against us, including 

termination of contract, forfeiture of all dues including Earnest Money, revoking of Bank 

Guarantees and banning/delisting of our firm and all partners of the firm etc. 

 

 
 

 
Signature of the Tenderer,

 

 

 

  

 

 



 

 

 

 

 

 

 

Seal of Notary Dated  



 

 

 

 

 

 

 

 
 

5. Form of Performance Guarantee by Bank 

1) This deed of Guarantee made on the day of 

(month & year) between Bank of 

(hereinafter called the “Bank”) represented by (name of 
 

authorised signatory ) of the one part, and the (hereinafter 
 

called “the Employer”) represented by (name) of the other part. 
 

 

2) Whereas Employer has awarded the contract for 

 

(Name of   work   as   per   Notice   Inviting   Tender)   (hereinafter   called   the   contract)   to 

(Name of the Contractor) hereinafter called the “Contractor”. 

 

3) AND WHEREAS the Contractor is bound by the said Contract to submit to the Employer 

a Performance Guarantee for a total amount of 

 

(Amount in 

 
figures and words). 

 
4) Now we the Undersigned 

(Name of the Bank and Branch) being fully authorized 

to sign and to incur obligations for and on behalf of and in the name of 

(Full name of 

 
Bank), hereby declare that the said Bank will guarantee the Employer the full amount of `.

 

 

 

 

 

 

 

 



 

 

 

 
 

(Amount in figures and Words) as stated above. 
 

5) After the Contractor has signed the aforementioned Contract with the Employer, the Bank 

is engaged to pay the Employer, any amount up to and inclusive of the aforementioned full amount 

upon written order from the Employer to indemnify the Employer for any liability of damage 

resulting from any defects or shortcomings of the Contractor or the debts he may have incurred to 

any parties involved in the Works under the Contract mentioned above, whether these defects or 

shortcomings or debts are actual or estimated or expected. The Bank will deliver the money 

required by the Employer immediately on demand without delay and demur and without reference 

to the Contractor and without the necessity of a previous notice or of judicial or administrative 

procedures and without it being necessary to prove to the Bank the liability or damages resulting 

from any defects or shortcomings or debts of the Contractor. The Bank shall pay to the Employer 

any money so demanded notwithstanding any dispute/disputes raised by the Contractor in any suit 

or proceedings pending before any Court, Tribunal or Arbitrator/s relating thereto and the liability 

under this guarantee shall be absolute and unequivocal. 
 

6) This Guarantee is valid till (valid till 28(twenty- 
 

eight) days from the completion of defects liability period as per clause of 
 

bidding document. 
 

7) At any time during the period in which this Guarantee is still valid, if the Employer agrees 

to grant a time extension to the Contractor or if the Contractor fails to complete the Works within 

the time of completion as stated in the Contract, or fails to discharge himself of the liability or 

damages or debts as stated under Para 5, above, it is understood that the Bank will extend this 

Guarantee under the same conditions for the required time on demand by the Employer and at the 

cost of the Contractor. 

8) The Guarantee hereinbefore contained shall not be affected by any change in the 

Constitution of the Bank or of the Contractor. 

9) The neglect or forbearance of the Employer in enforcement of payment of any moneys, the 

payment whereof is intended to be hereby secured or the giving of time by the Employer for the 

payment hereof shall in no way relieve the bank of their liability under this deed. 

10) The expressions “the Employer”, “the Bank” and “the Contractor” hereinbefore used shall 

include their respective successors and assigns. 

11) Notwithstanding anything contained herein:

  



 

 

 

 

a) Our liability under this Bank Guarantee shall not exceed 

(Rupees 

 
) 

 

 
b) This Bank Guarantee shall be valid up to 

 

IN WITNESS WHEREOF I/We of the bank have signed and sealed this guarantee on the 

day of 

(Month & year) being herewith duly authorized.

For and on behalf of the Bank. 
 

 

 

 

Signature 

of Authorized 

Bank official 

Name: 

 
Designation: 

 

 

 

 
Stamp/Seal of the Bank:

 

 

 

 

Signed, sealed   and   delivered   for   and   on   behalf   of   the   Bank   by   the   above   named 

 
in the presence of :

  

 

 

 

 

 

 

 



 

 

 

 

 

 

Witness 1. Witness 2. 
 

 

 

Signature Signature 
 

 

 

Name Name 
 

 

 

 

 

 

Address Address

 

 

 

 



 

 

 

6. Requisition Form for e-Payment 

Requisition for e-Payment 
 

[ To be attached with tender form as per G.O (P) No.06/2012/PWD dated 10/01/2012 ] 
 

Certified that I am having a Savings / Current Account in 

at 

 
 

with IFSC Code 

 

 
The Account Number is: 

 
 

I wish to receive all payments in this account through NEFT and RTGS systems, as the case may 

be, for all payments relating to this work. 

 
Name of Bidder 

 

 
Place: 

 

 
Date: 

 

 

 

7. Sample Guarantee Bond for termite-proof/water and leak-proof work. 
 

This AGREEMENT made this day of 
 

 

two thousand between M/s . 
 

(Hereinafter called the Guarantor/Contractor of the one part) and the 
 

(Employer on behalf of the Hon. 

 
Managing Director of Kerala Water Authority hereinafter called the Authority of the other part).

  

 

 

 

 

 

 

 

 



 

 

  

WHEREAS this agreement is supplementary to the contract (hereinafter called the Contract) 

dated made between the Guarantor of the one part and the Employer of the 

other part, whereby the Contractor, inter alia, undertook to render the buildings and structures in 

the said Contract recited, completely termite-proof/water and leak-proof. 

AND WHEREAS the Guarantor agreed to give a guarantee to the effect that the said structure will 

remain termite-proof for ten years to be reckoned from the date after the maintenance period 

prescribed in the contract expires. 

During this period of guarantee the Guarantor shall make good all defects and for that matter, shall 

replace at his risk and cost such wooden members as may be damaged by termites, and in case of 

any other defect being found he shall render the building waterproof/termite-proof at his cost to 

the satisfaction of the Engineer-in-charge, and shall commence the works of such rectification 

within seven days from date of issuing notice from the Engineer-in- charge/Competent authority 

calling upon him to rectify the defects, failing which the work shall be got done by the Department 

by some other Contractor at the Guarantor’s cost and risk, and in the later case the decision of the 

Engineer-in-charge as to the cost recoverable form the Guarantor shall be final and binding. 

That if the Guarantor fails to execute the waterproofing/anti-termite treatment or commits breaches 

hereunder then the Guarantor will indemnify principal and his successors against all loss, damage, 

cost, expense or otherwise which may be incurred by him by reason of any default on the part of 

the Guarantor in performance and observance of this supplemental agreement. As to the amount 

of loss and/or damage and/or cost incurred by the Authority, the decision of the Engineer-in-charge 

will be final and binding on the parties. 

IN   WITNESS   WHEREOF    these    presents    have    been    executed    by    the    Obligor and 

by for and on behalf of 

the Managing Director on the day, month and year first above written. 

Signed, sealed and delivered by OBLIGOR in the presence of witnesses 

1. 

 

 
2.

 

 



 

 

 

 

Signed for and on behalf of THE GOVERNER OF KERALA by in 
 

the presence of witnesses 

1. 

 
2. 

 

 

 

8. Format for MoU for Consortium or Joint Ventures 

 
1. FORMAT OF MEMORANDUM OF UNDERSTANDING WITH ASSOCIATE(s) 

(Format for the MoU between the Bidder i.e. Lead Member & its Associate(s) and to be 
submitted along with the Bid by the Bidder) 

(To be executed on Non-Judicial Stamp Paper of appropriate value) 
2. Memorandum of Understanding 

 

Name of Work: 
 

 
Ref : NIT No 

 

 
We, M/s 

 

(Name & Address of the Bidder i.e Lead Member) and (i) M/s 

, 

 
(ii) M/s And 

(iii) M/s

 

 

 

 

 

 

 

 



 

 

 

 

 

* (Names and addresses of the Associate / Consortium partner) have formed a 
Consortium for the subject work and hereby undertake: 
1. to be held jointly and severally responsible for the subject work as well as 
performance of the Contract. 

2. that M/s 

 
(Bidder / Associate or Consortium partners)* have the experience as prime contractor 
for construction of the work whose details are given hereafter. 

 

 
 

Name of Bidder / Associate (Consortium) partners: 
 

1. (Use extra sheet) 
 

Sl.No Name of similar 
Works 

Details of 
work 

Date of 
start and 
complete 

Details of 
customer 

Remarks 

1      

2      

3      

 
(The Bidder as well as each Associate / Consortium Partner with experience as prime 
contractor for the work as mentioned in  this  clause  shall  furnish their details 
separately). 

 

3. that   M/s shall be  the  Lead  Member  for  this 
 

Associate / Consortium. 

4. that M/s (name of the Bidder i.e. Lead Member) 
 

has associated with (i) M/s (ii) M/s 
 

and (iii) M/s * (name

  

 

 

 

 



 

 

 

 

of Associate or Consortium partners) for the subject work as per their role, tenure & % 
share in association, given hereafter: 

 
2. (Use extra sheet) 

 
Sl.N 
o 

Name of Bidder 

(LM) & 

Associate / 

Consortium 

partners 

Role of Bidder/ 
Associate/ 
Consortium 
partners 

Tenure of 
Association** 

% share 
in 
Association 

1 M/s ( 
Bidder / LM) 
Financial & 
technical 
qualification 
For entire 
period 

   

2 M/s 
……(Associate 
(s) Financial & 
technical 
qualification 

   

5. that   M/s (  Bidder  i.e.  Lead  Member)  have 
 

formed consortium  with  (i)  M/s &  (ii)  M/s 
 

(names of  Associate  /  Consortium  partners) 

 
having collective experience towards Technical & Financial Qualification as per the 
relevant clauses of NIT. We hereby undertake that this MoU followed by JDU as per the 
provision of the Bid Document shall remain valid for the tenure of association as specified 
at para 4.0 of this MoU. 

6. that  M/s ( Bidder i.e. Lead Member) shall furnish 

 
the Joint Deed of Undertaking (JDU) duly executed between the Bidder and the 
Associate(s) as per the format given in the NIT by the date specified by the Employer. 
7. that this MoU shall valid till a valid JDU is submitted. 
8. that the above MoU shall governed by substantive and procedural laws in India. 

 
For and on behalf of:

 

 



 

 

 

 

 

 

 

 

 

(the Lead Member of Associate / Consortium ) 

 
Signature: 

 
(the Authorized Signatory) 

Name of the Signatory: 

Designation: 

 
 

Company’s Stamp / Seal: 
 
 
 
 

 

For and on behalf of: (i) (ii) 
 

(iii) (the Associate ) 
 
 

 
Signature:    (i) (ii) 

 

(iii) 

 
(the authorized Signatory) 

Name of the Signatory: (i) 

(ii) (iii) 
 
 

 

Designation: (i) 
 

(ii) (iii)

 

 

 

 

 

 

 

 



 

 

 

 

 

 
 

Company’s Stamp / Seal: 
 
 
 
 

Witness (1): Witness (2): 
 
 

 
Signature: Signature: 

 
 

Name: Name: 
 
 
 
 

Official Address: Official Address: 
 
 
 
 

Date: 

 
 

Place: 

 
 
 
 

Sign and seal of Notary with date 

 
 
 
 
 

* Strike out which is not applicable 
** Association / Consortium formed for execution of this subject work will be effective 
from the date of signing of the Contract.

 

 

 

 

 

 

 

 



 

 

 

 

 

9. Format for JDU for Consortium 

 
PROFORMA OF JOINT DEED OF UNDERTAKING (JDU) TO BE JOINTLY EXECUTED BY 

THE BIDDER i.e. LEAD MEMBER AND HIS ASSOCIATE(S) 
(on the strength of other associate(s) collectively meeting both the Technical & 

Financial Qualification Requirement as per NIT) 
(TO BE FURNISHED IN NON-JUDICIAL STAMP PAPER OF APPROPRIATE VALUE IN 

ACCORDANCE WITH STAMP ACT) 
[To be submitted before signing of the Contract by the Bidder i.e. Lead Member] 

 
This JOINT DEED OF UNDERTAKING (JDU) executed on this 

day of (month) two 

thousand (year) 

 by

 

 M/s 

(Legal Status)

 

 having

 its 

(registered/principa

l/headetc.*) office

at 

 
(address of the Bidder) hereinafter called “the Bidder” i.e. Lead Member (LM), which 
expression shall unless repugnant to the context or meaning thereof,  include  its  
successors-in-interest,  administrators,  executors  and 

 

 

 



 

 

 

permitted    assigns    and    M/s (Legal   Status) 
 

registered under the Act, 
 

having its/ their 
 

(registered/principal/head   etc.*)   office   at   (1) (2) 
 

hereinafter called  “the  Associate”  which  expression 

 
shall unless repugnant to the context or meaning thereof, include its/their successors-

in-interest, administrators, executors and permitted assigns in

  

 



 

 

  

 

 

 

 

 

 

favour of  the (hereinafter called  “Employer” 
 

which expression shall unless repugnant to the context or meaning thereof, include its 
successors in interest, administrators, executors and assigns). 

WHEREAS the Employer has invited 
 

 

vide its NIT No dt. . 
 
 

 

AND WHEREAS, M/s (the Bidder/LM) has submitted 
 

its Proposal bearing Ref. No dated 
 

based on MoU dated in 
 

association with M/s , and this Deed of Joint 
 

Undertaking under these presents and the proposal, in accordance with the 
requirements of NIT, have been signed jointly by us. 

AND WHEREAS, M/s (the Bidder/LM) 

 
has requisite collective experience as prime contractor , of Technical / Financial  
Qualification  Requirement  of  of  NIT  with  associates  1)  M/s 

2) M/s and 

 
is entitled to bid (ii) under associates /Consortium Route of as the Bidder and thus after 
association, the Bidder & his Associate(s) collectively meet 

the requirements for 
 

as per the Qualifying Requirements of  Instructions  to  Bidders  of  NIT.  The said Bidder 
(LM) and its Associate(s) hereby furnish an undertaking that they shall be held jointly 
and severally responsible and bound unto Owner 

for 
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as well as performance of the Contract for the period for which the association has 
entered into this JDU, fully meeting the parameters guaranteed for the above work as per 
the bidding documents/ specifications including furnishing Financial Securities, in the 
event the Proposal is accepted by the Employer, resulting in a Contract (hereinafter 
called the “Contract”). 

 
The role, tenure & % share of the members of the Association/Consortium is as given 
hereafter: 

 
3. (Use extra sheet) 

 
Sl.N 

o 

Name of Bidder 

(LM) & 

Associate / 

Consortium 

partners 

Role of Bidder/ 
Associate/ 
Consortium 
partners 

Tenure of 
Association** 

% share 
in 
Association 

1 M/s ( 

Bidder / LM) 
Financial & 
technical 
qualification 
For entire 
period 

   

2 M/s 

……(Associate 
(s) Financial & 
technical 
qualification 

   

 
NOW THEREFORE, THIS DEED Witnesses as Under: 

 
1. That in consideration of the Award of the  Contract  by  the  Employer  to M/s

 (the Bidder i.e LM), we, the 

aforesaid Bidder (LM) and the Associate(s), will jointly and severally be responsible   in   
accordance   with   the   Contract   to   Owner   for   successful 

Construction     of      the      work      for 
 

 
164

  

 

 



 

 

 

as well as performance of the Contract, fully meeting the guaranteed parameters 
required as per the Contract Specification. 

 
2.0 The Bidder (LM) along  with the Associate(s) shall have responsibility  of the work 

of 

 

for entire term of the contract. 
 

2.1 Without prejudice to the generally of the undertaking in paragraph 1.0 above, the 
manner of achieving the objective set-forth in paragraph 1.0 above shall be as follows: 

 

a) M/s (name  of  the  Lead  Member  / 
 

Associate(s) having Technical Qualification Requirement as per the Instructions to 
Bidders shall be required to furnish the details and to advise and provide
 necessary technical assistance to M/s 

(the Bidder  i.e.  LM)  for the work for 
 

 

their quality surveillance during construction, Erection, Installation & commissioning 
and performance of the subject work. Lead Member / All such Associate (s) further shall 
depute their technical experts from time to time to the Work site to facilitate successful 
performance for the work of for 

 

 
, 

 
as stipulated in the aforesaid Bidding Documents. Other Associate(s) shall also render all 
the assistance during the period of contract. 

 
b) The Lead Member / Associate(s) will be responsible to deliver the work of for 
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, 

 
in accordance with the Bidder’s consent. 
c) In the event, the Lead Member / Associate(s) and the Bidder (LM) fail to demonstrate 
successful performance of the work of for 

 

 
, 

 
as set forth in the Bidding Documents, the Associate(s) and the  Bidder  (LM) will be 
jointly responsible for taking proper corrective measures. 
d) Implementation of the corrected design and all other necessary corrective repairs, 
replacements or modifications to the work of for 

 

 
, 

 
if required, shall be the joint responsibility of the Associate(s) & the Bidder (LM). e) The 
Lead Member / Associate(s) will be fully responsible for  the quality of all the works/ 
components manufactured at its works or at its Vendor’s works and, if necessary, their 
repair or  replacement,  for incorporation in the
 work of for 

 

 
, 

 
and timely completion as per the Contract. 

 
f) However, the Lead Member / Associate(s) having the qualification requirement in 
terms of of Instructions to Bidders of NIT, shall have exclusive responsibility for
 the work of for 

 

 
, as 

 
per the tenure specified in this JDU. 
. 
2.2 We, the Bidder(LM) and the Associate(s) are fully aware that for non- fulfillment of
 any of the obligations either towards

  

  

  

  

 

 

 

 

 



 

 

 

 
 

, 

 
the Employer is free to take up the matter either with the  Lead Member and/ or any or 
all of the Associate(s) as per the Employer’s convenience. 
3.0 This Joint Deed of Undertaking shall be construed and interpreted in accordance with 
the Laws of India. The High Court of Kerala shall have exclusive jurisdiction in all matters 
arising there under. 
4.0 We, the Bidder (LM) and the Associate(s), undertake not to revoke this Undertaking 
for the full term of the Contract and further stipulate that the undertaking herein 
contained shall terminate upon satisfactory completion of such period or the subject 
work. 
5.0 In case of award, the Bidder (LM) & his Associate(s) shall furnish a Financial Security 
in favour of the Owner from any reputed commercial bank as indicated in the NIT. The 
value of such Financial Security Contract Performance Guarantee shall be guaranteed 
towards the faithful performance/ compliance of this Joint Deed of Undertaking in 
accordance with the terms & conditions specified herein. The guarantee shall be 
unconditional, irrevocable and valid as stipulated under the Contract. The guarantee 
amount shall be payable to Owner 
on demand without any demur, reservation, protest or contest. 

 
6.0 That this Deed will form an integral part of the Contract awarded to the Bidder (LM) 
on acceptance of its Proposal and shall be operative from the date of the Contract coming 
into force. 

 
IN WITNESS WHERE OF, the Associate(s) and the Bidder (LM) have, through their 
authorized representatives, set their hands and seal on the day, month and year first 
mentioned above. 

 
BIDDER 

For and on  behalf  of  M/s (name of 

 
the Bidder/LM) 

 
Signature 

 
(the Authorized Signatory) 

Name of the Signatory

  

 

 



 

 

 

 

Designation 

 
 
 

Bidder’s Stamp/Seal 

 
 

 
WITNEESS (1) WITNEESS (2) 

Signature Signature 
 

Name Name 
 
 
 
 

 

Official Address Official Address 
 
 
 
 

ASSOCIATE(S) 

For and on behalf of M/s 

(Name of the Associates) 

Signature M/s 
 

(Authorized Signatory) 

Name of the Signatory 

 
Designation 

 
 
 

Company’s Stamp/Seal

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 

 

 

WITNEESS (1) WITNEESS (2) 
 

Signature Signature 
 

Name Name 
 
 
 
 

Official Address Official Address 
 
 
 
 
 
 
 

 

Sign and seal of Notary with date 

 
 
 

 
* Association/Consortium formed for execution of this subject work will be effective 
from the date of signing of the Contract.
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